

1 **Re: B-74, Construct Transmission Line Equipment Off-Loading Areas, Various**
2 **Sites, \$497,900**

3 Q. Please, as indicated on page 20 of Order P.U. 30(2007), provide an update to
4 September 30, 2008 on the approval, construction and usage of the ramps
5 constructed to that date.

6

7

8 A. On the Buchan's highway, ramps were constructed and are in operation at
9 14 sites, which were approved by the Department of Transportation and
10 Works (DOTW). On the Burgeo highway, Hydro received approval from
11 DOTW for the construction of ramps at 13 sites. However, due to budget
12 constraints, only 11 have been constructed and are in operation. Hydro is
13 evaluating whether to construct ramps at the other two sites.