

1 Q. **B-24, Upgrade Line 2 Distribution Feeder, 2010 - \$267,300, 2011 - \$578,200,**
2 **Beyond - \$2,711,200**

3 Since this project is expected to continue, with substantial expenditures, over a
4 four-year period, why has NLH not chosen, in this application, to treat this project
5 as a Multi-Year Project?

6
7
8 A. Hydro is seeking approval of this project as a multi-year as indicated by the
9 budgeted amounts in 2011 and beyond as well as the budgeted amounts in the
10 Future Years columns in Schedules A and B. The report entitled *Glenburnie Line 2 –*
11 *Upgrade Distribution System* located in Volume II, Tab 10 has the dollars budgeted
12 for each year in Table 5 on page 14 and the project schedule in Table 6 on page 15
13 shows the project closeout date of December 2013.