Q. Re: 2013 Capital Projects Overview, Appendix "A" – 2013 Project Prioritization:
At page A5 to A12 Hydro details the criteria, factors, factor weights and
background definition on the criteria. What sources or precedents did Hydro use
to develop this material? If developed internally, explain the process used.

A.

The project prioritization process was developed internally. In the formation of the process, Hydro drew upon previous work initiatives where evaluation matrices were used. During 2000 to 2004, Hydro's Business Process Improvement initiative used a proposal evaluation matrix that was used by the Federal Government. Hydro revised the matrix to accommodate its own needs for that initiative. In the research and development of the prioritization process, some information and methodology were gleaned from this matrix. Also, some information was obtained from a matrix used by Hydro's Treasury and Risk department. Additionally, Hydro's Environment Services personnel provided information on a sequence approach to determining the significance of environmental aspects. These three sources provided the basis for the creation of a prioritization method. Through an iterative process with various Hydro operations and management personnel, the current prioritization method was determined.