

1 Q. Provide a comparison of the cost benefit analysis of the purchase of the combustion
2 turbine at the Holyrood Thermal Generating Station, using the earliest possible date
3 proposed in the 2012 decision to undertake this project, with any subsequent cost
4 benefit analyses that were undertaken as the installation date was moved out to
5 the in-service date of late 2015.

6

7

8 A. The in-service date proposed in the 2012 decision to undertake the purchase of the
9 combustion turbine at the Holyrood Thermal Generating Station was late 2015. Late
10 2015 was the earliest in-service date considered in the 2012 decision analysis due
11 to the overall project schedule. Therefore, there was no earlier in-service date with
12 which to make a comparison.