

1 Q. **Project C-52: Perform Wood Pole Line Management Program**

2 With reference to IC-NLH-28, please identify any work deferred in 2015 to be
3 completed in 2016.

4

5

6 A. As of September 18th, 2015 Hydro does not anticipate any work scheduled for 2015
7 to be deferred to 2016.