

1 **Re: Page B-162, Installation of Fall Arrest Equipment, \$404,500**

2 Q. Why has the program of installation of fall arrest equipment been extended
3 from a four-year program to a five-year program?

4

5

6 A. All top priority work will be completed in 2008 within the original four-year
7 program. During the course of this project, the interpretation of these new
8 regulations has evolved and Hydro has adjusted its installations to suit. In
9 2008, Hydro will assess the need for additional installations which will be
10 addressed in 2009 and future years.