

1 Q. **Re Complete Condition Assessment Phase 2**

2 As regards the Project Schedule at section 5.2 of the Tab 5 Report, why is there no
3 activity indicated between when the consulting contract is awarded in February of
4 2011 until site investigation and research gets underway in August?

5

6

7 A. The date August 2011 in Table 2: Project Milestones of Section 5.2 of the Tab 5
8 report is the anticipated completion date of the milestone site investigations and
9 research. Activity would start on site investigations and research immediately
10 following the milestone Consulting contract awarded in February of 2011.