

1 Q. **Re Tab H-2010 Capital Expenditures**

2 At p. H-18 it states that the installation contract pertaining to work at Cat Arm was
3 higher than the estimated amount of \$730,000 by approximately \$450,000. How
4 does this cost over run affect the feasibility of this project as compared to the
5 manner in which it was originally presented for approval?

6

7

8 A. Please see response to IC-NLH-45.