

1 Q. (Re: September 2014 Report submitted as part of Application) It is stated (page 3
2 lines 21 to 22): *"The scope of the project and continued load growth was*
3 *underestimated and contributed to increased costs due to a higher quantity of*
4 *materials than budgeted"*. Please explain how load growth resulted in increased
5 costs and a higher quantity of materials than initially budgeted.
6
7

8 A. Please refer to CA-NLH-1.