

- 1 Q. **Project C-30, Install Cold-Reheat Condensate Drains and High Pressure Heater Trip**
2 **Level Unit 3 – Holyrood**
3 Why was the “Contingency” budget for this project increased from 10% to 20%?
4
5
6 A. The contingency for this project increased from 10% to 20% in keeping with Hydro’s
7 contingency guideline as appropriate for the level of project definition for this
8 project.