

1 Q. **Project C-35, Upgrade Circuit Breakers**

2 Given that various circuit breakers are being replaced in 2014, why does Hydro plan
3 to wait until 2015 to commence a partnership agreement to engage a contractor for
4 the supply and installation of circuit breaker replacements?

5

6

7 A. The delay of one year on the engagement of a partnership agreement with a
8 contractor is to allow sufficient time to plan a process for this partnership and
9 prepare the contract documents for execution in early 2015.