

1 Q. Have delays stemming from the Covid-19 pandemic impacted Hydro's/Nalcor's costs relating to
2 the Muskrat Falls Project and the various contract commitments relating to the project?

3

4

5 A. Nalcor Energy ("Nalcor") continues to assess the impact of the pandemic on the project and is
6 evaluating its consequences on project cost. Given the duration of the COVID-19 work
7 suspension, it is known there will be project cost impacts; it is estimated to be in the range of
8 \$130–\$200 million. Nalcor is targeting to have an updated final forecast cost within the third
9 quarter of 2020. The updated forecast will be provided at that time.