

1 Q. **Reference: Capital Expenditures and Carryover Report for the Year Ended December 31, 2022,**
2 **page 32**

3 It is stated

4 This increase in construction duration resulted in corresponding increased
5 construction management costs.

6 How much of the cost overrun is being absorbed by the contractor?

7

8

9 A. The applicable costs were as a result of factors both internal and external to the contractor. The
10 contractor and Newfoundland and Labrador Hydro have absorbed a portion of these costs.