

1 Q. Reference: **Schedule 3, Holyrood Thermal Generating Station Overview Table 1, pages 8 and 9**

2 Provide the preliminary outage schedule for the 2027 maintenance season identifying the start
3 date, end date and duration of each of the programs and projects planned for in the 2027 CBA.

4
5
6 A. Please refer to Table 1 for a preliminary outage schedule for the 2027 maintenance season at
7 the Holyrood Thermal Generating Station (“Holyrood TGS”). The start date, end date, and
8 duration of each program and project requiring a unit outage, as planned in the 2027 Capital
9 Budget Application, are provided in Table 2. The dates noted within this schedule are subject to
10 change in advance of the maintenance season as Newfoundland and Labrador Hydro assesses
11 the status of the system.

Table 1: Preliminary Outage Schedule – Holyrood TGS 2027 Maintenance Season

Unit	Outage Start Date	Outage End Date	Duration (weeks)
HTGS Unit 1	May 23	July 31	12
HTGS Unit 2	July 11	September 18	11
HTGS Unit 3	March 28	July 31	22
HTGS Total Plant Outage	July 11	July 31	3

**Table 2: Preliminary Outage Schedule by Project and Program –
Holyrood TGS 2027 Maintenance Season¹**

Project/Program	Unit	Start Date	End Date	Duration (weeks)
Overhaul Turbine Valves - Unit 1 (2027) - Holyrood		May 31	July 24	10
Overhaul Generator - Unit 3 (2027) - Holyrood		April 12	June 18	10
Replace Parts of Stage 1: 129 Vdc Batteries and Battery Chargers (2026–2027) - Holyrood		July 11	July 31	3
Refurbish Water Treatment Systems (2026–2027) - Holyrood		July 11	July 31	3
Boiler Condition Assessment and Miscellaneous Upgrades (2027)	Unit 1	June 14	July 24	
	Unit 2	August 2	September 11	
	Unit 3	April 12	June 4	

¹ Other projects such as pump and motor overhauls are completed within their respective unit outages, without defined timeframes.