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Q.  General Topics 1 

Volume I, page 3.28. Please provide an update on the expected in-service date of 2 

TL267 and any partial capitalization scheduled prior to full completion. 3 

 4 

 5 

A. The expected in-service date for the new transmission line from Bay d’Espoir 6 

Terminal Station to Western Avalon Terminal Station (TL267) is December 8, 2017.  7 

Approximately $271 million, which represents 93% of the total project budget, is 8 

currently expected to be capitalized in 2017.  This includes the line itself and the 9 

majority of the work associated in both terminal stations.  The line will be fully 10 

functional.  The remaining project scope is expected to be capitalized in 2018.  11 

 12 

The aspects of the project construction that will continue beyond December 8, 2017 13 

include the completion and readiness of the following facilities and functions: 14 

• final land remediation and reclamation along the transmission line right of 15 

way, including final grading and stabilization of culverts and bridges; and 16 

• re-termination of TL208 on the new gas insulated switchgear ring bus in 17 

Western Avalon Terminal Station, to improve the reliability of the TL208 18 

radial supply to Vale. 19 


