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Q. Re:  Capital Plan, p. 5:   1 

 What is the current status of the proposed addition of the upgrade of the  2 

 transmission line corridor between Bay d’Espoir and Western Avalon? 3 

 4 

 5 

A. The proposed capital budget addition Upgrade Transmission Line Corridor – Bay 6 

d’Espoir to Western Avalon includes the addition of a new 230 kV transmission line 7 

between Bay d’Espoir and Western Avalon Terminal Stations.  This system addition 8 

is required with the addition of the next major energy source for the Island whether 9 

that occurs in an isolated Island scenario or from a Labrador — Island transmission 10 

link.  Nalcor’s preferred energy source addition is the Lower Churchill Project Phase 11 

I, including the Muskrat Falls hydroelectric development and the Labrador – Island 12 

HVdc Transmission Link.  The final project sanction decision is expected Fall 2012. 13 

Given that the expected in-service date of the Labrador – Island HVdc Transmission 14 

Link is 2017, Hydro has moved the Upgrade Transmission Line Corridor – Bay 15 

d’Espoir to Western Avalon proposal to coincide with the 2017 in-service date.  As 16 

such, Hydro does not require capital funds for this project until 2014.  Consequently 17 

a decision on this project will be required by the Board as part of Hydro’s 2014 18 

Capital Plan. 19 


