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Re Page B-36: 1 

Q. Had Hydro determined before commissioning of the report at Section H Tab 2 

2 that a phased program of remedial works over a four-year period would be 3 

undertaken as referred to in the Introduction to the report in paragraph 2?  4 

 5 

 6 

A. During the course of the assessment carried out in SGE Acres, it became 7 

evident that the required upgrades would be extensive. In such a case, it is 8 

common to implement the work as a multi-year project. This decision was 9 

made by Hydro following consultation with SGE Acres but prior to the 10 

issuance of its report. 11 


