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Q.  C‐113, Replace Insulators, $411,600 1 

Since Hydro has stated that it intends to have its insulator replacement plan 2 

completed by 2013, what plan does Hydro have in place to deal with the labour 3 

requirements and the outage requirements over the 2012 – 2013 period?  4 

 5 

 6 

A. Since 2006, Hydro’s annual work plan has included utilizing internal resources to 7 

complete the necessary insulator replacements.  The same approach will be used 8 

over the 2012‐2013 period. During this period, the work has been balanced as much 9 

as possible to help ensure resources and outages will be available. Contracting this 10 

work is an option but due to the complex nature of system outages and possible 11 

safety issues, there is a requirement for significant coordination among Short Term 12 

Planning and Scheduling, Operations and Work Execution staff and Hydro’s Energy 13 

Control Centre.  Even then, system conditions may change and outages may be 14 

cancelled and work crews directed to other work.  If a contractor was utilized there 15 

could be extra cost incurred for delays that could impact the cost of the project.   16 




