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Q.  On page 67 of the Upgrade Transmission Line Corridor Report, it is stated that: “It is 1 

anticipated that processes will have to be undertaken to allow a third circuit to be 2 

constructed”. Please describe these “processes”. How would the cost and/or 3 

schedule of the project be affected if these “processes” do not proceed as 4 

envisioned? 5 

 6 

 7 

A.  Two processes will need to be completed to acquire environmental approvals to 8 

build the transmission line.  The first approval would be under the Environmental 9 

Assessment Act which requires that the project be registered and undergo 10 

appropriate environmental assessment prior to being released from the process by 11 

the Minister of Environment.   The second process would be approval to construct a 12 

portion of the line in the Bay du Nord Wilderness Reserve.  This process would 13 

require a request to the Lieutenant Governor in Council and subsequent approval 14 

granted as outlined under the Newfoundland and Labrador Wilderness and 15 

Ecological Reserves Act. 16 

 17 

The project has not yet received environmental approval.  Under the current 18 

project schedule, both processes will be concluded prior to the start of the required 19 

construction date.  If these processes do not proceed as anticipated there will be 20 

minimal increase in cost to the project; however the scheduled start of construction 21 

date would be delayed by a similar duration. 22 


