
 
June 2, 2022 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL, A1A 5B2 

Attention:   Ms. Cheryl Blundon 
  Director of Corporate Services & Board Secretary 

Dear Ms. Blundon: 

Re: Reliability and Resource Adequacy Study Review – Labrador-Island Link Monthly Update – 
May 2022 – Revision 1 

On November 21, 2019, the Board of Commissioners of Public Utilities (“Board”) requested that 
Newfoundland and Labrador Hydro (“Hydro”) provide further information as a result of the findings in 
The Liberty Consulting Group’s (“Liberty”) Eighth Quarterly Monitoring Report on the Integration of 
Power Supply Facilities to the Island Interconnected System. In its response, Hydro committed to 
providing Liberty and the Board with a monthly status update regarding the schedule for the Labrador-
Island Link (“LIL”) software development and testing, updated information in response to the specific 
requests detailed in the Board’s November 21, 2019 correspondence, and other pertinent information 
with respect to the Muskrat Falls Project. On January 19, 2021, the Board requested Hydro continue 
monthly reporting and outlined specific information, at a minimum, to be included.1 Enclosed please 
find the update as requested. 

 LABRADOR-ISLAND LINK 

1.1 Commissioning Activities 

1.1.1 Bipole Commissioning 

As reported last month, after review of the Factory Acceptance Testing (“FAT”) results, it was decided 
that the bipole software would not be released to site due to the identification of punchlist items during 
testing. GE Canada (“GE”) has advised that the punchlist items that required resolution have been 
resolved and the bipole software will be ready to start the next round of FAT during the second week of 
June 2022. After completion of FAT, the results will be reviewed to determine if the software is 
acceptable to release to site for commencement of Dynamic Commissioning and should that execute 
satisfactorily, the subsequent 30-day Trial Operations period. 

1.1.2 Soldiers Pond Synchronous Condensers 

The synchronous condenser (“SC”) 1 re-assembly is complete; commissioning tests are ongoing. SC1 
Return to Service remains on schedule for July 2022. GE Power has provided the SC1 bearing damage 

                                                      
1 Hydro’s report has been adjusted to reflect the Board’s request, with the exception of information related to the LIL monthly 
energy transfers and Maritime Link availability and exports and imports in the month. Both pieces of information are currently 
included in Hydro’s monthly energy supply report and are not available in a time frame that corresponds with the timing of this 
report. 
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Root Cause Analysis for Hydro and LCP review. Hydro will advise the Board on GE Power’s corrective 
actions to resolve the issue once a final decision has been made. SC2 and SC3 are online. 

1.2 Operations 

The LIL operated at various levels throughout May 2022 as determined by the Newfoundland and 
Labrador System Operator (“NLSO”). The 450 MW power transfer limit is still applied to the current 
version of software. 

1.3 Outages 

There were no LIL-related customer outages to report for May 2022. 

 MUSKRAT FALLS GENERATION 

2.1 Operations 

All four Muskrat Falls Units are operational and released to the NLSO for dispatch. 

As previously reported, Andritz is planning to undertake an internal inspection of the Unit 2 turbine 
during the upcoming summer shutdown. The exact timing has not been finalized. Andritz will provide a 
report of its findings and recommendation for resolution. 

 LABRADOR-ISLAND LINK SCHEDULE  

As noted above, GE are preparing to execute FAT during the second week of June 2022, which is planned 
to take several days to complete. The decision to proceed with Dynamic Commissioning will be based on 
the outcome of FAT, at which time the schedule for commencement of Dynamic Commissioning will be 
determined. 

 CF(L)CO2 MULTI-PARTY POOLING AGREEMENT AND HYDRO-QUÉBEC IOA3  

The IOA between the NLSO and Hydro-Québec and CF(L)Co has been agreed by all parties and approved 
by the CF(L)Co Board. The amended Multi-Party Pooling Agreement will now be circulated to the original 
signatories for approval. 

If you have any questions or comments, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Michael S. Ladha, QC 
Vice President, Chief Legal Officer & Corporate Secretary  
MSL/kd 

 

                                                      
2 Churchill Falls (Labrador) Corporation (“CF(L)Co”). 
3 Interconnection Operators Agreement (“IOA”). 
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ecc: 

Board of Commissioners of Public Utilities 
Jacqui H. Glynn 
Maureen Greene, QC 
PUB Official Email 

Labrador Interconnected Group 
Senwung F. Luk, Olthuis Kleer Townshend LLP 
Joshua H. Favel, Olthuis Kleer Townshend LLP 

 

Consumer Advocate 
Dennis M. Browne, QC, Browne Fitzgerald Morgan & Avis 
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Bernice Bailey, Browne Fitzgerald Morgan & Avis 
Bernard M. Coffey, QC 

Newfoundland Power Inc. 
Dominic J. Foley 
Lindsay S.A. Hollett 
Regulatory Email 

Island Industrial Customer Group 
Paul L. Coxworthy, Stewart McKelvey 
Denis J. Fleming, Cox & Palmer 
Dean A. Porter, Poole Althouse 

 


