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1. Purpose of this Report 

This report examines first quarter 2022 scheduled and completed activities undertaken as part of 

completing the Lower Churchill Project (LCP) assets and integrating them into the province’s 

electrical system. Our preceding report noted the cessation of Transition to Operation (TTO) 

organization operations as 2021 ended, with its comparatively small number of remaining open 

items transferred to the groups at Hydro (now leading an integrated Hydro/Nalcor organization 

responsible for LCP completion and operation). This report summarizes our monitoring of work 

performed through the first quarter and into April for certain issues.  

 

This report discusses the current status of progress made in addressing the converter stations, 

overhead dc line, synchronous condenser, and sea electrode issues raised previously. While 

moving the generating units at Muskrat Falls into commercial operation has gone more smoothly, 

issues remain there as well. Yet another attempt to proceed successfully through Factory 

Acceptance Testing (FAT) of converter station software comprised the major LCP event since the 

meetings (February 11 and 17, 2022) that began our review of the last quarter of 2021. The LIL 
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has failed to pass that milestone despite a number of attempts over a period of about two years. 

This latest in a now long-series of such testing came in April, outside of the first quarter, but its 

significance caused us to await it before issuing this report.  

 

The steps we undertook to address early 2022 activities proceeded as follows: 

 Review of Hydro’s monthly LIL updates 

 Identification of recurring and emergent matters related to LCP completion and 

presentation to Hydro of a list of questions (issued on April 1, 2022) for response prior to 

meeting with its personnel 

 Review of the responses to those questions (received April 12, 2022) and of Hydro’s 

monthly LIL update for March 

 Follow-up questions to Hydro (sent April 15, 2022 and responses to those questions 

(received April 20, 2022) 

 Teleconference between our monitoring team and Hydro’s management team (April 21 

2022) 

 Follow-up questions to Hydro (sent April 21, 2022 and responses to those questions 

(received April 26 and May 2, 2022).  

We received Hydro’s May 5, 2022 LIL monthly update during the final stages of completing this 

report. We report some of its contents relating to issues raised in this report, but caution that we 

have not yet addressed its contents in the detail we usually seek in reviewing these reports. 

2. Major Observations 

Overall LIL Progress: Another major setback occurred in April, as the results of yet another round 

of Factory Acceptance Testing (FAT) failed to move the control software forward. As we met with 

Hydro’s team, detailed examination of the results of that round of testing remained under review. 

Shortly thereafter came a decision that the state of the software, essential to protection and control 

in operating the LIL, did not meet the requirements for release to the site for use. Hydro’s May 5, 

2022 LIL monthly update reported that GE is working toward a second quarter resolution of what 

Hydro termed “a few items” still requiring resolution. Absent details about open items (considered 

by Hydro as confidential) and in light of similar language about correction time estimates 

following past FAT failures, we cannot discount the seriousness of remaining problems or the time 

it may take to resolve them. Moreover, analyzing open items on the basis of their total numbers 

remaining does not show material progress in reducing their number. That analysis also appears to 

show that as some get closed others continued to be opened. 

 

The rate of correction overall remains disappointing, with open items actually increasing 

marginally. Project requirements apparently allow closure of many of the remaining issues in a 

six-month period following successful completion of Trial Operation. Be that so, however, recent 

results show that the FAT continues to suffer defects or gaps that prevent even the inception of the 

Trial Operation period. The LIL has been failing FAT rounds for two years - - a remarkably 

discouraging performance record. Experience since the start of 2022 shows no tangible measures 

of progress. It remains impossible to project a reasonable date for attainment of commercial 

operations at full design capability. There remains no material degree of confidence that attaining 
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that state will come within 12 months and it may well be longer away. Now well into the year, the 

importance in pursuing the best path forward for operating through yet another coming winter 

season without a reliably performing LIL has increased.  

 

February 2022 LIL Pole 1 Trip: A February 20, 2022 trip of Pole 1 due to a valve hall fire alarm 

(later determined to have resulted from sensor failure, rather than a fire) exposed issues that raise 

questions about procedures, training, and, based on questions we posed, “alarm fatigue.” An 

operator undertook procedurally required confirmation, but used information from systems in the 

control room, not confirmed by visually checking the outside equipment configuration condition, 

before executing the required next steps for returning Pole 1 to operation. The procedure did not 

explicitly require visual confirmation, but post-incident examination identified that it would have 

proved sufficient. Pole 1 tripped because the equipment not visually checked did not have the 

status required to proceed. The post-event review determined no need to change the procedure, 

instead calling for communicating to existing personnel the need for visual confirmation and 

providing training for new personnel.  

 

The ease of changing the procedure to clarify the need for confirmation to be visual makes it 

difficult to understand why management does not consider that change appropriate. Good practice 

considers procedures and training complementary, not mutually exclusive alternatives. By that 

same standard, comprehensive preparation for operation takes more than the existence of 

procedures and the provision of training. Testing should confirm the effectiveness of each, working 

together to ensure desired results, as we believe these circumstances demonstrate.  

 

We understand that demands currently placed on limited resources may so far have limited focus 

on reaching this level of completion in finalizing preparations for operations. We anticipate that 

continuing monitoring work will address management’s progress in identifying test cases to test 

procedure sufficiency and operator proficiency, in order to validate them under circumstances that 

will inevitably stress operators in the future. Such testing should extend into the eventual period 

of steady-state operations, but needs to be reasonably well advanced when those operations 

commence as well. 

 

Hydro’s May 5, 2022 LIL monthly update reported another operating incident. Hydro reported a 

restriction on LIL return to bipole operation pending review of a potential safety incident occurring 

during GE’s work performance. The incident followed return of the LIL to monopole operation 

after a two-day down period for planned work. We have not had time to address the causes or 

implications of that incident. 

 

Our review of these circumstances also disclosed that operators receive a large number of alarm 

and automatic notifications (50,000 in the last three months). Those levels, expressed over time 

intervals (e.g., number per hour) exceed what good practice considers appropriate in preventing 

“alarm fatigue,” which diminishes timeliness and effectiveness of operator response to alarms and 

automatic notices requiring confirmation or action. The numbers here may decrease if and as 

software development advances, but the numbers for the three months show no declining trend. 

Again, project and operations resources remain tasked with meeting many other needs, but good 
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operational readiness should include standards, metrics for applying them, and actions to respond 

to high numbers. We anticipate continuing to examine progress in addressing this area in the future. 

 

Synchronous Condensers: GE remains of the view that the elliptical bearing modifications to the 

synchronous condenser issues have resolved the vibration issues that have been extant now for 

some time. Overall steady state vibration amplitudes remain within technical specification 

requirements, but other areas of non-conformance continue. Neither Hydro nor its outside expert 

have formally signed off on this view, but current information has not led them through the present 

to urge an alternate solution. Uncertainties exist as to the effectiveness of additional actions and as 

to the long term effects of the current anomalies (e.g., reduced operating effectiveness, increased 

maintenance, early retirement) if they remain unaddressed. 

 

Our general experience would suggest that commercial negotiation, assuming no change in the 

non-conformances so far observed, may prove the principal opportunity for resolving any 

differences that remain as project completion approaches. 

 

The prior period Synchronous Condenser Unit 1 (SC1) bearing failure underwent correction at 

least provisionally by installing spare bearings, with return to service scheduled for June 2022. 

Continuing root cause analysis by GE at this date indicates to us the possibility that error in 

lubrication system adjustment may not fully explain the circumstances. Completion of that analysis 

will hopefully explain whether design or operating circumstances have contributed to the failure. 

Hydro’s May 5, 2022 LIL monthly update reports the cause of the damage as “unknown” and 

uncertainty about whether the underlying issues extend to more than SC1. 

 

Storm Event Repairs: Management continues to believe that late 2021 completion of repairs 

leaves no significant repair and replacement issues remaining. It still plans to address risks of 

similar exposure at and any mitigation plans developed for other locations as part of the Reliability 

and Resource Adequacy Study. 

 

Electrode Sites: Hydro had anticipated completion of remaining studies regarding the breakwater 

protecting the L’Anse aux Diable sea electrode site by the end of March, 2022. We are still 

awaiting review and discussion of the applicable reports when Hydro provides them. Construction 

remains scheduled for completion in 2022. We have expressed concern about the lack of plans for 

similar assessment at the Newfoundland-side site. Management has now reported as underway 

efforts to secure outside assistance in making that assessment. We also expressed concerns about 

remote monitoring to check electrode integrity at hard-to-reach sites. Management reported to us 

during this quarter’s monitoring activities a method for doing so. 

 

Muskrat Falls Generators: The project has released all units to operations. Unit 2 remains at a 

constant 140MW power level. An internal unit inspection will occur during the planned summer 

shutdown, to examine further the causes of the vibration incident that produced the operating 

limitation. A plan and schedule for any required corrective actions will follow. 

 

Overall TTO Schedule Status: Only 24 items remain open from the tasks transferred by TTO to 

Hydro at TTO’s December 2021 operations end. The items address staffing, O&M procedures, 
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emergency plans, and training, with the Andritz services agreement and the Interconnection 

Operators Agreement representing the most significant issues. 

 

Staffing and Training: Current plans continue to call for approximately 200 positions. Hydro has 

filled all but six of the positions called for by current plans. Manitoba Hydro International 

personnel continue to provide five operations positions and internal hires now fill five previously 

open operator positions. Only one set of first and second phase training sessions remain 

outstanding. 

 

Muskrat Falls Site Emergency Response: Site Emergency Response responsibilities continue on 

an interim basis that employs contractor support under a 12-month contract intended to provide 

time for development of replacement internal resources. Schedules call for imminent completion 

of remaining standard operating guidelines. 

 

Maintenance Programs Build Out: Hydro reports all 238 O&M manuals required for generation 

and transmission assets as completed, with 3 still under review and 27 returned to the contractor 

for comment. 

 

MPPA/IOA Progress: The MPPA (on which execution of the reportedly completed IOA is 

conditioned) remains incomplete and subject to further completion delay. We continue to question 

how remaining open items described as non-substantive can take so long to close. However, we 

understand the sensitivity in communicating for public review matters under negotiation. Further 

extended delay may risk economic loss, given the now significant production from the Muskrat 

Falls units makes westward flow of Muskrat Falls energy important. Particularly during periods 

of low electricity consumption in Labrador, limits on use of that path have the potential for 

eventually forcing spillage at the Labrador hydro sites. 

 

Other Agreements: All 56 transmission support contracts are in place and virtually all generation 

O&M contracts reached completion (60 of 61), with turnover to operations. The Andritz services 

agreement comprises the last major contract that remains open. 

3. Detailed Findings 

a. Summary of Key LIL Events 

The replaced valve-hall beams continue to function without reported issues. Our last report 

addressed a December 11, 2021 LIL bipole trip during dynamic commissioning tests using a Full 

Function Bipole (FFB) software release. The LIL was at the time of the trip carrying 300MW, 

resulting in underfrequency load shedding affecting approximately 22,000 customers until full 

power restoration after about 18 minutes.  

 

To prepare for that report, we met with Hydro management in January 2022. Hydro reported then 

that GE and LCP management had hopes that the next planned release of the LIL protection and 

control software would support Trial Operations and Final Commissioning, with completion 

targeted for May 31, 2022. At that time, management reported that the present version of software 

had been operating continuously at various levels, up to 435MW, since December 17, 2021. 
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However, Hydro’s March 3 monthly LIL update report brought more bad news about the LIL 

software, which had reportedly operated at levels up to about 320MW during February.  

 

LIL Pole 1 tripped on February 20, 2022 in correct response to a fire alarm in the Pole 1 valve hall, 

followed by an effective transfer of load to Pole 2. Inspection of the valves showed no evidence of 

fire. Continuing examination later identified the failure of a sensor as the cause of the alarm. 

Following this determination, February 25, 2022 attempts began to return Pole 1 to operation, with 

Pole 2 still operating. However, another Pole 1 trip ended up leading to a shutdown of both poles, 

which continued pending examination of this circumstances. 

 

An Operations group procedure review of the circumstances ultimately focused on execution of a 

procedure under which the operator took actions initiated by the February 25 Pole 1 return to 

operation. That procedure required confirmation of the status of a critical device before taking the 

action(s) in question. The operator used software rather than visual inspection to make the required 

confirmation. It does not appear that the procedure required visual confirmation, and it does appear 

that visual confirmation would have prevented the trip. The review found the procedure “correct,” 

determining that reinforcing with supervisors and operators and informing new operators through 

training of the need for visual verification is sufficient.  

 

As it has before, the current state of the software has produced a 450MW power transfer limit. 

During its periods of operation over recent months, the System Operator has limited LIL operation, 

when available, to a lesser maximum of 320MW. This restriction seeks to ensure that trips will not 

result in under frequency load shedding. The recurrence of bipole failures to date underscore the 

importance of the limitation. 

b. Another Disappointing FAT Round 

Pole 2 returned to service on March 24, 2022, with Pole 1 following on April 1. At about the same 

time, another FAT round commenced, employing a full-function software version. (i.e., one that, 

if successfully tested, would support Trial Operation commencement). Testing ended on April 8, 

2022, with detailed analysis of its results still underway when we met with Hydro’s team as part 

of this quarter’s monitoring efforts. 

 

We received thereafter a fairly summary notification (without any underlying details) reporting 

disappointing results. As it has now for two years, FAT results proved unsatisfactory. GE, LCP 

and Hydro review of the results produced a decision not to release the software version to the site 

for use in proceeding toward Trial Operation. This testing round reportedly did successfully 

address a number previously open defects, but enough significant ones remained to prevent release. 

The parties have underway a review of the results and open items, meaning that as yet no schedule 

for software changes, further testing, and Trial Operation yet exist.  

 

Our request for a copy of the single pole and bipole operation schedule anticipated for use before 

and during the Trial Operation Period remains open. These tests require inclusiveness, addressing, 

for example cases such as staged faults on the transmission lines, and operation at varying loads, 

up to and including high ones. 
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We also learned during this monitoring cycle that continued operations, dynamic commissioning 

and testing continue to identify new defects even at this late date. Strikingly, the total number of 

open “punch list” items requiring closure has increased between the ends of February and March 

of this year, with open items summarized as follows: 

 93 open and 68 closable, pending validation as of February end 

 98 open and 52 closable pending validation as of March end 

 14 new punches raised between February and March. 

 

GE need not resolve all open items before completion of Trial Operation. Project requirements 

permit closure of more minor items without operational consequence (e.g., spelling mistakes) 

within six months following successful Trial Operation completion. Issues of confidentiality 

surround details about the items deemed material in deciding that recent FAT results did not 

support software release to the site and about the open items discussed immediately above. Thus, 

we cannot assess: 

 Why they remain at this very late stage 

 The challenges in resolving them 

 The degree to which “fixes” of some may be generating others. 

 

Nevertheless, the recent FAT round failure is telling in and of itself and the punch lists number 

magnitudes and persistence remain very discomforting. Continuing failures (now of some two 

years in duration) to successfully pass the FAT milestone and the continuing addition of new open 

items and persistent legacy ones as efforts continue to close others remain troubling. It remains 

impossible, as true at the time of our last report, to project a reasonable date for LIL attainment of 

commercial operations at full design capability. Despite the passage of more critical weeks, it may 

remain the case that LIL completion remains as many months distant as it was at the time of that 

report. Accordingly, we continue to believe it reasonable to project that completion may well come 

as far as and perhaps significantly longer than 12 months from now. 

 

Therefore, Hydro’s need for pursuing the best path forward for operating through yet another 

coming winter season without a reliably performing LIL has become more significant, with winter 

clearly coming closer but LIL completion seemingly not. System conditions will make it more 

difficult to test the LIL at higher power levels during low load months. We consider it important 

to provide an operating environment that allow significant variation in LIL loadings during Trial 

Operation, in order to test its capabilities most robustly. 

c. Procedures and Training Implications of the Most Recent LIL Trip  

Hydro’s response to the most recent LIL trip appears to us an incomplete solution in a number of 

respects. First, if circumstances require that confirmation take visual inspection, the procedure can 

easily and should certainly so specify. Circumstances make clear that as written, the procedure 

does not, but it immediately should, make clear the need for visual inspection. Relying on 

interpersonal communication and even training as fully sufficient does not appear to us a 

sufficiently cautious approach or good practice. Second, with many procedures being developed 

by resources already under significant pressure and behind schedule, these circumstances should 
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cause management to consider whether the utility of a test of procedure knowledge and clarity is 

in order, in the fairly near term, but certainly as other priorities permit. 

 

We expect that management would agree that a fully effective transition to commercial operation 

means not only the existence of rostered procedures and baseline training in their use, but a firm 

grasp on requirements material to operational stability and continuity. Identifying a testbed of key 

procedures and means to test at hand knowledge of their content or immediate understanding of 

where to turn for details should prove straightforward, with following development of efficiently 

executable tests of the ability to react quickly and properly to unexpected circumstances not 

burdensome. 

d. Preventing LIL Operations Alarm Fatigue 

A similar turnover readiness issue arose in connection with our questioning of alarm and other 

automated notifications - - the initiating cause of the events that eventually led to the operator 

error. Good practice calls for attention to “alarm management” that stress the importance of 

keeping at reasonable levels the numbers and frequency of alarms and other notifications requiring 

recognition, acknowledgement, or action reasonable levels. Standards and metrics exist in some 

industries and applications for assessing alarm rate frequency (numbers per specific time interval). 

Good practice recognizes that increases in alarm frequency diminish operator ability to respond 

both timely and correctly. Alarm “fatigue” can also diminish sensitivity to or concern about 

notifications that require acknowledgement or response. 

 

Such metrics set target (desired) and action limit (mitigate) targets. A readily-accessible chemical 

industry control room example might set targets like 12 per hour or action limit numbers of 18 per 

hour, among a significant number of other metrics. We asked at our meeting with Hydro about 

rates it was experiencing; it took a number of days to collect that information, which came in gross 

numbers, rather than rates per unit of time. Hydro reported about 50,000 “Sequence of Events” 

notifications, which include alarms. Raw numbers suggest hourly values in excess of the action 

limit in our example.  

 

Hopefully alarm sources and numbers will fall as software development continues. Nevertheless, 

the data available indicates that readiness for operations needs to include the continuing attention 

to and analysis of alarm and notification sources, numbers, and trends with establishment of targets 

informed by industry experience to ensure that they remain at levels consistent with circumstances 

that promote timely and effective operator response. It would be incautious to conclude that they 

will fall to levels consistent with industry standards and experience. Continued monitoring will 

examine trends in their numbers and management’s development of the framework and metrics 

for assessing their potential impacts on operators. 

e. Synchronous Condensers 

Two Synchronous Condenser units (SC2 and SC3) are available for immediate service. As 

reported last period, SC1 experienced a bearing failure following adjustments to the lubrication 

system and subsequent damage to the bearing. The SC1 bearings have now undergone replacement 

with spares. The damaged SC1 bearings have left the site for repair. Re-assembly of SC1 remains 

on hold pending tests by GE to determine root causes and whether other units are susceptible to 
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damage. The return to service date for SC1 is now July 2022. GE has not provided a date for the 

completion of the root cause analysis.  

 

GE continues to maintain that the elliptical bearing modifications have adequately addressed the 

SC vibration issue, leaving machines fit for purpose. Hydro has reported that it has not asked its 

outside experts for an opinion regarding the validity of the elliptical bearing modification as a long 

term solution to the vibration issues. Steady state vibration levels remain within specification 

requirements per ISO 7919-5. However, expert analysis of vibration signatures continues to 

indicate circumstances we first understood to exist last quarter - - specification non-conformances 

relating to the critical shaft speed, foundation size and resonance.  

 

Hydro plans to continue vibration monitoring during the warranty period and as key operating 

milestones approach, for purposes of assessing whether it has grounds for further modification or 

relief. While commercial negotiations may yet provide the only practicable vehicle for addressing 

the uncertainties involved, it remains important to assess risk and likely consequences of long-

term consequences in determining how best to apportion risk and responsibility. 

 

Hydro has described detailed information regarding the underlying issues as confidential due to 

contractual reasons. It is not clear what monitoring continues with respect to the non-

conformances. Circumstances do not provide us with a basis for considering the nature or 

likelihood of any degradation that might prompt more immediate remedial action, for example, 

through the occurrence of gross amplitude vibration levels exceeding the applicable the ISO 

specification requirement. Hydro reported that its outside experts have also expressed uncertainty 

regarding the potential or timing for material performance issues to arise. Hydro has also reported 

that its consultants have not been able to gauge the probability of risk to equipment performance. 

The underlying issues continue, as we reported earlier, to create an unknown, non-quantified risk 

of long-term implications (e.g., outage rates, repair needs, early unit retirement), whether or not 

they provide Hydro (on the basis of its current knowledge) a basis for immediate change from the 

current configuration. 

f. HVDC OHL  

We reported last quarter that management had completed all repairs required to restore power 

transfer capability to the LIL overhead transmission line in Labrador and conducted a drone-

supported inspection. Repair and inspection work has disclosed no significant issues. Delivery 

issues have delayed completion of the installation of anti-galloping devices in the southern 

Labrador spans considered at risk. Management continues its longer-term investigation of the risks 

of similar exposure at other locations and means for addressing any found across the line’s full 

length, for consideration as part of the overall Reliability and Resource Adequacy Study. 

 

Management plans to secure 24/7 availability of additional road clearing resources to expedite 

access to repair locations. Management also has under preparation a solicitation designed to secure 

by this coming October access to resources from an additional line contracting company that can 

provide power line technicians, engineering expertise, heavy equipment, and tooling to expand 

resources available to address line failures. 
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g. Sea Electrode Issues 

Tiller Engineering has completed its report, which found the breakwater protecting the L’Anse 

aux Diable Electrode Site Sea electrode about one meter lower than needed to address local wind 

and wave conditions. Several additional recommended studies remain underway, but appear to 

remain incomplete now just past their scheduled March 2022 completion. This work will inform 

redesign and modification at the site. Hydro continues to expect completion of construction to an 

updated design in 2022. We have requested a copy of the applicable reports when available. 

 

We also expressed concern about the remote monitoring to check electrode integrity at hard-to-

reach sites. However, we have now received information about the monitoring of the electrode 

lines and the actual electrodes. The process employed deliberatively unbalances the two Poles for 

short periods of time, to produce larger current flows in the each of the two electrode. Measuring 

them from the converter stations permits validation of correct functioning.  

 

We expressed concern in our last report about the lack of plans to review design of the 

Newfoundland-side electrode. Management has now reported efforts underway to select a firm to 

perform this review. We consider such a review equally essential for reliable operation of the LIL 

moving forward. We did not find sufficiently cautious management’s observation that no damage 

could have occurred at this electrode site. Without proper study, there can be no confirmation that 

full parity exists in any of its design, construction, or conditions it may face. We found troubling 

the lack of attention to date either to validating that threat parity exists between the two sites, or in 

the absence of such validation, commencing the work needed to assess risk and consequence at 

the second site. However, we understand that Hydro has underway steps to identify a suitable 

consultant to perform this work. 

 

Plans to identify a suitable consultant to assess the design of the Newfoundland-side electrode and 

the external conditions to which it is exposed are moving ahead. However, the process to select a 

suitable contractor has not yet commenced. 

h. Muskrat Falls Generators 

Unit 2 had experienced multiple unit trips due to high vibrations during power reductions. The 

installation contractor completed an interim assessment of the event, and the unit returned to 

service on October 14, 2021 with operations restrictions (to keep unit operation at a constant 

140MW) until investigation and resolution of the vibration issue. Preliminary assessment of the 

unit indicates that one of the runner blades moves out of alignment with the other runner blades 

when reducing power. Andritz has further advised Hydro to limit the number of power decreases 

on unit 2 to 2-4 operations per week, to avoid circumstances applicable in cases of prior vibration 

level increases. Andritz plans to perform an internal inspection of unit 2 during the upcoming 

summer shutdown to further determine the cause of the vibration issue. The contractor has not 

provided a date to complete the root cause analysis of the vibration issues. The root cause analysis 

will also address the other units’ susceptibility to the vibration issues of unit 2.  
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i. Staffing 

Changes to the organization remained under the responsibility of Hydro’s Human Resources 

organization. The next chart shows vacancies using the current organization structure, alignment, 

and positions that Human Resources has responsibility for addressing.  

 

Organization Title Vacancies 

Transmission Operations Work Mgmt. and MF 0 

Transmission Operations Soldiers Pond 0 

Power Supply Production & Energy Marketing 3 

Engineering Services 0 

Engineering Services Operations Support 0 

Engineering Services Project Execution Gen. 0 

Eng. Services Business Services 3 

Portfolio Asset Mgmt. 0 

Totals 6 

 

Five operations’ apprentices have completed the two-year apprenticeship program and Hydro has 

placed them into full time operator roles. Manitoba Hydro continues to provide ongoing support 

to the operators. Hydro reports the two previously open positions in the Soldiers Pond 

Transmission Operations area as now filled. We continue to not find the vacancy numbers unusual 

or troubling. 

j. Training 

Last period six training sessions remained outstanding, consisting of two sessions for the load 

management systems, two for the fire and protection systems, and two re-runs of the turbine and 

generator sessions. The fire protection and fire detection training are now complete as are the 

turbine and generator sessions. Plans call for combining the two load management (ATS/LMS) 

training sessions into one course for delivery at the site.  

k. Procedures 

All O&M manuals are complete with 3 manuals under review and 27 manuals under review with 

the contractor.  

l. Emergency Response 

Management established an interim operations emergency response model in the fourth quarter 

2021 and awarded a contract to a consultant to supplement the volunteer team. At present, two 

resources exist for 24/7 support and a team coordinator provides support for 10 hours per day on 

a five day per week basis. The long term goal remains to fully staff the ER function with volunteers 

and phase out the contractor support. Schedules call for completion of all ER standard operating 

guidelines by April-end 2022. 
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m. O&M Contracts 

All 56 transmission O&M contracts included in the TTO plan are complete and turned over to 

operations. Sixty of the 61 generation O&M service contracts are complete, with the Andritz O&M 

Services Agreement remaining open. 

 

Management has combined the previously open SCADA Systems Support Contract into the one 

remaining open contract, the Andritz O&M Services Agreement and the previously open Site 

Reclamation/Spare Consolidation Contract is complete. 

n. Emera Agreements 

One activity, the Regulation Service Agreement remains open - - scheduled for completion in the 

first quarter 2023. 

o. MPPA/IOA Progress  

An executed IOA is necessary to ensure the ability for imports to Labrador through Hydro Quebec 

or to support exports from Labrador. The expected date for execution has slipped again, with the 

cited reasons leading us to conclude that no meaningful date for completion exists. Management 

still describes the remaining activities as primarily drafting ones that present no material threat of 

lost economy through inability to import or export to or through Hydro Quebec in the near-term. 

Potential sources of growth in electricity use in Labrador, however, do have the ability to have a 

material impact on energy and capacity resources after the next year or so. 

 


