

1 Q. Re: IC-124: Given that Hydro's base case planning scenario as shown in IC-
2 53 indicates new hydro resources of Island Pond at 2014 and Round Pond at
3 2017 and Portland Creek at 2018, please provide Hydro's planning
4 schedules for these projects, including planning activities and all related
5 spending forecasts for 2007 through 2011.

6

7

8 A. The planning schedules for Island Pond, Round Pond and Portland Creek
9 are as follows:

10

11 Round Pond and Portland Creek would be constructed over a 3-year period.
12 Island Pond would take approximately 3.5 years.

13

14 Assuming Island Pond was to come into service in late 2014, some funds
15 (2% to 3% of the total cost) would be spent in 2011. As noted in IC 59 NLH,
16 the generation expansion plan in early 2006 was to have Island Pond come
17 in service in 2015, in which case spending on Island Pond would not start
18 until 2012.