2 3 4

1

(RE: p. 18 & 19 of 82)

PUB 5.0

Rebuild Substations (\$557,000)

PUB 5.1

5 6 7

Q. Provide an update of the schedule provided in response to Information Request PUB 6.1 of the 2002 Capital Budget.

8 9

The following is an update to the schedule provided in the response to PUB 6.1 of the A. 2002 Capital Budget regarding substations that are expected to have sections rebuilt over the next five years:

11 12

10

Substation	Age (Years)	As Per 2002 Capital Budget	Year of Renovation (Update)
Rocky Pond	54	2003	2004
Trepassey	33	2001	2003
Garnish	36	2001	2004
Grand Beach	36	2001	2003
Indian Cove	34	under review	2004
Harmon	34	2001	2005
Big Pond	25	2003	> 5 years
Clarenville	36	2003	> 5 years
Gander	42	2002	2002
Lethbridge	36	2003	2004
Stamps Lane	50	2003	> 5 years
Summerville	33	2004	2007
Test Bay	17	2003	2006
Laurentian	27	2002	2004
Marystown	27	2003	2003
Linton Lake	35	2004	> 5 years
Milton	26	2003	> 5 years
Springdale	24	2004	> 5 years
Doyles	33	2005	> 5 years
Cape Broyle	48	-	2007
Goulds	48	-	2007
Petty Harbour	>54	-	2006
Greenhill	27	-	2003

13

1	
1	

Substation	Age (Years)	As Per 2002 Capital Budget	Year of Renovation (Update)
Monkstown	21	-	2003
Gander 66 kV	43	-	2007
Lewisporte 66 kV	29	-	2007
Wheelers	35	-	2003

2 3

Timing changes between the original schedule and the updated schedule reflect such factors as

load changes, work planning and annual reassessments of priorities. 4