

1. Project Management Improvements

Q. Does NF Power intend on assigning a coordinator to develop, standardize and maintain the centralized project database?

A. No, the existing Projects and Construction group within the Company's Engineering and Energy Supply department has responsibility for project coordination and will be responsible for developing, standardizing and maintaining the centralized project database.