

1 Q. **Reference: Letter from NLH to the Board, dated November 30, 2018**

2 Project schedule

3 Describe more fully the portion of the project NLH named *“Transmission / Muskrat*  
4 *Falls TS2 expansion”* expects to commission in December 2019.

5

6

7 A. The portion of the project *“Transmission / Muskrat Falls TS2 expansion”*

8 Newfoundland and Labrador Hydro expects to be commissioned by December 2019

9 includes completion of:

10 1) The Muskrat Falls Terminal Station (“MFATS2”) construction including,  
11 partial ring bus to connect to two, 138 kV supply connections via existing  
12 315/138 kV, 125 MVA transformers;

13 2) the Muskrat Falls Tap Station (“MFATS3”) modifications including gantry  
14 structures and disconnect switches;

15 3) the construction of the 6 km segment of 138 kV wood pole transmission line  
16 between MFATS2 and MFATS3; and

17 4) the Happy Valley Terminal Station line protection upgrades.