

- 1 Q. Please provide a timeline of all significant events following the March 1, 2015 fire at
2 Hardwoods including, but not limited to:
- 3 - Initial investigation by Hydro;
 - 4 - Installation of replacement engine;
 - 5 - Alba Power engagement and assessment;
 - 6 - Borescope inspection; and
 - 7 - Decision to refurbish.

- 8
9
10 A. Please see the timeline from the time of the incident to the date of application to
11 the Board:

- 12 Incident occurred – March 1, 2015
- 13 Initial investigation by Hydro – March 2, 2015
- 14 Alba Power engaged – March 2, 2015
- 15 Alba Power representative onsite – March 7, 2015
- 16 Replacement engine components onsite – March 9, 2015
- 17 Borescope Inspection of combustion section and engine – March 10, 2015
- 18 Receipt of inspection report – March 27, 2015
- 19 Budgetary estimate complete – June 12, 2015
- 20 Approval to make application to refurbish – June 25, 2015
- 21 Removal of engine S/N 202224 – July 17, 2015
- 22 Borescope inspection of power turbine completed– July 24, 2015
- 23 Installation and testing of replacement engine complete – July 31, 2015
- 24 Power turbine inspection report received – August 26, 2015
- 25 Cost estimate and report finalized – August 27, 2015
- 26 Application submitted to the Board – September 3, 2015
- 27 Tender released – September 4, 2015