

1 Q. **2015 Capital Projects 500,000 and Over**

2 Upgrade Generator Bearings Units 1 and 3, page C-19:

3 Please provide a status update as to the repairs or upgrades to Units 4 and 2.

4

5

6 A. The generator bearing upgrade for the first of six units was approved as part of
7 Hydro's 2013 Capital Budget Application. That upgrade was completed in May 2014
8 on Unit 2. The generator bearing upgrade for the second unit was approved as part
9 of Hydro's 2014 Capital Budget Application. That upgrade is tracking with
10 compliance to schedule, with planned construction in 2015 on Unit 4.