

- 1 Q. **Re 2011 Capital Plan Section, pages 22 -23, "Holyrood Projects in a No Infeed**
2 **Scenario:**
3 With reference to the section 7.1 High-Voltage Direct Current Link Scenario at page
4 20, Tab 38, Volume II of the Application, is the projected commissioning and
5 operations for the Lower Churchill project within a 2015-2016 timeframe
6 dependent on decision for the sanctioning of the Lower Churchill project still
7 scheduled for 2010? Will a 2015-2016 timeframe for commissioning and operations
8 for the Lower Churchill project be able to be met if the sanction date is postponed
9 to end of 2011?
10
11
12 A. If the sanction date for the Lower Churchill Project were postponed to the end of
13 2011, commissioning and operations for the Lower Churchill generation project
14 would not be expected in 2015. However, power could be available from the High-
15 Voltage Direct Current link in 2016.