

**Newfoundland and Labrador Hydro
Reliability and Resource Adequacy Review
Schedule (Proposed)
Dated: July 30, 2024**

July 2024

July 9 (Tuesday)	Hydro's 2024 Resource Adequacy Plan and Analysis of Recommendations, Mitigations and Enhancement of the Labrador Island Link Reports filed
July 26 (Friday)	Bates White Report on Hydro's Load Forecast Report Filed
July 30 (Tuesday)	Proposed Process and Schedule circulated to the Parties

August 2024

August 16 (Thursday)	Parties' Comments on Process and Schedule
August 23 (Friday)	Issues List
August 30 (Friday)	Bates White Report on Hydro's 2024 Resource Adequacy Plan

September 2024

September	2 Technical Conferences (dates to be scheduled)
-----------	---

October 2024

October	2 Technical Conferences (dates to be scheduled)
---------	---

November 2024

Mid-November	Requests for Information (RFIs)
--------------	---------------------------------

December 2024

Mid-December	Responses to RFIs
--------------	-------------------

January 2025

Mid-January	Expert Reports
January 31 (Friday)	RFIs on Expert Reports

February 2025

Mid-February	Responses to RFIs on Expert Reports
Mid-late-February	Negotiations

March 2025

Hearing
