

1 Q. Will approval of this project impact the planned schedule for any previously approved capital
2 projects, due to labour availability or otherwise?

3

4

5 A. The scope of work contained within this supplemental application consists of material purchase,
6 long-lead delivery, and installation by a contractor with minimal support required from internal
7 resources. As such, Newfoundland and Labrador Hydro does not expect any notable impact to
8 the planned schedule of any previously approved capital projects.