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Requests for Information PUB 15.1

PUB 15.0
(RE: p. 46 & 47 of 82) Trunk Feeders Rebuild Distribution Lines ($3,504,000)

PUB 15.1
Q. Theresponse to Information Request PUB-18 of the 2002 Capital Budget indicates

that thelineat King' s Bridge (KBR-05) will berebuilt in 2003. Hasthis been
included in the 2003 Capital Budget?

A. The cost of rebuilding the King's Bridge (KBR-05) distribution feeder is not included in

the 2003 Capital Budget. The work is now scheduled for 2004. The change in the
construction schedule was required to accommodate the completion of two distribution
feeders (KBR-08 and KBR-11) originally scheduled for rebuilding in 2002.

Further information regarding the delay in completing the rebuild work on KBR-08 and
KBR-11 is contained in the response to PUB 15.2.
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