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Slide Deck for IET 



From: Deanne Fisher/NLHydro
To: JCowan@gov.nl.ca, "Martin, Craig" <CMartin@gov.nl.ca>, TansyMundon@gov.nl.ca, 

coreysnook@gov.nl.ca
Date: 06/01/2023 02:48 PM
Subject: Fw: NLH - Long-Term Supply for Southern Labrador Application - Revision 1

Folks,

An update with respect to the current situation with the Southern Labrador supply file .  We 
have submitted our revised application to the PUB as of yesterday . Below is an update on 
actions since the last update to you folks : 

PUB requested Hydro seek the views of an external consultant to review all options  

available and offer their recommendation . Hydro hired Midgard Consulting Group who  
delivered their report on March 31, 2023.  
Midgard's assessment found that Hydro's recommendation for the regional

interconnection of the Southern Labrador Communities was the recommended approach ;
however, they suggested Hydro undertake the interconnection as quickly as possible vs a
phased approach (Hydro's original proposal). See attached deck for more information.
Hydro met with Stakeholders to update them on Midgard 's findings and committed to

submitting its revised application with timing , costs etc. to the PUB by end of May given the
urgency of the situation in Charlottetown .
Hydro filed its application yesterday as planned , and copies of the revised application were

submitted to Stakeholders on May 31st.

With respect to NCC: Hydro has had several meetings with NCC to review the application and  
the findings of Midgard's assessment and to provide information related to next steps . NCC has 
engaged its legal team to participate in these information sharing sessions to ensure Hydro is  
aware of the Duty to Consult on this project is understood . Hydro's legal team is engaged and 
analyzing the Duty to Consult requirements and where this duty may be managed  - via the 
regulatory or through the EA process. The EA process is clear on expectations around 
consultation, and this is likely the right avenue for ensuring a Duty to Consult is met ; however, 
this is a new process for the PUB, and we are unsure how this will impact the approval process . 
In the meantime, to ensure adequate information sharing through this process , Hydro 
recommended to NCC that it apply for Intervenor status with the PUB for this file , which they 
have subsequently done. We expect the ruling on that to happen very soon .  

Any questions, please do not hesitate to reach out . 
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Thanks
Deanne

Southern Labrador Supply - Briefing Deck May 2023.pptxSouthern Labrador Supply - Briefing Deck May 2023.pptx

----- Forwarded by Deanne Fisher/NLHydro on 06/01/2023 12:17 PM -----

From: NLH Regulatory/NLHydro
To: Public Utilities Board
Cc: Newfoundland Power, Consumer Advocate, Island Industrial Customer Group, Labrador 

Interconnected Group
Date: 05/31/2023 02:11 PM
Subject: NLH - Long-Term Supply for Southern Labrador Application - Revision 1
Sent by: Samantha Keats

Good day all,

An electronic copy of Revision 1 of Hydro's Application for Long-Term Supply for Southern 
Labrador is available on the Stranded Website , accessible via the link below.

Long-Term Supply for Southern Labrador Application  - Revision 1

username: nlhpubdata
password: Regulatory1210!

In order to save these files to your hard drive ,  you have two alternatives:
Open the files from the website and then select save .1.
Right click on the files on the website and select  "save target as."2.

Note:  Some files with large attachments may take a little longer to open . 

******************
We have selected a web based transfer site in an effort to :

Minimize the size and frequency of email .1.
Avoid exceeding your Internet Service Provider email capacity .2.
Avoid burning compact disks which travel via snail mail .3.
Provide you with one central location for retrieving files .4.

This is a stranded site.  This means that only you know that it exists .  (This webpage is 
accessible to the world only through the above link .) We have chosen this design to meet the  
needs of a transfer point only .  The PUB website will remain the official source for the public  
and, as such, we have no desire to duplicate that effort .  
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Should you experience any issues, please contact Samantha Keats and Kimberley Duggan  
directly at RegulatoryCoordinators@nlh.nl.ca.

Keep safe in all you do.

Samantha

Samantha Keats (she/her)
Regulatory Coordinator
Regulatory Compliance, Regulatory Affairs
Regulatory & Stakeholder Relations
Newfoundland & Labrador Hydro
t. 709 778-6608 | c. 709 765-1750
e. SamanthaKeats@nlh.nl.ca | w. www.nlhydro.com

This email communication is confidential and legally privileged. Any 
unauthorized reproduction, distribution or disclosure of this email or any 
attachments is strictly prohibited. Please destroy/delete this email 
communication and attachments and notify me if this email was misdirected to 
you. 

__________________
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