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1 INTRODUCTION

The Labrador City Distribution System (LBC) consists of a high-voltage 46 kV
subtransmission system', and five medium-voltage 4.16 kV distribution systems. The
subtransmission system consists of five 46 kV subtransmission feeders, L32, L33, L9,
L10 and L11, and a 46 kV switching station (Townsite Switching Station). The function
of this system is to supply bulk power to the 4.16 kV distribution systems. The medium-
voltage distribution system supplies power directly to customers and consists of five
46/4.16 kV step-down substations, Bartlett Substation, Hudson Substation, Vanier
Substation, Quartzite Substation, and Harrie Lake Substation, and twenty 4.16 kV
distribution feeders, L1 to L8 and L12 to L23. In addition to the above, two customer-
owned distribution feeders are supplied from the Harrie Lake and Hudson Distribution
systems, one line extends westward from the Harrie Lake Substation to the Tamarack
Lake Golf Course (Tamarack Line), and the second line extends from the Hudson
Substation and supplies facilities along the Québec North Shore and Labrador Railway
(QNSA&L Line). A simplified single line diagram of the existing system is shown in

Appendix A.

LBC is supplied from the Churchill Falls Generating Station via two 230 kV transmission
lines. The transmission lines run from the 230 kV Switchyard at Churchill Falls to the
230/46 kV Wabush Terminal Station (WBH). The Wabush Terminal Station is owned by
Twin Falls Power Company Ltd. (TWINCo) and is operated by Churchill Falls (Labrador)
Corporation Ltd. (CF(L)Co). This station also feeds the Wabush Townsite Substation
(WAB), as well as the mining facilities at Iron Ore Company of Canada (IOCC), and
Wabush Mines (WM).

! Hydro’s convention is that any systems with nominal voltages lower than 50 kV are considered
distribution systems. The 46 kV system in Labrador City operates as a subtransmission system even
though it is at distribution voltage.

Newfoundland and Labrador Hydro Page 1
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Voltage regulation for the system is provided by two synchronous condensers located at
WBH. The synchronous condensers regulate the voltage on the 46 kV bus to 46.6 kV

(1.013 p.u.). There are no other voltage regulation devices located in this system.

A single 46 kV subtransmission line, L32, carries power to the Townsite Switching
Station where power is then transmitted to the substations where the voltage is

stepped-down to 4.16 kV for distribution to customers in Labrador City.

This budget proposal is being submitted in conjunction with Upgrade Voltage
Conversion Phase | - Labrador City (see Section D, p. D-26) as part of a multi-year
project to upgrade the distribution system in Labrador City to 25 kV. The 2009 budget
will consist of the engineering of two 46/25 kV terminal stations, and ordering long
delivery items such as power transformers. This is to ensure timely arrival of major
equipment for installation. Actual station construction for the project is to begin in 2010,

and be completed by the end of 2011.

Newfoundland and Labrador Hydro's (Hydro) Labrador City Upgrading Project has been
developed to ensure that continued least-cost reliable service is provided to customers
in Labrador City, and to provide the capacity to meet load growth. The present system
was designed to supply approximately 52 MW of load. A study of the distribution
system was conducted in the fall of 2007. It found that beyond 52 MW, the existing
system would be subject to poor voltage regulation, low voltages, and more frequent
component failures due to excessive heating. More detail on results of the study can be
found in the Engineering Report entitled Labrador City Distribution System Upgrading
Study found in Appendix B. The study determined that in order to serve additional load
growth, it would be necessary to convert the system to a higher distribution voltage.
Converting the distribution system to 25 kV will increase the power transfer capability,

improve voltage regulation, and should improve the reliability of the system.

Newfoundland and Labrador Hydro Page 2



IN-NLH-050, Attachment 1
Page 5 of 177, NLH 2013 GRA

Labrador City Voltage Conversion Terminals and Transmission Reconfiguration

2 PROJECT DESCRIPTION

This project is required to upgrade the existing 4.16 kV distribution system in Labrador
City to 25 kV. The new 25 kV distribution system will consist of two 46 kV
subtransmission lines, two 46/25 kV substations, and nine 25 kV distribution feeders. A
simplified single line diagram of the proposed system is shown in Appendix C. Most of
the existing terminal stations are rated for a nominal voltage of 4.16 kV with the
exception of the Vanier Terminal Station, which has bus work rated at 25 kV. The
existing bus work at Vanier terminal station is sized to accommodate up to three
breakers or reclosers. The structure will be extended to accommodate an additional two
feeders. With the exception of the upgrade work at Vanier Terminal Station all work
associated with this project will be new construction.

The 25 kV distribution system will be supplied from WBH by two 46 kV subtransmission
lines. Each substation will be fed by a separate line and a normally open tie line will be
connected between them for backup. The tie line will also be available for supply to or
from Fermont in Québec in emergency situations. For improved fault protection and
reliability, a 46 kV breaker will be installed at the termination of each subtransmission
line.

The Vanier Substation and the Quartzite Substation will step the voltage down from 46
kV to 25 kV. Each substation is to consist of a 46 kV load transfer bus, two 15/20/25
MVA 46/25 kV power transformers with on load tap changers, and two 25 kV load
transfer buses. Each 25 kV bus will have space for up to three 25 kV breakers. A total
of nine 25 kV distribution feeders are required. It is expected that more load growth
would occur near the Quartzite Substation than the Vanier Substation. Therefore, four
25 kV distribution feeders will be connected to the Quartzite Substation, and the
remaining five will be connected to the Vanier Substation. As a provision for future
expansion, two additional 25 kV breaker bays will be available at the Quartzite
Substation, and one additional 25 kV breaker bay will be available at the Vanier
Substation. Civil work will be completed in 2010 and the electrical equipment
installation will be in 2011.

Newfoundland and Labrador Hydro Page 3
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3 EXISTING SYSTEM

The existing distribution system consists of five substations supplied radially by a 46 kV
subtransmission system. The substations step the voltage down from 46 kV to 4.16 kV

nominal. Power is distributed to customers on twenty 4.16 kV distribution feeders.

The Labrador City Distribution System was taken over by Hydro from IOCC in 1992. At
that time economic conditions were poor, since the mining operations were in decline.
To meet the system requirements at the time, the distribution was upgraded to meet
minimum standards (i.e. minimum acceptable voltage) and supply a peak load of 52

MW. The upgrades completed in 1992 are outlined in Section 3.2 of this report.

Today, the economic outlook for Labrador West is much different than it was in the early
1990s. The economy in the area has experienced revitalization, and the load in the
region has started to grow. The forecasted load growth for the system is 0.9% per year
on a year over year basis. People are moving to the area, the real-estate market is
booming with the cost of housing in the area reaching record highs, enrolment is up in
the schools, and service industries are expanding and setting up new operations. The

growth in Labrador City is attributable to a number of factors as noted below.

High demand for iron ore on the world market has subsequently driven prices for this
commodity to all time highs. Compelled by the high value of their product, IOCC and
Wabush Mines have ramped up production. IOCC has announced a $500 million
expansion plan to increase production capacity by 50% by 2011. The region's economy
is driven mainly by the mining operations at IOCC and Wabush Mines and, as such, the

local economy is benefiting from the spin-offs.

Following a similar trend in the rest of the country, the demographics of the area is
changing. A large number of retirements are expected at the mining operations in the
next few years as the baby boom generation starts to retire. It is expected that 50 to 65

percent of retirees will remain in the region. IOCC plans to hire an additional 200

Newfoundland and Labrador Hydro Page 4
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employees to backfill positions vacated by retirement®. The combination of retirees
choosing to stay in the region along with the additional new employees that come to
Labrador West will result in a need for additional housing. An additional 250
construction workers for the expansion project will also drive an increased need for
accommodations®. This has lead to a small boom in the region's real estate market with
housing prices comparable to those in the St. John’s metro region. Projections for
housing requirements indicate that between 140 to 180 new homes may be required.
Residential developments have been proposed for the area west of Labrador City and a
number of new additions have gone into the Harrie Lake Trailer Park. In response to
the increased demand for services, a number of new businesses have set up in the
region, while others that were already present have expanded their operations. Table 1
below shows the number of new services connected in Labrador City from January
2003 to July 2008.

Table 1
New Services Connected in Labrador City 2003 — 2008

New Service Connections
Year Domestic General

. g Total

Service Service

2003 7 4 11
2004 9 7 16
2005 18 10 28
2006 12 12 24
2007 56 16 72
2008 18 16 34
Total 120 65 185

Since 2003 there have been a total of 120 new domestic and 65 new general services
connected to the system. The general trend shows a steady increase in the number of
services connected each year and it is expected that this trend will continue for the
foreseeable future. Most of the commercial/industrial development has been in the
town’s industrial park in the form of mine service industries. In addition to these

developments, the Government of Newfoundland and Labrador plans to construct the

2 |0CC 2007 Sustainable Development Report
% |OCC Expansion Quick Facts

Newfoundland and Labrador Hydro Page 5
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new regional hospital and college in the town. The location of these facilities is currently
under review, but is being proposed at a site just north of the town. Finally, if the new
mining developments proposed for the Bloom Lake and LabMag Iron Ore deposits go
ahead, they are expected to have a positive impact on the region in the form of direct

and indirect employment opportunities.

The existing 4.16 kV distribution system was designed to serve a load of up to 52 MW.
It has been operating near the limits of its capacity for several years, but the peak load
has not increased in this time. The forecasted peak load for Labrador City is 51 MW in
2008, and is projected to exceed 52 MW in 2009 and continue to grow to 55 or 60 MW.
At loads above 52 MW, the existing system will start to experience low voltage during
peak conditions. During peak conditions the existing 4.16 kV distribution will be subject
to a number of problems, this includes poor voltage regulation, high feeder currents,
and difficulty in protecting against faults. Additional Information on the existing system

can be found in the engineering report in Appendix B.

3.1 Age of Equipment or System

The Labrador City Distribution System was constructed and installed by the IOCC in the
early 1960’s. In 1992, Hydro took over the distribution system.

3.2 Major Work or Upgrades

At the time of the takeover, the distribution system was assessed by Hydro and IOCC
and it was found to be in poor condition. To put it in perspective, customers were
receiving voltages as low as 100 V, and secondary conductors were overloaded to the
point that the insulation was melting. The system required significant upgrading to bring
it to acceptable standards and make it safe to operate. This work included rebuilding
the Bartlett and Hudson Substations, construction of the Vanier Substation, upgrading

the distribution feeders, and reconfiguring the distribution to better share the load

Newfoundland and Labrador Hydro Page 6
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between the stations. The original upgrades were initiated to address safety concerns
and power quality issues. Table 2 below shows the major upgrades that have occurred
since the system was taken over in 1992.

Table 2
Major Work or Upgrades Since 1992

Cost
Year Major Work/Upgrade ($000)
1992 | Purchase Spare Transformer 211.8
1992 | Switching Center Upgrade/Gang Switch Installations 131.6
1992 | Harrie Lake Upgrading 61.8
1992 | Bartlett Feeder #1 and #2 Conversion 593.6
1993 | Hudson Substation Reclosers 114.2
1993 | Vanier Substation 790.0
1993 | System Protection Improvements 130.1
1993 | Transformer Purchases and Replacements 298.1
1994 | Labrador City - Distribution Upgrading 1,562.2
1995 | Labrador City - Distribution Upgrading 1,007.9
1996 | Labrador City - Distribution Upgrading 51.3
1997 | Bartlett Substation Upgrade 782.6
1998 | Harrie Lake (Labrador City) - Upgrade Distribution System 407.3
1998 | Cable Replacements - Quartzite and Harrie Lake Substations 97.4

The above upgrades were completed by Hydro over a six-year period following the
acquisition of the system in 1992. The cost of this work was shared between Hydro and
IOCC. The upgrading project, of which the table above is a subset, had a total cost of
approximately $7.9 million, and IOCC contributed $2.5 million of this amount®. The last

major upgrades were completed in 1998.
3.3 Anticipated Useful life

This project involves construction of two new terminal stations, and transmission line
extensions. The anticipated useful life of terminal stations and transmission lines is 40

years.

#2001 General Rate Application, LC-8
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3.4 Maintenance History

The five-year maintenance history for the Labrador City Distribution System is shown in
the Table 3 below.

Table 3
Maintenance History for the Labrador City Distribution System
Preventive Corrective Non Total
Maintenance | Maintenance | Maintenance | Maintenance

Year ($000) ($000) ($000) ($000)
2007 24 4 74.4 88.0 186.8
2006 8.0 69.7 95.7 173.4
2005 15.2 84.7 100.4 200.3
2004 12.0 80.5 36.9 129.4
2003 1.0 58.3 30.1 89.4

Non-maintenance type work orders include charge-outs of consumable items (gloves,
and coverall suits for instance), technical assessments, and studies, but it also includes
emergency repairs. Therefore, non-maintenance costs on the distribution system have

been included in this table.

Table 3 shows that the amount spent on corrective maintenance significantly exceeds
the amount spent on preventative maintenance, which indicates a system operating
near its maximum capability and prone to higher than normal component failure rates.
In the past five years, $428,200 has been spent in preventative and corrective

maintenance on the system.

3.5 Outage Statistics

Reliability of Hydro's distributions systems is tracked by industry standard indexes,
SAIFI, and SAIDI. Service Continuity Indices for distribution are defined in Table 4

below.

Newfoundland and Labrador Hydro Page 8
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Table 4
Hydro Distribution SAIDI and SAIFI

Index Description Detail

Indicates the average of
SAIFI sustained interruptions per
customer served per year.
Indicates System Average
SAIDI interruption duration for
customers served per year.

Total Customer Interruptions
Total Customers Served

Total Customer Hours of Interruptions
Total Customers Served

Listed in Table 5 below are the 2003 to 2007 average SAIFI and SAIDI data for
Labrador City. The table also lists the 2003 to 2007 corporate value and the latest CEA

five-year average (2002 to 2006) for comparison.

Table 5
Five Year Average Outage Statistics for
Labrador City Distribution System (2003 to 2007)

System All Causes
y SAIFI | SAIDI
Labrador City 6.27 8.36
Hydro Corporate 6.24 9.72
CEA (2002-2006) 2.35 6.43

The historical reliability performance of this distribution system has been good and the
recent five-year average is similar to the corporate average for all of Hydro’s systems.
A series of 14 outages that occurred in 2007 raised public concerns about the reliability
of the distribution systems in Labrador City and Wabush. Following this, Hydro
conducted a review of the system to determine what was causing the decrease in
reliability in Labrador West. Analysis of historical reliability data shows a substantial
increase in outage rates over the past three years, and it shows a general trend of
decreasing reliability. The TWINCo 230 kV/46 kV transmission system between
Churchill Falls and Labrador West has been responsible for almost half of unplanned

outages to customers in Labrador West in 2007. Hydro initiated discussions with

Newfoundland and Labrador Hydro Page 9
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TWINCo and CF(L)Co regarding the reliability of the supply system to Labrador West,
and they are planning and initiating upgrades to the transmission system and the
Wabush Terminal Station that should improve the reliability. The project will replace
aging distribution system equipment with new equipment and should improve the

reliability of the distribution system.

3.6 Industry Experience

In general, larger distribution systems (in terms of maximum demand) transfer power at
higher distribution voltages in the range of 12.5 kV, 13.2 kV, 13.8 kV, and 25 kV.
Typically these voltages offer superior performance over 4.16 kV systems in terms of
power transfer capability, and voltage regulation. For comparison purposes, the
distribution system in Labrador City has a 2008 forecasted peak of 51 MW?. All the
distribution in this system is supplied at 4.16 kV. Distribution areas in Newfoundland
and Labrador with similar annual peaks to Labrador City are Happy Valley - Goose Bay,
Corner Brook, and Stephenville. Happy Valley - Goose Bay has a 2008 forecasted
peak of 58 MW?® and it is supplied mainly at 25 kV with a small amount of 4.16 kV at the
North Side of Canadian Forces Base 5 Wing Goose Bay. The 4.16 kV distribution
system on the North Side of Goose Bay is a legacy voltage that dates back to when the
distribution system was originally constructed during World War Il, and only accounts for
about 1.6 percent of total load on the system. Corner Brook has a 2008 forecasted
peak of 75 MW?®; the distribution system is supplied mainly at 12.5 kV with a small
amount of 4.16 kV. Stephenville has a 2008 forecasted peak of 42 MW, and the
distribution system here is supplied mainly at 12.5 kV®. These systems all supply power
at a higher distribution voltage than the distribution system/voltage in Labrador City.
This is mainly because operating the distribution system/voltage at 12.5 kV or 25 kV has

greater capacity per feeder, and has better voltage regulation.

® Operating Load Forecast Hydro Rural Systems 2008-2013, Market Analysis Section System Planning
Newfoundland and Labrador Hydro, Fall 2007
6 Energy and Demand Supply Forecast, Newfoundland Power Inc., 2007

Newfoundland and Labrador Hydro Page 10
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3.7 Maintenance or Support Arrangements

Since this distribution system was taken over from IOCC, Hydro has operated and
maintained it using internal forces. It is expected that that Hydro will continue to operate

and maintain the system in this manner.

3.8 Vendor Recommendations

There are no vendor recommendations regarding this asset.

3.9 Availability of Replacement Parts

There are no vendor recommendations regarding replacement parts for the distribution
system. However sufficient spares for major assets such as power transformers will be

retained on site to shorten downtimes in the event of a major component failure.

3.10 Safety Performance

Safety performance is not an issue with this project.

3.11 Environmental Performance

Environmental performance is not an issue with this project.

3.12 Operating Regime

The Labrador City Distribution System provides service to customers 24 hours per day,

365 days a year and outages must be planned to minimize the impact to customers.

Newfoundland and Labrador Hydro Page 11
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4 JUSTIFICATION

This project is necessary to meet the growing electricity needs of customers in Labrador
City and to ensure that a quality, safe, least-cost and reliable electrical service is
delivered to Hydro’s customers. Further details on the justification for this project, can

be found in Appendix B of this report.

Continued operation with the status quo is not technically viable for the long-term
operation of this system. The existing system was designed to supply a peak load of 52
MW. The system load is forecasted to exceed 52 MW in 2009 and continue growing to
55 - 60 MW. The distribution system is now at its operational limit. Continuing with the
status quo will result in low voltages to customers, lower system reliability, and could
compromise the ability to protect people and equipment when faults on the system

OocCcur.

As early as 1992, it was identified that a voltage conversion was the only practical
means of meeting load growth and correcting problems on the existing system. For the
past 15 years, there has been little or no load growth on this system. However, the load
is now growing and the voltage conversion is required to provide acceptable service.
Both 12.5 kV and 25 kV alternatives were evaluated and the 25 kV plan has been
shown to be the least cost. This project ensures that load growth can be met in the
long-term and will maintain the level of reliability the system has experienced in the

past.

4.1 Net Present Value

The Net Present Value of the alternatives to the year 2040 for a terminal station in-

service date of 2011 in 2008 dollars is shown in Table 6 below.

Newfoundland and Labrador Hydro Page 12
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Table 6

Net Present Value of Alternatives (2008 Dollars)

Net Present

NPV Difference from

Alternative Value (NPV) | Least Cost Alternative
Alternative 1 Upgrade Distribution to 25 kV $9,312,403 $0
Alternative 2 Upgrade Distribution to 12.5 kV $12,838,289 $3,525,886

A comparison of the Net Present Value of each alternative shows that the chosen

alternative, Alternative 1 is $3,525,886 less costly than Alternative 2. Figure 1 below

shows a plot of Alternative 1 versus Alternative 2. Again, this plot shows that there is no

crossover point, and that Alternative 1 is the most cost effective solution.
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Figure 1: Net Present Value Comparison

4.2 Levelized Cost of Energy

The levelized cost of energy is a high level means to compare costs of developing two

or more alternative generating sources. Therefore, the levelized cost of energy is not

applicable in this case.

Newfoundland and Labrador Hydro
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4.3 Cost Benefit Analysis

A cost benefit analysis was not necessary for this project since the alternatives were

technically equivalent and offered the same benefits to the system.

4.4 Legislative or Regulatory Requirements

There are no legislative or regulatory requirements.

4.5 Historical Information

This is not a recurring project, and Hydro has not performed any system voltage

conversions in the past five years.

4.6 Forecast Customer Growth

The load forecast for Labrador City is based on a combination of historical data since
1992, the effects of increased mining activities, the impacts of the new college and
hospital, a modest amount of new residential construction and electric heat conversions.
The load forecast for the Labrador West Interconnected System is shown in Table 7
below, and the 20-year long-term load forecast projection for Labrador West is available

in Appendix D.

Newfoundland and Labrador Hydro Page 14
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Table 7
Labrador West Load Forecast
Labrador West Interconnected Load Forecast Spring 2008

Labrador City 2008 2009 2010 2011 2012 2013
Gross Peak (kW) 51,158 52,120 53,280 53,323 53,381 53,528
Gross Energy (MWh) 207,205 211,104 215,801 217,441 216,211 216,808
Total Sales (MWh) 199,096 202,842 207,355 208,931 207,749 208,323
Company Use (MWh) 0 0 0 0 0 0

Wabush
Gross Peak (kW) 16,311 16,635 16,992 17,235 17,397 17,560
Gross Energy (MWh) 66,460 67,779 69,231 70,221 70,884 71,547
Total Sales (MWh) 62,828 64,082 65,463 66,404 67,034 67,664
Company Use (MWh) 350 350 350 350 350 350

Labrador West Sub-Total
Gross Peak (kW) 67,469 68,755 70,272 70,558 70,778 71,088
Gross Energy (MWh) 273,665 278,883 285,033 287,663 287,095 288,355
Total Sales (MWh) 261,924 266,924 272,818 275,335 274,783 275,986
Company Use (MWh) 350 350 350 350 350 350

Gross peak or energy equates to bulk deliveries on interconnected systems.

The average year-on-year load growth for Labrador City is projected at 0.9 % per year
and is projected to be 55.6 MW by 2027. While the load forecast represents the
expected energy and demand growth on the Labrador City System, the risk of higher
load growth exists due to several factors. A fully utilized housing stock along with the
changing demographic in the region from retiree retention and new employees for the
mining operations, along with the impacts of the |IOCC expansion, and the Bloom Lake
Development could potentially spawn new residential developments. In combination
with approximately 2 MW of electric heat conversion potential in the region, the load

could approach 60 MW over the next 20 years.

4.7 Energy Efficiency Benefits

Operating the system at a higher distribution voltage should result in approximately 1.1

MW of savings in line losses during peak load.

Newfoundland and Labrador Hydro Page 15
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4.8 Losses during Construction

The distribution system is interconnected in such a way that it is possible to isolate
small sections of the system during off peak periods while still maintaining service to the
remaining customers on the feeder. This will allow outages to customers to be

minimized while the work is conducted.

4.9 Status Quo

The status quo is not an option. The 4.16 kV distribution system that currently supplies
the customers in Labrador City was designed to supply a peak load of 52 MW. The
system load is forecasted to exceed 52 MW in 2009 and to continue to grow to 55 - 60
MW. The distribution system is now at its operational limit. Continuing with the status
quo will result in low voltages to customers, lower system reliability, and could
compromise the ability to protect people and equipment when faults on the system

occur.

It is not practical to supply any significant additional load at the current distribution
voltage. To ensure that the growing electrical needs of Hydro’s customers in Labrador
City can be accommodated upgrades to the system are necessary. The original
upgrading plan of the 1990s identified a voltage conversion as the most efficient means
of correcting the problems on the existing system. The original plan for a voltage
conversion was deferred because the load at the time did not warrant it. The load in
Labrador City has now grown to the level where the voltage conversion is warranted

and should be completed as soon as possible to ensure adequate service to customers.

4.10 Alternatives

A voltage conversion was identified as the most efficient means to meet the growing

electrical needs of customers, and to correct the problems on this system. Two

Newfoundland and Labrador Hydro Page 16
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alternatives were considered in the design. Alternative 1 is to upgrade the distribution
to 25 kV, and Alternative 2 is to upgrade the distribution to 12.5 kV. The 25 kV and 12.5
kV alternatives are both based on Hydro’s standard design and operating practices.
The 25 kV plan consists of a two substation system with nine 25 kV feeders. The 12.5
kV plan would consist of three substations with seventeen 12.5 kV feeders and a 46 kV

switching station.

Both alternatives would provide good voltage regulation, and keep line currents at
acceptable levels to ensure fault protection is adequate. They should also provide
superior operational flexibility and improved reliability over the existing system. Load
Flow Analysis of the two alternatives show that either will increase the system capacity
enough to take the system out beyond 66 MW which is higher than the current forecast.
Further details of the two alternatives and how they were developed can be found in
Appendix B.
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5 CONCLUSION

Converting the Labrador City distribution system to 25 kV is the most technically and
economically feasible solution to address customer load growth in the long-term. In
order to begin converting the distribution feeders in 2011, it is necessary to have at least

one 25 kV terminal station in service by this date.

Continued operation with the status quo was ruled out as not technically viable for the

long-term operation of this system.

The distribution system requires greater capacity to ensure that safe, least-cost, reliable
electrical service is provided to customers. To increase the system capacity, the two
alternative plans presented in Section 4.10 were developed. A comparison of the Net
Present Value of each alternative over the 2011 to 2040 period (2008 $) shows that the

chosen alternative, Alternative 1 is $3,525,886 less costly than Alternative 2.

It is recommended that the distribution system in Labrador City be upgraded to 25 kV to
ensure that load growth from new customers can be accommodated and to ensure that
voltage levels at customer service entrances do not drop below the minimum
recommendations of CSA standard CAN3-C235-83 (R2006) - Preferred Voltage Levels
for AC Systems, 0 to 50,000 V. In order to accomplish this project in time for the
distribution conversion work to begin in 2011, it is necessary for the preliminary
engineering of the substations ordering of and long delivery items to commence in
20009.

5.1 Budget Estimate

The construction estimate for two 46/25 kV terminal stations is $ 9.99 million. Table 8

below summarizes the cost by year.
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Table 8
Project Estimate - LBC - Upgrade Distribution to 25 kV
Project Cost:($ x1,000) 2009 2010 2011 TOTAL
Material Supply 50.0 1,919.0 3,409.0 5,378.0
Labour 83.0 231.2 200.5 514.7
Consultant 0.0 0.0 0.0 0.0
Contract Work 83.0 890.0 800.0 1,773.0
Other Direct Costs 15.0 67.5 89.2 171.7
O/H, AFUDC & Escln 29.1 476.3 864.0 1,369.4
Contingency 23.1 310.8 449.9 783.8
TOTAL 283.2 3,894.8 5,812.6 9,990.6

$2.8 million of the above costs are associated with power transformer purchases.
Recent experience has shown that these costs vary considerably when each tender is
issued. The cost of a power transformer is highly dependant on the timeline for delivery
and manufacturer backlog at the time the quote is issued. Therefore, the above

estimate may change.

5.2 Project Schedule

The project schedule is contingent on timely receipt of materials and equipment, and
construction is limited by a short season. The entire project is expected to take six
years to complete, however the station work is to be completed in 2010 and 2011. The
removal of the old stations will commence as the distribution upgrades are completed
and the subsequent 4.16 kV substations are taken out of service. Table 9 below

summarizes the project timeline.
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Table 9
Major Milestones
Activity Milestone
Conduct Surveys and Purchase Land December 2009

Conduct Preliminary Engineering Distribution | April 2009

Terminal Station Final Design December 2009
Order Major Terminal Station Equipment December 2009
Distribution System Final Design April 2009

Complete 45 kV Line Work September 2010

Install Q.uartzite Terminal Station Electrical/ September 2011
Mechanical Systems
Install V_anler Terminal Station Electrical/ September 2011
Mechanical Systems

Upgrade and Convert Distribution Feeders September 2015
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APPENDIX A
LABRADOR CITY SYSTEM SINGLE LINE DIAGRAM

Newfoundland and Labrador Hydro Page A1



IN-NIH-050_Attachment 1

LEGEND:

tl|

)

!

TN ik

Distribution Line 4.16, 12.5, or 25 kV
Distribution Line 46 kV

Fused Disconnect Switch

Ganged Operated Disconnect Switch
Normally Open Disconnect Switch
Solid Blade Disconnect Switch

Transformer - Delta - Wye Grounded shown
Circuit Breaker with CTs
Recloser with Bipass Switch

Bartlett Feeder 1 (4.16 kV)
Bartlett Feeder 2 (4.16 kV)
Bartlett Feeder 3 (4.16 kV)
Bartlett Feeder 4 (4.16 kV)
Bartlett Feeder 5 (4.16 kV)
Quartzite Feeder 6 (4.16 kV)
Quartzite Feeder 7 (4.16 kV)
Quartzite Feeder 8 (4.16 kV)
Townsite Feeder 9 (46 kV)
Townsite Feeder 10 (46 kV)
Townsite Feeder 11 (46 kV)
Quartzite Feeder 12 (4.16 kV)
Quartzite Feeder 13 (4.16 kV)
Quartzite Feeder 14 (4.16 kV)
Hudson Feeder 15 (4.16 kV)
Hudson Feeder 16 (4.16 kV)
Hudson Feeder 17 (4.16 kV)
Hudson Feeder 18 (4.16 kV)
Harrie Lake Feeder 19 (4.16 kV)
Harrie Lake Feeder 20 (4.16 kV)
Vanier Feeder 21 (4.16 kV)
Vanier Feeder 22 (4.16 kV)
Vanier Feeder 23 (4.16 kV)
Wabush Feeder 32 (46 kV)
Wabush Feeder 33 (46 kV)

aziaHLes
o)

HLgHz 1
o)

WA33

e 46 &[

‘

PROPOSED
EW COLLEGE

PROPOSED

[EW HOSPITAL

Page 24 of 177, NLH 2013 GRA

Labrador City Voltage Conversion Terminals & Transmission Reconfiguration- Appendix A

E 1 \ﬁ;n:

Y e
el (=

wizs0s

azrvnzz1
o)

E rsonnss.1
e (o

amazr
o, azor
1 ~

o,
~

VA21
416 kV

vaer-02VAZLR 1 1 46 kV

VA22
416KV vz 02Vi2E o0

VA23

416 KV viso2ViE veoson

O - G

-

o azsore

1 i 3 NN

azetet
)

wrsos
1

Ttwas:
o)

SMOKEY MOUNTAIN

w2105

VANIER

SUBSTATION 11

Tstgd TSt

vear-0a

—

I
/s

| e
5
1

| P
s

sz 0y wiscs

T =
W
W

oz

aziLea
o)

HL19
4.16 kV

HARRIE LAKE
SUBSTATION

/

HL1901

k éj Sst

o]

TAMARACK
GULF CLUB

HL20
416 kV

89
46 kv

TS10n T8O

GO |

azste

Qz13
416 kV

e

Qz6
416 kV

azszs
wo fy oo

aziozia
[y

vy
/3

azizo o)

N
azor
5

-
s

Be04

BA1OT

BARTLETT
SUBSTATION

TS1008

TS1004

(@)
_ 1

TS0

yj
B

HU15
4.16 kV

Huisor

I Huts D1
e

1 7

-
2 A e
[ Y aekv

HU18 DT

HU17
4.16 kV

BAS
416 kv

Basazizg
[

azrzoziaz
o)

Bmazisz
o)

Tsnos
ey HUDSON
SIBAMA

e SUBSTATION

o
kv

ety

ans2101
HU16 QNS&L
23kV

H1601
~N

g1
W

( HUtBHUB4
o)

—

7o
N

D12 TS10
o -

416 kV

46 kV

TS10
46 kV

TS1007

'rswsm
o)

TOWNSITE
SWITCHING
STATION

§ 101

Tsocer

3 rsioon

TS9

Ba4011

Bmaz131
o)

46kV )

TS9D10 I (e

TS100 st

o

TSN

W21
)

Stwaz
0

z PROPOSED

rsiosn s

46 kV

NN

COMMERCIAL AND
INDUSTRIAL

§ / DEVELOPMENTS
4 /

N

A\

46 kv

WA32
46 kV

WA33
46 kV

WABUSH TERMINAL STATION

w200
"2 ?Flﬂ-;m

(@o) 4632

waszunss2 B
o)

wAsswse-1|
o)

46 kV SEPT ISLES

WABUSH TOWNSITE SUBSTATION

SYS PLANNING: CRW

SHEET 1 OF 1

SYS OPERATIONS: -

DATE: NOV 8, 2007

TERM DESIGN:

- DRAWN BY: CRW

PROTECTION:

- FILE: EXISTING 4.16 KV SYSTEM.SKF




IN-NLH-050, Attachment 1

Page 25 of 177, NLH 2013 GRA
Labrador City Voltage Conversion Terminals and Transmission Reconfiguration

Appendix B

APPENDIX B
LABRADOR CITY DISTRIBUTION UPGRADING STUDY

Newfoundland and Labrador Hydro Page B1



L . I . . T ission R fi .
abrador City Voltage Conversllﬁr_ﬂw fnl_l&]‘,,ab ?K(%tarc%llsl{lnésrﬂof eco: l:[g)z;::;o]l;
Page 26 of 177, NLH 2013 GRA

HYDRO

THE POWER OF
COMMITMENT

LABRADOR CITY DISTRIBUTION SYSTEM
UPGRADING STUDY

Electrical

Mechanical

Civil

Protection & Control

2008-0722 s Transmission & Distribution

DATE

Telecontrol

System Planning

Approved for Release Date


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



IN-NLH-050, Attachment 1
Page 27 of 177, NLH 2013 GRA

This page intentionally left blank.



Labrador City Voltage Conversi inal and Transmissjon Reconfiguration
TRENEREGED K sndniop Reconturation
Page 28 of 177, NLH 2013 GRA

LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY i

SUMMARY

This document is a study of the ability of the distribution system in Labrador City to
serve load growth.

The study determined that the existing system would not be able to meet future load
requirements. In order to ensure that customers on the distribution receive acceptable
power quality, will be necessary to upgrade the system.

The voltage conversion plan developed in 1992 was revisited. However, it was
determined that this design would not adequately meet current requirements. Two
alternative plans were developed to better address load growth and meet present day
requirements to well beyond the forecast period.

One alternative is to upgrade the distribution system to 25 kV, and the other, because a
considerable amount of infrastructure already exists, is to upgrade the distribution
system to 12.5 kV.

The 25 kV alternative proved to be $3.9 million less costly than the 12.5 kV alternative.
It also offers some superior performance benefits such as greater power transfer
capability, and better motor starting performance over the 12.5 kV Upgrading Plan.

A number of recommendations have been made in the final section, which identify
further work required and measures that can be taken to improve the system.

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
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MVA — Megavolt-Amperes — 1000000 VA

MVAR — Megavolt-Amperes Reactive 1000000 VAR
ASC — Aluminum Stranded Conductor

AASC — Aluminum Alloy Stranded Conductor
ACSR — Aluminum Conductor steel Reinforced
AAC — All Aluminum Conductor

AAAC — All Aluminum Alloy Conductor

OLTC — On Load Tap Changer

SCADA - Supervisory Control and Data Acquisition

viii

10

11
58
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INTRODUCTION

The Labrador City Distribution System (LBC) consists of five 46 kV subtransmission
feeders, L32, L33, L9, L10, L11, a 46 kV switching station, Townsite Switching Station,
five 46/4.16 kV step-down substations, Bartlett Substation, Hudson Substation, Vanier
Substation, Quartzite Substation, and Harrie Lake Substation, and twenty 4.16 kV
distribution feeders, L1 to L8 and L12 to L23. In addition to the above, two customer
owned distribution feeders are supplied from the system, one line extends westward to
the Tamarack Lake Golf Course (Tamarack Line), a second line supplies facilities along
the Quebec North Shore and Labrador Railway (QNS&L Line). A simplified single line
diagram of the present day distribution system can be found in Appendix A1.

The Labrador City System is supplied from Churchill Falls via two 230 kV transmission
lines. The transmission lines run from the Switchyard at Churchill Falls to the 230/46 kV
Wabush Terminal Station. The Wabush Terminal Station is owned by Twin Falls Power
Company Ltd. (TWINCo) and operated by Churchill Falls Labrador Corporation Ltd.
(CFLCo). This station also feeds the Wabush Townsite Substation (WAB), as well as
the mining facilities at Iron Ore Company of Canada (IOCC), and Wabush Mines.

Voltage regulation for the system is provided by On Load Tap Changers (OLTCs) and
two synchronous condensers at Wabush Terminal Station. The synchronous
condensers regulate the voltage on the 46 kV bus to 46.6 kV (1.013 p.u.).

A 46 kV subtransmission line, L32, runs 1.74 km from Wabush Terminal Station to
Townsite Switching Station. The line construction consists of 477 ASC Cosmos
conductor, and has a rated capacity of 66.4 MVA at an ambient temperature of -30 °C.

A second 46 kV subtransmission line, L33, also runs by the Townsite Switching Station
and from there another 24 km to Fermont Quebec. L33 is connected to the Townsite
Switching Station by a normally open tie switch, WA32WA33-1. The line can serve as
an alternate supply to Townsite Switching Station when L32 is unavailable. The line
conductor is 477 ACSR Pelican, and similar to L32 it has a capacity of 66.4 MVA based
on a -30 °C ambient temperature and a 50 °C conductor temperature. The line was
built as an emergency tie line between Fermont, Quebec and Labrador West.

In the event of an outage to either system, power can be supplied on an emergency
basis in either direction. Fermont is normally supplied power by the Hydro Quebec Grid
via the Mont Wright Terminal Station. In the event that supply to Fermont is lost from
Mont Wright, up to 15 MW of power can be transferred to Fermont from Wabush
Terminal Station over L33. In a similar way, up to 5 MW of power can be supplied from
Fermont to Labrador West. There is a 30° phase difference between the Hydro Quebec
and Labrador West electrical systems. Therefore, the two system cannot be operated
in parallel, and L33 is not tied to Fermont on a regular basis. When the line must be
utilized, then either Fermont of the Labrador West Distribution must be completely
isolated from its normal source of supply before the interconnection can be made. This
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line is considered an emergency line and is not normally kept energized. In regards to
the supply contract between NLH and Hydro Quebec, there are no stipulations
regarding the amount of power that must be supplied over the Fermont Line.

L32 (or L33 during unusual circumstances) supply power to the Townsite Switching
Station where power is distributed to the other substations.

1.1 TOWNSITE SWITCHING STATION

The Townsite Switching Station serves as a distribution and sectionalizing center for the
46 kV subtransmission system. The station consists of a 46 kV bus structure, three 46
kV oil circuit breakers, and a control cabinet. Its role in the system is to provide
switching and protection to the substations within the system. Appendix A2 shows the
single line diagram of the Townsite Switching Station.

The Townsite Switching Station connects three 46 kV subtransmission lines, L9, L10,
and L11, which supply the distribution substations located throughout the town. L9 runs
westward from Townsite along the southern part of town to the Quartzite and Harrie
Lake Substations. The line is 3.85 km to Quartzite Substation and 3.75 km to the Harrie
Lake Substation, this line uses 266.8 ACSR Partridge conductor and has a capacity of
47.9 MVA at -30 °C ambient temperature. L10 also runs in a generally westward
direction to the Bartlett Substation in the center of town. This line is approximately 0.75
km long and is constructed of 266.8 ACSR Partridge conductor. L11 runs in a generally
northern direction to the Hudson and Vanier Substations. The Hudson Substation is
tapped off of L11 approximately 0.85 km down the line from the Townsite Switching
Station. The line then extends from Hudson Substation 1.3 km to the Vanier
Substation. The section of L11 running from Townsite to Hudson is constructed using
266.8 ACSR Partridge conductor, the section from Hudson to Vanier was constructed
more recently and is built using 477 ASC Cosmos conductor. Based on historical
breaker readings the load at Townsite Switching Station is distributed as shown in Table
1 below.

Table 1: Load Breakout at Townsite Switching Station

INCOMING FEEDERS OUTGOING FEEDERS
L32 L33 L9 L10 L11
TOTAL 100.0% 0% 35.9% 24.7% 39.3%
Dy 100.0% 0% 34.9% 24.6% 40.4%
(O 100.0% 0% 35.6% 23.9% 40.5%
(01 100.0% 0% 37.4% 25.6% 37.0%

As Table 1 above shows loads are relatively evenly distributed between the outgoing
feeders that supply the 46/4.16 kV substations (L9 and L11 each feed two substations,
a large one and a small one). Note however that L32 carries 100 % of the system load,
rather than sharing the load with L33. As was stated above L33 is only considered an
emergency feeder. The line is not normally energized; however, it may prove beneficial
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to operate this line in parallel with L32 both from the point of view of a backup supply as
well as in terms of reliability.

From the Townsite Switching Station power is distributed to the Bartlett, Hudson,
Vanier, Quartzite, and Harrie Lake Substations.

1.2 SUBSTATIONS

There are five 46/4.16 kV substations located in Labrador City which distribute power to
customers at 4.16 kV. The system total installed nameplate capacity is 65668 kVA, plus
another 12500 kVA of uninstalled capacity. Table 2 below shows the expected
undiversified substation peaks for the current year.

Table 2: Substation Breakout and 2007 Undiversified Forecasted Peak

%TOTAL | Forecasted Peak (kW)
Bartlett Substation 23% 11708
Hudson Substation 26% 13395
Vanier Substation 14% 7402
Quartzite Substation 29% 14564
Harrie Lake Substation 8% 4020

As is shown in Table 2, the Bartlett, Hudson, and Quartzite Substations carry 78 % of
the system load. A general description of the substations is provided below.

1.2.1 BARTLETT SUBSTATION

Bartlett Substation (BA) consists of two 46/4.16 kV step-down power transformers, T1
(5000/6667 kVA) and T2 (5000/6667 kVA), a 46/4.16 kV system spare transformer,
SPARE (7500/10000/12500 kVA), switchgear building. The switchgear building
contains 15 kV metal-clad type switchgear, there are three 2000 A breakers, B1T1
connects T1 to bus B1, B2T2 connects T2 to bus B2, and B1B2 is normally open and
ties B1 to B2, connected off of B1 and B2 are six 1200 A feeder breakers. The breakers
are designed to interrupt up to 25000 A of symmetrical fault current. The substation
currently operates at 4.16 kV and is capable of operating at voltages up to 14.4 kV.
Appendix A3 shows the single line diagram of the Bartlett Substation.

The Bartlett Substation connects six 4.16 kV distribution feeders, L1, L2, L3, L4, and L5.
The feeders supply distribution customers in the southern and central part of the town.
A sixth feeder L17 also connects to the Bartlett Substation by a normally open breaker,
however, normally this line is fed from the Hudson Substation. L2, L4, and L5 supply
mainly residential type loads. L1 supplies a combination of residential and apartment
loads as wells as two schools. The feeder load breakout based on historical breaker
readings at Bartlett Substation is shown below in Table 3.
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Table 3: Bartlett Substation Feeder Breakout

FEEDER | %-OF-TOTAL | %-PH-A %-PH-B  %-PH-C
L1 17% 25% 35% 40%
L2 22% 39% 34% 27%
L3 19% 32% 30% 37%
L4 23% 34% 28% 38%
L5 20% 31% 35% 33%

1.2.2 HUDSON SUBSTATION

Hudson Substation (HU) consists of a 44/4.16 kV step-down power transformer, T1
(7500 kVA), a 46/4.16 kV step-down power transformer, T2 (5000/6667 kVA), two
2.4/23-11.5 kV single-phase step-up power transformers, T3A (400 kVA) and T3B (400
kVA), and a switchgear building. The switchgear building contains 5 kV metal-clad type
switchgear, there are three 2000 A breakers, T1B1 connects T1 to bus B1, T2B2
connects T2 to bus B2, and B1B2 is normally open and ties B1 to B2, connected off of
B1 and B2 are five 1200 A feeder breakers. The breakers are designed to interrupt up
to 25000 A of symmetrical fault current. Appendix A4 shows the single line diagram of
the Hudson Substation.

The Hudson Substation connects four 4.16 kV distribution feeders and a customer
owned line, L15, L16, L17, L18. The feeders supply distribution customers in the
eastern part of town and the industrial park, a 23 kV customer owned feeder (QNS&L
Line) is connected off of T3. L17 can be fed from either Bartlett or Hudson Substations
however, it is normally fed from Hudson Substation, and the tie breaker BA22HU17-
CB1 is left normally open. Over peak, Bartlett Substation does not have sufficient
capacity to supply L17. Thus, its use is restricted to off peak periods. L15 supplies
mainly residential customers in the central part of the town. L16, L17, L18 supply
mainly commercial and industrial type loads. The feeder load breakout based on
historical breaker readings at Hudson Substation is shown below in Table 4.

Table 4: Hudson Substation Feeder Breakout

FEEDER| %-OF-TOTAL | %-PH-A %-PH-B  %-PH-C
L15 22% 31% 34% 35%
L16 23% 33% 33% 33%
L17 32% 32% 37% 31%
L18 16% 23% 45% 33%

QNS&L 6% - 100% -

1.2.3 VANIER SUBSTATION

Vanier Substation (VA) consists of a 46/4.16 kV step-down power transformer, T1
(7500/10000 kVA), a control building, and three 15 kV, 1120 A outdoor type reclosers,
the reclosers are designed to interrupt up to 20000 A of symmetrical fault current. The
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substation buswork has an insulation rating of 25 kV and operates at 4.16 kV. Appendix
A5 shows the single line diagram of the Vanier Substation.

The Vanier Substation connects three 4.16 kV distribution feeders, L21, L22, and L23.
L21 supplies the Captain William Jackman Memorial Hospital and the Ski Hill at
Smokey Mountain. L22 supplies residential customers in the northern part of town. L23
supplies power to the Labrador Mall. The feeder load breakout based on historical
breaker readings at Vanier Substation is shown below in Table 5.

Table 5: Vanier Substation Feeder Breakout

FEEDER | %-OF-TOTAL | %-PH-A %-PH-B  %-PH-C
L21 34% 33% 35% 33%
L22 31% 38% 25% 37%
L23 35% 33% 29% 38%

1.2.4 QUARTZITE SUBSTATION

Quartzite Substation (QZ) consists of two 46/4.16 kV step-down power transformers, T1
(7500 kVA) and T2 (10000/13333/16667 kVA), and two switchgear buildings. The
switchgear buildings contain 4.8 kV metal-clad type switchgear, there are three 2000 A
breakers, B1T1 connects T1 to bus B1, B2T2 connects T2 to bus B2, and B1B2 is
normally open and ties B1 to B2, connected off of B1 and B2 are six 1200 A feeder
breakers. The breakers are designed to interrupt up to 29000 A of symmetrical fault
current. Appendix A6 shows the single line diagram of the Quartzite Substation.

The Quartzite Substation connects six 4.16 kV distribution feeders, L6, L7, L8, L12, L13,
and L14. L6, L7, L8, L12, and L13 supply residential customers in the western part of
the town. L14 supplies residential customers in the Harrie Lake Trailer Court, as well as
a small business district at Harrie Lake. The feeder load breakout based on historical
breaker readings at Quartzite Substation is shown below in Table 6.

Table 6: Quartzite Substation Feeder Breakout

FEEDER | %-OF-TOTAL | %-PH-A %-PH-B  %-PH-C
L6 16% 31% 35% 34%
L7 13% 39% 33% 27%
L8 20% 35% 31% 34%
L12 20% 23% 38% 40%
L13 22% 37% 33% 30%
L14 9% 30% 29% 41%

1.2.5 HARRIE LAKE SUBSTATION
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Harrie Lake Substation (HL) consists of a 44/4.16 kV step-down power transformer, T1
(3000/4000 kVA), and a switchgear building. The switchgear building contains 4.8 kV
metal-clad type switchgear, there is a 2000 A breaker, T1B1-1 that connects T1 to bus
B1, connected off of B1 and B2 are two 1200 A feeder breakers. The breakers are the
same as those installed at Quartzite Substation and are designed to interrupt up to
29000 A of symmetrical fault current. Appendix A7 shows the single line diagram of the
Harrie Lake Substation.

The Harrie Lake Substation connects two 4.16 kV distribution feeders, L19, and L20.
The feeders supply mainly residential customers at the Harrie Lake Trailer Court to the
west of the main part of the town. A customer owned line to the Tamarack Golf Course
is connected off of L20. The feeder load breakout based on historical breaker readings
at Harrie Lake Substation is shown below in Table 7.

Table 7: Harrie Lake Substation Feeder Breakout

FEEDER | %-OF-TOTAL | %-PH-A %-PH-B  %-PH-C
L19 51% 23% 41% 36%
L20 49% 34% 30% 36%
NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
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1.3 RECENT DEVELOPMENTS

The Labrador City Distribution System was taken over by NLH from IOCC in 1992. At
that time, the system received extensive upgrades to bring it to standard: Bartlett and
Hudson Substations were rebuilt, the Vanier Substation was constructed, a number of
feeders were upgraded, and the distribution was reconfigured to better share the load
between the stations. The original upgrades were initiated to address safety concerns
and power quality issues. The last major upgrades the system received were
completed in the mid to late nineteen-nineties. During this time, a voltage conversion to
12.5 kV to part of the system was contemplated. However, the load was not forecasted
to change much.

In the early 1990s, the mining companies were essentially wrapping up their operations.
The economy of the region depends heavily on iron ore mining, and it was expected
that the shutdown of the mines would lead to a decline in load. As a result, the plans for
a voltage conversion were deferred, and the 4.16 kV distribution systems were retained.
When the decision was made not to carry out the voltage conversion, it was noted that
because the existing system is operating so near its capacity limits should any load
growth occur, a voltage conversion would become necessary in order to accommodate
the growth. See Appendix B for further details.

Today, the economic outlook for Labrador West is much different than it was in the early
1990s. The economy in the area has experienced revitalization, and there are present
signs of load growth appearing in the region. People are moving to the area, the real-
estate market is booming, enrolment is up in the schools, and service industries are
expanding and setting up new operations. This growth is attributable to a number of
factors as noted below. High demand for iron ore on the world market has
subsequently driven prices for this commodity to all time highs. Compelled by the high
value of their product, these companies have maximized production to capitalize on
their profits, and are planning further expansions. The regions economy is driven
mainly by the mining operations at IOCC, and Wabush Mines, and as such the local
economy is benefiting from the spin-offs. A larger number of retirements are expected
at these operations in the next few years as the baby boom generation starts to retire on
mass. A number of the retirees are deciding to remain in the region after retirement. As
new people hired to replace the retirees come to Labrador West the demand for
housing increases. In addition to new hires coming into the region, it seems that some
of the population from Fermont, PQ have moved to the area apparently drawn by the
low cost of electricity relative to that in Quebec. This has lead to a small boom in the
regions real estate market. New residential developments have been proposed for the
area west of Labrador City and a number of new additions have gone into the Harrie
Lake Trailer Park. In response to the increased demand for services, a number of new
businesses have setup in the region, while others that were already present have
expanded their operations. Most of this commercial/industrial development has been in
the town’s industrial park. In addition to these developments the Government of
Newfoundland and Labrador plans to construct a new hospital and college for the region

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



Labrador City Voltage Conversio inal and Transmission Reconfiguration
TRERTERED Kb Lamisiop Reconfizuradon
Page 43 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 8 OF 71

in the town. The location for these developments is not yet finalized, but they are being
proposed at a site just north of the town.

The peak load for Labrador City now exceeds 51 MW. The operations at Wabush
Mines and IOCC are at full production, and IOCC is planning an expansion. The region
now has potential for considerable growth. The town itself has experienced a
considerable amount of growth in the past year. New trailers and mini-homes are
constructed in the Harrie Lake trailer court area, a residential development has been
proposed to start off of Hudson Drive near the Quartzite Substation. New
commercial/industrial lots have been released in the industrial park, this area would be
served by L18 out of Hudson Substation. The new college and hospital for Labrador
West have been announced, the proposed location for the hospital is off the Fermont
Highway behind the Labrador Mall. While the location of the college has not been
officially announced, it is being proposed to go adjacent to the new hospital with a
shared facilities concept. These loads would be supplied either by a new substation or
from the Vanier Substation.
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1.4 LOAD FORECAST

Table 8 below shows the long term load forecast for Labrador City as provided by the
Market Analysis Section of Newfoundland and Labrador Hydro’s System Planning

Department.

Table 8: Labrador City Long-term Load Forecast

Labrador City Load Forecast 2007-2027

Labrador City 2007 2008 2009 2010 2011 2012 2013
Gross Peak (kW)' 51,089 51,345 52,367 52,349 52,446 52,783 52,922
Gross Energy (MWh)' 204,974 208,674 212,825 215,072 213,147 214,516 215,082
Total Sales (MWh) 197,489 201,054 205,054 207,219 205,364 206,683 207,228
Company Use (MWh) 0 0 0 0 0 0 0

2014 2015 2016 2017 2018 2019 2020
Gross Peak (kW)' 53,105 53,229 53,353 53,478 53,602 53,726 53,850
Gross Energy (MWh)' 215,827 216,331 216,836 217,340 217,844 218,348 218,853
Total Sales (MWh) 207,953 208,440 208,926 209,412 209,899 210,385 210,871
Company Use (MWh) 0 0 0 0 0 0 0
2021 2022 2023 2024 2025 2026 2027

Gross Peak (kW)' 53,974 54,098 54,222 54,346 54,470 54,594 54,718
Gross Energy (MWh)' 219,357 219,861 220,366 220,870 221,374 221,879 222,383
Total Sales (MWh) 211,357 211,844 212,330 212,816 213,303 213,789 214,275
Company Use (MWh) 0 0 0 0 0 0 0

1. Gross peak or energy equates to bulk deliveries on interconnected systems.

Source: Spring 2007 HROPLF with Summer 2007 Long Term Extension

System Planing Department

August 2007

The load forecast was plotted with the historic annual peaks from 1994 to the present.

The results are shown below.

NEWFOUNDLAND AND LABRADOR HYDRO

SYSTEM PLANNING DEPARTMENT

June 18, 2008


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



L . ! . . T ission R fi .
abrador City Voltage COnVel‘il'(\)ll'-l ﬂ" fn?&,ab ?K%tarcﬁ'l\lgrllnésrﬂof eco; plg::;zf;oll;

Page 45 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 10 OF 71

56.0

55.0

54.0 -

%)
@
o

AN

49.0 -

Peak Demand (MW)
a 3

48.0

47.0

46.0 — t t —_— —
1994 1999 2004 2009 2014 2019 2024

Year

Figure 1: Peak Load History and Load Forecast Plot

Figure 1 above shows the system peak load history from 1994 to 2006, and the
forecasted load out to 2027. The forecast shows the system load should go to
approximately 55 MW by 2027. The existing system has several limitations which limit
of the amount of additional power that can be supplied above present peak conditions.
A brief discussion of these limitations on the existing system is given in the next section.
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2 EXISTING SYSTEM

The existing 4.16 kV distribution system was designed to serve a load of up to 52 MW.
It has been operating near the limits of its capacity for several years, but the peak load
has not increased in this time. The 4.16 kV distribution system has a number of
limitations that prevent it from supplying much load beyond 52 MW. These limitations
are discussed briefly in this section.

The first limitation is voltage regulation. As a distribution voltage, 4.16 kV has capability
to carry only a small amount of power over any distance because the voltage drop per
unit length is larger in comparison to higher distribution voltages. For the same amount
of power, more current is required at 4.16 kV than for say 12.5 kV or 25 kV. Since line
current is higher, then the voltage drop through the line will also be greater. Therefore,
the feeder length must be kept short to avoid having low voltages occur to customers on
the distribution. Figure 2 below provides a comparison of the available reach over
which power can be transmitted for a given operating voltage and constant line current.
The chart shows the feeder length versus nominal system voltage that results in an end-
of-line voltage of 96.7 % for a 100 % sending end voltage at 376 A line current. To
model a distributed load, half the load is placed at the end of the line, and half was
place halfway down the line. A line current of 376 A was chosen because this is
representative of typical peak feeder currents that would be seen in Labrador City.

14

12

10 A

Length (km)
o

2 ) -
—

4.16 kV 12.5 kV 25 kV

| —e—1/0 AASC —m—4/0 AASC 336 ACSR 477 ASC —*— 636 ASC |

Figure 2: Line Length versus Nominal Voltage to give EOL Voltage of 116 V for a starting voltage
of 120 V on a 120 V base and 376 A line current.
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As Figure 2 shows, at higher nominal operating voltages a larger amount of power can
be transmitted over a much larger distance than at a lower voltage. 336 ACSR is a very
common size conductor in Labrador City, for a line current of 376 A, at 4.16 kV, about
2700 kVA of power can be transported a distance up to 1.8 km, in comparison at 25 kV,
about 16200 kVA can be transported over a distance of 8 km. Therefore for the same
size conductor up to six times the power can be transmitted over four times the distance
at 25 kV as opposed to 4.16 kV. Not only does a higher system voltage allow more
power to be transmitted over a longer distance, it also allows for use of smaller sized
conductors and therefore cost savings when it comes to line construction.

The next is the limitation on operating a system at 4.16 kV is due to heat losses. This
condition is associated with the relatively high currents that flow through the lines.
Since the operating voltage is fixed within the range of regulation, in order to supply
more power, more current must flow through the line. The high currents do not only
cause larger voltage drops, it also causes more heating of components due to I°R
losses. If heating is excessive, it can stress and damage electrical equipment, and
cause it to age prematurely. In general, 4.16 kV systems that supply large loads like
that in Labrador City are less forgiving than similar size systems at higher operating
voltages. The extra heating on the equipment will lead to failure more quickly and more
often than a system operating at higher voltage for the same load. Preventing failures
from becoming a regular occurrence requires a persistent and aggressive preventative
maintenance program, and can require a considerable amount of the resources from
the operations crew.

Another challenging aspect of supplying 50+ MW of load at 4.16 kV is adequately
protecting the system from faults. Fault levels in Labrador City are very high (500 MVA
at the substation high voltage bushings). Since the system operating voltage is rather
low in comparison to more commonly used distribution voltages, very high fault currents
are available at the substation low voltage bus. This is even with the choking effect of
the substation power transformers. Due to the extremely high short circuit currents,
operating restrictions prevent paralleling of transformers to keep fault levels below the
interrupting rating of the breakers. As the distance from the substation increases the
fault levels drop off quickly because the per unit system impedance is high. Therefore,
as the distance increases the short circuit currents decrease, subsequently it can be
more difficult to detect faults farther away from the substation. The problem can be
compounded even further because the ground resistivity is very high in Labrador West
(approximately 2000 Qm). Impedance type faults can occur when a conductor (or
conductors) contacts the ground, trees, or other objects and there is resistance to the
flow of fault current. The most common type of fault is line-to-ground (i.e. when a single
phase falls and contacts with the ground), and in general most of these faults are of the
impedance type. When an impedance fault occurs on a 4.16 kV system, the current
flowing into the fault can be very low. For example, a fault impedance of 40 Q will only
result in about fifty to sixty amperes of fault current. Such fault currents look no different
than load current to a protective relay, and will not cause the devices to trip and clear
the fault.
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Typically, the protective relay phase-trip setting is twice the load current, up to a
reasonable level of detection. The average undiversified feeder loads in Labrador City
are approximately 2500 kW or about 350 A of line current. Basing the protection setting
on the line current, the corresponding phase trip setting would be 700 A. The ground
trip setting is typically set to be 50 % of the load current. Therefore, the corresponding
ground trip setting is 175 A. For this protection setting, only faults with an impedance of
less than 14 Q would be detectable. For an impedance fault of 40 Q, the fault current
would be too low to trip the protective relay. Further details on distribution system
overcurrent protection can be found in Appendix C.

Considering the above it seems the feeder loads in this system are at the point where
increasing the protection settings any further to accommodate more load could
compromise the ability to detect faults. Line to ground faults can become difficult to
detect because the current flowing into the fault is low enough to be indistinguishable
from normal load current. In such a case, breakers will not trip, and in the worst case,
the fault may not burn clear and an energized line would be left on the ground. This can
pose a considerable risk to the public. In Labrador City, the problem is further
compounded by high load currents, which tend to mask more impedance faults.

The available fault current at the end of the line both limits the line length and the
loading because the protection settings must be kept sufficiently low to ensure that most
faults can be detected. This means that despite having additional thermal capacity on
the system, very little additional load can be added to the system and still operate it
safely. Ultimately, if any new loads are to be supplied at 4.16 kV in Labrador City, then
this will require expansion of the existing substations, and construction of new feeders.

Operating the system is more difficult than with other systems. The system is complex
because of the required number of substations and feeders. Therefore, maintenance
requirements are demanding. Ensuring feeder loads are balanced to within 10 % is
difficult due to small load variations having a large effect on line current.

The cost of the system is higher because equipment of higher ratings is required, larger
conductors and circuit breakers must be used. Limiting feeder capacity to prevent low
voltages and protection issues from arising will require more and more feeders. In
many cases, this is impractical because the real estate is already built up or simply not
available or the substation has already been expanded to its maximum capacity. All the
additional work because of the switchgear requirement make the cost and timelines for
such work very prohibitive when new loads come on stream.

2.1 OUTAGE STATISTICS

Reliability of NLHs distributions systems is tracked by industry standard indexes, SAIFI,
and SAIDI. Service Continuity Indices for distribution are defined as shown below:
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Table 9: NL Hydro Distribution SAIDI and SAIFI

Index Description Detail

Indicates System Average
SAIDI |[interruption duration for
customers served per year.

TOTAL CUSTOMER - HOURS OF INTERRUPTIONS
TOTAL CUSTOMERS SERVED

Indicates the average of
SAIFI-S [sustained interruptions per
customer served per year.

TOTAL CUSTOMER - INTERRUPTIONS
TOTAL CUSTOMERS SERVED

Outages are tracked and stored in the Distribution Outage Reporting System (DORS).

Table 10: Labrador City Outage Statistics Summary

NO OF TOTAL LOSS OF SUPPLY OUTAGES

YEAR] CUSTOMERS SAIFI SAIDI SAIFI SAIDI

2002 3650 4.499 1.711 1.786 0.217

2003 3650 3.596 0.757 0.000 0.000

2004 3658 3.220 1.992 2.659 1.580

2005 3670 4.669 9.181 3.593 8.542

2006 3661 5.965 11.490 0.908 0.298

2007 3675* 10.881 14.652 2.810 4.814

LBC 5 YR AVG** = 4.390 5.026 1.789 2.127
NLH 5 YR AVG** -_ 6.888 10.707 _ _

UNPLANNED OUTAGES
NO OF PLANNED OUTAGES Exclusive of Loss of Supply

YEAR] CUSTOMERS SAIFI SAIDI SAIFI SAIDI

2002 3650 0.117 0.175 2.597 1.319

2003 3650 0.003 0.004 3.593 0.753

2004 3658 0.000 0.003 0.561 0.410

2005 3670 0.003 0.017 1.073 0.622

2006 3661 2.373 8.208 2.684 2.984

2007 3675* 1.406 2.789 6.665 7.048

LBC 5 YR AVG** = 0.499 1.681 2.102 1.217

NLH 5 YR AVG™| _ = 1.555 3.399 5.333 7.308

*Number of customer forecasted at year end, exclusive of street lights. Provided by Market Analysis
Section of Systems Planning Department.
**Five year average is for years ending 2002 to 2006.

In general the distribution system in Labrador City has performed well in the past from a
reliability point of view. Although within the last three years, the outage rates have gone
up substantially. Year-to-date SAIFI and SAIDI are more than twice the system five
year average. The 2005 and 2006 statistics are up over previous years as well. If the
outage reports for the year 2007 are indicative of the true reliability of the system, then
customers in Labrador City can expect to experience almost eleven outages per year,
and each outage could be up to fifteen hours in duration. The System Operations and
Customers Services Department has received several complaints about the outages
that have occurred in recent months. Given the relatively poor performance of the
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system in recent years, and the general dissatisfaction of the customers, the system
may require upgrading to improve the system reliability.

The are a number of possible causes for the increased outage rates. Until 2005, the
outage rates were as good as or better than any other NLH distribution system. The
last major upgrades to the distribution were completed in 1997, typically, new
equipment is very reliable, and it will take approximately five years for the equipment to
start to exhibit the true reliability of that component over its lifetime. Now that most of
the components on this system have reached more than five years in service, it is
possible that the statistics are reflecting the true reliability of the system. Second, the
system operates with relatively high line currents for a distribution system. This in turn
causes higher I°R losses, and therefore, more heating. Heat stress tends to be hard on
equipment, and can cause it to age prematurely. The result can be an increase in
failure rates, and thus lower reliability.

2.2 LOAD FLOW ANALYSIS

Load Flow Analysis was conducted to determine present and future peak load
conditions. The study assumes substation power transformer taps provide 2.5 % boost
at the 4.16 kV bus. The distribution system model was updated using the information
currently available, and should be representative of actual system conditions. The
results described below will be confirmed when Load and Voltage Studies are
conducted on the distribution system in the winters of 2008 and 2009.

2.2.1 LOAD FLOW ANALYSIS 2007 FORECASTED PEAK

The model was scaled to the 2007 peak load forecast of 51089 kW to project current
conditions on the distribution system. The results of the load flows are shown in Table
11 and Table 12 below.
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Table 11: Anticipated Feeder Current - 2007 Forecasted Peak Load

Name |la] |ib] lic| [lavg] %IU
BA1 202 280 322 268 24.6%
BA2 410 358 286 351 18.7%
BA3 293 272 339 302 12.6%
BA4 375 303 419 366 17.1%
BAS 310 349 331 330 5.9%
QZ6 305 339 328 324 5.9%
Qz7 309 259 214 261 18.6%
QZ8 429 370 422 407 9.0%

Qz12 266 449 470 395 32.7%

Qz13 492 437 388 439 12.1%

Qz14 165 165 238 189 25.6%

HU15 377 429 440 415 9.3%

HU16 428 428 431 429 0.4%

HU17 565 667 553 595 12.2%

HU18 201 401 290 297 34.9%

B1T3 - 343 - - -

HL19 193 350 303 282 31.6%
HL20 274 249 300 274 9.4%
VA21 341 359 339 346 3.7%
VA22 362 234 357 318 26.4%
VA23 351 312 407 357 14.1%

ment
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Based on the results in Table 11, present day loads are considerably high. Most
feeders carry in excess of 300 A, feeder HU17 is the most heavily loaded. The line
carries more than 600 A on B-phase over peak. The feeders are also considerably
unbalanced. More than half the lines are unbalanced by more than 10 %. The high
load current and unbalance can be expected to cause poor voltage regulation and
voltage unbalance on the feeders.

Table 12: Anticipated Worst Case Feeder Voltage - 2007 Forecasted Peak Load

Feeder| Vyy VN (120 Vbase) Feeder| Vyy VN (120 Vbase)
BA1| 98.4% 118.1 HU15| 96.3% 115.6
BA2| 97.8% 117.4 HU16( 98.1% 117.7
BA3| 98.8% 118.5 HU17| 93.9% 112.7
BA4| 96.9% 116.3 HU18| 96.9% 116.3
BA5| 97.5% 117.0 HL19| 96.8% 116.2
QZ6| 97.3% 116.8 HL20| 95.2% 114.3
QZ7| 95.1% 1141 VA21| 94.8% 113.8
QZ8| 96.8% 116.2 VA22| 98.5% 118.1

QZ12| 96.0% 115.2 VA23| 96.4% 115.7
QZ13| 94.4% 113.2 - - -
QZ14] 93.7% 112.4 - - -

Table 12 above shows the expected minimum voltage at the end of the 4.16 kV
distribution feeders in Labrador City. The load flow analysis confirms that voltage
regulation on this system is very poor. A number of feeders are at the lower limit of
acceptable primary voltage according to NLH planning criteria. The worst case voltage
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may be on feeder QZ14. The voltage at the end of this feeder may be as low as 93.7 %
of nominal. It is expected that these problems will worsen as the system load grows.

2.2.2 LOAD FLOW ANALYSIS 2027 FORECASTED PEAK

The model was scaled to the 2027 peak load forecast of 54718 kW to project future
conditions on the distribution system if nothing is done with the existing system. Again,
it is expected that conditions on the 4.16 kV distribution systems will only worsen as
time progresses. The results of the load flows are shown in Table 13 and Table 14
below.

Table 13: Anticipated Feeder Current - 2027 Forecasted Peak Load

Name LE]) |ib] lic| [lavg| %IU
BA1 217 300 345 287 24.7%
BA2 440 384 306 377 18.7%
BA3 314 292 364 323 12.6%
BA4 402 325 450 392 17.1%
BA5 333 374 356 354 6.0%
Qz6 327 364 352 348 5.9%
Qz7 333 278 229 280 18.8%
Qz8 460 397 453 437 9.1%

Qz12 285 483 505 424 32.8%
Qz13 530 469 417 472 12.3%
Qz14 177 177 256 203 25.9%
HU15 404 461 472 446 9.4%
HU16 459 460 462 460 0.4%
HU17 607 719 593 639 12.4%
HU18 216 431 310 319 35.1%
B1T3 368

HL19 207 376 326 303 31.7%
HL20 294 267 323 294 9.5%
VA21 366 385 363 371 3.7%
VA22 389 250 383 341 26.5%
VA23 377 334 437 383 14.3%

Table 13 above shows that by 2027 most line currents could be in excess of 400 A per
phase. This could have a negative impact on fault detection. High currents such as
those shown in Table 13 indicate possible problems with cold load pick up. During a
cold load pick up scenario line current could be double that seen above. Finally the
higher currents will worsen voltage regulation even further and likely cause low voltages
throughout the system.
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Table 14: Anticipated Worst Case Feeder Voltage - 2027 Forecasted Peak Load

Feeder| Vwn VN (120 vbase) Feeder| Vyn VmiN (120 Vbase)
BA1| 97.9% 117.5 HU15( 95.7% 114.9
BA2| 97.3% 116.8 HU16| 97.5% 117.0
BA3| 98.3% 118.0 HU17| 93.5% 112.2
BA4| 96.4% 115.7 HU18| 96.4% 115.6
BA5| 97.0% 116.4 HL19| 96.3% 115.6
QZ6| 96.8% 116.1 HL20| 94.6% 113.5
QZ7| 94.6% 113.5 VA21| 94.1% 112.9
QZ8| 96.2% 115.5 VA22| 98.0% 117.6

Qz12| 95.3% 1144 VA23| 95.7% 114.9
QzZ13| 93.6% 112.3 - - -
QZ14| 92.8% 111.3 - - -

Table 14 above shows many feeders will have voltages which dip below 96.7 %. The
worst case end of line voltage will be on QZ14 where the voltage could dip as low as
92.8 % during the system peak.

Given that the above analysis is for undiversified peaks, it is possible that the end of line
voltages may be lower still on the 4.16 kV distribution system.

For a peak demand of 54718 kW the system losses are 1813 kW.

It is clear from the load flow analysis that the existing 4.16 kV distribution system does
not have the ability to support future load growth without a significant amount of
upgrading. Even if the existing system were expanded i.e. additional feeders and
expanded substations, such upgrades may not be possible in all areas, and would not
provide enough capacity to support load growth in the long term. Therefore, to address
load growth in the long term, it is recommended that a voltage conversion be done on
this system. The subsequent sections describe the options that were taken into
consideration.

2.3 1992 12.5 KV UPGRADING PLAN

When the distribution system in Labrador City was taken over from IOCC a plan was
developed to convert a portion of the system to 12.5 kV. This plan consisted of the
conversion of the Bartlett System to 12.5 kV and picking up the bulk of the system load
from the Bartlett substation. This would essentially have the distribution consisting of
the core of the town at 12.5 kV, and the outer peripheral regions at 4.16 kV. The plan
would significantly reduce feeder load currents allowing for improved system protection,
and better ability to detect faults. It also should have improved the system reliability
somewhat because the lower line currents would put less stress on the system
components.

However, this plan does have some deficiencies when present planning criteria and
design requirements are taken into account. The existing load in the developed areas
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of the town is fairly saturated, and not much growth would be expected here. The
expected regions of growth are focused on the undeveloped lands to the west and north
of the town, and in the undeveloped lands around the Labrador City industrial park.
Since the original upgrading plan proposed to leave the peripheral areas of the town at
4.16 kV, it would be a relatively short time until feeders in these areas became loaded to
capacity. As more load is connected to the system, additional feeders and eventually
substations would be required. This would lead to a short-term requirement to upgrade
the system again in the near future. It should be noted that as a distribution operating
voltage 4.16 kV is best suited to small compact loads. In places where the ground
resistivity is high as it is in Labrador the line currents must be limited so as not to
compromise the ability to detect faults, and because the voltage drop is higher due to
the higher line current the feeder length must be kept short to prevent low voltages to
customers.

In light of the above issues, an alternate upgrading plan would be necessary to better
address load growth on this system and provide a higher level of operability and
reliability for this system.

The previous upgrading plan was not intended to address growth in these areas as
these parts of the town were to continue to operate at 4.16 kV, therefore an alternate
plan was developed which takes into account the expected regions of growth, improve
and ease the operability of the system for operations personnel, and to improve the
system reliability.
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3 2007 UPGRADING PLAN

Due to current deficiencies in the 1992 Upgrading Plan (requirements have changed
since that time), two alternate plans are proposed which would better address expected
load growth in the town. The first plan would upgrade the system to 25 kV, which is
Hydro’s current standard construction for distribution. The other plan builds on the
previous 12.5 kV upgrading plan and makes use of some of the existing infrastructure
that is capable of operating at 12.5 kV. Both plans have their own respective merits.

The 4.16 kV systems that currently supply the distribution have been pushed to its
limits. In order to supply any significant additional load, it would be necessary to
expand the substations and construct new feeders. In most cases, due to the location
of the substation, and their construction, this is impractical. The load in Labrador West
has started to grow, it is now necessary to develop a long-term upgrading plan for the
distribution system.

Considering NLH Standards and the infrastructure that presently exists, there are two
options for the Capital Plan; a 25 kV upgrading plan, and a 12.5 kV upgrading plan.
The 25 kV Plan is based on Hydro standard design and operating practices, and
consists of a two substation system with nine 25 kV feeders. A 12.5 kV option is also
being examined because some of the existing infrastructure in the system is capable of
operating at 12.5 kV. This plan would consist of three substations with seventeen 12.5
kV feeders and a 46 kV switching station.

Both plans are designed to provide good voltage regulation, and to keep line currents at
acceptable levels, the plans also should provide operational flexibility, and improved
reliability. Either option will take the system out beyond 66 MW which is higher than the
current forecast. The following is a brief overview of the two options and the reasoning
behind them.

3.1 DESIGN CONSTRAINTS

A number of issues must be accounted for in the design of the new distribution system
in Labrador City.

System Planning carries out Load and Voltage Studies to determine the state of the
system. The load and voltage study obtains a snapshot of the power flow on the
system by recording the voltage and current on the feeders at different locations. This
information is gathered using digital recording ammeters (DRAs) and digital recording
voltmeters (DRVs). By placing the devices at strategic points along the feeder, the
voltage levels and currents under peak loading conditions can be viewed. From the
study the peak load, feeder voltage, currents, and load breakout is determined. This
information is then entered into a model of the system, and then the model is used to
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determine future loads, the effect of new loads, upgrades, etc. The upgraded system
must meet the technical constraints outlined in the following sections.

3.1.1 VOLTAGE AND LOAD

3.1.1.1 Voltage Levels

Voltage levels on the system must stay within a specified range to ensure proper
operation of devices connected to the system. Hydro uses the standard defined by
CAN3-C235-83 (R2006) Preferred Voltage Levels for AC Systems, 0 to 50 000 V. The
utility is responsible for voltages up to the customer service entrance. To ensure proper
voltages at the service entrance, the voltages on the primary feeder must be high
enough to account for the drops in the distribution transformer, secondary wire, and the
service drop wire. Table 15 below shows the acceptable range of voltages at the
service entrance under heavy and light load conditions.

Table 15: Voltage limits at Customer Service Entrance and on the Primary as per CSA C235-83."

Voltage (120 V Base)
Heavy Load | Light Load

Service Entrance Voltage 110 125

Voltage Drop at]Service Drop Wire 1 0.375
Secondary Conductor 2 -

Distribution Transformer 3 1.125

Total Voltage Drop from Primary to Service Entrance 6 1.5
Voltage at Primary 116 126.5

As Table 15 shows, the voltage on the primary should not go below 116 V on a 120 V
nominal delivery voltage or 96.67 % of nominal. In some cases, it is known that the
distribution transformer/secondary/service conductor voltage drop is less than 6 V. In
such a case, a primary voltage of less than 116 V is acceptable. For light load
conditions, the maximum allowable voltage on the primary is 126.5 V (105.4 %). For
light load conditions the secondary conductor voltage drop not included since there are
cases were secondary runs are not used (express drops).

3.1.1.2 Voltage Unbalance

Hydro calculates voltage unbalance as the maximum deviation of the phase voltage
from the average voltage for all phases expressed as a percentage of the average
voltage.

! Voltage drops are typical values for the equipment listed (1). Actual field measurements may in fact be
lower depending on the impedance of the item in question. In cases where express service drops are
used, the maximum allowable primary voltage during light load conditions is 126.5 V.
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Voltage unbalance has the greatest effect on motors because circulating currents in the
machine cause excessive heating. Subsequently motors supplied by unbalanced
voltages must be derated. To minimize potential for damage to customers, Hydro limits
the maximum allowable voltage unbalance to 2 %.

3.1.1.3 Current

Currents on the feeder must not exceed the maximum allowable ampacity for the
conductors, transformers, and associated equipment. Exceeding allowable ampacities
can cause damage to equipment, as well as unplanned outages.

3.1.1.4 Current Unbalance

Current unbalance is determined in a way similar to voltage unbalance as the maximum
deviation from the average current as a percentage of the average current.
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Unbalanced currents cause different voltage drops between the phase conductors and
therefore, induce voltage unbalance. The unbalanced currents will flow in the system
neutral. When neutral current is significant, corresponding protection settings will be
higher to prevent nuisance tripping. Where line-to-ground fault levels are low, a high
trip setting may compromise protection. For these reasons, NLH tends to limit the
maximum permissible current unbalance to 10 %. However, there are situations where
it is more feasible to correct for voltage unbalance with voltage regulators rather than by
load balancing i.e. three-phase power may not be available in some areas. To improve
protection it may necessary to install additional protective devices if load balancing is
not possible.

3.1.2 INITIAL FEEDER LOADING

The system will be reconfigured to ensure that block loading on two adjacent feeders
can be carried completely on one individual feeder.

The new system will be designed around NLHydro Distribution Standards for distribution
lines and protection equipment. As a standard stock item, Hydro purchases distribution
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circuit reclosers with 560 A continuous current rating. A typical recloser stocked by
Hydro is the Cooper Power Systems VWVEZ27, this recloser has a rated operating
voltage of 24.9 kV a rated maximum voltage of 27 kV, a continuous current rating of 560
A, and a typical symmetrical rms interrupting rating of 12000 A.

Typically, recloser trip settings are determined based on a setting of twice the peak load
current. This is done to prevent nuisance tripping on the system. Give this information,
and knowing that the maximum recloser trip setting is 560 A, and then the maximum
acceptable recloser load (based on a 560 A trip setting) is 280 A which is 50 % of the
recloser rating.

Unlike most other NLH distribution systems, the distribution system in Labrador City is
heavily meshed with multiple tie points. Transferring load and sectionalizing the feeders
to minimize outages is presently available on this system however, the low operating
voltage coupled with high line currents restricts the ability to switch load over peak.
Generally, switching operations on the current system are restricted to off-peak periods.
It is desirable to retain this functionality because of the operational flexibility and
reliability it offers.

The system will be redesigned such that any single feeder will be able to carry the load
of any adjacent feeder at any time in a contingency or maintenance situation. Thus the
design feeder load will be one-half the maximum desirable recloser load 140 A per
phase.

Note: The recloser can be loaded to 350 A (approximately 60 % of recloser rating) on a
continuous basis without causing nuisance tripping for a maximum trip setting of 560 A.
Designing for an initial feeder load of 140 A per phase allows for an additional 25 %
load growth on the feeders before additional feeders are required.

3.1.3 COLD LOAD PICKUP

Cold load pickup is a condition that occurs following a prolonged outage during cold
temperatures. Immediately following restoration of service, loads will be highly
coincident. This results in extremely high demand for a period following the outage.
The duration and magnitude of cold load pickup is influenced by a number of factors.
These include the weather and ambient temperature at the time of the outage, the
duration of the outage, the amount of insulation in the buildings, and the penetration of
electric heat and electric water heaters in the region. Where penetration of electric heat
is high, and very low ambient temperatures are common, cold load pickup can be
extremely high. When the condition occurs, equipment ratings and protection settings
can be exceeded potentially causing damages, and false tripping of reclosers and
breakers. This can cause difficulties to restore service to customers. Such is the case
for interconnected systems in Labrador. According to conversations with T&D staff in
Labrador, cold load pickup has been experienced for an outage as short as 30 minutes.
Typically cold load pickup is assumed to be 200 % of the normal peak load current.

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



L . ! . . T ission R fi .
abrador City Voltage COnVeriﬁl’-l ﬂ" f”l-]&]fb ?K%tarc%llsl{lnésrﬂ:of eco; l:[g):;z:;oll;

Page 59 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 24 OF 71

Where the system has insufficient capacity to handle cold load pickup, sectionalized
switching is applied to reduce its magnitude. Therefore, to prevent possible damages
and nuisance tripping, sufficient additional capacity must be retained to account for cold
load pickup.

3.1.4 FAULT PROTECTION

Protection settings will be determined by standard techniques (2X peak load current).
Full zone coverage will be provided. Settings will be sufficiently high to allow for cold
load pickup, and to prevent nuisance tripping. To ensure sensitivity to faults is
adequately maintained, feeder loads will be such that a line-to-ground fault with 40 Q of
impedance should be detectable.

3.1.5 OPERATIONAL FLEXIBILITY AND RELIABILITY

The upgraded distribution system will maintain equivalent or superior operational
flexibility to the present system.

To provide further reliability, and reduce the requirement for planned outages for
breaker and transformer maintenance, the 46 kV Subtransmission System will be
upgraded to a looped system. Two lines will be available to supply each substation.
This will allow for quick restoration of service in the event of a subtransmission line
failure, and provide flexibility for line maintenance without the need for an outage.

3.1.6 POWER TRANSFORMERS

Transformers will be built to CSA standard CAN/CSA-C88-M90 (R2004) Power
Transformers and Reactors.

If a transformer is to be equipped with an on load tap changer, it shall be installed on
the high voltage windings. The on load tap changer should be designed to provide 15
% boost and 5 % buck in thirty-three tap positions. Having 20 % tap range in thirty-
three positions gives 0.625 % per tap position. The 0.625 % resolution on the tap
changer provides the same resolution for voltage adjustment as a distribution class
voltage regulator. Voltage control at the 46 kV bus in Wabush Terminal Station is
provided by synchronous condensers. The synchronous condensers regulate the
voltage on the 46 kV bus to 46.6 kV (1.013 p.u.), the voltage is maintained at this level
at the request of IOCC to maintain the voltage at the desired level within their 4.16 kV
system. Under normal circumstances the voltage does not rise above 47.4 kV (1.030
p.u.) the only time the voltage is likely to get significantly higher would be during
restoration of the power to Labrador West following an outage to the 230 kV
transmission system. Under such circumstances, the distribution systems are isolated
from the supply until the voltage on the 46 kV bus has been stabilized. Therefore, a 5
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% buck capability on the tap changer is suitable for this application. For fixed tap
changers the standard +5 % taps in five tap positions should suffice.

3.1.7 FIRM CAPACITY

To provide an acceptable level of substation reliability and operability it is proposed that
each substation have at least two power transformers. The transformers are to be sized
such that for the loss of the largest unit in the system there will be sufficient capacity in
the remaining units to carry the load of the entire system without the need for rotating
outages.

Newfoundland and Labrador Hydro (NLH) has a back-up policy in place for transformer
stations within its system (2). The policy groups transformer stations into three
categories: Major Stations, Single Unit Stations, and Generation Stations. Generation
station transformers go beyond the scope of this report, so they are not discussed here.
Major Stations are those with multiple transformer installations and they handle large
quantities of power. They often serve as points of supply to other smaller substations
i.e. Hardwoods, Deer Lake, Oxen Pond, etc. Where the stations are linked with other
major stations via transmission lines the group of stations are treated as looped
systems where firm capacity is applied to the entire system. This type of station,
because of the vital role it serves, is designed to withstand the loss of the largest unit.
That is, the stations are planned based on firm capacity, the available capacity with the
largest unit out of service. If the load reaches the firm capacity of the station then
additional capacity is added to meet firm criteria. Single Unit Substations as the name
implies have only one transformer unit. These stations typically serve small loads in the
range of 50 kW to 10 MW. In the event that the transformer is lost from such a station
NLH relies on a portable transformer unit to restore power to customers on a short-term
basis, in the long-term a spare transformer unit would be mobilized and installed to
supply customers.

For the distribution system in Labrador City, the same design criteria for major stations
on the island will be applied as opposed to single unit stations. Most of NLHs
substations on the island system are single unit stations. This is primarily because they
only supply relatively small loads, and should a transformer failure occur, a portable
transformer can be quickly mobilized and transported to the site to restore power.
Typically, power can be restored to the systems on the island in less than two days. In
Labrador, the situation is a little different. The extreme cold temperatures and severe
winter weather further limit the time available to get power restored because things start
to freeze very quickly. There is high dependence on electric heat in the region because
of the low cost of energy. A major outage to the power system in winter would
endanger property and maybe even lives. NLH does not stock a portable transformer
with a 46 kV high voltage winding. The vast geographic distances and terrain of
Labrador coupled with the lack of road infrastructure and severe weather would hamper
the ability to mobilize a portable unit. This in turn would lengthen restoration time as
well as costs. Finally, the required size of transformer (minimum 10 MVA) would be
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difficult to retain as a portable unit. Such factors make implementing the island back-up
policy for single unit stations nonviable for systems in interconnected Labrador. One
other factor worth noting here is the relative size of the system in question. Labrador
City has a peak load of approximately 50 MW at present and the load is growing. The
summertime minimum load is approximately 7 MW (this is larger than the peaks for
most of NLHs island systems). Given the relative size of the load in Labrador City the
system can be treated as a major load and thus warrants major substation backup
capability.

Applying firm capacity criteria (N-1) for major substations to the Labrador City System
for each substation two transformers will be installed to provide reliability and flexibility
for switching operations and substation maintenance.

For a two substation system with two units per substation and a long term forecasted
load of 54.7 MW in 2027 the minimum required transformer size based on a 0.99
lagging power factor will be 54.7 MW /0.99 / (4 -1) = 18.4 MVA. Adding 20 % additional
capacity for a safety factor, the required transformer nameplate capacity is 22.1 MVA,
thus a 15/20/25 MVA transformer size should be suitable for a two-substation system.

For a three substation system the minimum required transformer size would be 54.7
MW /0.99/(6 -1)=11.1 MVA. Again, adding 20 % additional capacity for a safety
factor, the required transformer nameplate capacity is 13.3 MVA. Therefore, a
10/13.3/16.7 MVA power transformer should be suitable to serve a three-substation
system.
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4 2007 LABRADOR CITY 25 KV UPGRADING PLAN

The 2007 25 kV upgrading plan for Labrador City will upgrade the system to NLH
Standards for distribution such that load growth is addressed to well beyond the
planning horizon. Recognizing that a 25 kV feeder can safely carry much more power
than a 4.16 kV feeder, the number of feeders, and subsequently the number of
substations in the system can be reduced. The result will be a simpler system with
lower annual operation and maintenance costs.

Using the criteria noted in Section 3.1.2, the initial feeder current will be 140 A.
Therefore the average 25 kV feeder load will be, 25 kV * 140 A * V3 = 6000 kVA under
normal operating conditions. Under abnormal operating conditions (recloser failure for
instance) the expected feeder load will be approximately 12000 kVA or twice the normal
feeder load. Designing for this initial feeder load will leave sufficient capacity to
accommodate cold load pickup and handle contingencies (i.e. carry 100 % of the load of
an adjacent feeder). An additional 25 % to 30 % capacity will remain for load growth if
the maximum continuous ampacity is based on use of a standard recloser with 560 A
continuous current rating.

The forecasted peak load for 2007 is 51089 kW, assuming a system power factor of
0.99 lagging over peak, the required number of feeders are:

51089 kW

= =9
0.99 x 6000 kVA

Therefore, at least nine 25 kV feeders are required to supply the system.

41 SUBSTATIONS

Allowing for up to six feeders per substation, then two substations will be required for a
25 kV Labrador City Distribution System.

As a minimum the distribution system can be supplied with two substations at 25 kV
(nine feeders at 5.7 MW each) for a 51 MW peak load.

Given there are six substations in the present system there is an opportunity to select
the optimal sites to convert to 25 kV. The optimal sites have the following
characteristics:

- The substation must have sufficient space to contain at least two 46 kV circuit
breakers, two power transformers, a control building, three 25 kV circuit breakers, up
to six feeder breakers or reclosers, and room for future expansions.

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



L . ! . . T ission R fi .
abrador City Voltage COnVeriﬁl’-l ﬂ" f”l-]&]fb ?K%tarc%llsl{lnésrﬂ:of eco; l:[g):;z:;oll;

Page 63 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 28 OF 71

- The substation should be located in close proximity to the existing distribution
feeders to allow easy connection to them, and it should be in close proximity to the
areas where most load growth is expected to occur.

- The age of the existing equipment and the presence of any infrastructure that could
be reused. This could reduce the cost of the upgrades.

Hudson Substation is located at the Eastern side of town near the Labrador City
Industrial Park. It is a smaller substation, and the yard is relatively congested. There is
no additional room for expansion. Some growth is expected in this area, mainly in the
industrial park. The substation connects four 4.16 kV distribution feeders (L15, L16,
L17, and L18) and a 23 kV customer owned line (QNSL21). It was rebuilt in the mid
1990s however, the buswork is insulated for 4.16 kV. Hudson Substation was ruled out
due to the lack of available expansion space in the yard, and the fact that the existing
equipment will require replacement for a voltage conversion.

Harrie Lake Substation is located at the western edge of town just before the entry to
the Harrie Lake Trailer Court. The lands surrounding the substation are vacant and
acquiring the necessary lands to expand the substation should be possible. The
expansion would require a significant amount of civil work due to the small size of the
existing substation. This substation currently connects two feeders 4.16 kV distribution
feeders (L19 and L20). A third feeder L14 from the Quartzite Substation passes nearby.
It would be necessary to construct two additional feeders approximately 1.3 km long to
connect to the remaining Labrador City Feeders connected to the Quartzite Substation.
Due to the amount of work needed, the Harrie Lake Substation was ruled out since its
location would require construction of a number of feeders to pickup the existing
distribution feeders around Quartzite Substation.

Vanier Substation is located in the northern end of the town. Sufficient vacant land
surrounds the substation, and the required amount of line construction to connect the
feeders is minimal. is strategically located in relatively close proximity to where the new
hospital and college are being proposed, and the substation is situated relatively close
to several of the system feeders (L6, L15, and L18). In order to pick up these lines the
substation will have to be expanded. The substation was constructed in the mid 1990s,
and the low voltage buswork is insulated for 25 kV (to be confirmed in the field), the
reclosers in the substation have a maximum rated voltage of 15 kV and are capable of
operating at 12.5 kV. A conversion to 25 kV would require installation of new
switchgear and power transformers as well as expanding this substation. The existing
15 kV switchgear could possibly be reused at another location.

The Quartzite Substation is located in an area just to the west of town. The substation
yard was recently expanded and is surrounded by a large tract of undeveloped lands. If
necessary, more lands can be acquired to expand the substation. Quartzite Substation
is also situated close to areas of expected growth. The undeveloped land in this area is
zoned for residential development, and subdivision developments have been proposed
on this land. In the Harrie Lake Trailer Park, a mini-home subdivision development is
underway, and IOCC has proposed to construct a 300-person bunkhouse there as well.
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This part of Harrie Lake is fed from Quartzite feeder L14. The substation connects six
distribution feeders (L6, L7, L8, L12, L13, and L14) and is located in a good area to
serve new loads arising from residential developments. Most of the equipment in this
substation was originally installed by IOCC. There are two metal clad 4.16 kV
switchgear buildings. These are filled to capacity, and due to the lack of available
breaker space, a considerable amount of work would be required to bring additional
4.16 kV feeders out of the substation. A conversion to 25 kV would require a complete
rebuild of this substation and replacement of the 4.16 kV switchgear. However, given
the existing 4.16 kV equipment is in excess of 30 years old, and it will soon be reaching
the age of obsolescence. The operations personnel have had trouble racking the
breakers into the switchgear bays. A rebuild of this substation was likely to have
occurred in the near future. Based on the location, the existing feeder infrastructure
already around the substation, and the fact that it would likely have required major work
in the near future anyway, the Quartzite Substation was selected as one of the stations
to retain in the 25 kV upgrading plan.

The Bartlett Substation is located centrally in the town; therefore, it is located suitably to
supply a large portion of the central part of town. Bartlett Substation was rebuilt in the
mid 1990s and at that time the yard was expanded as part of the original 1992 12.5 kV
Upgrading Plan. Also installed at the time was metal clad switchgear rated for operation
at 12.5 kV. This substation connects five distribution feeders (L1, L2, L3, L4, and L5)
and there are already a number of tie points available, which allow picking up most of
the town distribution feeders. A conversion to 25 kV would require a complete rebuild or
the removal of this substation. Its location in a built up area of the town however does
not allow much space for bringing feeders into new areas of development. Any
additions to the system near the Bartlett Substation would have to be accommodated on
the existing feeders.

The Townsite Switching Station is located on the southeastern edge of the town. This
station is a switching center that provides sectionalizing of each the of the 46 kV
subtransmission lines supplying the substations. There are sufficient lands surrounding
this station to allow its expansion. The station does not connect any 4.16 kV distribution
feeders, however much of the remaining lands around the Labrador City Industrial Park
are situated around, or close to the Townsite Switching Center. Some load growth is
expected to occur in the industrial park. There should be right-of-ways to allow for
connection into the existing nearby feeders. This station is one of the older stations in
the system and like the Quartzite Substation; it will soon be due for a major overhaul. A
considerable amount of civil work and feeder construction would be required to upgrade
the station to accommodate the power transformers and switchgear.

Based on the above information the Vanier and Quartzite Substations were selected as
the optimal locations to retain for conversion to 25 kV. These locations will provide the
greatest flexibility for system operation, and for future system expansion.

As was discussed previously in Section 3.1.7, 15/20/25 MVA 46/25 kV power

transformers would be of suitable size for a two-substation system. This should leave
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sufficient capacity to supply the system with the largest transformer out of service. With
the system load carried between two substations, voltage regulation on the high voltage
(46kV) distribution system may be of concern during contingency. Therefore, the
substation power transformers should be equipped with on load tap changers (OLTCs)
on the high voltage winding. The on load tap changer should be designed to regulate
from a minimum voltage of 39.1 kV (15 % boost) to a maximum voltage of 48.3 kV (5 %
buck) in thirty-three tap positions.

4.2 SUBTRANSMISSION SYSTEM

At present the 46 kV Subtransmission System is radial. In the present configuration the
loss of a line results in the loss of at least an entire substation.

For the loss of a single substation in Labrador City based on the 2007 forecasted
system peak of 51089 kW and a two substation system, the maximum acceptable
downtime based on the unsupplied energy criteria would be 1.4 days.

As a side note, for the current system, for the loss of supply from the Townsite
Switching Center or feeder L32 then the maximum acceptable downtime based on the
unsupplied energy criteria is 16 hours.

In such a case the duration of the outage depends on the nature of the problem and the
time it will take operations crews to make the necessary repairs. For a major
component failure, the acceptable downtimes based on the unsupplied energy criteria
will be violated. Therefore other measures are necessary to ensure that power can be
restored to customers within an acceptable timeframe.

A 46 kV tie line will be connected between the substations so that an alternate supply is
available to each substation. If the main supply to a particular substation is unavailable,
then the substation can be fed from the alternate line. This will prevent or minimize
outages to customers and allow operations crews to prioritize repairs.

The layout of the current system provides opportunities for low cost construction of a
looped subtransmission system. Specifically 46 kV feeders L33 and L9 form a quasi-
loop that surrounds Labrador City. The Vanier Substation and the Quartzite Substation
are located less than 500 m from this loop. Therefore the time to restore substation
power at the Vanier and Quartzite substations can be improved by construction of new
46 kV taps off of L33, and L9. A tap from L33 to Vanier Substation would be
approximately 450 m long. The same can be accomplished at Quartzite Substation with
construction of a 300 m tap from L9. L9 would be opened between the new tap and the
existing tap to the station and the original tap would be connected to L33. Breakers will
be installed at the line terminations in each substation to provide sectionalizing and
protection from faults. This would turn the section of L33 between Vanier and Quartzite
Substations into a 46 kV tie line.

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



L . ! . . T ission R fi .
abrador City Voltage COnVeriﬁl’-l ﬂ" f”l-]&]fb ?K%tarc%llsl{lnésrﬂ:of eco; l:[g):;z:;oll;

Page 66 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 31 OF 71

Due to high ground impedance and low line-to-ground fault levels, the subtransmission
system will be operated as an open loop. This is to ensure that line to ground faults can
be properly detected and cleared. The section of L33 which runs from Vanier
Substation to Fermont will be energized from Vanier Substation via a normally-closed
breaker. A normally-open breaker installed at the line termination in Quartzite
Substation will provide means for an alternate supply from L33.

Since two 46 kV feeders are available (L32, and L33) from Wabush Terminal Station, it
would no longer be necessary to retain the Townsite Switching Station.

Under normal conditions each substation will be fed by a separate line. When either
L32 or L33 is unavailable the tie line will be used to supply both substations through the
remaining line.

4.3 FINAL 25 KV DISTRIBUTION SYSTEM

Based on the above information, the new 25 kV distribution system will consist of two 46
kV subtransmission lines, two 46/25 kV substations, and nine 25 kV distribution feeders.
A simplified single line diagram of the proposed distribution system is shown in
Appendix D1.

Subtransmission lines L32, and L33 from Wabush Terminal Station will be the primary
supply to the 25 kV distribution system. L32 will run to the Quartzite Substation, L33 will
run to the Vanier Substation. A 46 kV subtransmission tie line will be connected
between the two substations. The tie line will also be available for supply to Fermont in
an emergency. For improved fault protection and reliability, a 46 kV breaker will be
installed at the termination of each subtransmission line. A simplified single line
diagram of the proposed subtransmission system is shown in Appendix D2.

The Vanier Substation and the Quartzite Substation will step the voltage down from 46
kV the 25 kV. Each substation is to consist of a 46 kV load transfer bus, two 15/20/25
MVA 46/25 kV power transformers with on load tap changers, and two 25 kV load
transfer buses. Each 25 kV bus will have space for up to three 25 kV breakers. A total
of nine 25 kV distribution feeders are required. It is expected that more load growth
would occur near the Quartzite Substation then the Vanier Substation. Therefore, four
25 kV distribution feeders will be connected to the Quartzite Substation, and the
remaining five will be connected to the Vanier Substation. As a provision for future
expansion, two 25 kV breaker bays will be available at Quartzite Substation, and one
additional 25 kV breaker bay for will be available at Vanier Substation. A simplified
single line diagram of the proposed 25 kV Quartzite Substation is shown in Appendix
D3. A simplified single line diagram of the proposed 25 kV Vanier Substation is shown
in Appendix D4.

All 4.16 kV feeders (with the exception of the Smokey Mountain Line) will be upgraded
to 25 kV nominal system voltage. Itis recommended that existing 4.16 kV primary
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services, underground services, and pad-mounted transformers be supplied by
overhead step-down transformers. This should be less costly than replacing these
services with overhead services.

A general scope of work for this project is defined in Appendix E. The work involves
upgrades at the Vanier Substation and the Quartzite Substation, the conversion of the
4.16 kV distribution feeders to 25 kV, and the upgrading of the 46 kV subtransmission
system to an open looped system for improved reliability and operational flexibility.

4.4 LOAD FLOW ANALYSIS -2027 LOAD FORECAST

Load Flow Analysis was ran to determine the ability of the proposed 25 kV system to
accommodate future load growth. The study assumes that substation power
transformer OLTCs are set to regulate the voltage at the 25 kV bus to 102.5 % within a
2.5 % bandwidth. Complete model proofing has yet to be completed since Load and
Voltage Study data must first be collected. Load and Voltage data will be acquired in
the winter of 2008. Model data is currently based on studies more than ten years old,
along with (incomplete) pole line drawings, and semi-monthly breaker readings.
Caution must be used when drawing conclusions from the load flow results. However
the results should provide a reasonable picture of how the proposed system should
behave.

Table 16: 25 kV Plan - Feeder Current - 2027 Forecasted Peak Load

Name lia] [ib] lic| lavg] %IU

Qzs[ 119 109 134 121 10.8%

Qz12| 127 156 149 144 11.7%

Qz13| 149 131 142 140 7.0%

Qz14| 110 130 142 128 13.7%

VA15| 125 143 129 132 8.2%

VA18| 147 160 119 142 16.3%

vA21| 130 153 132 138 10.4%

vA22| 146 122 150 139 12.1%

VA23| 129 139 142 137 5.6%

WA32| 306 295 312 304 3.1%

WA33| 379 401 389 390 2.9%

VA33| 2 2 2 2 0.0%
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Table 17: 25 kV Plan - Worst Case Feeder Voltage - 2027 Forecasted Peak Load

Feeder Vi VMIN (120 Vbase)
WBH-B15 101.2% 121.5
QZ-B3 100.1% 120.1
Qz12 101.6% 121.9
Qz13 101.0% 121.2
Qz14 101.1% 121.3
VA-B3 100.1% 120.1
VA15 100.2% 120.2
VA18 100.8% 121.0
VA21 101.2% 121.4
VA22 101.6% 121.9
VA23 100.1% 120.2

Table 18: 25 kV Plan - Transformer Load - 2027 Forecasted Peak Load

Unitf P (MW) S (MVA)
Qz-T1 12.4 12.7
QZ-T2 18.1 18.5
VA-T1 12.0 12.2
VA-T2 11.8 12.1

PAGE 33 OF 71

With the distribution system upgraded to 25 kV, the system losses at 54718 kW are 695
kW. This represents a savings of approximately 1100 kW over the 4.16 kV distribution
system. The saved losses on the distribution system will in turn result in loss savings
on the transmission system. While cost of losses are low in interconnected Labrador,
they power can generate revenues in the form of recall sales.
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4.5 CONTINGENCY ANALYSIS

A contingency analysis was performed to verify the system meets all required criteria
under contingency. The main contingencies considered for analysis are for the loss of a
subtransmission line, loss of the largest power transformer, and the loss of a feeder
recloser. While there are many different possible cases for each contingency, a single
case was modeled that is representative of worst case conditions. All the analysis
below were conducted with the system load scaled to the 2027 forecasted peak of
54718 kW and the bus voltage at Wabush Terminal Station set to 1.013 per unit. The
transformer OLTCs are set to regulate the voltage to 1.025 per unit with a 2.5 per unit
bandwidth.

4.5.1 LOSS OF A SUBTRANSMISSION LINE

Load flow analysis was conducted to verify the behavior of the system with a
subtransmission line out of service. For the loss of the main subtransmission line to
either substation, the substation that is out of service can be alternately fed from the
remaining substation via the tie line. The worst case for loss of a subtransmission line
would be loss of L33 from Wabush Terminal Station. For this case the Vanier
Substation would be alternately supplied via the tie line from Quartzite Substation. For
this case the Vanier Substation is approximately 11 km (electrically) from Wabush
Terminal Station. Since Vanier Substation will have five feeders and Quartzite
Substation will have four feeders, it is expected that more of the load will be towards the
end of the line. The results of the load flows are shown in Table 19, Table 20, and
Table 21 below.

Table 19: Contingency - 25 kV Plan - Feeder Current - L33 Out of Service

Name [Ia] |ib] lic| [lavg| %IU
Qz8 122 112 137 124 10.8%
Qz12 130 160 153 148 11.8%
Qz13 153 134 145 144 6.9%
Qz14 113 134 146 131 13.8%
VA15 124 142 126 130 8.8%
VA18 151 164 122 146 16.2%
VA21 134 158 137 143 10.4%
VA22 150 126 155 144 12.0%
VA23 132 143 146 140 5.7%
WA32 705 717 721 714 1.3%
WA33 0 0 0 0 -
VA33 394 417 404 405 3.0%
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Table 20: Contingency - 25 kV Plan - Feeder Voltage - L33 Out of Service

Feeder Vi VMmN (120 Vbase)
WBH-B15 101.2% 121.5
QzZ-B3 98.2% 117.8
Qz8 101.3% 121.5
Qz12 101.6% 121.9
Qz13 101.0% 121.2
Qz14 101.1% 121.3
VA-B3 96.3% 115.5
VA15 100.2% 120.2
VA18 100.8% 121.0
VA21 101.2% 121.4
VA22 101.6% 121.9
VA23 100.1% 120.2

Table 21: Contingency - 25 kV Plan - Transformer Load - L33 Out of Service

Unit] P (MW) S (MVA)
Qz-T1 12.0 12.2
Qz-T2 11.8 12.1
VA-T1 18.1 18.5
VA-T2 12.4 12.7

As the results in Table 19, Table 20, and Table 21 above show, there are no expected
adverse impacts if a main subtransmission line were the go out of service.

During peak, the load will exceed the capacity of the 266.8 ACSR conductor section of
L32 (formerly L9). Therefore, approximately 4.5 km of L32 will have to be
reconductored to 477 ASC Cosmos.

4.5.2 LOSS OF A TRANSFORMER

This case models the system behavior with the largest transformer out of service. Load
flows were run to determine the effect of feeder switching operations on line loading and
voltage. Since all transformers for the proposed system are to be the same size, the
contingency analysis was conducted with the most heavily loaded unit out of service.
For the case of the loss of the largest transformer in the system the following procedure
is to apply. The damaged transformer is isolated from the rest of the system. Transfer
one feeder from the failed unit to another substation via a tie switch. Close the bus tie
breaker to restore power to the remaining feeders. If cold load pickup is believed to be
of concern, then sectionalized switching is to be applied. For this case VA-T1 has
failed. Feeder VA23 has been transferred to feeder QZ8 via tie switch QZ6-D4, and bus
tie breaker VA-B1B2 has been closed. The results of the load flows are shown in Table
22, Table 23 and Table 24 below.

NEWFOUNDLAND AND LABRADOR HYDRO
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Table 22: Contingency - 25 kV Plan - Feeder Current -VA-T1 Out of Service

smissio

Name LE]| Jib] lic] [lavg] %IU
Qz8 256 255 285 265 7.3%
Qz12 131 161 154 149 11.8%
Qz13 153 134 145 144 7.0%
Qz14 113 134 146 131 13.7%
VA15 122 140 124 129 8.7%
VA18 149 162 120 144 16.3%
VA21 132 156 134 141 10.9%
VA22 148 125 152 142 11.6%
VA23 0 0 0 0 -
WA32 386 374 396 385 2.9%
WA33 158 156 157 157 0.7%
VA33 2 2 2 2 0.1%

Table 23: Contingency - 25 kV Plan - Feeder Voltage — VA-T1 Out of Service

Feeder Vi VMmN (120 Vbase)
WBH-B15 101.2% 121.5
QZ-B3 99.7% 119.6
Qz8 100.5% 120.6
Qz12 101.2% 121.4
Qz13 101.1% 121.4
Qz14 101.3% 121.6
VA-B3 100.2% 120.3
VA15 101.6% 121.9
VA18 102.3% 122.7
VA21 101.4% 121.7
VA22 102.7% 123.2
VA23 100.3% 120.3

Table 24: Contingency - 25 kV Plan - Transformer Load — VA-T1 Out of Service

Unit] P (MW) S (MVA)
Qz-T1 12.0 12.2
Qz-T2 18.0 18.4
VA-T1 0.0 0.0
VA-T2 12.4 12.7

4.5.3 LOSS OF A RECLOSER

f Reconfiguration
Appendix B

PAGE 36 OF 71

A recloser failure will result in a feeder being transferred to another line. This effectively

doubles the load on that line as well as increases its length. Load flows were run to
determine the effect of feeder switching operations on line loading and voltage. As a
typical case the load and voltages are shown for feeder VA21 transferred to feeder
VA18. The results of the load flows are shown in Table 25, Table 26, and Table 27

below.
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Table 25: Contingency - 25 kV Plan - Feeder Current — VA21-R1 Out of Service

Name LE]| Jib] lic] [lavg] %IU
Qz8 121 111 136 123 10.8%
Qz12 130 159 152 147 11.7%
Qz13 152 133 145 143 7.0%
Qz14 112 133 145 130 13.7%
VA15 123 142 125 130 8.9%
VA18 285 323 258 289 12.0%
VA21 0 0 0 0 -
VA22 149 125 153 142 12.1%
VA23 132 143 145 140 5.7%
WA32 306 295 312 304 3.1%
WA33 382 406 392 393 3.2%
VA33 2 2 2 2 0.1%

Table 26: Contingency - 25 kV Plan - Feeder Voltage - VA21-R1 Out of Service

Feeder Vi VMmN (120 Vbase)
WBH-B15 101.2% 121.5
QZ-B3 100.1% 120.1
Qz8 101.9% 122.2
Qz12 102.2% 122.7
Qz13 101.6% 121.9
Qz14 101.7% 122.1
VA-B3 100.0% 120.0
VA15 100.4% 120.5
VA18 101.2% 121.4
VA21 99.8% 119.7
VA22 102.1% 122.5
VA23 100.4% 120.5

Table 27: Contingency - 25 kV Plan - Transformer Load - VA21-R1 Out of Service

Unit] P (MW) S (MVA)
Qz-T1 12.0 12.2
Qz-T2 11.8 12.1
VA-T1 24.3 25.1
VA-T2 6.2 6.3
NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
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5 2007 LABRADOR CITY 12.5 KV UPGRADING PLAN

The presence of infrastructure within the current system warrants the consideration of a
12.5 kV upgrading plan. The existing system infrastructure includes 15 kV switchgear
located at Bartlett and Vanier Substations, a 46/12.5-4.16 kV power transformer is
located at Quartzite Substation, and there are a number of dual-voltage (7200-2400 V
primary) distribution transformers installed throughout the distribution system. The 2007
12.5 kV upgrading plan for Labrador City will upgrade the system utilizing some of the
existing infrastructure such that load growth is addressed to well beyond the planning
horizon.

Recognizing that a 12.5 kV feeder can safely carry much more power than a 4.16 kV
feeder the number of substations in the system can be reduced.

Using the criteria noted in Section 3.1.2, the initial feeder current will be 140 A.
Therefore the average 12.5 kV feeder capacity will be, 12.5 kV * 140 A * V3 = 3000 kVA
under normal operating conditions. Under abnormal operating conditions (recloser
failure for instance) the expected feeder load will be approximately 6000 kVA or twice
the normal feeder load.

The forecasted peak load for 2007 is 51089 kW, assuming a system power factor of
0.99 lagging over peak, the required number of feeders are:

_ 51089kW
0.99x3000 kVA

Therefore, at least seventeen feeders are required operating at 12.5 kV to supply the
system.

5.1 SUBSTATIONS

Allowing for six feeders per substation, then in total three substations will be required for
a 12.5 kV Labrador City Distribution System.

The switchgear installations at the Bartlett and Vanier Substations are rated at 15 kV.
Therefore, they could easily be converted to operate at 12.5 kV.

In terms of strategic location, the Vanier Substation is located in relatively close
proximity to where new hospital and college infrastructure are being planned. In
addition to the feeders connected to the substation (L21, L22, and L23), it is situated
relatively close to several of the system feeders (L6, L15, and L18). The substation will
have to be expanded to pick up these feeders; however, only about 500 m of line
construction is necessary to tie into these feeders. This substation would be converted

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
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to a 12.5 kV substation because of its existing infrastructure, space for expansion, and
strategic location.

The Bartlett Substation connects six distribution feeders (L1, L2, L3, L4, L5, and L17.
The substation is located in the center of town and there are already a considerable
number of tie points available, which allow picking up most of the town distribution from
the substation. The Bartlett Substation would also be converted to 12.5 kV since
upgrading costs would be reduced because of the existing infrastructure located at this
substation, and its central location.

Of the remaining stations, the Quartzite Substation is best suited for a conversion to
12.5 kV. The substation is located on the Western Side of town and connects six
distribution feeders (L6, L7, L8, L12, L13, and L14). The location is situated in close
proximity to expected areas of residential development. One of the power transformers
at this substation is a dual voltage unit capable of operating at 12.5 kV. There is no
other equipment in this substation capable of operating at 12.5 kV, however the existing
4.16 kV equipment is rather old and will soon be reaching the age of obsolescence.
Therefore given that the substation is in a strategic location and will be due for an
upgrade soon, it is proposed that this be the third substation for the 12.5 kV upgrade.

As was discussed previously in the Section 3.1.6, a 10/13.3/16.7 MVA power
transformer would be of suitable size for a three-substation system. This should leave
sufficient capacity to supply the system with the largest transformer out of service. With
the load shared relatively evenly between three substations, voltage regulation on the
high voltage (46kV) distribution system is not expected to be of concern. Therefore,
standard fixed taps (£5 % in 2.5 % per step) will be suitable for these units. Since the
plan proposes to upgrade the system to what not an NLH standard distribution voltage
the transformers should have dual low voltage windings to allow operation at both 12.5
kV and 25 kV. This will provide the provision for a future conversion to 25 kV should
there be higher than expected load growth.

The time to restore substation power at the Vanier and Quartzite substations can be
improved by construction of new 46 kV taps off of L33, and L9. A tap from L33 to
Vanier Substation would be approximately 450 m long creating a 46 kV loop to that
substation. The same can be accomplished at Quartzite with construction of a 300 m
tap from L9 to the substation. L9 would be opened between the new tap and the
existing tap to the substation and the old tap would be supplied from L33. The difficult
part comes with getting a second 46 kV tap between Bartlett Substation and one of the
other substations as this region of the system is already built up.

Retaining three stations in this system will require retention of the Townsite Switching
Substation since only two lines come from Wabush Terminal Station and three circuits
are required. The present load-transfer-bus configuration with a single primary feeder
and an emergency feeder that must be tied in manually is unsuitable by today’s
standards from both a voltage regulation, security of supply, and operability point of
view. In order to address these issues to a reasonable degree, the Townsite Switching

NEWFOUNDLAND AND LABRADOR HYDRO June 18, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



L . ! . . T ission R fi .
abrador City Voltage COnVeriﬁl’-l ﬂ" f”l-]&]fb ?K%tarc%llsl{lnésrﬂ:of eco; l:[g):;z:;oll;

Page 75 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY PAGE 40 OF 71

Station will be reconstructed as a ring bus. A ring bus will provide the required level of
reliability for a looped system of this size and improve voltage regulation between
Wabush Terminal Station and Townsite Switching Station. The ring bus arrangement
may however prove to be costly due to the breaker requirement. A less costly
alternative to rebuilding the Townsite Switching Station is to construct a third 46 kV
feeder (assuming sufficient space is available) from Wabush Terminal Station to
Townsite Switching Station. The line would be approximately 1.75 km long and
constructed of 477 ASC Cosmos conductor. If this option is a viable one, the switching
station could then be removed, and the three substations would be supplied by three 46
kV subtransmission lines from Wabush Terminal Station.

5.2 SUBTRANSMISSION SYSTEM

At present the 46 kV Subtransmission System is radial. In the present configuration the
loss of a line results in the loss of at least an entire substation.

For the loss of a single substation in Labrador City based on the 2007 forecasted
system peak of 51089 kW and a three substation system, then for the loss of a single
substation the maximum acceptable downtime based on the unsupplied energy criteria
would be two days.

As a side note, for the current system, for the loss of supply from the Townsite
Switching Center or feeder L32 then the maximum acceptable downtime based on the
unsupplied energy criteria is 16 hours.

In such a case the duration of the outage depends on the nature of the problem and the
time it will take operations crews to make the necessary repairs. For a major
component failure, the acceptable downtimes based on the unsupplied energy criteria
will likely be violated. Therefore other measures are necessary to ensure that power
can be restored to customers within an acceptable timeframe.

A 46 kV tie line will be connected between the substations to bring an alternate supply

to each substation. If the main supply to a particular substation is unavailable, then the
substation can be fed through the alternate line. This will prevent or minimize outages

to customers and allow operations crews to prioritize repairs.

The layout of the current system provides opportunities for construction of a looped
subtransmission system. Specifically 46 kV feeders L33 and L9 form a quasi-loop
around the system. The Vanier and Quartzite substations are located less than 500 m
from this loop. Therefore the time to restore substation power at the Vanier and
Quartzite substations can be improved by construction of new 46 kV taps off of L33, and
L9. A tap from L33 to Vanier Substation would be approximately 450 m long and create
a 46 kV tie line to that substation. The same can be accomplished at Quartzite with
construction of a 300 m tap from L9 to the substation. L9 would be opened between the
new tap and the existing tap to the substation and the old tap would be supplied from
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L33. The final tie line will be constructed between Bartlett and Vanier Substations. The
exact routing of the line is yet to be determined; however the distance is estimated to be
1.25 km. Breakers will be installed at the line terminations in each substation to provide
sectionalizing and protection from faults. Due to high ground impedance and low line-
to-ground fault levels, the subtransmission system will be operated as an open loop.
The Vanier-Quartzite tie line will be energized from Vanier Substation via a normally-
closed breaker. A normally-open breaker installed at Quartzite Substation will provide
means for an alternate supply from L33. The Bartlett-Vanier tie line will be energized
from Bartlett Substation and connected to Vanier Substation via a normally-open
breaker.

Three 46 kV feeders are required to supply the three 46/12.5 kV substations. Since two
46 kV feeders are available (L32, and L33) from WBH, it will be necessary to retain the
Townsite Switching Station. 46 kV feeders L32 and L33 will operate in parallel to supply
the Townsite Switching Station. The Townsite Switching Station will serve as the
primary point of supply for the Bartlett, Vanier, and Quartzite Substations. Note it may
be possible to eliminate the need for a switching station if a third circuit can be
constructed from Wabush Terminal Station to the Townsite Switching Station. The
viability of this option will require field verification to determine that sufficient right-of-way
is available for a third line.

Under normal conditions each substation will be fed by a separate line. When either of
the main lines is unavailable, the tie line will be used to supply two substations through
the remaining line.

5.3 FINAL 12.5 KV DISTRIBUTION SYSTEM

Based on the above information, the new 12.5 kV distribution system will consist of five
46 kV subtransmission lines, a 46 kV ring bus, three 46/12.5 kV substations, and
seventeen 12.5 kV distribution feeders. All construction and equipment for the 12.5 kV
plan is to be compatible with 25 kV standards. A simplified single line diagram of the
proposed distribution system is shown in Appendix F1.

Subtransmission lines WA32, and WA33 from Wabush Terminal Station will be the
primary supply to the 46 kV ring bus at the Townsite Switching Station. A single line
diagram of the proposed new Townsite Switching Station is shown in Appendix F2. The
ring bus will supply three 46 kV subtransmission lines TS9, TS10, and TS33. TS9
supplies the Quartzite Substation, TS10 supplies the Bartlett Substation, and TS33
supplies the Vanier Substation. A 46 kV subtransmission tie line will be connected
between the Vanier Substation and the Quartzite Substation. This tie line will also be
available for emergency supply to Fermont. A second 46 kV tie line will be connected
between the Bartlett Substation and the Vanier Substation. For improved fault
protection and reliability, a 46 kV breaker will be installed at the termination of each
subtransmission line. A simplified single line diagram of the proposed subtransmission
system is shown in Appendix F3.
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If a 3" circuit can be constructed from Wabush Terminal Station and the Townsite
Switching Station, then the ring bus will not be necessary. Then, the Townsite
Switching Station can be removed. This would be a considerable cost savings for the
12.5 kV upgrading plan. It will be necessary to verify that enough space is in the
existing corridor for an additional circuit.

The Bartlett Substation, the Vanier Substation, and the Quartzite Substation will step
the subtransmission voltage down from 46 kV the 12.5 kV. Each substation is to consist
of a 46 kV load transfer bus, two 10/13/16 MVA 46/25-12.5 kV power transformers with
on load tap changers, and two 12.5 kV load transfer buses. Each 12.5 kV bus will have
space for up to three 12.5 kV breakers.

A total of seventeen 12.5 kV distribution feeders are required. Therefore, six distribution
feeders will be connected to each of the Bartlett Substation, and the Quartzite
Substation, and the remaining five distribution feeders will be connected to the Vanier
Substation. Simplified single line diagrams of the proposed 12.5 kV Bartlett Substation,
the proposed 12.5 kV Quartzite Substation, and the proposed 12.5 kV Vanier
Substation is shown in Appendices F4, F5, and F6 respectively.

All 4.16 kV feeders (with the exception of the Smokey Mountain Line) will be upgraded
to 12.5 kV nominal system voltage. It is recommended that existing 4.16 kV primary
services, underground services, and pad-mounted transformers be supplied by
overhead step-down transformers. This should be less costly than replacing these
services with overhead services.

A general scope of work for this project is defined in Appendix G. The work involves
upgrades at the Bartlett Substation, the Vanier Substation, and the Quartzite
Substation, the conversion of the 4.16 kV distribution feeders to 12.5 kV, and the
upgrading of the 46 kV subtransmission system to an open looped system for improved
reliability and operational flexibility.
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5.4 LOAD FLOW ANALYSIS -2027 LOAD FORECAST

Load Flow Analysis was ran to determine the ability of the proposed 12.5 kV system to
accommodate future load growth. The study assumes that substation power
transformers are set nominal taps. Complete model proofing has yet to be completed
since Load and Voltage Study data must first be collected. Load and Voltage data will
be acquired in the winter of 2008. Model data is currently based on studies more than
ten years old, along with (incomplete) pole line drawings, and semi-monthly breaker
readings. Caution must be used when drawing conclusions from the load flow results.
However the results in Table 28, Table 29, and Table 30 should provide a reasonable
picture of the expected behavior of the proposed system.

Table 28: 12.5 kV Plan - Feeder Current - 2027 Forecasted Peak Load

Name lia] [ib] lic| llavg] %IU
WA32[ 343 349 352 348 1.4%
WA33| 341 347 350 346 1.4%

TSo| 248 242 259 250 3.6%
Ts10| 231 251 241 241 4.1%
Ts33| 206 203 204 204 0.9%
BA1| 108 165 183 152 28.9%
BA2| 170 144 129 148 15.1%
BA3| 118 134 138 130 9.4%
BA4| 189 196 117 167 29.9%
BA5| 155 129 162 149 13.5%
BA17| 127 174 130 144 21.2%
aze| 136 157 173 155 12.4%
Qz7| 131 164 147 147 11.2%
azs| 156 136 153 148 8.2%
Qz12| 98 161 172 144 31.9%
Qz13| 175 160 142 159 10.9%
Qz14| 162 150 192 168 14.4%
VA15| 163 148 151 154 5.9%
VA18| 138 170 154 154 10.5%
VA21| 148 165 145 153 7.9%
VA22| 180 144 170 165 12.6%
VA23| 128 113 145 129 12.6%

As shown in Table 28 there are no expected overloads on any system feeders. The
analysis does indicate load unbalance on some distribution feeders. Therefore, it may
be necessary to initiate load rebalancing as part of the feeder reconfigurations.
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Table 29: 12.5 kV Plan - Feeder Voltage - 2027 Forecasted Peak Load

Feeder VN VMIN (120 Vbase)
BA1 98.5% 118.2
BA2 98.8% 118.5
BA3 98.9% 118.7
BA4 97.3% 116.7
BAS 98.1% 117.7

BA17 98.1% 117.7
QZ6 97.7% 117.2
Qz7 97.4% 116.9
(ay4:] 97.7% 117.3

Qz12 97.8% 117.4

QZ13 97.7% 117.3

Qz14 96.6% 115.9

VA15 98.3% 118.0

VA18 98.8% 118.6

VA21 97.3% 116.7

VA22 99.1% 118.9

VA23 98.5% 118.2

Table 29 show voltages are within tolerance, although at the lower end of the
acceptable range. By 2027 voltages at the end of feeder QZ14 could be just below 96.7
%. This will probably be improved by a program of load rebalancing. However, given
that most voltages are in the lower range, it is recommended that the substation power
transformers be operated in 2.5 % boost; this will ensure voltages remain within

standard to well beyond the planning horizon.

Table 30: 12.5 kV Plan - Transformer Load - 2027 Forecasted Peak Load

Unit] P (MW) S (MVA)
BA-T1 9.2 9.4
BA-T2 9.7 9.9
Qz-T1 9.9 10.2
Qz-T2 9.5 9.7
VA-T1 6.8 6.9
VA-T2 9.3 9.5

Table 30 shows the substation power transformers will be loaded to base ratings. No
problems are expected.

With the distribution system upgraded to 12.5 kV, the system losses at 54718 kW are
733 kW. This represents a savings of approximately 1100 kW over the 4.16 kV
distribution system. The saved losses on the distribution system will in turn result in
loss savings on the transmission system. While cost of losses are low in interconnected
Labrador, they power can generate revenues in the form of recall sales.
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5.5 CONTINGENCY ANALYSIS

A contingency analysis was performed to verify the system meets all required criteria
under contingency. The main contingencies considered for analysis are for the loss of a
subtransmission line, loss of the largest power transformer, and the loss of a feeder
breaker. While there are many different possible cases for each contingency, a single
case was modeled that is representative of worst case conditions. All the analysis
below were conducted with the system load scaled to the 2027 forecasted peak of
54718 kW and the bus voltage at Wabush Terminal Station set to 1.013 per unit. The
substation power transformer fixed taps were set to boost the voltage by 2.5 %.

5.5.1 LOSS OF A SUBTRANSMISSION LINE

Load flow analysis was conducted to verify the behavior of the system with a
subtransmission line out of service. For the loss of the main subtransmission line to
either substation, the substation that is out of service can be alternately fed from the
remaining substation via the tie line. The worst case for loss of a subtransmission line
would be loss of TS9 from Townsite Switching Station. For this case the Quartzite
Substation would be alternately supplied via the tie line from Vanier Substation VA33.
For this case the Quartzite Substation is approximately 10 km (electrically) from
Wabush Terminal Station. Since Vanier Substation will have five feeders and Quartzite
Substation will have six feeders, it is expected that more of the load will be towards the
end of the line. The results of the load flows are shown in Table 31, Table 32, and
Table 33 below.
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Table 31: Contingency - 12.5 kV Plan - Feeder Current — L9 Out of Service

Name I(a) 1(b) I(c) [lavg| %IU
WA32 345 350 354 350 1.4%
WA33 343 348 352 348 1.4%

TS9 0 0 0 0 -
TS10 231 250 241 241 4.0%
TS33 457 448 465 457 1.9%
BA10 0 0 0 0 0.1%
VA33 250 244 261 252 3.6%

BA1 105 161 178 148 28.9%

BA2 166 140 126 144 15.1%

BA3 115 131 135 127 9.4%

BA4 184 191 114 163 29.9%

BA5 151 125 158 145 13.5%
BA17 124 170 126 140 21.2%

QzZ6 134 154 170 153 12.4%

Qz7 129 161 145 145 11.2%

QzZ8 153 134 150 146 8.3%
Qz12 96 159 169 141 31.9%
Qz13 173 157 139 156 10.8%
Qz14 159 148 189 165 14.4%
VA15 160 145 147 151 5.9%
VA18 135 166 151 151 10.5%
VA21 145 161 142 149 7.8%
VA22 176 141 166 161 12.6%
VA23 125 111 142 126 12.6%

As shown in Table 31, there are no expected overloads on any system feeders or

subtransmission lines with a subtransmission line out of service.

Table 32: Contingency - 12.5 kV Plan - Feeder Voltage - L9 Out of Service

Feeder Vi VMIN (120 Vbase)
BA1 101.1% 121.4
BA2 101.4% 121.7
BA3 101.5% 121.8
BA4 100.0% 120.0
BAS 100.8% 120.9

BA17 100.8% 120.9
QZ6 99.2% 119.0
Qz7 99.0% 118.9
QZ38 99.2% 1191

Qz12 99.3% 119.2

Qz13 99.2% 119.1

Qz14 98.1% 117.7

VA15 100.5% 120.6

VA18 101.0% 121.2

VA21 96.8% 116.2

VA22 101.3% 121.5

VA23 100.7% 120.8
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Table 32 shows that with a subtransmission line out of service, and the transformers in
2.5 % boost; voltages should remain within tolerance for the foreseeable future.

Table 33: Contingency - 12.5 kV Plan - Transformer Load - L9 Out of Service

Unitf P (MW) S (MVA)
BA-T1 9.2 9.3
BA-T2 9.7 9.9
Qz-T1 9.9 10.1
QZ-T2 9.5 9.7
VA-T1 6.8 6.9
VA-T2 9.3 9.5

Table 33 shows the substation power transformers will be loaded to base ratings. No
problems are expected.

As the results in Table 31, Table 32, and Table 33 above show, there are no expected
adverse impacts if a main subtransmission line were to go out of service.

5.5.2 LOSS OF A TRANSFORMER

This case models the system behavior with the largest transformer out of service. Load
flows were run to determine the effect of feeder switching operations on line loading and
voltage. Since all transformers for the proposed system are to be the same size, the
contingency analysis was conducted with the most heavily loaded unit out of service.
For the case of the loss of the largest transformer in the system the following procedure
is to apply. The damaged transformer is isolated from the rest of the system. Transfer
one feeder from the failed unit to another substation via a tie switch. Close the bus tie
breaker to restore power to the remaining feeders. If cold load pickup is believed to be
of concern, then sectionalized switching is to be applied. For this case QZ-T1 has
failed. Feeder QZ6 has been transferred to feeder VA15 via tie switch QZ6HU18-1, and
bus tie breaker QZ-B1B2 has been closed. The results of the load flows are shown in
Table 34, Table 35 and Table 36 below.
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Table 34: Contingency - 12.5 kV Plan - Feeder Current — QZ-T1 Out of Service

Name I(a) 1(b) I(c) [lavg| %IU
WA32 344 350 354 349 1.5%
WA33 342 348 352 347 1.5%

TS9 208 205 216 210 3.1%
TS10 231 250 241 241 4.0%
TS33 248 243 249 247 1.5%
BA10 0 0 0 0 0.1%
VA33 2 2 2 2 0.1%

BA1 105 161 178 148 28.9%

BA2 166 140 126 144 15.1%

BA3 115 131 135 127 9.4%

BA4 184 191 114 163 29.8%

BA5 151 125 158 145 13.5%
BA17 124 170 126 140 21.2%

QzZ6 0 0 0 0 -

Qz7 129 161 145 145 11.3%

QzZ8 153 134 151 146 8.2%
Qz12 96 159 169 142 31.9%
Qz13 173 157 139 156 10.9%
Qz14 159 148 189 165 14.4%
VA15 293 299 317 303 4.6%
VA18 135 167 151 151 10.5%
VA21 145 161 141 149 7.9%
VA22 175 140 166 160 12.6%
VA23 126 111 143 127 12.7%

As shown in Table 34, there are no expected overloads on any system feeders or

subtransmission lines with a power transformer out of service.
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Table 35: Contingency - 12.5 kV Plan - Feeder Voltage - QZ-T1 Out of Service

Feeder Vi VmIN (120 Vbase)
BA1 101.1% 121.4
BA2 101.4% 121.7
BA3 101.5% 121.8
BA4 100.0% 119.9
BAS5 100.8% 120.9

BA17 100.8% 120.9
QzZ6 100.1% 120.1
Qz7 98.9% 118.7
Qz8 99.1% 118.9

Qz12 99.3% 119.2

Qz13 99.2% 1191

QzZ14 98.1% 117.7

VA15 100.1% 120.1

VA18 100.7% 120.8

VA21 97.2% 116.6

VA22 101.6% 121.9

VA23 100.3% 120.4
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Table 35 shows that with a power transformer out of service; voltages should remain

within tolerance for the foreseeable future.

Table 36: Contingency - 12.5 kV Plan - Transformer Load - QZ-T1 Out of Service

Unit] P (MW) S (MVA)
BA-T1 9.2 9.3
BA-T2 9.7 9.9
Qz-T1 0.0 0.0
QZ-T2 16.2 16.7
VA-T1 6.8 6.9
VA-T2 12.6 12.9

Table 36 shows that with transformer QZ-T1 out of service, transformer QZ-T2 will be
loaded to 100 % of its nameplate rating over peak. The remaining units will be loaded
to approximately base ratings. No problems are expected. There is sufficient capacity

to carry the system through peak periods.

As the results in Table 34, Table 35, and Table 36 above show, there are no expected

adverse impacts if a main power transformer were to go out of service.
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5.5.3 LOSS OF A FEEDER BREAKER

A feeder breaker failure will result in a feeder being transferred to another line. This
effectively doubles the load on that line as well as increases its length. Load flows were
run to determine the effect of feeder switching operations on line loading and voltage.
As a typical case, the load and voltages for a failure of feeder breaker QZ7-CB1 have
been computed. For this case, feeder QZ7 is transferred to feeder VA22 by closing the
disconnect QZ7-D2. The results of the load flows are shown in Table 37, Table 38, and
Table 39 below.

Table 37: Contingency - 12.5 kV Plan - Feeder Current - QZ7-CB1 Out of Service

Name lia] [ib] lic| lavg] %IU
WA32[ 343 349 352 348 1.4%
WA33| 341 347 350 346 1.4%

TS9| 210 201 215 209 3.6%
TS10| 231 250 241 241 4.0%
TS33| 244 244 246 245 0.7%
BA10| © 0 0 0 0.1%
VA33[ 2 2 2 2 0.1%

BA1| 105 161 178 148 28.9%

BA2| 166 140 126 144 15.1%

BA3| 115 131 135 127 9.4%

BA4| 184 191 114 163 29.9%

BA5| 151 125 158 145 13.5%
BA17| 124 170 126 140 21.2%

aze| 132 152 167 150 12.3%

az7l o 0 0 0 ;

azs| 151 131 148 143 8.3%
Qz12| 95 157 167 140 31.9%
Qz13| 171 155 138 155 10.9%
Qz14| 157 146 187 163 14.3%
VA15| 157 141 158 152 7.2%
VA18| 134 166 150 150 10.5%
VA21| 145 162 142 150 8.0%
VA22| 304 303 310 306 1.4%
vA23| 128 114 131 124 7.8%

As shown in Table 37, there are no expected overloads on any system feeders or
subtransmission lines with a feeder breaker out of service.
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Table 38: Contingency - 12.5 kV Plan - Feeder Voltage - QZ7-CB1 Out of Service

Feeder Vi VmIN (120 Vbase)
BA1 101.2% 121.4
BA17 100.8% 120.9
BA2 101.4% 121.7
BA3 101.5% 121.9
BA4 100.0% 120.0
BAS 100.8% 120.9
Qz12 100.6% 120.8
Qz13 100.5% 120.6
Qz14 99.4% 119.3
QZ6 101.0% 121.2
Qz7 98.7% 118.4
QZ8 101.1% 121.3
VA15 100.9% 1211
VA18 101.4% 121.7
VA21 96.4% 115.7
VA22 100.8% 121.0
VA23 101.1% 121.3

PAGE 51 OF 71

Table 35 shows that with a feeder breaker out of service, and two feeders tied together;
voltages should remain within tolerance for the foreseeable future.

Table 39: Contingency - 12.5 kV Plan - Transformer Load - QZ7-CB1 Out of Service

Unit] P (MW) S (MVA)
BA-T1 9.2 9.3
BA-T2 9.7 9.9
Qz-T1 9.9 10.1
QZ-T2 6.4 6.5
VA-T1 9.9 10.1
VA-T2 9.3 9.5

Table 39 shows the substation power transformers will be loaded to base ratings. No
problems are expected.

As the results in Table 37, Table 38, and Table 39 above show, there are no expected
adverse impacts if a feeder breaker were to go out of service.
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6 CONCLUSIONS AND RECOMMENDATIONS

The Labrador City Distribution System has generally performed well since it was taken
over from IOCC in 1992. Initially, a voltage conversion to 12.5 kV for part of the system
was being planned. However, lack load growth resulted in deferral of this plan. The
4.16 kV distribution systems were then redesigned to support a peak load of up to 52
MW.

Recent developments in Labrador West and a strengthening in world markets for iron
ore have changed this outlook. Now there is potential for a considerable amount of
growth on this system.

Generally, in the past, the reliability of this system has been good. However, in the past
three years there has been a considerable decline in the system reliability. The
reliability indices have steadily increased in the past three years. The exact cause of
many of these outages is not entirely clear, however a large number of outages are
attributed to loss of supply, and the causes behind the remaining outages is now under
investigation. It is apparent from the events experienced in 2007 that the problems be
identified and necessary work done to improve the system reliability.

As was previously identified in the past, load flow analysis indicates the present day
system is not capable supporting additional load growth in the long term.

It is now necessary to initiate an upgrading plan for this distribution system, so that load
growth can be addressed for the foreseeable future.

The past upgrading plan was reviewed, but it was determined that it would not
sufficiently meet present day needs.

Out of the system review, two alternative plans were developed: A 25 kV Upgrading
Plan, and a modified 12.5 kV Upgrading Plan. The 25 kV option only requires nine
feeders in two substations to serve the system. For the 12.5 kV option the system will
require seventeen feeders, three substations, and a switching station. In both cases,
the upgrades will address the problems encountered on the existing system, as well as
bring a higher level of reliability and operational flexibility to the system.

In Labrador, extreme weather and temperatures are common, and when coupled with
the difficulty to mobilize any portable or spare equipment such as power transformers,
this has the potential for high risk to customers and equipment when major component
failures occur. This means the distribution system in Labrador City will require a more
robust design than typical distribution systems found on the island. Therefore, the
substations will be dual unit substations, and the system will have firm capacity
installed. To ensure quick restoration of service in the event of a line failure, at least
two subtransmission lines will be available to each substation, and full switching
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capabilities will be available on the distribution feeders. The two options developed in
this study meet these requirements.

Comparisons of system losses for the two options show the difference to be negligible.
Over the present system approximately 1100 kW of loses can be saved. While the loss
savings are negligible because the cost of energy from Churchill Falls is very low, this
will also result loss savings on the transmission system. The savings in losses could
generate additional revenues in the form of recall sales.

Ultimately, the selected option will come down to a matter of economics. However,
should there be little difference between the costs of these two plans, and then the
option offering the most benefits to Hydro and its customers should be selected. The
following section provides a comparison of the two options.

6.1 COMPARISON OF ALTERNATIVES 25 KV VERSUS 12.5 KV

Functionally the two plans will meet the requirements of the system, and either option
will carry the system to well beyond the forecast period. Each has its own respective
merits.

The 25 kV plan will be a simpler system, and therefore it will be easier to operate.
However, since the system design will have only nine feeders and two substations, it
will have less switching capabilities than the 12.5 kV option, and therefore, is
operationally less flexible.

This system should perform at a higher level of reliability because it would contain less
equipment; therefore a lower failure rate can be expected. Additionally, since the
system is simpler, there will be less potential for human error. Again, this will result in
fewer outages. In general, outages should be less frequent than they are now.
However, there will be more customers per feeder and substation. So even though
outages will be less frequent, when they do occur more customers will be affected.

25 kV distribution feeders will provide the best line voltage regulation over the lower
distribution voltages. Superior line voltage regulation also means better motor starting
performance.

Voltage regulation in the form of OLTCs will be installed on the substation power
transformers. This will make the distribution system independent of regulation at
Wabush Terminal Station, and it will mitigate the effects of voltage regulation on the
subtransmission system. Having voltage regulation available in the substations also
means that if the Hydro Quebec System can deliver it, then it would be possible to get
more than 5 MW over L33 from Fermont.

The firm capacity for the 25 kV plan is 75 MVA installed. This allows for a 36 % margin
over the 2027 load forecast.
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The system will consist of two substations. Since there are fewer components in this
system, the annual maintenance costs should be lower.

The 12.5 kV distribution system would be more complex than a 25 kV distribution
system. In comparison to the present system, the 12.5 kV design will be much simpler,
and given the experience operations crew, the complexity of a three-substation system
should not be of concern. Since the system has more feeders and substations, it will
have more options for switching load.

Similar to the 25 kV plan, the 12.5 kV plan should provide a higher level of reliability.
Fewer customers should be affected by an outage because there will be less customers
on a feeder, and restoring customers will be easier since there are more switching
options. The system will have more equipment, and therefore failure rates could be
higher. The additional complexity of this option means the potential for human error is
greater. In general, outages may be more frequent on the 12.5 kV system then the 25
kV system. However, there will be fewer customers affected, and they are more likely
to be restored quickly. So even though outages may be more frequent, when they do
occur fewer customers are affected.

Line voltage regulation will not be as good on the 12.5 kV system as on 25 kV system.
No voltage regulation will be available in the substations, so this option depends on
voltage regulation at Wabush Terminal Station.

The firm capacity for the 12.5 kV plan is 83 MVA installed. This allows for a 51 %
margin over the 2027 load forecast.

The 25 kV plan may be superior to the 12.5 kV plan in that it offers better voltage
regulation, greater line capacity, and better motor starting capabilities. It may also
provide a system where fewer outages occur, but because the system does not
possess the switching flexibility of the 12.5 kV plan, it may take longer to restore
customers following an outage.

6.2 ECONOMIC ANALYSIS

The project has been broken down into the following major components: Terminal
Station and Line Construction. Distribution feeder upgrades and conversions.

The distribution feeder upgrades and conversions is a common item to both
alternatives, and as such, the costs associated with this work should be the same. As
was already stated in Section 5 there are some dual-voltage 7200-2400 V distribution
transformers installed on the distribution system. However, after conducting a survey of
the distribution transformers it was found that dual-voltage units account only for
approximately 12 % of the total. Details of the Transformer Survey can be found in
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Appendix H. Therefore, the associated cost difference between the two alternatives will
be negligible.

The major difference in cost for the two alternatives is for the station and line
construction.

As was discussed in Section 4 above the 25 kV alternative will consist of two 46/25 kV
substations. Each station is to consist of two 15/20/25 MVA 46/25 kV power
transformers and associated switchgear.

The estimate for the terminal station construction portion of the 25 kV alternative is
shown in Table 40 below. The cost estimate for 25 kV alternative is $ 10.0 million.

Table 40: Project Estimate - Station Work for 25 kV Alternative
Project Cost: ($ x1,000) 2009 2010 2011 TOTAL

Material Supply 50.0 1,919.0 3,409.0 5,378.0
Labour 83.0 231.2 200.5 514.7
Consultant 0.0 0.0 0.0 0.0
Contract Work 83.0 890.0 800.0 1,773.0
Other Direct Costs 15.0 67.5 89.2 171.7
O/H, AFUDC & Esclin. 29.1 476.3 864.0 1,369.4
Contingency 23.1 310.8 449.9 783.8
TOTAL 2832 3,804.8 58126 9,990.6

The bulk of the above costs are associated with power transformer purchases. Recent
experience has shown that these costs vary considerably when tenders are issued, and
is highly dependant on the timeline for delivery and the manufacturer backlog at the
time the quote is issued. The above estimate could change once the tender is awarded.

The estimate for the line work portion of this alternative (exclusive of the distribution

upgrades and conversions) is shown in Table 41 below. This work is estimated to cost
$ 207.4 thousand.

Table 41: Project Estimate - Line Work for 25 kV Alternative

Description Quantity Unit Cost [ Total ($ x1,000)
25 kV distribution line construction 0.500 km| $ 100,000/km $50.0
46 kV subtransmission line construction 0.750 km| $ 119,850/km $89.9
46 kV subtransmission line reconductoring 4.500 km| $ 15,000/km $67.5
TOTAL ($ x1,000) $207.4

The total cost of station and line work for the 25 kV alternative is $ 10.2 million. This
estimate does not include the cost of feeder conversions as stated earlier; it also does
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not include environmental cleanup costs associated with removal of the existing
substations.

As was discussed in Section 5 above the 12.5 kV alternative will consist of three
46/12.5 kV substations and a 46 kV switching station. Each substation is to consist of
two 10/13.3/16.7 MVA 46/25 kV power transformers and associated switchgear. The
switching station will consist of five 46 kV breakers arranged in a ring bus configuration.

The estimate for the terminal station construction portion of the 12.5 kV alternative is
shown in Table 42 below. The cost estimate for 12.5 kV alternative is $ 13.8 million.

Table 42: Project Estimate - Station Work for 12.5 kV Alternative
Project Cost: ($ x1,000) 2009 2010 2011 TOTAL

Material Supply 450.0 2,319.0 4,975.0 7,744.0
Labour 113.0 287.2 203.5 603.7
Consultant 0.0 0.0 0.0 0.0
Contract Work 383.0 1,100.0 800.0 2,283.0
Other Direct Costs 15.0 74.5 89.2 178.7
O/H, AFUDC & Escin. 124.2 5939 1,163.2 1,881.3
Contingency 96.1 378.1 606.8 1,081.0
TOTAL 1,181.3 4,752.7 7,837.7 13,771.7

Again, the bulk of the above costs are associated with power transformer purchases.
Recent experience has shown that these costs vary considerably when tenders are
issued, and is highly dependant on the timeline for delivery and the manufacturer
backlog at the time the quote is issued. The above estimate could change once the
tender is awarded.

The estimate for the line work portion of this alternative (exclusive of the distribution

upgrades and conversions) is shown in Table 43 below. This work is estimated to cost
$ 459.7 thousand.

Table 43: Project Estimate - Line Work for 12.5 kV Alternative

Description Quantity | Unit Cost | Total ($ x1,000)
25 kV distribution line construction 2.200 km | $ 100,000/km $220.0
46 kV subtransmission line construction 2.000 km | $ 119,850/km $239.7
TOTAL ($ x1,000) $459.7

The total cost of station and line work for the 12.5 kV alternative is $ 14.2 million. This
estimate does not include the cost of feeder conversions as stated earlier; it also does
not include environmental cleanup costs associated with removal of the existing
substations.
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As stated above, distribution upgrading and conversions is common to both alternatives
and are expected to have the same cost. Detailed cost estimates for this component of
the project is not included in report. This work requires a formal system survey and
assessment to perform an accurate estimate. Due to time and budgetary constraints,
the survey cannot be completed until 2009. A capital budget proposal will be submitted
in 2008 to complete the distribution survey and assessment in 2009. The study is to be
completed in time for the 2009 capital budget process so that detailed estimates for the
distribution-upgrading portion of the project can be submitted for the 2010 budget year.

The cost estimates for the two alternatives considered in this study are summarized
below:

Alternative 1: Upgrade Distribution System to 25 kV - $10,200,000
Alternative 2: Upgrade Distribution System to 12.5 kV - $14,200,000

From a technical point of view, either alternative will suffice; however, the capital cost of
upgrading the distribution system to 25 kV is $4,000,000 lower than upgrading the
distribution system to 12.5 kV. Therefore, Alternative #1 — Upgrade Distribution to 25
kV- $10,200,000 is the most cost-effective alternative.

6.2.1 Net Present Value

The Net Present Value of the alternatives to the year 2040 for a terminal station in-
service date of 2011 in 2008 dollars is shown in Table 44 below:

Table 44: Net Present Value of Alternatives (2008 Dollars)

Alternative Net Present NPV Difference from
Value (NPV) | Least Cost Alternative
Alternative #1 Upgrade Distribution to 25 kV $9,312,403 $0
Alternative #2 Upgrade Distribution to 12.5 kV | $12,838,289 $3,525,886

A comparison of the Net Present Value of each alternative shows that the chosen
alternative, Alternative #1 is $3,774,712 less costly than Alternative #2. Figure 3 below
shows a plot of the Alternative #1 versus Alternative #2. Again, this plot shows that
there is no crossover point, and that Alternative #1 is the most cost effective solution.
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Figure 3: Net Present Value Comparison

A cost benefit analysis was not necessary for this project since the alternatives were
technically equivalent and offered the same benefits to the system.

6.3 RECOMMENDATIONS

This study has found that the distribution system that exists in Labrador City is
incapable of serving load growth in the long-term. Continued operation with the status-
quo will result in customers receiving voltages outside those recommended in CSA
Standard CAN3-C235-83 (R2006) Preferred Voltage Levels for AC Systems, 0 to 50
000 V.

In order to address this issue two alternatives were examined, converting the
distribution voltage to 25 kV, and converting the distribution voltage to 12.5 kV. An
analysis of the cost of each project showed that the 25 kV alternative is $3,774,712 less
costly than the 12.5 kV alternative. Therefore, the 25 kV upgrading plan is selected as
the favoured alternative.

The following recommendations are intended to assist in completion of the work
involving this study, and to aid in selecting and implementing the favored option.

To date, load and voltage studies have been carried out on the Quartzite and Vanier
distribution systems. The remaining systems, Bartlett, Hudson, Harrie Lake, and the 46
kV subtransmission system have not had studies conducted in several years.
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Therefore, it is recommended that studies be conducted on these systems in the winter
of 2009. The data from these studies will provide information on load profiles, diversity,
and will be necessary in proofing the recently developed model of the distribution
system.

When the system was taken over in the 1992, as a cost saving measure, easements
were not acquired on the 4.16 kV distribution lines. In some cases easements have
been acquired when a property is sold, for the remaining land prescriptive rights are all
that exist on these lines. The Wabush staff has expressed concerns of customers
constructing buildings very close to or directly underneath the power lines. In such
cases the customers have had to sign waivers to protect Hydro from potential liabilities.
The presence of structures in the line right-of-ways may cause difficulties in gaining
access for the upgrades. Therefore, it is recommended that easements be acquired on
all the distribution system.

A number of underground, padmount distribution transformers, and 4.16 kV primary
services in Labrador City. The cost of upgrading these services to a higher primary
voltage could be significant. Therefore, it is necessary to determine the exact number
of these services that are in the system. This is so that the number of 25/4.16 kV or
12.5/4.16 kV step-down transformers can be found.

All the substation equipment associated with the 12.5 kV upgrading plan is intended to
be upwards compatible to 25 kV. This is to provide a provision for conversion to 25 kV
in the future if load growth were higher than expected. Therefore, long-term distribution
transformer replacements on the 12.5 kV distribution system should be dual voltage
type with a 14.4 kV - 7.2 kV primary winding.

There is the possibility that at some point in the future, a second 230 kV terminal station
will be constructed in Labrador West. The location of this facility will depend on the
nature of the load initiating the upgrade. If the new station is initiated primarily due to
town load, then a suitable location would to the west of the system in the general area
of the intersection of the Fermont Highway and Circular Road. A property of suitable
size could be secured in that area.

Most of the switchgear in the substations is indoor metal clad type. Generally the
operations staff has expressed a preference for this type of switchgear because the
buildings provide a warm and comfortable space for carrying out maintenance work,
and the rack mounted configuration allows easy access the feeder breakers. Given the
favourable experience that TRO Labrador has had with this type of switchgear, and
considering the working conditions with the severe winter climate in Labrador West, it is
recommended that the continued use of metal clad type switchgear versus outdoor type
switchgear be taken into consideration.

Problems have been experienced with carrying out investigations into the causes of a
number of outages on the distribution system. The most common issue has been the
general lack of information about system conditions at the time of the incidents due to a
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lack of metering. The only metering currently available are MW, and kV readings at
Wabush Terminal Station. The System Operations Department has expressed an
interest in having SCADA installed at each of these substations. It is recommended that
this be done with the new distribution system. Telemetry can be provided by optical
fiber or most economical available means.

The Fermont Line, L33, can serve as an emergency supply to Labrador West or
Fermont in Quebec. It can also be used as a backup subtransmission line when there
is trouble with L32. However, utilizing this line is cumbersome. Prior to energizing the
line, notice must be sent to Hydro Quebec informing of this. Until an acknowledgement
is received from Hydro Quebec, the line can’t be energized. As well the protection
settings on L33 are lower than the settings on L32. In order to supply Labrador City
from L33, the protection settings would have to be changed. Both the above items
make utilizing L33 a time consuming and cumbersome process. It is recommended that
a different operating arrangement be made on this line. There is a disconnect switch,
WAZ33-D3 at the Quebec/Labrador border. If this switch were opened the line could
remain energized at all times. For emergency supply, the switch would be closed.
Doing this would allow the line to be utilized for the distribution system, and the
protection settings could be adjusted appropriately. This will have the benefits of
improved voltage regulation on the 46 kV subtransmission system, and better reliability
for Hydro’s customers.
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EXISTING QUARTZITE SUBSTATION

From L9
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7.5/19.4 MVA 10/13.3/16.7 MVA
46-4.16 kV 46-12.5/4.16 kV
W W 416
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B2 (4.16 k
< ( V)
— — —
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D_
-D1
Qz13-D1
D_
Qz12-D1
<— >
Qz8-D1
Qz7-D1
Qz6-D1

TolLl4 ToL13 To L12 To L8 To L7 To L6

Appendix

SYS PLANNING: CRW | SHEET10F 1

SYS OPERATIONS: -- DATE: OCT 30, 2007

TERM DESIGN: - DRAWN BY: CRW

PROTECTION: - FILE: QUARTZITE 4.16 KV SUBSTATION.SKF
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A7
HARRIE LAKE SUBSTATION

NEWFOUNDLAND AND LABRADOR HYDRO June 12, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



Labrador City Voltage Conversion Terminal and Tr.

TINTINLITFUOU, AlL Appendix

Page 112 of 177, NLH 2013 GRA

EXISTING HARRIE LAKE SUBSTATION

smission Reconfiguration

B

=
X
HL19-CBL | Q
(1) <
— < N
< HAH=
“ HL-T1
T SS1 = 3/4 MVA
a 44]4.16 kV
TS9-D7  TS9-D6
/ o
Glo) < FromL1l
HL20-CB1 L
| —<{THA—
To L19 To L20
SYS PLANNING: CRW | SHEET10F 1
SYS OPERATIONS: - DATE: NOV 6, 2007
TERM DESIGN: DRAWN BY: CRW
PROTECTION: FILE: HARRIE LAKE 4.16 KV SUBSTATION.SKF
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INTEROFFICE MEMORANDUM

DATE: January 29, 1992

MEMO TO: Harvey Young

FROM: David Harris

SUBJECT: CAPITAL COST ESTIMATES - 4.16 KV CAPITAL PLAN

Concerns have been expressed regarding the requirement of 12.5 kV conversion in Labrador
City, particularly in light of the less than forecast peak for this year. In response to these
concerns, the capital plan for the community has been again examined. In particular, the
system was examined for operation at a 48 MW peak as opposed to 52.5 MW. After
considerable time and effort, a plan has been developed allowing the system to remain at
4.16 kV while providing marginally acceptable voltages. By marginally acceptable, it is meant
that all feeder minimum voltages may not necessarily meet Hydro’s voltage standards, but
come close enough to be within the accuracy of our models. Let me state at the outset,

however, that while the 4.16 kV plan can meet the technical requirements of the system, it

provides absolute bare minimum feeder voltages and limited reliability. The 416 kV plan

does not offer near the same flexibility as the 12.5 kV plan.

Attached is a list of work required for the 4.16 kV plan. Please provide rough cost estimates
for this work. When the estimates have been prepared, please contact or have someone
contact either myself or Keith Boone to discuss possible scheduling of the work in order to
provide guidance in preparing the cash flows. For comparison purposes, please provide the
cost estimates using the same assumptions as were made for the 12.5 kV program. As well,
please provide the cost for the work assuming Hydro stands to the cost of pole replacement,

and the scenario in which Newfoundland Telephone stands to the cost of pole replacement.

As you are well aware, the date for the hearing on Labrador City is soon approaching. If

Page 114 of 177, tH 2013 GRI-}/
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the rough estimates could be prepared by February 6, 1992, it would be greatly appreciated.

If you have any comments or questions regarding the plan, please contact me at extension
1964. Thanks.

David Harris, Planning Engineer
Generation and Rural

DH:cfth

cc Keith Boone
Peter Nell
Bob Whitehorne

eraan

File 752.63.10/04

Attachment
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LABRADOR CITY 4.16 KV CAPITAL PLAN

46 KV TRANSMISSION:
- Reconductor existing 266.8 MCM conductor with 477 MCM ASC.

- Reconductor 266.8 MCM, 46 kV buswork in the Townsite Switching Centre with
477 MCM ASC.

- Provide 46 kV switching capability between the existing Townsite line and the
477 MCM Fermont emergency line. See attached single line diagram SK-1.

- Construct a 1.5 km, 3 Phase, 46 kV, 266.8 MCM ACSR line from the Hudson
Substation to the location of the new Vanier Substation.

SUBSTATIONS:

- Construct a new 46:4.16 kV substation near the Labrador Mall (Vanier Substation).

See attached single line diagram SK-2.

- Replace the 3/4 MVA transformer in the Bartlett Substation with a 5 /6.67 MVA
unit.

- Extend the Quartzite Substation, buswork, etc., to allow addition of a 7.5/10/12.5
MVA unit. See attached single line diagram SK-3.

- Move feeders Quartzite 1 and Quartzite 2 onto transformer QZ-TH-1.
- Move feeders Quartzite 3 and Quartzite 4 onto transformer QZ-TH-2.
- Move feeders Quartzite 5 and Quartzite 6 onto transformer QZ-TH-3.
- Improve buswork in Bartlett Substation to Hydro standards.
- Improve buswork in Hudson Substation to Hydro standards.

- Install three 1-Phase, 400 Amp, 4.16 kV voltage regulators in the Quartzite
Substation for use with feeder Quartzite 6.

- Install a circuit switcher on the incoming 46 kV line to Hudson Substation.
- Install a circuit switcher on the incoming 46 kV line to Quartzite Substation.

- Install a circuit switcher on the incoming 46 kV line to Harrie Lake Substation.

Appendix B
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PRIMARY DISTRIBUTION LINES:

- Reconductor approximately 500 m of feeder Bartlett 2 (from the substation to 601
Bartlett Drive) with 266.8 MCM ACSR.

- Reconductor approximately 200 m of feeder Bartlett 3 (from the substation to 424
Grenfell Crescent) with 266.8 MCM ACSR.

- Reconductor approximately 1 km of feeder Bartlett 5 (from the substation to 703
Tamarack Drive) with 477 MCM ASC.

- Reconductor approximately 750 m of feeder Bartlett 5 (from 703 Tamarack Drive
to 733 Willow Drive, and from 709 Tamarack Drive to 751 Tamarack Drive) with
266.8 MCM ACSR.

- Reconductor approximately 600 m of feeder Bartlett 5 (from 703 Tamarack Drive
to 722 Bartlett Drive) with 266.8 MCM ACSR.

- Install a 3-Phase, 266.8 MCM, 200 m line connecting Quartzite feeder 5 to Vanier
feeder 1.

- Install 3-Phase, 600 Amp cutouts on Quartzite feeder 6 at 805 Churchill Street.

- Construct a 3-Phase, 500 m, 477 MCM line connecting feeder Quartzite 6 at 604
McPharland Street to Vanier feeder 2. Reconductor the branch between 401 and 419
Montagais Avenue with 3-Phase, 477 MCM conductor (approximately 250 m).

- Construct a 3-Phase, 1.1 km, 477 MCM line on existing structures from Vanier feeder
3 to 802 Carol Drive. See attached diagram SK-4. Reconductor the branch between
833 and 819 Cook Street with 3-Phase, 477 MCM conductor (approximately 250 m).

- Construct a 3-Phase, 100 m, 477 MCM line connecting Quartzite feeder 4 to 823
Hamilton Street. See attached diagram SK-4. Reconductor the branch between 823
and 801 Hamilton Street with 3-Phase, 477 MCM conductor (approximately 300 m).

- Add 266.8 MCM conductor to branch running from 413 Centennial Drive to 420
Massey Crescent in order to make the branch 3-Phase (approximately 500 m).

- Reconductor the branch between Quartzite feeder 6 at the substation and 829 Carol
Drive using 3-Phase, 477 MCM ASC (approximately 700 m).

- Construct a 3-Phase, 477 MCM ASC, 1.1 km line from Hudson feeder 2 at the
substation to the industrial area, terminating near City Motors.
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Install a 3-Phase, 300 kVAR, 2.4 kV L-N capacitor bank at the relay station in the
Hudson feeder 2 industrial area.

Install a 3-Phase, 300 kVAR, 2.4 kV L-N capacitor bank on Hudson feeder 2 near
the Lumber Mart.

Install a 3-Phase, 300 kVAR, 2.4 kV L-N capacitor bank on Bartlett feeder 5 near
714 Bartlett Drive.

Install a 3-Phase, 300 kVAR, 2.4 kV L-N capacitor bank on Qﬁe;tzite feeder 2 near
764 Tamarack Drive.

Install a 3-Phase, 600 kVAR, 2.4 kV L-N capacitor bank on Quartzite feeder 3 near
816 Lakeside Drive.

Install a 3-Phase, 300 kVAR, 2.4 kV L-N capacitor bank on Quartzite feeder 4 near

727 Bartlett Drive.

Install a 3-Phase, 150 kVAR, 2.4 kV L-N capacitor bank on Quartzue feeder 4 near
768 Stirling Crescent.

Appendix B
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TITLE: LABRADOR CITY 4.16 kV CAPITAL PLAN
PROPOSED VANIER SUBSTATION SINGLE LINE DIAGRAM

SHEET 1 OF 1

DRAWN: D. HARRIS

DATE: JANUARY 28, 1992
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FROM TOWNSITE S.C.

QUARTZITE SUBSTATION
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DISTRIBUTION

DWG. SK-3

SHEET 1 OF 1

NHYDRD TITLE: LABRADOR CITY 4.16 kV CAPITAL PLAN

DRAWN: D. HARRIS

PROPOSED QUARTZITE SUBSTATION SINGLE LINE

DATE: JANUARY 28, 1992
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APPENDIX C
RURAL (ISOLATED) DISTRIBUTION SYSTEMS
OVERCURRENT PROTECTION UPGRADE
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SYSTEM PLANNING DEPARTMENT
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Rural (Isolated) Distribution Systems
Overcurrent Protection Upgrade

Introduction

The distribution system is a vital contributor to the overall power system function of
providing quality electrical service to its customers. To fulfill this role, the design and
operation of the distribution system must take into account the basis fundamentals of
system fault overcurrent protection. The questions that arise from this type of analysis are
as follows:

(1) What are the distribution system fault overcurrent problems?
(2) What protective equipment is available to deal with these problems?

(3) How is the protective equipment applied to the distribution system?

Distribution System Faults

The operator of any distribution system must anticipate a variety of operating conditions
which may interfere with normal operation. One of the predominant abnormal conditions
on distribution systems are overhead line faults. These line faults are normally caused by
adverse weather conditions such as strong winds which can whip phase conductors
together or which blow tree branches onto the overhead primary line(s). As well, freezing
rain can produce a gradual buildup of ice on an overhead line and eventually one or more
conductors may break and fall to the ground. Most of these fault conditions are
considered as line to ground faults with significant levels of fault impedance, such as the
ice on the conductor or the tree branch that is in contact with one of the overhead
conductors. In fact, on a 3-phase wye grounded distribution system some 80% of the
overhead line faults are line-to-ground in nature. These types of faults are well know for
the distribution systems within Newfoundland and Labrador, both for grid interconnected
and isolated diesel distribution systems.

The fault overcurrent protection design for all distribution systems must therefore
minimize the severe effects that a hostile environment can have on owner’s as well as

customer’s electrical equipment.

Types of Faults

The types of system faults that can occur on any 3-phase, multi-grounded distribution line
are as follows:

(1) Three-Phase

(2) Line-to-Line

(3) Line-to-Ground

(4) Double Line-to-Ground

For the two types of ground faults listed above if one or more of the line conductors does
not contact the system neutral wire (ie. bolted fault) the level of fault current that results
1s much dependant on the magnitude of the fault impedance involved, as well as the
integrity of the system grounding for the soil resistivity involved. A fault impedance

-1-
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Rural (Isolated) Distribution Systems

Overcurrent Protection Uperade

value of 20 to 80 ohms would be typical for the line-to-ground fault calculations in order
to determine expected line-to-ground fault current level(s) for the distribution system
involved, and based on minimum generation source. This fault impedance is a more
significant factor for lower voltage distribution systems such as 4.16 kV, than those
operating at 12.5 or 25 kV. At this point the emphasis for system fault overcurrent
protection will concentrate on the single line-to-ground fault, and in particular those
involving a fault impedance.

Isolated Distribution Systems

For an isolated 3-phase, 4-wire wye grounded distribution system with diesel generation,
the magnitude of the line-to-ground fault current will not only depend on the ohmic value
of the fault impedance, but also the number and size of diesel generating units operating
at the time of the system fault. It is very common for one diesel unit to be operating under
system off peak conditions, which would be considered as a worst case scenario should a
system line-to-ground fault occur at that time. Calculated values for these distribution
systems using a fault impedance show line-to-ground fault levels as low as 80 amps.
Many of these isolated distribution systems have only phase overcurrent protection which
would be the step-up transformer’s high voltage fuses, thus no type of sensitive line-to-
ground protection exists. Typically the line-to-ground overcurrent protection for any
distribution system would be in the range of 10% to 50% of the phase overcurrent value
depending on feeder load unbalance. Existing high voltage fuses on the 4.16 kV side of
the step-up transformer bank are designed to melt at 200% of their rating thus a 50 amp
fuse will melt at 100 amps, which is well above this line-to-ground fault level. The step-
up transformer bank’s delta/wye grounded connection configuration is a block to zero
sequence current, thus any phase overcurrent protection on the 600V generation side is
not sensitive enough to detect these lower fault levels.

Protection Upgrade Program

The grid interconnected distribution systems have protective devices such as three phase
and single phase electronic reclosers which are designed with line-to-ground fault sensing
capability. These same protective devices do exist on many of the isolated diesel
distribution systems as well, with the remainder having only high voltage fused cutouts.
Thus of the twenty-six (26) prime power diesel plants that Hydro operates, there are
twelve(12) that require line-to-ground protection upgrading, as listed in the table that
follows. This would involve the installation of sensing transformers on the high side of
the step-up power transformer bank and a solid state protective relay, which would trip
the plant’s main breaker. For those plants that do not have a main breaker which is
compatible for the protective relay application, then an electronic recloser installation is
proposed. For example, the main breaker at both the Little Bay Islands and St. Brendan’s
diesel plants has no shunt trip and the cost to upgrade these breakers for the protection
upgrade using the solid state protective relay option is higher in cost than the electronic
recloser option. The system outage time involved in upgrading these main breakers is
also prohibitive. Please note as well for the electronic recloser installation that its control
panel will be brought inside the diesel plant for ease of access by the operator.

_2.
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Overcurrent Protection Upgrade

The schedule proposed for the overcurrent protection upgrade project(s) is based on work
commencing immediately in 2002 for two (2) of the rural distribution systems involved
and completing the remaining ten (10) in the budget year 2003.

Diesel Plant Protective Relay | Electronic Recloser | Budget | Budget Estimate
Location Installation Installation Year (3 x1000)
Central Region:

Little Bay Islands % 2002 79.0
St. Brendan’s * 2002 79.0
Grey River % 2003 52.7
Francois * 2003 52.7
Petites * 2003 52.7
McCallum * 2003 52.7

Northern Region:

St. Lewis * 2003 84.2
William’s Hbr. % 2003 52.7
Norman Bay * 2003 52.7
Labrador Region:
Black Tickle * 2003 105.1
Postville % 2003 84.2
Paradise River % 2003 52.7
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LABRADOR CITY DISTRIBUTION SYSTEM UPGRADING STUDY APPENDICES

D1
LABRADOR CITY 25 KV CAPITAL PLAN 2007

NEWFOUNDLAND AND LABRADOR HYDRO June 12, 2008
SYSTEM PLANNING DEPARTMENT
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Due to the complexity of this plan and the amount of work required to implement
it, it is recommended the upgrades be performed over a number of years. The
first phase of the plan will be the upgrading of the Vanier Substation and the
portion of Quartzite Substation associated with T2 to 25 kV, the conversion of
feeders L6, L7, L8, L21, L22, and L23, the construction of a tie line between
Vanier and Quartzite Substation, and reconnecting the Vanier Substation to L33.
The second phase would include upgrading the remaining half of the Quartzite
Substation to 25 kV, converting feeders L12, L13, L14, L19, and L20 to 25 kV,
and the removal of the Harrie Lake Substation from service. The third phase of
the upgrades would include converting feeders L1, L2, L3, L4, L5, L15, L16, L17,
and L18 to 25 kV, and removing the Bartlett Substation and the Hudson
Substation. The final phase of the upgrades will involve removing of the
Townsite Switching Station. Once completed the Vanier substation and
Quartzite Substation would remain and the Bartlett, Harrie Lake, Hudson, and
Townsite Switching Substations would be removed.

Note max foreseeable fault levels for breaker sizing are provided. This takes the
following upgrades and conditions into consideration. Maximum foreseeable
fault levels include the installation of the third synchronous condenser at Wabush
Terminal Station, a third 230 kV circuit into Labrador West, all 46 kV tie
switches/breakers closed, and the 25 kV bus tie breaker in the substations
closed. Transformer impedances were assumed to be approximately 6 %,
similar to Quartzite Transformer No. 2.

1.1 VANIER SUBSTATION

Extend and upgrade the Vanier Substation:
e Extend the Vanier Substation Northward.
Remove the existing 4.16 kV equipment.
Install a new control building of suitable size.
Construct a new transformer pad.
Construct a 46 kV box structure complete with 46 kV bus and two breakers
bays. The structure should be laid out such that and additional breaker can
be accommodated in the future.
e Purchase and install two 46 kV breakers.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 10631 A, 847 MVA
= Continuous Current Rating: 941 A.
e Purchase and install two 46/25 kV, 15/20/25 MVA power transformers.
o Transformers are to be fitted with On Load Tap Changers having 33
positions at 0.625 % per tap. The taps are to have a range from 39.1
kV (0.85) to 48.3 kV (1.05).
Construct a 25 kV box structure, adjacent to the existing structure.
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o The structure is to contain a 25 kV bus, and three 25 kV breaker bays.
o The structure is to be laid out such that sufficient space is available for
a bus tie breaker, and the transformer load side breakers.
e Purchase three new 25 kV circuit breakers,
o Two of the breakers will be installed between the transformer load side
bushings and the 25 kV bus.
o The third breaker will be installed as a bus-tie breaker between B1 and
B2.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 7066 A, 306 MVA
= Continuous Current Rating: 686 A.
e Purchase and install five reclosers, along with all necessary buswork, etc.
o As a minimum the reclosers should have the following capabilities:
=  Symmetrical Interrupting Rating: 7066 AIC, 306 MVA,
= Continuous Current Rating: 560 A.
e Leave the provision for an additional recloser.
e Purchase and install all necessary metering and RTUs to provide full SCADA
capabilities to EMS control.
e A total of six 941 A 46 kV disconnect switches will be required.
e A total of two 686 A 25 kV class disconnects will required for isolation of the
power transformer and low voltage circuit breaker.
o A total of fifteen 560 A 25 kV class disconnects will required for isolation and
the recloser bypass switches.

1.2 QUARTZITE SUBSTATION

Rebuild and upgrade the Quartzite Substation:

e Remove the existing 4.16 kV equipment.

¢ Install a new control building of suitable size.

e Construct a 46 kV box structure complete with 46 kV bus and two breakers
bays. The structure should be laid out such that and additional breaker can
be accommodated in the future.

e Purchase and install two 46 kV breakers.

o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 9765 A, 778 MVA.
= Continuous Current Rating: 941 A.

e Purchase and install two 46/25 kV, 15/20/25 MVA power transformers.

o Transformers are to be fitted with On Load Tap Changers having 32
tap positions at 0.625 % per tap. The taps are to have a range from
39.1 kV (0.85) to 48.3 kV (1.05).

e Construct two 25 kV box structures.

o Each structure is to contain a 25 kV bus, and three 25 kV breaker
bays.

o The structures are to be laid out such that sufficient space is available
for a bus tie breaker, and for transformer load side breakers.
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e Purchase three new 25 kV circuit breakers, two of the breakers will be
installed between the transformer load side bushings and each 25 kV bus, the
third breaker will be installed as a bus-tie breaker between B1 and B2.

o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 6851 A, 297 MVA.
= Continuous Current Rating: 686 A.

e Purchase and install four new reclosers, along with all necessary buswork,
disconnects, etc.

o As a minimum the reclosers should have the following capabilities:
=  Symmetrical Interrupting Rating: 6851 A, 297 MVA.
= Continuous Current Rating: 560 A.

e Leave the provision for two additional reclosers.

e Purchase and install all necessary metering and RTUs to provide full SCADA
capabilities to EMS control.

o A total of six 941 A 46 kV disconnect switches will be required.

e A total of two 686 A 25 kV class disconnects will required for isolation of the
power transformer and low voltage circuit breaker.

e A total of eighteen 560 A 25 kV class disconnects will required for isolation
and the recloser bypass switches.

1.3 DISTRIBUTION FEEDER UPGRADES

1.3.1 Line Extensions/Upgrades

e Construct ~60 m of double circuit line from structure 543 behind 807 Carol
Drive to structure 544 behind 807 Carol Drive.

e Extend L15 ~80m from structure 363 (behind 512 Carol Drive) to structure
544 on L18 using 477 ASC Cosmos conductor.

e Upgrade ~180 m of feeder 15 from structure 360 to structure 363 to 3-Phase.

e Extend L15 ~80m from structure 385 (behind 618 Carol Drive) to structure
691 on L6 (behind 621 Carol Drive) using 477 ASC Cosmos conductor.

e Open L18 between structure 535 and structure 536 near the Vanier
Substation.

e Construct ~90 m of 3-Phase line from the Vanier Substation to structure 536.

e Construct ~90 m of 3-Phase line from the Vanier Substation to structure 535.

The total required line extensions and upgrades to the low voltage distribution
system is approximately 580 m. Since the system will be designed for
contingency switching ability, and to remain consistent with the existing
infrastructure, the type of conductor to be used for the above noted upgrades
should be 477 ASC Cosmos.

1.3.2 Feeder Reconfigurations
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Since the number of feeders will be reduced, some of the existing lines will have
to be reconfigured. Most of this work will involve transferring existing feeders or
sections of feeders to new 25 kV lines. The majority of the reconfigurations can
be done using existing disconnects and tie switches. Load and Voltage Study
results are required before feeder configurations can be finalized. The following
describes a proposed reconfiguration based on the information currently
available to provide roughly equal loading on each line. This work assumes that
the line construction and upgrades described in the preceding section have
already been completed, and that the voltage conversions on the respective line
sections will be completed at the time they are transferred.

Open feeder VA23 at structure 546. Reconnect the section of VA23 that
feeds the Labrador City Mall to feeder VA22.

Open disconnect QZ7-D2. Reconnect the section of QZ7 from Centennial
Drive to Churchill Street to feeder VA22 by closing tie switch QZ7VA22-1.
Open disconnect QZ6-D4, and close tie switches HU18VA23-1 and
QZ6HU18-1 to transfer a section of feeder HU18 and feeder QZ6 to feeder
VA23.

Open L15 at structure 380 on both the source and load sides. Close tie
switch BA2HU15-1 and open disconnect BA2-D4 to transfer the bulk of feeder
BA2 to the new feeder VA23.

Open disconnect BA1-D1, and close tie switch BA1BA2-1 to transfer the
whole of feeder BA1 to the new feeder VA23.

Open disconnect QZ8-D8, and close the tie switch BA1QZ8-1 to transfer the
respective section of feeder QZ8 to the new feeder VA23.

Open L15 at structure 338. Transfer the whole of feeder HU15 to the new
feeder VA15 by closing the disconnect HU15-D6.

Transfer feeder BA3 to the new feeder VA15 by closing the tie switch
BA3HU15-1.

Transfer the remainder of feeder BA2 to the new feeder VA15 by jumpering
the lines together at structure 183.

Open the disconnect HU17-D10. Jumper the lines sections of BA1, BA2,
BA3, and HU17 just outside the Bartlett Substation together to transfer the
respective section of feeder HU17 to the new feeder VA15.

Open disconnect HU17-D12 and transfer the section of feeder HU17 bounded
by HU17-D10 and HU17-D12 to the new feeder VA15.

Transfer the sections of feeder HU18 bounded by HU18VA21-2, HU18-D2,
HU18-D7 and the industrial park to feeder VA21.

Open feeder HU16 and install a normally open disconnect at structure 1439.
Reconnect the section of L16 bounded by Airport Road and Humphrey
Avenue to the new feeder VA21 by closing tie switch HU16HU18-1.
Transfer the remainder of feeder HU18 from Vanier Substation to Hudson
Substation to the new feeder VA18.

Transfer the remainder of feeder HU17 to the new feeder VA18 by jumpering
the lines near the Hudson Substation.
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e Transfer the remainder of feeder HU16 to the new feeder VA18 by closing the
tie switch HU16HU17-1.

e Transfer feeder QZ6 to the new feeder QZ8 by closing the tie switch
QZ6QZ8-1.

e Transfer the remainder of feeder QZ7 to the new feeder QZ8 by jumpering
the lines together at structure 580.

e Transfer the remaining of section feeder HU15 bounded by tie switch
QZ6HU15-1 and structure 380.

e Transfer a section of feeder QZ13 to feeder QZ12 by opening the disconnect
QZ13-D4 and closing the tie switch QZ12QZ13-1.

e Transfer a section of feeder QZ8 to feeder QZ12 by opening the disconnect
QZ8-D6 and closing the tie switch QZ8QZ12-2.

e Transfer a section of feeder BA5 to feeder QZ12 by opening the disconnect
BA5-D3 and closing the tie switch BA5QZ12-1.

e Transfer a section of feeder BA5 to feeder QZ12 by opening the disconnect
BA5-D5 and closing the tie switch BA5QZ12-3.

e Transfer a section of feeder BA4 to feeder QZ13 by opening the disconnect
BA4-D8 and closing the tie switch BA4QZ13-2.

e Transfer the remainder of feeders BA4 and BAS to feeder QZ13 by opening
disconnects BA4-D1 and BA5-D1, closing the tie switch BA4QZ13-1 and
jumpering BA4 and BAS5 together at structure 246.

e Install a normally open disconnect between the new feeders QZ13 and VA15
at the structure behind 404 Bartlett Drive.

e Transfer feeder HL19 to feeder QZ14 by opening the disconnect HL19-D1
and closing the tie switch QZ14HL19-1.

e Transfer feeder HL20 to feeder QZ14 by opening the disconnect HL20-D1
and closing the tie switch QZ14HL20-1.

The above work will complete the conversion and reconfiguration of the 4.16 kV
distribution feeders to the new 25 kV distribution system. The reconfiguration will
off load the Bartlett, Hudson, and Harrie Lake Substations and will allow them to
be removed from service.

1.3.3 Primary and Underground Services

There are a number of primary, underground, and customer owned services in
Labrador City. The system will have to be surveyed to determine the exact
number. The previous plan determined that most of the customers are willing to
be switched to overhead services. However, as this would involve replacement
of underground cables, removal of padmount and indoor transformers, and
replacement of service entrances, completely converting the services to
overhead may prove to be costly. An alternate solution to serve these customers
is to install pole mounted 25/4.16 kV step-down transformers and continue to
supply these customers at 4.16 kV, therefore the underground services could
remain intact.

NEWFOUNDLAND AND LABRADOR HYDRO June 12, 2008
SYSTEM PLANNING DEPARTMENT


laudowms
Text Box
Labrador City Voltage Conversion Terminal and Transmission Reconfiguration
                                                                                                                     Appendix B



Labrador City Voltage Converslilt\)lll ﬂ" Ie_nr_lbrgb ?K%'grgﬁ%néﬁiog Recozgllg)lel:l‘zgolr;

Page 141 of 177, NLH 2013 GRA
LABRADOR CITY DISTRIBUTION SYSTEM PAGE 6 OF 8
SCOPE OF WORK FOR THE 25 KV UPGRADING PLAN

The Smokey Mountain line is a section of feeder Vanier 21, it runs from the
Beverly Lake Water Supply to the Smokey Mountain Ski Hill. Much of this line is
not constructed to NL Hydro Standards and to convert it would require significant
upgrading of approximately 5.7 km of distribution line. To lower the cost of
conversions a step down transformer should be installed so that the line can
continue to be operated at 4.16 kV.

The Labrador City Mall is fed by five underground primary services which run
under the mall parking lot to indoor transformers (1 MVA) inside the building.
Pole/platform mounted transformers should be installed to avoid complete
replacement of the existing customer owned equipment.

1.3.4 QNS&L Railway Feeder

The Quebec North Shore and Labrador Railway (QNS&L) line is a 23/11.5 kV
single-phase center-tapped customer owned line. The line runs from Labrador
City, NL to Sept Isles, PQ, and is constructed with two hot conductors and uses a
ground return path for phase to neutral connected loads. Currently this line is fed
from the Hudson Substation via a pair of 2.4/23-11.5 kV single-phase power
transformers (400 kVA each). The center-tap connection on the transformers is
grounded to provide the neutral return path for the line.

The line is metered at the substation and demand readings show this line has
exceeded the capacity of the transformers by 19 % of the rated nameplate
capacity. The load on this customer owned line will require a capacity increase.
It is recommended to replace the existing transformers with two 25/23-11.5 kV, 1
MVA units once the conversion of L16 to 25 kV is completed. The transformers
will no longer be located at Hudson Substation as it is slated for removal.
Instead the transformers will be located within QNSLs railway yard in the
Labrador City Industrial Park. The supply will come off of two phases of L16 (i.e.
line-to-line), and will be connected to the line section of L16 that is operated by
the QNS&L Railway. The section of the QNS&L line that is located between the
Hudson and the new QNS&L substation is to be removed.

1.4 46 KV SUBTRANSMISSION FEEDER UPGRADES

The present 46 kV system in Labrador City consists of a single 46 kV line (L32)
from Wabush Terminal Station to the Townsite Switching Station, and three
radial feeders (L9, L10, and L11) which serve the 46/4.16 kV substations. A
second feeder from Wabush Terminal Station (L33) runs to Fermont, Quebec.
There are tie points on this line near the Townsite, Hudson, Vanier, and Harrie
Lake Substations. This forms a quasi-looped system. However utilizing this loop
requires manual switching operations by the regions line crews, and since only a
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single feed runs into the individual substations the effectiveness of this
configuration is somewhat limited.

To improve the operability of this system, the 46 kV subtransmission system will
be upgraded to a looped system similar to the electrical systems in Corner Brook,
and Stephenville. At least two feeds will be brought into each substation, with
control provided by the high voltage breakers in the substations.

The line to ground fault levels on the 46 kV system in Labrador West are limited
to approximately 24 MVA (300 A). This is for purposes of protecting the
machinery at the mine sites. Additionally the ground resistivity in the region is
rather high; therefore to adequately protect the system from line-to-ground faults
it will be necessary to operate the system as an open loop.

Since two substations will remain in the 25 kV system, a single tie line will be
constructed between Vanier Substation and Quartzite Substation.

The work to upgrade the 46 kV subtransmission system to an open loop will

involve the following:

e Construct approximately 300 m of 46 kV (3ART Structure Type, 477 ASC —
Cosmos) line from the Quartzite Substation to the nearest point on L9 (near
the intersection of Cavendish Crescent and Bartlett Drive).

e Remove the section of L9 between the new tap to the substation and the
existing tap to the substation (two to three spans).

e Under contingency the 266.8 ACSR Partridge conductor on L9 does not have
sufficient capacity to supply the Labrador City Distribution and Fermont.
Therefore this line (~4.5 km) will be reconductored to 477 ASC Cosmos.

e Construct approximately 450 m of 46 kV (3ART Structure Type, 477 ASC —
Cosmos) line from the Vanier Substation to the nearest point on L33 (near the
Beverley Lake Pumping Station where L11 and L33 separate).

e Open and remove switch TS11-D12. Jumper over switch TS11WA33-2 and
remove the tie switch. The Vanier Substation will be fed via L33.

¢ Remove the section of L33 between the two taps to the Vanier Substation
(approximately one span).

e Purchase and install three disconnect switches on L33 at the Fermont-Harrie
Lake tap. The switches may be gang operated and capable of carrying up to
81 MW of power.

e Purchase and install a 46 kV disconnect on L33 just after the tie switch
WA33WA36-1.

To enable energizing of L33 while still remaining isolated from Fermont. The
border switch WA33-D3 will be kept normally open. The health of this line will be
monitored as far as the border switch by the breaker at Vanier Substation, VA33-
CB1. It will be necessary to inform Hydro Quebec of the proposed new operating
arrangement, so they can arrange for monitoring the health of the line at their
end.
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Upon completion of the above noted work on the 46 kV System the following

equipment is to be removed:

e Remove 46 kV disconnects and tie switches TS11WA33-1, TS9TS10-1,
TS11-D2, TS11-D12, TS11WA33-2, TS9-D5, TSOWA33-1, WA33-D2.

e Remove L11 and all associated hardware.

e Remove L10 and all associated hardware.

1.5 ASSET RETIREMENTS

Upon completion of this work the following assets are to be retired:

e Remove 46 kV disconnects and tie switches TS11WA33-1, TS9TS10-1,
TS11-D2, TS11-D12, TS11WA33-2, TS9-D5, TSOWA33-1, WA33-D2.
Remove L10 and all associated hardware.

Remove L11 and all associated hardware.

Feeder L9 is to be retired, this asset will be transferred to L32.

Remove the Bartlett Substation and all associated hardware.

Remove the Hudson Substation and all associated hardware.

Remove the Harrie Lake Substation and all associated hardware.
Remove the double circuit on BA4 and BAS.
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APPENDIX G
SCOPE OF WORK FOR THE 12.5 KV UPGRADING PLAN
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SCOPE OF WORK FOR THE 12.5 KV UPGRADING PLAN

Due to the complexity of this plan and the amount of work required to implement
it, it is recommended the upgrades be performed over a number of years. The
first phase of the plan will be the upgrading of the Vanier Substation and the
portion of Quartzite Substation associated with T2 to 12.5 kV, the conversion of
feeders L6, L7, L8, L21, L22, and L23 to 12.5 kV, the construction of a 46 kV tie
line between Vanier and Quartzite Substation, and reconnecting the Vanier
Substation to L33. The second phase would include upgrading the remaining
half of the Quartzite Substation to 12.5 kV, construction of a distribution line from
Quartzite Substation to Harrie Lake Substation, converting feeders L12, L13,
L14, L19, and L20 to 12.5 kV, and the removal of the Harrie Lake Substation
from service. The third phase of upgrading will include the following work:
Constructing a 46 kV tie line between the Bartlett Substation and the Vanier
Substation. Converting feeders L1, L2, L3, L4, and L5 to 12.5 kV, and upgrading
the Bartlett Substation to 12.5 kV, upon conversion of Bartlett Substation, feeders
L15, L16, L17, and L18 will be converted to 12.5 kV and the Hudson Substation
could then be removed from service. The final phase of the upgrades will involve
reconstruction of the Townsite Switching Station to a ring bus. Once completed
the Bartlett Substation, Vanier Substation, and Quartzite Substation would
remain in service, and the Harrie Lake Substation and Hudson Substation would
be removed.

All construction associated with the 12.5 kV upgrading plan is to be built to 25 kV
standards. This will allow the provision for a future conversion of the 12.5 kV
system to 25 kV should phenomenal load growth occur.

Note max foreseeable fault levels for breaker sizing are provided. This takes the
following upgrades and conditions into consideration. Maximum foreseeable fault
levels include the installation of the third synchronous condenser at Wabush
Terminal Station, a third 230 kV circuit into Labrador West, all 46 kV tie
switches/breakers closed, and the 25 kV bus tie breaker in the substations
closed. Transformer impedances were assumed to be approximately 6 %,
similar to Quartzite Transformer No. 2.

1.1 VANIER SUBSTATION

Extend and Upgrade the Vanier Substation:

e Extend the Vanier Substation Northward.

Remove the existing 4.16 kV equipment.

Install a new control building of suitable size.

Install new transformer pad.

Construct a 46 kV box structure complete with 46 kV bus and three breakers
bays.
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Purchase and install 3x46 kV breakers.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 12502 A, 996 MVA.
= Continuous Current Rating: 838 A.
Purchase and install two 46/25-12.5 kV, 10/13.3/16.7 MVA power
transformers.
o Transformers are to be fitted with fixed taps having 2 raise and 2 lower
at 2.5 % per tap.
Reconfigure the existing reclosers for 12.5 kV operation.
Construct a 25 kV box structure, adjacent to the existing structure.
o The structure is to contain a 12.5 kV bus, and three 25 kV class
breaker bays.
o The structure is to be laid out such that sufficient space is available for
a bus tie breaker, and the transformer load side breakers.
Purchase three new 12.5 kV circuit breakers.
o Two of the breakers will be installed between the transformer load side
bushings and the 12.5 kV bus.
o The third breaker will be installed as a bus-tie breaker between B1 and
B2.
o As a minimum the breakers should have the following capabilities:
= Symmetrical Interrupting Rating: 11155 A, 483 MVA.
»= Continuous Current Rating: 916 A.
Purchase and install two new feeder breakers, along with all necessary
buswork, disconnects, etc.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 11155 A, 483 MVA.
o Continuous Current Rating: 560 A.
Leave the provision for an additional breaker.
Purchase and install all necessary metering and RTUs to provide full SCADA
capabilities to EMS control.
A total of eight 838 A 46 kV disconnect switches will be required.
A total of two 916 A 25 kV class disconnects will required for isolation of the
power transformer and low voltage circuit breaker.
A total of fifteen 560 A 25 kV class disconnects will required for isolation and
the recloser bypass switches.

1.2 QUARTZITE SUBSTATION

Rebuild and upgrade the Quartzite Substation:

Remove the existing 4.16 kV equipment.

Install a new control building of suitable size.

Construct a 46 kV box structure complete with 46 kV bus and two breakers
bays.

Purchase and install two 46 kV breakers.

NEWFOUNDLAND AND LABRADOR HYDRO June 12, 2008
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o As a minimum the breakers should have the following capabilities:
= Symmetrical Interrupting Rating: 9739 A, 776 MVA.
= Continuous Current Rating: 838 A.
e Purchase and install one 46/25-12.5 kV, 10/13.3/16.7 MVA power transformer
along with all associated buswork, isolation, etc.
o Transformer is to be fitted with fixed taps having 2 raise and 2 lower at
2.5 % per tap.
¢ Reconfigure the windings on Transformer T2 (10/13.3/16.7 MVA, 46/12.5-
4.16 kV) to 12.5 kV operation.
e Construct two 25 kV box structures.
o The structure is to contain a 12.5 kV bus, and three 25 kV class
breaker bays.
o The structure is to be laid out such that sufficient space is available for
a bus tie breaker, and the transformer load side breakers.
e Purchase three new 12.5 kV circuit breakers.
o Two of the breakers will be installed between the transformer load side
bushings and the 12.5 kV bus.
o The third breaker will be installed as a bus-tie breaker between B1 and
B2.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 10459 A, 453 MVA.
»= Continuous Current Rating: 916 A.
e Purchase and install six new feeder breakers, along with all necessary
buswork, disconnects, etc.
o As a minimum the breakers should have the following capabilities:
=  Symmetrical Interrupting Rating: 10459 A, 453 MVA.
= Continuous Current Rating: 560 A.
e Leave the provision for an additional breaker.
e Purchase and install all necessary metering and RTUs to provide full SCADA
capabilities to EMS control.
o A total of six 838 A 46 kV disconnect switches will be required.
o A total of two 916 A 25 kV class disconnects will required for isolation of the
power transformer and low voltage circuit breaker.
¢ A total of eighteen 560 A 25 kV class disconnects will required for isolation
and the recloser bypass switches.

1.3 BARTLETT SUBSTATION

Upgrade the Bartlett Substation:

e Remove the existing 46/4.16 kV power transformers and associated
equipment.

¢ Install a new control building of suitable size if there is insufficient space in the
existing switchgear building to accommodate the necessary controls
associated with the 46 kV breakers.
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Construct a 46 kV box structure complete with 46 kV bus and two breaker
bays.
Purchase and install two 46 kV breakers.
o As a minimum the breakers should have the following capabilities:
= Symmetrical Interrupting Rating: 13353 A, 1064 MVA.
= Continuous Current Rating: 838 A.
Purchase and install two 46/25-12.5 kV, 10/13.3/16.7 MVA power
transformers.
o Transformers are to be fitted with fixed taps having 2 raise and 2 lower
at 2.5 % per tap.
Reconfigure the existing switchgear to operate at 12.5 kV.
Purchase and install all necessary metering and RTUSs to provide full SCADA
capabilities to EMS control.
A total of six 838 A 46 kV disconnect switches will be required.
Replace the existing 5 kV power cables 25 kV rated power cables.

1.4 TOWNSITE SWITCHING STATION

Rebuild the Townsite Switching Station:

Construct a ring bus at Townsite Switching Station.
Install a new control building of suitable size.
Purchase and install five 46 kV breakers.
o As a minimum the breakers should have the following capabilities:

=  Symmetrical Interrupting Rating: 15581 A, 1241 MVA.

= Continuous Current Rating: 1048 A.
Each breaker will require two disconnect switches having a minimum
continuous current rating of 1027 A. In total, ten disconnects will be required
for purposes of isolating breakers for maintenance.
Leave the provision for a sixth breaker and feeder takeoff in the ring bus.
For the purposes of isolation, install a disconnect switch at the terminations of
each feeder at the Townsite Switching Station. Five disconnects in total will
be required, each is to have capacity to carry up to 1048 A of current.
Purchase and install all necessary metering and RTUs to provide full SCADA
capabilities to EMS control.

1.5 DISTRIBUTION FEEDER UPGRADES

1.5.1 Line Extensions/Upgrades

e Construct an approximately 80 m 3® line extension from structure 544 on
L18 to structure 383 on L15 (behind 512 Carol Drive).

e Upgrade the section of line between structure 205 and structure 383 on
L15 to 3® (approximately 60 m).
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e Construct an approximately 70 m 3® line extension from the end of L1
near the A.P. Low School to behind 8 EIm Crescent.

e Construct an approximately 700 m 3® line extension from behind 200
Lakeside Drive to L16 in the Labrador City Industrial Park.

e Construct an approximately 1300 m 3® line extension from the Quartzite
Substation to the four-pole structure at the Harrie Lake Substation.

The total required line extensions and upgrades to the low voltage distribution
system is approximately 2.2 km. Since the system will be designed for
contingency switching ability, and to remain consistent with the existing
infrastructure, the type of conductor to be used for the above noted upgrades
should be 477 kcmil ASC Cosmos.

1.5.2 Feeder Reconfigurations

Since the number of feeders will be reduced, some of the existing lines will have
to be reconfigured. Most of this work will involve transferring existing feeders or
sections of feeders to new 12.5 kV lines. The majority of the reconfigurations can
be done using existing disconnects and tie switches. Load and Voltage Study
results are required before feeder configurations can be finalized. The following
describes a proposed reconfiguration based on the information currently
available to provide roughly equal loading on each line. This work assumes that
the line construction and upgrades described in the preceding section have
already been completed, and that the voltage conversions on the respective line
sections will be completed at the time they are transferred.

e Transfer the section of feeder BA5 bounded by BA5-D3 and BA5QZ12-1 to
feeder BA1 via a new line section between AP Low School and behind 8 EIm
Crescent.

e Open L15 at structure 380 on both the source and load sides. Close tie
switch BA2HU15-1 to transfer the section of feeder HU15 connected through
disconnect HU15-D6 to feeder BA2.

e Transfer the section of feeder HU15 between structure 205 and structure 380
to feeder BA3. The tie switch BA3HU15-1 is to remain in its current state.

e Transfer feeder HU16 (as far as structure 1439) to feeder BA4 via the new
line section from structure 235 to structure 1446 behind UAP.

e Open feeder HU16 and install a normally open disconnect at structure 1439.

e Transfer the section of feeder BA4 west of structure 223 to feeder BA5 by
jumpering the double circuit together beyond that point.

e Transfer feeder HU17 to Bartlett Substation by closing breaker BA22HU17-
CB1.

e Transfer the section of feeder HU15 bounded by tie switch QZ6HU15-1 and
structure 380 to feeder QZ6 by closing tie switch QZ6HU15-1.

o Transfer feeder HL20 to feeder QZ7 by the new line from QZ7 near Quartzite
Substation to the Harrie Lake Trailer Park.
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e Transfer feeder HL19 to feeder QZ14 by opening the disconnect HL19-D1
and closing the tie switch QZ14HL19-1.

e Transfer feeder HU15 to the new feeder VA15 by closing the disconnect
HU15-D6.

e Transfer the section of feeder HU17 as far as HU17-D10 to the new feeder
VA15 by opening disconnect HU17-D10 and jumpering the lines near the
Hudson Substation.

e Transfer the feeder HU18 to the new feeder VA18 from Vanier Substation to
Hudson Substation.

e Transfer a section of feeder VA21 to feeder VA18 by opening the disconnect
VA21-D3 and closing the tie switch HU18VA21-1.

e Transfer the section of feeder HU18 (the industrial park) to feeder VA21 by
opening the disconnect HU18-D2, and closing the tie switch HU18VA21-2.

e Transfer the remainder of feeder HU16 to the new feeder VA21 by closing the
tie switch HU16HU18-1 and opening the newly installed disconnect at
structure 1439.

¢ Open disconnect QZ7-D2. Reconnect the section of QZ7 from Centennial
Drive to Churchill Street to feeder VA22 by closing tie switch QZ7VA22-1.

The above work will complete the conversion and reconfiguration of the 4.16 kV
distribution feeders to the new 12.5 kV distribution system. The reconfiguration
will off load the Hudson and Harrie Lake Substations and will allow them to be
removed from service.

1.5.3 Primary and Underground Services

There are a number of primary, underground, and customer owned services in
Labrador City. The system will have to be surveyed to determine the exact
number. The previous plan determined that most of the customers are willing to
be switched to overhead services. However, as this would involve replacement
of underground cables, removal of padmount and indoor transformers, and
replace ment of service entrances, completely converting the services to
overhead may prove to be costly. An alternate solution to serve these customers
is to install pole mounted 25/4.16 kV step-down transformers and continue to
supply these customers at 4.16 kV, therefore the underground services could
remain intact.

The Smokey Mountain line is a section of feeder Vanier 21, it runs from the
Beverly Lake Water Supply to the Smokey Mountain Ski Hill. Much of this line is
not constructed to NL Hydro Standards and to convert it would require significant
upgrading of approximately 5.7 km of distribution line. To lower the cost of
conversions a step down transformer should be installed so that the line can
continue to be operated at 4.16 kV.
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The Labrador City Mall is fed by five underground primary services which run
under the mall parking lot to indoor transformers (1 MVA) inside the building.
Pole/platform mounted transformers should be installed to avoid complete
replacement of the existing customer owned equipment.

1.5.4 QNS&L Railway Feeder

The Quebec North Shore and Labrador Railway (QNS&L) line is a 23/11.5 kV
single-phase center-tapped customer owned line. The line runs from Labrador
City, NL to Sept Isles, PQ, and is constructed with two hot conductors and uses a
ground return path for phase to neutral connected loads. Currently this line is fed
from the Hudson Substation via a pair of 2.4/23-11.5 kV single-phase power
transformers (400 kVA each). The center-tap connection on the transformers is
grounded to provide the neutral return path for the line.

The line is metered at the substation and demand readings show this line has
exceeded the capacity of the transformers by 19 % of the rated nameplate
capacity. The load on this customer owned line will require a capacity increase.
It is recommended to replace the existing transformers with two 25-12.5/23-11.5
kV, 1 MVA units once the conversion of L16 to 12.5 kV is completed. The
transformers will no longer be located at Hudson Substation as this substation is
slated for removal. Instead the transformers will be located within QNSLs own
yard in the Labrador City Industrial Park. The supply will come off of two phases
of L16 (i.e. line-to-line), and will be connected to the line section of L16 that is
operated by the QNS&L Railway. The section of the QNS&L line that is located
between the Hudson and the new substation is to be removed.

1.6 46 KV SUBTRANSMISSION FEEDER UPGRADES

The present 46 kV system in Labrador City consists of a single 46 kV line (L32)
from Wabush Terminal Station to the Townsite Switching Station, and three radial
feeders (L9, L10, and L11) which serve the 46/4.16 kV substations. A second
feeder from Wabush Terminal Station (L33) runs to Fermont, Quebec. There are
tie points on this line near the Townsite, Hudson, Vanier, and Harrie Lake
Substations. This forms a quasi-looped system. However utilizing this loop
requires manual switching operations by line crews, and since only a single feed
runs into the individual substations the effectiveness of this configuration is
somewhat limited.

To improve the operability of this system, the 46 kV subtransmission system will
be upgraded to a looped system similar to the electrical systems in Corner Brook,
and Stephenville. At least two feeds will be brought into each substation, with
control provided by the high voltage breakers in the substations.
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The line to ground fault levels on the 46 kV system in Labrador West are limited
to approximately 24 MVA (300 A). This is for purposes of protecting the
machinery at the mine sites. Additionally the ground resistivity in the region is
rather high; therefore to adequately protect the system from line-to-ground faults
it will be necessary to operate the system as an open loop.

Since three substations will be retained tie lines will be constructed between
Bartlett substation and Vanier Substation, and between Vanier Substation and
Quartzite Substation.

The work to upgrade the 46 kV subtransmission system to an open loop will

involve the following:

e Construct approximately 300 m of 46 kV (3ART Structure Type, 477 ASC —
Cosmos) line from the Quartzite Substation to the nearest point on L9 (near
the intersection of Cavendish Crescent and Bartlett Drive).

¢ Remove the section of L9 between the new tap to the substation and the
existing tap to the substation (two to three spans).

e Construct approximately 450 m of 46 kV (3ART Structure Type, 477 ASC —
Cosmos) line from the Vanier Substation to the nearest point on L33 (near the
Beverley Lake Pumping Station where L11 and L33 separate).

e Open and remove switch TS11-D12. Jumper over switch TS11WA33-2 and
remove the tie switch. The Vanier Substation will be fed via L33.

¢ Remove the section of L11 between the two taps to the Vanier Substation
(approximately one span).

e Construct approximately 1.25 km of 46 kV line (3ART Structure Type, 477
ASC — Cosmos) between the Bartlett and Vanier Substations. The area
between Bartlett and Vanier Substation has already built up, therefore it may
necessary to over-build this line on the existing low voltage feeders L3, and
L15 in order to obtain a route between the two.

e Purchase and install three disconnect switches on L33 at the Fermont-Harrie
Lake tap. The switches may be gang operated and capable of carrying up to
59 MW of power.

e Purchase and install a 46 kV disconnect on L33 just after the tie switch
WAS33WA36-1.

To enable energizing of L33 while still remaining isolated from Fermont. The
border switch WA33-D3 will be kept normally open. The health of this line will be
monitored as the border by the breaker at Vanier Substation, VA33-CB1. It will
be necessary to inform Hydro Quebec of the proposed new operating
arrangement, so that they can arrange for monitoring the health of the line at their
end.

Upon completion of the above noted work on the 46 kV System the following

equipment is to be removed:

e Remove 46 kV disconnects and tie switches TS11WA33-1, TS9TS10-1,
TS11-D2, TS11-D12, TS11WA33-2, TS9-D5, TSOWA33-1, WA33-D2.
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Remove L11 and all associated hardware.

1.7 ASSET RETIREMENTS

Upon completion of this work on the 46 kV System the following assets are to be
retired:

Remove 46 kV disconnects and tie switches TS11WA33-1, TS9TS10-1,
TS11-D2, TS11-D12, TS11WA33-2, TS9-D5, TSOWA33-1, WA33-D2.
Remove L11 and all associated hardware.

Remove the Hudson Substation and all associated hardware.

Remove the Harrie Lake Substation and all associated hardware.
Remove the double circuit on BA4 and BAS.
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Parent Number | SUBSTATION | FEEDER | Item# | T-NUMBER Serial # Description LOCATION Remarks Line 2 MClass | MYear | HIGH VOLTAGE LOW VOLTAGE
270704 BARTLETT 1 258966 T-12220 435745 TRANSFORMER,25kVA MCMANUS PK LOT - BRISTOL UNIQUE POLE #: 13593691 WES 2400 120/240
270704 BARTLETT 1 252248 T-12222 LL13769 TRANSFORMER, 100kVA 503 BARTLETT UNIQUE POLE : 13522060 WES 84 2400 120/240
270704 BARTLETT 1 248892 T-09864 ATL1307-9 TRANSFORMER, 100kVA 527 BARTLETT UNIQUE POLE #: 13521723 MAE 92 2400 120/240
270704 BARTLETT 1 252220 T-11303 A1866-25 TRANSFORMER,25kVA MENIHEK/LAKESIDE UNIQUE POLE #: MEC 95 2400 120/240
270704 BARTLETT 1 252225 T-12221 LC25241 TRANSFORMER, 100kVA 516- 518 BRISTOL UNIQUE POLE #: 13521817 WES 7 2400
270704 BARTLETT 1 252246 T-11050 LG25001 TRANSFORMER,50kVA 500 BARTLETT UNIQUE POLE #: 13554890 WES 81 2400 120/240
270704 BARTLETT 1 252236 T-12219 LD53587 TRANSFORMER, 15kVA 600 DINEEN PARKING LOT UNIQUE POLE #: 13554796 WES 78 2400 120/240
270704 BARTLETT 1 263626 T-12201 2-179772 TRANSFORMER,75kVA 600 DINEEN UNIQUE POLE #: 13558112 FPT 80 2400 347/600
270704 BARTLETT 1 263627 T-12202 2-179774 TRANSFORMER,75kVA 600 DINEEN UNIQUE POLE#: 13558112 FPT 80 2400 347/600
270704 BARTLETT 1 263628 T-12200 2-179773 TRANSFORMER,75kVA 600 DINEEN UNIQUE POLE #: 13558112 FPT 80 2400 347/600
270704 BARTLETT 1 252258 T-11010 541956 TRANSFORMER,50kVA DINEEN EMBASSY PLG UNIQUE NO: 13555979 WES 2400 120/240
270706 BARTLETT 2 248921 T-10944 LFI17698 TRANSFORMER, 100kVA APT 420 AVALON UNIQUE POLE #: 13575877 WES 80 2400
270706 BARTLETT 2 248921 T-10944 LFI17698 TRANSFORMER, 100kVA APT 420 AVALON UNIQUE POLE #: 13575877 WES 80 2400 120/240
270706 BARTLETT 2 248902 T-10938 LL11101 TRANSFORMER,75kVA 707 FIELD UNIQUE POLE #: 13508796 WES 84 2400 120/240
270706 BARTLETT 2 248908 T-10942 LJ33018 TRANSFORMER,75kVA 208 HOWLEY UNIQUE POLE #: 13505617 WES 82 2400 120/240
270706 BARTLETT 2 248924 T-12204 937344 TRANSFORMER,75kVA 427 GRENFELL UNIQUE POLE #: 13576020 WES 75 2400 120/240
270706 BARTLETT 2 248906 T-10941 L0107-2 TRANSFORMER, 100kVA 714 STIRLING UNIQUEPOLE #: 13505429 CAR 83 2400 120/240
270706 BARTLETT 2 248909 T-10947 LC25242 TRANSFORMER, 100kVA F110 CARTIER UNIQUE POLE: 13593597 WES 7 2400 120/240
270706 BARTLETT 2 248910 T-10952 L0107-1 TRANSFORMER, 100kVA 709 ROCHE (BEHIND) UNIQUE POLE #: 13505241 CAR 83 2400 120/240
270706 BARTLETT 2 248922 T-10943 LC25243 TRANSFORMER, 100kVA APT 440 AVALON UNIQUE POLE #: 13575783 WES 7 2400 120/240
270706 BARTLETT 2 248934 T-12208 LC25247 TRANSFORMER, 100kVA 130 MATTHEW UNIQUE POLE #:: 13506518 WES 7 2400 120/240
270706 BARTLETT 2 248923 T-12203 467556 TRANSFORMER,50kVA APT BLDG 400 AVALON UNIQUE POLE #: 13575689 WES 2400 120/240
270706 BARTLETT 2 272405 T-14044 A2401-59 TRANSFORMER,50kVA 717 FIELD UNIQUE POLE #: 13508890 MAE 02 2400
270706 BARTLETT 2 252583 T-09852 A1298-6 TRANSFORMER, 100kVA BALLARD BLDG MAE 92 2400 347/600
270706 BARTLETT 2 252584 T-09854 A1298-7 TRANSFORMER, 100kVA 350 AVALON UNIQUE POLE #: MAE 92 2400 347/600
270706 BARTLETT 2 252585 T-09858 A1298-3 TRANSFORMER, 100kVA 350 AVALON UNIQUE POLE #: MAE 92 2400 347/600
270706 BARTLETT 2 258965 T-11704 A1932-11 TRANSFORMER,25kVA YOUTH CENTER UNIQUE POLE #: 13572892 MEC 96 2400 120/240
270706 BARTLETT 2 248894 T-7997 ATL1306-10 TRANSFORMER,50kVA 222 MATTHEW UNIQUE POLE #: 13506048 MEC 92 2400 120/240
270706 BARTLETT 2 253153 T-12206 760436 TRANSFORMER,167kVA MCMANUS UNIQUE NO: 13522154 WES 72 2400 120/240
270706 BARTLETT 2 248903 T-10940 937560 TRANSFORMER, 100kVA 718 ROCHE UNIQUE POLE #: 13509409 WES 75 2400 120/240
270706 BARTLETT 2 248938 T-12209 LC25246 TRANSFORMER, 100kVA 112 MATTHEW UNIQUE POLE #: 13506706 WES 7 2400 120/240
270706 BARTLETT 2 248919 T-10958 LJ33019 TRANSFORMER,75kVA 407 GRENFELL UNIQUE POLE #: 13576302 WES 82 2400 120/240
270706 BARTLETT 2 248933 T-12207 937341 TRANSFORMER,75kVA 132 MATTTHEW UNIQUE POLE #: 13506424 WES 75 2400 120/240
270710 BARTLETT 3 253211 T-10992 LF26215 TRANSFORMER,50kVA BEHIND CLSC UNIQUE POLE #: 13591795 WES 80 2400 120/240
270710 BARTLETT 3 253211 T-10992 LF26215 TRANSFORMER,50kVA BEHIND CLSC UNIQUE POLE #: 13591795 WES 80 2400 120/240
270710 BARTLETT 3 258967 T-12216 LC38198 TRANSFORMER,50kVA ROYAL THEATRE (BANK) UNIQUE POLE #: 13592126 WES 2400 600
270710 BARTLETT 3 253196 T-12215 LB24711 TRANSFORMER, 167kVA PENTECOSTAL CHURCH, HUDSON UNIQUE POLE #: 13590606 WES 76 2400 120/208
270710 BARTLETT 3 253201 T-12214 LB24710 TRANSFORMER, 167kVA 610 HUDSON UNIQUE NO: 13590606 WES 76 2400 120/240
270710 BARTLETT 3 253202 T-12213 LB24712 TRANSFORMER, 167kVA 610 HUDSON UNIQUE NO: 13590606 WES 76 2400 120/208
270710 BARTLETT 3 257862 T-12674 T3060-10 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-CENTRAL UNIQUE POLE #: 20613343 MEC 01 2400 347
270710 BARTLETT 3 262515 T-12670 T3060-13 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-WESTERN UNIQUE POLE # 20613249 MAE 01 2400 347/600
270710 BARTLETT 3 262516 T-12671 T3060-14 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-WESTERN UNIQUE POLE #: 20613249 MEC 01 2400 347/600
270710 BARTLETT 3 262517 T-12678 T3060-11 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-WESTERN UNIQUE POLE#: 20613249 MEC 01 2400 347/600
270710 BARTLETT 3 253221 T-10754 951038437 TRANSFORMER, 100kVA 308 HUDSON UNIQUE NO: 13592032 CME 95 2400 120/240
270710 BARTLETT 3 258968 TRANSFORMER,50kVA SCHOOL LANE/GRENFELL UNIQUE NO: 13592126 WES 2400 600
270710 BARTLETT 3 253224 T-10945 2-34797 TRANSFORMER,25kVA REAR OF CATHOLIC CHURCH UNIQUE POLE #: 13579857 WES 2400 120/240
270710 BARTLETT 3 253213 T-10946 LJ31902 TRANSFORMER, 100kVA PENTECOSTAL CHURCH HOUSE UNIQUE POLE #: 13590700 WES 82 2400 120/240
270710 BARTLETT 3 253249 T-10964 704640 TRANSFORMER,50kVA BEHIND CLSC UNIQUE POLE #: 13591319 WES 79 2400 120/240
270710 BARTLETT 3 254793 T-10931 839835 TRANSFORMER,50kVA UNITED CHURCH 703 HUDSON UNIQUE POLE #: 13590894 WES 73 2400 120/240
270710 BARTLETT 3 258970 T-12844 LC38200 TRANSFORMER,50kVA ROYAL THEATRE UNIQUE POLE #: 13592126 WES 2400 600
270713 BARTLETT 4 249030 T-12217 LC25239 TRANSFORMER, 100kVA 202 LAKESIDE UNIQUE POLE #: 13557023 WES 7 2400 120/240
270713 BARTLETT 4 249049 T-12234 C886-12 TRANSFORMER, 100kVA 710 TAMARACK UNIQUE POLE #: 11629972 CAR 75 2400 120/240
270713 BARTLETT 4 249058 T-12238 C886-7 TRANSFORMER, 100kVA 800 TAMARACK UNIQUE POLE #:: 11629784 CAR 75 2400 120/240
270713 BARTLETT 4 249060 T-12239 C886-3 TRANSFORMER, 100kVA 790 TAMARACK UNIQUE POLE #: 11629690 CAR 75 2400 120/240
270713 BARTLETT 4 249080 T-12241 C886-16 TRANSFORMER, 100kVA 756 TAMARACK UNIQUE POLE #: 11623056 CAR 75 2400 120/240
270713 BARTLETT 4 249085 T-12243 C886-14 TRANSFORMER, 100kVA 750 TAMARACK UNIQUE POLE #: 11629596 CAR 75 2400 120/240
270713 BARTLETT 4 249044 T-12230 934116 TRANSFORMER, 167kVA 526 TAMARACK UNIQUE POLE #: 11625898 WES 75 2400 120/240
270713 BARTLETT 4 249088 T-12262 LA18905 TRANSFORMER, 167kVA 307 TAMARACK UNIQUE POLE #: WES 70 2400 120/240
270713 BARTLETT 4 249023 T-10980 L130931 TRANSFORMER,50kVA 713 TAMARACK UNIQUE POLE #: 13546220 WES 80 2400 120/240
270713 BARTLETT 4 249023 T-10980 L130931 TRANSFORMER,50kVA 713 TAMARACK UNIQUE POLE #: 13546220 WES 80 2400 120/240
270713 BARTLETT 4 249046 T-12231 937335 TRANSFORMER, 167kVA 602 TAMARACK UNIQUE POLE #: 11626041 WES 75 2400 120/240
270713 BARTLETT 4 249089 T-12263 LA18898 TRANSFORMER, 167kVA 325 TAMARACK UNIQUE POLE #: WES 76 2400 120/240
270713 BARTLETT 4 249090 T-12264 LA18904 TRANSFORMER, 167kVA 411 TAMARACK UNIQUE POLE #: WES 76 2400 120/240
270713 BARTLETT 4 249092 T-12265 934109 TRANSFORMER, 167kVA 429 TAMARACK UNIQUE POLE #: WES 76 2400 120/240
270713 BARTLETT 4 249093 T-12276 934111 TRANSFORMER, 167kVA 511 TAMARACK UNIQUE POLE #: WES 76 2400 120/240
270713 BARTLETT 4 249026 T-10983 LE30945 TRANSFORMER,50kVA 739 TAMARACK UNIQUE POLE #: 13546032 WES 80 2400 120/240
270713 BARTLETT 4 249038 T-12226 LG25028 TRANSFORMER, 100kVA 405 BARTLETT UNIQUE POLE #: 13557687 WES 81 2400 120/240
270713 BARTLETT 4 248982 T-7981 LG29850 TRANSFORMER,75kVA 311 BARTLETT UNIQUE POLE #: 13557305 WES 81 2400 120/240
270713 BARTLETT 4 274980 T-00974 61850.10 TRANSFORMER,75kVA 519 TAMARACK UNIQUE POLE #: 13557969 ONA 94 2400 120/240
270713 BARTLETT 4 248984 T-10752 951039201 TRANSFORMER, 100kVA 727 TAMARACK (BEHIND) UNIQUEPOLE #: 13545795 CME 95 2400 120/240
270713 BARTLETT 4 248985 T-10755 951039200 TRANSFORMER, 100kVA 433 TAMARACK UNIQUE POLE #: 13557875 CME 95 2400 120/240
270713 BARTLETT 4 249029 T-10986 ATL1307-24 TRANSFORMER, 100kVA 751 TAMARACK UNIQUE POLE #: 13544894 MEC 92 2400 120/240
270713 BARTLETT 4 249035 T-12225 ATL1307-11 TRANSFORMER, 100kVA 303 LAKESIDE UNIQUE POLE #: 13558870 MEC 92 2400 120/240
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270713 BARTLETT 4 262981 T-13149 A2401-40 TRANSFORMER,50kVA 735 TAMARACK W/O# 583164 MEC 01 2400 120/240
270713 BARTLETT 4 250363 T-12859 LJ31903 TRANSFORMER, 100kVA 531 TAMARACK UNIQUE POLE #: 13543423 82 2400 120/240
270713 BARTLETT 4 249057 T-12237 C886-13 TRANSFORMER, 100kVA 734 TAMARACK UNIQUE POLE #: 11625516 CAR 75 2400 120/240
270713 BARTLETT 4 249050 T-12235 C886-15 TRANSFORMER, 100kVA 720 TAMARACK UNIQUE POLE #: 11625328 CAR 75 2400 120/240
270713 BARTLETT 4 249084 T-12242 C886-22 TRANSFORMER, 100kVA 746 TAMARACK UNIQUE POLE #: 11625610 CAR 75 2400 120/240
270713 BARTLETT 4 249087 T-12244 C886-6 TRANSFORMER, 100kVA 780 TAMARACK UNIQUE POLE #: 11626605 CAR 75 2400 120/240
270713 BARTLETT 4 249048 T-12233 C886-23 TRANSFORMER, 100kVA 706 TAMARACK UNIQUE POLE #: 11629878 CAR 75 2400 120/240
270713 BARTLETT 4 249032 T-12218 718903 TRANSFORMER,50kVA 208LAKESIDE UNIQUE POLE #: 13556880 WES 2400 120/240
270713 BARTLETT 4 249041 T-12229 934110 TRANSFORMER,167kVA 430 TAMARACK UNIQUE POLE #: 11627130 WES 75 2400 120/240
270716 BARTLETT 5 249063 T-10972 LF35166 TRANSFORMER, 100kVA 6 MAPLE UNIQUE POLE #: 13553325 WES 81 2400 120/240
270716 BARTLETT 5 249174 T-12257 73TH168001 TRANSFORMER, 100kVA 669 TAMARACK UNIQUE POLE #: 13543705 MEP 2400 120/208
270716 BARTLETT 5 249178 T-12258 73TH168006 TRANSFORMER, 100kVA 669 TAMARACK UNIQUE POLE #: 13543705 MEP 2400 120/208
270716 BARTLETT 5 249172 T-12256 73TH168004 TRANSFORMER, 100kVA 669 TAMARACK UNIQUE POLE #: 13543705 MEP 2400 120/208
270716 BARTLETT 5 249152 T-12246 LF17694 TRANSFORMER, 100kVA 409 DINEEN UNIQUE POLE #: 13570708 WES 80 2400 120/240
270716 BARTLETT 5 249187 T-12259 ATL1307-21 TRANSFORMER, 100kVA 715 WILLOW UNIQUE POLE #: 13542616 MEP 2400

270716 BARTLETT 5 249149 T-10978 LE30949 TRANSFORMER,50kVA 731 WILLOW UNIQUE POLE #: 13542146 WES 80 2400 120/240
270716 BARTLETT 5 249150 T-10979 758297 TRANSFORMER,50kVA 706 BALSAM UNIQUE POLE #: 13542052 WES 72 2400 120/240
270716 BARTLETT 5 249153 T-12248 LC27711 TRANSFORMER,50kVA 6 ELM UNIQUE POLE #: 13553513 WES 7 2400 120/208
270716 BARTLETT 5 249154 T-12249 LC27717 TRANSFORMER,50kVA 6 ELM UNIQUE POLE #: 13553513 WES 7 2400 120/208
270716 BARTLETT 5 249155 T-12250 LC27659 TRANSFORMER,50kVA 6 ELM UNIQUE POLE #: 13553513 WES 7 2400 120/208
270716 BARTLETT 5 249016 T-10912 951037697 TRANSFORMER,75kVA 708/710 LAKESIDE UNIQUE POLE #: 13543047 CME 95 2400 120/240
270716 BARTLETT 5 249064 T-10973 951037701 TRANSFORMER,75kVA 17 JUNIPER UNIQUEPOLE #: 13553043 CME 95 2400 120/240
270716 BARTLETT 5 248986 T-09872 ATL1307-39 TRANSFORMER, 100kVA 10 JUNIPER UNIQUE POLE #: 13552706 MEC 92 2400 120/240
270716 BARTLETT 5 248986 T-09872 ATL1307-39 TRANSFORMER, 100kVA 10 JUNIPER UNIQUE POLE #: 13552706 MEC 92 2400 120/240
270716 BARTLETT 5 248987 T-09873 ATL1307-43 TRANSFORMER, 100kVA 4 JUNIPER UNIQUE POLE #: 13552330 MEC 92 2400 120/240
270716 BARTLETT 5 248995 T-10768 951039206 TRANSFORMER, 100kVA 7 EMBASSY /406 DINEEN UNIQUE POLE #: 13558206 CME 95 2400 120/240
270716 BARTLETT 5 249001 T-10772 951038429 TRANSFORMER, 100kVA 721 WILLOW UNIQUE POLE # 13542240 CME 95 2400 120/240
270716 BARTLETT 5 249007 T-10779 951037256 TRANSFORMER, 100kVA 700 LAKESIDE UNIQUE POLE #: 13543141 CME 95 2400 120/240
270716 BARTLETT 5 249019 T-10921 951037252 TRANSFORMER, 100kVA 731 BIRCH/728 BARTLETT UNIQUE POLE #: 13547785 CME 95 2400 120/240
270716 BARTLETT 5 249164 T-12252 ATL1307-15 TRANSFORMER, 100kVA 10-12 ELM UNIQUE POLE #: 13553701 MEC 92 2400 120/240
270716 BARTLETT 5 249166 T-12253 ATL1307-7 TRANSFORMER, 100kVA 704 BARTLETT UNIQUE POLE #: 13548686 MEC 92 2400 120/240
270716 BARTLETT 5 249171 T-12255 ATL1307-18 TRANSFORMER, 100kVA 9-11 POPLAR UNIQUE POLE #: 13551805 MEC 92 2400 120/240
270716 BARTLETT 5 249190 T-12260 ATL1307-27 TRANSFORMER, 100kVA 701 BALSAM UNIQUE POLE #: 13546696 MEP 92 2400 120/240
270716 BARTLETT 5 249192 T-12261 ATL1307-22 TRANSFORMER, 100kVA 802 LAKESIDE UNIQUE POLE #: 13547027 MEP 92 2400 120/240
270716 BARTLETT 5 300479 T-16286 A3818-10 TRANSFORMER25kVA 698 LAKESIDE MEC 06 2400 347
270716 BARTLETT 5 301203 T-16287 A3818-11 TRANSFORMER,25kVA 698 LAKESIDE UNIQUE POLE #: MEC 06 2400 347
270716 BARTLETT 5 301204 T-16285 A3818-9 TRANSFORMER,25kVA 698 LAKESIDE MEC 06 2400 347
270716 BARTLETT 5 249161 T-12251 ATL1306-7 TRANSFORMER,50kVA 8 ELM UNIQUE POLE #: 13553607 MEC 92 2400 120/240
45974 HARRIE LAKE 19 269561 T-12682 741095958 TRANSFORMER, 100kVA 3047 WALSH UNIQUE POLE #: 02318 RTE 2400 120/240
45974 HARRIE LAKE 19 274357 T-12868 741097040 TRANSFORMER, 100kVA 3061 WALSH RIVER RD UNIQUE POLE #: 14771507 RTE 2400 120/240
45974 HARRIE LAKE 19 274359 T-12891 876022 TRANSFORMER,50kVA 3012 BARTLETT UNIQUE POLE #: 11629214 WES 74 2400 120/240
45974 HARRIE LAKE 19 274362 T-12861 876025 TRANSFORMER,50kVA 3002 BARTLETT (BEHIND) UNIQUE POEL #: 14778002 WES 2400 120/240
45974 HARRIE LAKE 19 274361 T-12271 874210 TRANSFORMER,50kVA 3027 BARTLETT UNIQUE POLE #: 14159969 WES 74 2400 120/240
45974 HARRIE LAKE 19 274686 T-12890 876470 TRANSFORMER,50kVA 3000 FLORA UNIQUE POLE #: 14155607 WES 74 2400 120/240
45974 HARRIE LAKE 19 274358 T-12680 276008 TRANSFORMER,50kVA 3016 FLORA UNIQUE POLE #: 14160158 WES 74 2400 120/240
45974 HARRIE LAKE 19 251590 T-12658 876013 TRANSFORMER,50kVA 3020 WALSH UNIQUE POLE #: 14778196 WES 74 2400 120/240
45974 HARRIE LAKE 19 251588 T-12648 875979 TRANSFORMER,50kVA 3044 HARRIE LAKE UNIQUE POEL #: 14771131 WES 74 2400 120/240
45974 HARRIE LAKE 19 251596 T-12649 741096673 TRANSFORMER, 100kVA 3019 WALSH UNIQUE POLE #: 14154424 2400 120/240
45974 HARRIE LAKE 19 251594 T-12639 902184 TRANSFORMER,50kVA 4007 CANNING UNIQUE POLE #: 14776676 WES 2400 120/240
270724 HUDSON 15 285768 | T-3-1825 427367 TRANSFORMER,50kVA 303 CAROL UNIQUE POLE#: 13580140 WES 2400

270724 HUDSON 15 275349 T-10022 484629 TRANSFORMER,50kVA 333 VIKING UNIQUE POLE # 13584120 WES 2400

270724 HUDSON 15 285842 T-14210 427362 TRANSFORMER,50kVA 305 GILBERT UNIQUE POLE #: 13581135 WES 2400

270724 HUDSON 15 285769 | T-3-1857 937551 TRANSFORMER, 100kVA ; 337 VIKING UNIQUE POLE #; 13584214 WES 75 2400

270724 HUDSON 15 257176 T-13519 A2404-2 TRANSFORMER,75kVA TOWN HALL, LAB CITY UNIQUE POLE #: 14774210 MEC 00 2400 347
270724 HUDSON 15 257177 T-13520 A2404-5 TRANSFORMER,75kVA TOWN HALL, LAB CITY UNIQUE POLE #: 14774210 MEC 00 2400 347
270724 HUDSON 15 257178 T-13518 A2404-6 TRANSFORMER,75kVA TOWN HALL, LAB CITY UNIQUE POLE #: 14774210 MEC 00 2400 347
270724 HUDSON 15 275347 T-09867 ALT-1307-38 TRANSFORMER, 100kVA 320 ELIZABETH UNIQUE POLE #: 13583407 MAE 92 2400

270724 HUDSON 15 272403 T-14043 A2401-58 TRANSFORMER,50kVA TOWN HALL LBC MAE 02 2400

270724 HUDSON 15 285845| T-3-1826 937552 TRANSFORMER, 100kVA 312 ELIZABETH UNIQUE POLE #: 13583313 WES 75 2400

270724 HUDSON 15 285843 T-14209 839870 TRANSFORMER,50kVA 307 GILBERT UNIQUE POLE # 13581605 WES 75 2400

270724 HUDSON 15 285841 T-14295 937561 TRANSFORMER, 100kVA 308 GILBERT UNIQUE POLE #: 13582130 WES 75 2400

270728 HUDSON 16 265008 T-13515 A2404-4 TRANSFORMER,75kVA 106 AIRPORT RD UNIQUE POLE #: MEC 00 2400 347
270728 HUDSON 16 265009 T-13517 A2404-3 TRANSFORMER,75kVA J&B BUSSING UNIQUE POLE #: MEC 00 2400 347
270728 HUDSON 16 265010 T-13665 A2404-8 TRANSFORMER,75kVA 102 AIRPORT RD UNIQUE POLE #: MEC 01 2400 347
270728 HUDSON 16 254585 T-11908 A1953-4 TRANSFORMER,50kVA HEDDY'S RESTAURANT UNIQUE POLE #: 13595111 MEC 97 2400 120/208
270728 HUDSON 16 255193 T-11550 A1906-12 TRANSFORMER,50kVA 211 DRAKE UNIQUE NO: 13595111 MEC 96 2400 120/208
270728 HUDSON 16 255197 T-11892 A1953-22 TRANSFORMER,50kVA HEDDYS RESTAURANT UNIQUE POLE #: 13595111 MEC 97 2400 120/208
270728 HUDSON 16 263624 T-12272 701106 TRANSFORMER,75kVA NORTHERN AUTO BODY UNIQUE POLE #: 14242529 WES 70 2400 600
270728 HUDSON 16 263623 T-12900 722360 TRANSFORMER,75kVA NORTHERN AUTO BODY UNIQUE POLE #: 14242529 WES 7 2400 600
270728 HUDSON 16 263625 T-12633 712105 TRANSFORMER,75kVA NORTHERN AUTO BODY UNIQUE POLE #: 14242529 WES Al 2400 600
270733 HUDSON 17 248350 T-12897 718911 TRANSFORMER,50kVA 205 LAKESIDE UNIQUE POLE #: 13559107 WES 7 2400 120/240
270733 HUDSON 17 285945 T-14438 A 2401-82 TRANSFORMER,50kVA 123 CABOT, LAB CITY UNIQUE POLE #: MAE 03 2400

270733 HUDSON 17 285967 | T-3-1827 ALT 1293-2 TRANSFORMER,25kVA DEPOT, 390 TAMARACK UNIQUE POLE NO:: MAE 92 2400

270733 HUDSON 17 255189 T-11893 A1953-21 TRANSFORMER,50kVA 203 AMHERST UNIQUE POLE #: 13576684 MEC 97 2400 120/240
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270733 HUDSON 17 262983 T-13148 A2401-41 TRANSFORMER,50kVA 89 Tamarack MEC 01 2400 120/240
270733 HUDSON 17 275408 T-10675 951034756 TRANSFORMER,50kVA BRACE'S BLDG, 211 AMHERST UNIQUE POLE #: 13577679 CME 95 2400

270733 HUDSON 17 275423 T-10837 951037583 TRANSFORMER,50kVA SUPERETTE, 119 AVALON UNIQUE POLE #: 13576872 CME 98 2400

270733 HUDSON 17 275424 T-10839 951037585 TRANSFORMER,50kVA JUBBERS BLDG UNIQUE POLE #: 13576872 CME 98 2400

270733 HUDSON 17 286333 T-14208 LG29849 TRANSFORMER,75kVA TOWN GARAGE MAIN LINE TAMARACK | UNIQUE NO:13594116/13594780 WES 81 2400

270733 HUDSON 17 248963 T-12266 LL16175 TRANSFORMER, 100kVA 109 MARCONI UNIQUE POLE #: 13571139 WES 84 2400

270733 HUDSON 17 285965 T-14203 422974 TRANSFORMER,50kVA ASHUANIPI AVIATION UNIQUE NO:13593973 WES 2400

270733 HUDSON 17 286334 T-14207 LJ33004 TRANSFORMER,75kVA TOWN GARAGE, TAMARACK UNIQUE NO:13594116/13594780 WES 82 2400

270733 HUDSON 17 255191 T-7976 681573 TRANSFORMER,50kVA CRAFTER'S ATTIC UNIQUE POLE #: 14770512 WES 70 2400 120/240
270733 HUDSON 17 285952 T-14259 519105 TRANSFORMER,50kVA 122 DRAKE UNIQUE POLE #: 13571897 WES 2400

270733 HUDSON 17 285953 T-14279 423493 TRANSFORMER,50kVA 112 DRAKE UNIQUE POLE #: 13572040 WES 2400

270733 HUDSON 17 248876 T-10127 661252 TRANSFORMER,50kVA CHN ENTERPRISES, 300 AVALON UNIQUE POLE #: 13575119 WES 79 2400 120/240
270733 HUDSON 17 269492 T-10038 432500 TRANSFORMER,50kVA CRRS UNIQUE POLE #: 13578956 WES 2400 120/240
270733 HUDSON 17 263619 T-11011 LB24661 TRANSFORMER,75kVA 221 BARTLETT UNIQUE POLE #: 13571609 WES 76 2400 120/240
270733 HUDSON 17 263621 T-11013 LC23274 TRANSFORMER,37.5kVA 221 BARTLETT UNIQUE POLE #: 13571609 WES 7 2400 120/240
270733 HUDSON 17 263622 T-11012 LC23270 TRANSFORMER,37.5kVA 221 BARTLETT UNIQUE POLE #: 13571609 WES 7 2400 120/240
270738 HUDSON 18 250480 T-11813 A1939-6 TRANSFORMER, 100kVA 321BEVERLY UNIQUE POLE #: 13517985 MEC 93 2400 120/240
270738 HUDSON 18 260076 T-13146 A2402-9 TRANSFORMER,50kVA RSM, LUCE ST UNIQUE POLE #: 20612630 MEC 01 2400

270738 HUDSON 18 265006 T-13327 A2402-10 TRANSFORMER,50kVA RSM, LUCE ST UNIQUE POLE #: 20611353 MEC 02 2400 347
270738 HUDSON 18 265007 T-13328 A2402-11 TRANSFORMER,50kVA RSM, LUCE ST UNIQUE POLE #: 20611353 MEC 01 2400 347
270738 HUDSON 18 271889 T-13667 A2404-7 TRANSFORMER,75kVA BOWRINGER, LUCE ST UNIQUE POLE #: 20610452 MEC 01 2400 347
270738 HUDSON 18 271890 T-13669 A2404-9 TRANSFORMER,75kVA BOWRINGER, LUCE ST UNIQUE POLE #: 20610152 MEC 01 2400 347
270738 HUDSON 18 271891 T-13516 A2404-1 TRANSFORMER,75kVA BOWRINGER, LUCE ST UNIQUE POLE #: 20610452 MEC 01 2400 347
270738 HUDSON 18 285946 T-14283 LD5359 TRANSFORMER,50kVA I0CC GATE UNIQUE POLE #: 14244237 WES 78 2400

270738 HUDSON 18 285874 T-14211 839846 TRANSFORMER,50kVA 322 BEVERLY UNIQUE NO: 13519311 WES 73 2400

270738 HUDSON 18 285876 T-14272 LG24948 TRANSFORMER, 100kVA ? 307 BEVERLY UNIQUE NO: 13516990 WES 81 2400

270738 HUDSON 18 256360 T-10908 937347 TRANSFORMER,75kVA 309 CAROL UNIQUE POLE #: 12582318 WES 75 2400 120/240
270756 QUARTZITE 6 254453 T-10117 575452 TRANSFORMER,50kVA 804 CHURCHILL UNIQUE POLE #: 13533421 WES 2400 120/240
270756 QUARTZITE 6 254447 T-10136 436137 TRANSFORMER,50kVA 811 COOK UNIQUE POLE #: 13537031 WES 70 2400 120/240
270756 QUARTZITE 6 254439 T-10110 LJ20537 TRANSFORMER, 100kVA 814 CAROL UNIQUE POLE #: 13534704 WES 82 2400 120/240
270756 QUARTZITE 6 254433 T-10111 937327 TRANSFORMER,75kVA 814 CORMACK UNIQUE POLE #: 13535041 WES 75 2400 120/240
270756 QUARTZITE 6 254452 T-10137 484630 TRANSFORMER,50kVA 835 CAROL UNIQUE POLE #: 13531249 WES 78 2400 120/240
270756 QUARTZITE 6 254456 T-10112 895942 TRANSFORMER,50kVA 841 HUDSON UNIQUE POLE #: 13531907 WES 76 2400 120/240
270756 QUARTZITE 6 254442 T-10113 424672 TRANSFORMER,50kVA 843 CAROL UNIQUE POLE #: 13531531 WES 2400 120/240
270756 QUARTZITE 6 254454 T-10104 700936 TRANSFORMER,50kVA 801 COOK UNIQUE POLE #: 13537125 WES 70 2400 120/240
270756 QUARTZITE 6 254435 T-10036 LC25240 TRANSFORMER, 100kVA 715 CAROL UNIQUE POLE #: 13533615 WES 7 2400 120/240
270756 QUARTZITE 6 254436 T-10037 LE30947 TRANSFORMER,50kVA 603 CAROL UNIQUE POLE #: 13585685 WES 80 2400 120/240
270760 QUARTZITE 7 275027 T-10000 A1294-27 TRANSFORMER,75kVA 411 PROWSE UNIQUE POLE #: 13569297 MEC 92 2400 120/240
270760 QUARTZITE 7 275030 T-10014 A1294-21 TRANSFORMER,75kVA 424 MASSEY UNIQUE POLE #: 13563985 92 2400 120/240
270760 QUARTZITE 7 250808 T-12451 A2401-2 TRANSFORMER,50kVA 828 RETTY UNIQUE POLE #: 13530724 MEC 99 2400 120/240
270760 QUARTZITE 7 254469 T-11902 A1953-6 TRANSFORMER,50kVA SCOUT LODGE UNIQUE POLE #: MEC 97 2400 120/240
270760 QUARTZITE 7 275024 T-10007 ATL1306-17 TRANSFORMER,50kVA 841 D'AIGLE UNIQUE POLE #: 13569861 MEC 92 2400 120/240
270760 QUARTZITE 7 275029 T-10009 ATL1306-16 TRANSFORMER,50kVA 425 CENTENNIAL UNIQUE POLE #: 13563603 MAE 92 2400 120/240
270760 QUARTZITE 7 264358 T-10120 637671 TRANSFORMER,50kVA 834 D'AIGLE UNIQUE POLE #: 13569391 WES 2400 120/240
270760 QUARTZITE 7 269542 T-10123 484669 TRANSFORMER,50kVA 443 CENTENNIAL UNIQUE POLE #: 13564410 WES 2400 120/240
270760 QUARTZITE 7 275026 T-10030 839855 TRANSFORMER,50kVA 402 PROWSE UNIQUE POLE #: 13568960 WES 73 2400 120/240
270760 QUARTZITE 7 269683 T-10021 937334 TRANSFORMER,75kVA 408 PROWSE UNIQUE POLE #: 13568866 WES 75 2400 120/240
270760 QUARTZITE 7 269543 T-10034 575451 TRANSFORMER,50kVA 403 PROWSE UNIQUE POLE #: 13569579 WES 2400 120/240
270760 QUARTZITE 7 269491 T-10139 3P0287-08 TRANSFORMER, 100kVA 412 CENTENNIAL UNIQUE POLE #: 13569009 WES 82 2400 120/240
270760 QUARTZITE 7 269502 T-10140 475920 TRANSFORMER,50kVA 432 MASSEY UNIQUE POLE #: 13564316 WES 2400 120/240
270760 QUARTZITE 7 269501 T-10141 467594 TRANSFORMER,50kVA 409 CENTENNIAL UNIQUE POLE #: 13562990 WES 2400 120/240
270764 QUARTZITE 8 264829 T-10029 LF26196 TRANSFORMER,50kVA 727 STIRLING UNIQUE POLE #: WES 80 2400 120/240
270764 QUARTZITE 8 248353 T-10108 43160 TRANSFORMER,50kVA 832 HUDSON UNIQUE POLE #: 13502914 WES 2400 120/240
270764 QUARTZITE 8 263732 T-10906 LC25248 TRANSFORMER, 100kVA 716 FIELD UNIQUE POLE #: 13507895 WES 7 2400 120/240
270764 QUARTZITE 8 269769 T-12688 937349 TRANSFORMER,75kVA 709 BARTLETT UNIQUE POLE #: WES 75 2400 120/240
270768 QUARTZITE 12 255783 T-10955 575237 TRANSFORMER,50kVA 6 CEDAR UNIQUE POLE #: 13550904 WES 2400 120/240
270768 QUARTZITE 12 255795 T-10784 758-290 TRANSFORMER,50kVA 818 LAKESIDE UNIQUE POLE #: 13529689 2400 120/240
270768 QUARTZITE 12 248344 T-10067 LJ20541 TRANSFORMER, 100kVA 809 WILLOW UNIQUE POLE #: 13541527 WES 82 2400 120/240
270772 QUARTZITE 13 248868 T-12274 LB24474 TRANSFORMER,75kVA 1027 CAVENDISH UNIQUE POLE #NO: 13526228 WES 76 2400 120/240
270772 QUARTZITE 13 248875 T-12267 LB24468 TRANSFORMER,75kVA 1063 ARTLETT UNIQUE POLE #: 13526604 WES 76 2400 120/240
270772 QUARTZITE 13 254629 T-12296 LB24458 TRANSFORMER,75kVA 1037 BARTLETT UNIQUE POLE #: 13526134 WES 76 2400 120/240
270772 QUARTZITE 13 255224 T-12287 LB24472 TRANSFORMER,75kVA 1063 CAVENDISH UNIQUE POLE #: 13527981 WES 76 2400 120/240
270772 QUARTZITE 13 255261 T-12283 LB24476 TRANSFORMER,75kVA 1039 CAVENDISH UNIQUE POLE #: 13527505 WES 76 2400 120/240
270772 QUARTZITE 13 255272 T-12285 LB24477 TRANSFORMER,75kVA 1057 CAVENDISH UNIQUE POLE #: 13527877 WES 76 2400 120/240
270772 QUARTZITE 13 254482 T-12605 C886-5 TRANSFORMER, 100kVA 876 TAMARACK UNIQUE POLE #: 11624051 CAR 75 2400 120/240
270772 QUARTZITE 13 254525 T-12609 C886-18 TRANSFORMER, 100kVA 912 TAMARACK UNIQUE POLE #: 11623808 CAR 75 2400 120/240
270772 QUARTZITE 13 255302 T-12610 LJ20519 TRANSFORMER, 100kVA 926 TAMARACK UNIQUE POLE #: 13527035 WES 82 2400 120/240
270772 QUARTZITE 13 254539 T-12291 LA18912 TRANSFORMER, 167kVA 1019 CAVENDISH UNIQUE POLE #: 13527129 WES 76 2400 120/240
270772 QUARTZITE 13 254645 T-12297 LB24464 TRANSFORMER,75kVA 1024 CAVENDISH UNIQUE POLE #: 13525421 WES 76 2400 120/240
270772 QUARTZITE 13 254646 T-12621 LB24465 TRANSFORMER,75kVA 1075 BARTLETT UNIQUE POLE #: 13526798 WES 76 2400 120/240
270772 QUARTZITE 13 254682 T-12618 LB24467 TRANSFORMER,75kVA 1044 CAVENDISH UNIQUE POLE #: 13525233 76 2400 120/240
270772 QUARTZITE 13 255222 T-12294 LB24469 TRANSFORMER,75kVA 1053 BARTLETT UNIQUE POLE #: 13526322 WES 76 2400 120/240
270772 QUARTZITE 13 255283 T-12288 LB24479 TRANSFORMER,75kVA 1071 CAVENDISH UNIQUE POLE #: 13528030 WES 76 2400 120/240
270772 QUARTZITE 13 254581 T-12292 LB17301 TRANSFORMER, 100kVA 1021 CAVENDISH UNIQUE POLE #: 13527223 WES 76 2400 120/240
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270772 QUARTZITE 13 254627 T-12298 LB19105 TRANSFORMER,50kVA 1018 CAVENDISH UNIQUE POLE #: 13525327 WES 76 2400 120/240
270772 QUARTZITE 13 254647 T-12284 LB24466 TRANSFORMER,75kVA 1043 CAVENDISH UNIQUE POLE #: 13537699 WES 76 2400 120/240
270772 QUARTZITE 13 254533 T-12290 LA18897 TRANSFORMER, 167kVA 1001 BARTLETT UNIQUE POLE #: 13525897 WES 76 2400 120/240
270772 QUARTZITE 13 255223 T-12281 LB24470 TRANSFORMER,75kVA 1031 CAVENDISH UNIQUE POLE #: 13527411 WES 76 2400 120/240
270772 QUARTZITE 13 254644 T-12293 LB24463 TRANSFORMER,75kVA 1069 BARTLETT UNIQUE NO: 13526510 WES 76 2400 120/240
270772 QUARTZITE 13 255238 T-12224 LB24475 TRANSFORMER,75kVA 1032 CAVENDISH UNIQUE NO: 13525515 WES 76 2400 120/240
270772 QUARTZITE 13 248849 T-12273 951039207 TRANSFORMER,50kVA 821 TAMARACK UNIQUE NO: 13545131 CME 95 2400 120/240
270772 QUARTZITE 13 255301 T-12619 LB24481 TRANSFORMER,75kVA 1050 CAVENDISH UNIQUE POLE: 13525045 WES 76 2400 120/240
270772 QUARTZITE 13 254527 T-12602 C886-17 TRANSFORMER, 100kVA 854 TAMARACK UNIQUE POLE #: 11624709 CAR 75 2400 120/240
270772 QUARTZITE 13 254641 T-12299 LB24461 TRANSFORMER,75kVA 1002 CAVENDISH UNIQUE POLE #: 13525609 WES 76 2400 120/240
270772 QUARTZITE 13 254522 T-12601 C886-11 TRANSFORMER, 100kVA 840 TAMARACK UNIQUE POLE #: 11624521 CAR 75 2400 120/240
270772 QUARTZITE 13 254530 T-12600 C886-21 TRANSFORMER, 100kVA 814 TAMARACK UNIQUE POLE#: 11629308 CAR 75 2400 120/240
270772 QUARTZITE 13 254575 T-12617 LA19104 TRANSFORMER,50kVA 1040 CAVENDISH UNIQUE NO: 13525139 WES 76 2400 120/240
270772 QUARTZITE 13 254630 T-12286 LB24459 TRANSFORMER,75kVA 1053 CAVENDISH UNIQUE POLE #: 13527793 WES 76 2400 120/240
270772 QUARTZITE 13 254635 T-12620 LB24460 TRANSFORMER,75kVA 1012 CAVENDISH UNIQUE POLE #: 13525703 WES 76 2400 120/240
270772 QUARTZITE 13 254479 T-12606 C 886-2 TRANSFORMER, 100kVA 882 TAMARACK UNIQUE POLE #: 11624145 CAR 75 2400 120/240
270772 QUARTZITE 13 254480 T-12604 C886-1 TRANSFORMER, 100kVA 870 TAMARACK UNIQUE POLE #: 1162206 CAR 75 2400 120/240
270772 QUARTZITE 13 254481 T-12603 C886-4 TRANSFORMER, 100kVA 860 TAMARACK UNIQUEPOLE #: 11624803 CAR 75 2400 120/240
270772 QUARTZITE 13 254537 T-12608 C886-10 TRANSFORMER, 100kVA 904 TAMARACK UNIQUE POLE #: 11624333 CAR 75 2400 120/240
270772 QUARTZITE 13 254559 T-12289 LA19102 TRANSFORMER,50kVA 1103 CAVENDISH UNIQUE POLE #: 13528124 WES 76 2400 120/240
270772 QUARTZITE 13 254628 T-12282 LB24457 TRANSFORMER,75kVA 1027 CAVENDISH UNIQUE POLE #: 13527317 WES 76 2400 120/240
270772 QUARTZITE 13 255276 T-12295 LB24478 TRANSFORMER,75kVA 1043 BARTLETT UNIQUE POLE #: 13526416 WES 76 2400 120/240
270772 QUARTZITE 13 248846 T-12879 LA18903 TRANSFORMER, 167kVA 1161 CAVENDISH UNIQUE POLE #:: 13524426 WES 76 2400 120/240
270772 QUARTZITE 13 248845 T-10052 LL11098 TRANSFORMER, 100kVA 918 ALDERDICEE UNIQUE POLE # 13528694 WES 84 2400 120/240
270776 QUARTZITE 14 272402 T-14042 A2401-57 TRANSFORMER,50kVA FISH MARKET MAE 02 2400 120/240
270776 QUARTZITE 14 251563 T-12643 741096677 TRANSFORMER, 100kVA 3007 TANYA UNIQUE NO: 14775963 2400 120/240
270776 QUARTZITE 14 251593 T-12653 902172 TRANSFORMER,50kVA 4011 HARRIE LAKE UNIQUE NO: 14778572 WES 74 2400 120/240
270776 QUARTZITE 14 251553 T-12642 741098020 TRANSFORMER, 100kVA 3007 HARRIE LAKE UNIQUE POLE #: 14774686 RTE 2400 120/240
270780 VANIER 21 262980 T-13271 A2398-18 TRANSFORMER, 10kVA SMOKEY HEAT TRACE MAE 02 2400

270780 VANIER 21 285683 T-14492 A2398-24 TRANSFORMER, 10kVA BEV LAKE STLIGHTS MAE 00 2400

270780 VANIER 21 262506 T-13143 A2399-88 TRANSFORMER,25kVA ROD&GUN CLUB UNIQUE POLE #: 14772314 MEC 01 2400 120/240
270780 VANIER 21 262984 T-13165 A2401-46 TRANSFORMER,50kVA AGTEWAY UNIQUE POLE #: MEC 01 2400 120/240
270784 VANIER 22 256352 T-10988 700972 TRANSFORMER,50kVA 410 NASCOPIE UNIQUE POLE #: 2400 120/240
270784 VANIER 22 286427 T-10923 951037704 TRANSFORMER,75kVA 701 CHURCHILL UNIQUE POLE #: 13590042 CME 95 2400

270784 VANIER 22 269541 T-10116 484668 TRANSFORMER,50kVA 410 MACDONALD UNIQUE POLE #: 13561143 WES 2400 120/240
271168 VANIER 23 255800 T-10966 422955 TRANSFORMER,50kVA 413 VANIER UNIQUE POLE #: WES 2400 120
271168 VANIER 23 255803 T-10967 436126 TRANSFORMER,50kVA ORANGE LODGE UNIQUE POLE #: WES 2400 120/240
271168 VANIER 23 255801 T-10991 424680 TRANSFORMER,50kVA 619 MCPARLAND UNIQUE POLE #: WES 2400 120/240
271168 VANIER 23 258526 | T-4-0121 632976 TRANSFORMER,50kVA 627 MCPARLAND W/O# 583164 WES 2400 120/240
271168 VANIER 23 255806 T-10928 637701 TRANSFORMER,50kVA 611 MCPARLAND UNIQUE POLE #: 2400 120/240
270716 BARTLETT 5 249169 T-12254 577116 TRANSFORMER, 100kVA 7 MAPLE UNIQUE POLE #: 13554038 WES 4160 120/240
270716 BARTLETT 5 249151 T-12245 2-178368 TRANSFORMER,225kVA 500 DINEEN UNIQUE POLE #: 13555409 FPT 80 4160 347/600
270733 HUDSON 17 286330 T-14200 J1098-3 TRANSFORMER, 167kVA SEWAGE PLANT, TAMARACK UNIQUE NO: 13594592/13594498 CAR 82 4160

270733 HUDSON 17 286331 T-14202 J1098-2 TRANSFORMER, 167kVA SEWAGE PLANT, TAMARACK UNIQUE NO:13594592/13594498 CAR 82 4160

270772 QUARTZITE 13 248877 T-14239 LA19060 TRANSFORMER,75kVA LIFT STATION/HERITGE UNIQUE POLE #: 13525991 WES 76 4160 347/600 3-Phase Transformer
270704 BARTLETT 1 252242 T-12205 LE20054 TRANSFORMER, 167kVA 12 EMBASSY (BEHIND) UNIQUE POLE #: WES 80 2400/4160 120/240
270706 BARTLETT 2 255775 T-10901 937539 TRANSFORMER, 100kVA 709 STIRLING UNIQUE POLE #: 13500454 2400/4160 120/240
270706 BARTLETT 2 255771 T-10902 LD62040 TRANSFORMER, 100kVA 714 HUDSON UNIQUE POLE #: 13500548 2400/4160 120/240
270710 BARTLETT 3 257863 T-12673 T3060-9 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-CENTRAL UNIQUE POLE #: 20613343 MEC 01 2400/4160 347/600
270710 BARTLETT 3 257865 T-12672 T3060-8 TRANSFORMER,333kVA WESTLAB SHOPPING CTR-CENTRAL UNIQUE POLE #: 20613343 MEC 01 2400/4160 347/600
270713 BARTLETT 4 249039 T-12227 876995 TRANSFORMER,75kVA INDIAN POINT LIFT STATION UNIQUE POLE #: WES 74 2400/4160 347/600
270713 BARTLETT 4 249047 T-12232 2-17120 TRANSFORMER,75kVA 530 TAMARACK UNIQUE POLE #: FPT 2400/4160 600
45974 HARRIE LAKE 19 251591 T-12647 902165 TRANSFORMER,50kVA 3045 BARTLETT UNIQUE POLE #: 14773215 WES 74 2400/4160 120/240
45974 HARRIE LAKE 19 251583 T-12656 741098022 TRANSFORMER, 100kVA 4014 WALSH UNIQUE POLE #: 14772126 RTE 2400/4160 120/240
45974 HARRIE LAKE 19 251551 T-12657 741096288 TRANSFORMER, 100kVA 4000 WALSH UNIQUE POLE #: 14156320 RTE 2400/4160 120/240
45974 HARRIE LAKE 19 251318 T-12646 741095956 TRANSFORMER, 100kVA 3025 WALSH RIVER UNIQUE POLE #: 14778290 RTE 2400/4160 120/240
45974 HARRIE LAKE 19 251556 T-12652 741096289 TRANSFORMER, 100kVA 3005 WALSH UNIQUE POEL#: 14775681 RTE 2400/4160 120/240
45974 HARRIE LAKE 19 251558 T-12640 741096292 TRANSFORMER, 100kVA 4036 HARRIE LAKE UNIQUE POLE #: 14774780 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251585 T-12659 741098023 TRANSFORMER, 100kVA 4009 DULEY UNIQUE POLE #: 14771225 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251586 T-12661 741101458 TRANSFORMER, 100kVA 3014 MILLS CRES UNIQUE POLE #: 14776958 2400/4160 120/240
270749 HARRIE LAKE 20 251587 T-12660 741101455 TRANSFORMER, 100kVA 4002 DULEY UNIQUE POLE #: 14779661 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251296 T-12662 741097725 TRANSFORMER, 100kVA 4016 DULEY UNIQUE POLE #: 14777483 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251299 T-12663 741098019 TRANSFORMER, 100kVA 4056 FULRY UNIQUE POLE #: 14770606 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251577 T-12664 741097718 TRANSFORMER, 100kVA 4028 ASHUANIPI UNIQUE POLE #: 14773879 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251597 T-12665 741097717 TRANSFORMER, 100kVA 3028 BARTLETT UNIQUE POLE #: RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251598 T-12666 741096675 TRANSFORMER, 100kVA 4018 BARTLETT UNIUE POLE #: RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251576 T-12668 741097715 TRANSFORMER, 100kVA 4028 BARTLETT UNIQUE POLE #: 14772502 RTE 2400/4160 120/240
270749 HARRIE LAKE 20 251584 T-12667 741098021 TRANSFORMER, 100kVA 4008 ASHUANIPI UNIQUE POLE #: 14779379 RTE 2400/4160 120/240
270728 HUDSON 16 288633 T-14459 A2404-15 TRANSFORMER,75kVA CAPITAL CRANE, 1050 LORRAINE UNIQUE POLE #: MAE 03 2400/4160

270738 HUDSON 18 257169 T-09181 G-8113-4 TRANSFORMER, 167kVA ARENA, BOOTH AVE UNIQUE POLE #: 20530071 FPE 91 2400/4160 347/600
270738 HUDSON 18 260077 T-13145 A2402-8 TRANSFORMER,50kVA RSM, LUCE ST UNIQUE POLE #: 20612630 MEC 01 2400/4160 347
270738 HUDSON 18 260078 T-13105 A2402-5 TRANSFORMER,50kVA RSM, LUCE ST UNIQUE POLE #: 20612630 MEC 01 2400/4160 347
270738 HUDSON 18 265005 T-13147 A2402-7 TRANSFORMER,50kVA RSM LUCE ST UNIQUE POLE #: 20611353 MEC 01 2400/4160 347
270738 HUDSON 18 257249 T-7983 LL23740 TRANSFORMER,75kVA 334 BEVERLEY UNIQUE POLE #: 13518886 WES 85 2400/4160 120/240
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270768 QUARTZITE 12 248356 T-12896 LG24982 TRANSFORMER, 100kVA 833 WILLOW UNIQUE POLE #: 13540814 WES 81 2400/4160 120/240
270768 QUARTZITE 12 255794 T-10787 741096674 TRANSFORMER, 100kVA 815 SPRUCE UNIQUE POLE #: 13529971 2400/4160 120/240
270768 QUARTZITE 12 248355 T-10064 LJ33013 TRANSFORMER,75kVA 825 WILLOW UNIQUE POLE #: WES 82 2400/4160 120/240
270776 QUARTZITE 14 251541 T-12655 741095959 TRANSFORMER, 100kVA 4040 TANYA UNIQUE NO: 14152434 2400/4160 120/240
270776 QUARTZITE 14 251566 T-12644 741097714 TRANSFORMER, 100kVA 4006 QZ/4007 TANYA UNIQUE POLE #: 14772978 RTE 2400/4160 120/240
270776 QUARTZITE 14 251578 T-12645 741097719 TRANSFORMER, 100kVA 3010 QUARTZITE UNIQUE POLE #: 14151627 2400/4160 120/240
270776 QUARTZITE 14 251546 T-12654 741097722 TRANSFORMER, 100kVA 4048 TANYA UNIQUE NO: 14772032 2400/4160 120/240
271168 VANIER 23 255799 T-6903 P0614-4 TRANSFORMER, 100kVA 419 VANIER UNIQUE POLE #: 13586674 CAR 86 2400/4160 120/240
270704 BARTLETT 1 251535 T-10306 61923.1 TRANSFORMER,167kVA AP LOW SCHOOL UNIQUE POLE #: FPT 94 2400/7200 347/600
270704 BARTLETT 1 251536 T-10305 61923.3 TRANSFORMER, 167kVA AP LOW SCHOOL UNIQUE POLE #: FPT 94 2400/7200 347/600
270704 BARTLETT 1 251537 T-10304 61923.5 TRANSFORMER,167kVA AP LOW SCHOOL UNIQUE POLE #: FPT 94 2400/7200 120/240
270706 BARTLETT 2 248897 T-10001 A1294-22 TRANSFORMER,75kVA 710 ROCHE UNIQUE POLE #: 13509503 MEC 92 2400/7200 120/240
270706 BARTLETT 2 248896 T-7998 ATL1307-13 TRANSFORMER, 100kVA 216 MATTHEW UNIQUE POLE #: 13506142 MEC 92 2400/7200 120/240
270706 BARTLETT 2 248920 T-10916 951036612 TRANSFORMER, 100kVA 725 FIELD UNIQUE POLE#: 13508984 CME 95 2400/7200 120/240
270710 BARTLETT 3 248348 T-7996 ATL1307-10 TRANSFORMER, 100kVA 420 GRENFELL UNIQUE POLE #: 13593121 MAE 92 2400/7200 120/240
270710 BARTLETT 3 257184 T-13030 A2784-1 TRANSFORMER, 100kVA WESTLAB SHOPPING CTR-EASTERN UNIQUE POLE #: 20613061 MEC 01 2400/7200 347
270710 BARTLETT 3 257185 T-13029 A2784-2 TRANSFORMER, 100kVA WESTLAB SHOPPING CTR-EASTERN UNIQUE POLE#: 20613061 MEC 01 2400/7200

270710 BARTLETT 3 257192 T-13034 A2784-8 TRANSFORMER, 100kVA WESTLAB SHOPPING CTR-EASTERN UNIQUE POLE #: 20613061 MEC 01 2400/7200 347
270710 BARTLETT 3 248959 T-12210 ATL1306-2 TRANSFORMER,50kVA 430 GENFELL UNIQUE POLE #: 13592790 MEC 92 2400/7200 120/240
270713 BARTLETT 4 249034 T-10981 LL16176 TRANSFORMER, 100kVA 717 TAMARACK UNIQUE POLE #: 13546408 WES 84 2400/7200 120/240
270713 BARTLETT 4 249021 T-10766 951036131 TRANSFORMER, 100kVA 4 BEAVER UNIQUE POLE #: 13558682 CME 95 2400/7200 120/240
270713 BARTLETT 4 249029 T-10986 ATL1307-24 TRANSFORMER, 100kVA 751 TAMARACK UNIQUE POLE #: 13544894 MEC 92 2400/7200 120/240
270713 BARTLETT 4 248983 T-09862 ATL1306-1 TRANSFORMER,50kVA 430 TAMARACK UNIQUE POLE #: 11627036 MEC 92 2400/7200 120/240
270716 BARTLETT 5 248993 T-09971 61850:12 TRANSFORMER,75kVA 709 WILLOW UNIQUE POLE #: 13542428 FPT 94 2400/7200 120/240
270716 BARTLETT 5 249017 T-10914 951036132 TRANSFORMER, 100kVA 712 BARTLETT UNIQUE POLE #: 13548874 CME 95 2400/7200 120/240
270716 BARTLETT 5 249018 T-10919 951036610 TRANSFORMER, 100kVA 724 BARTLETT /727 BIRCH UNIQUE POLE #: 13547691 CME 95 2400/7200 120/240
270724 HUDSON 15 275348 T-09978 61850-2 TRANSFORMER,75kVA 305 VIKING UNIQUEPOLE #: 13584596 FPT 94 2400/7200

270724 HUDSON 15 275344 T-10770 951037253 TRANSFORMER, 100kVA 318 CARSON UNIQUE POLE #:: 13582794 Coo 95 2400/7200

270724 HUDSON 15 275345 T-09835 ALT-1307-34 TRANSFORMER, 100kVA 513 HUDSON UNIQUE POLE #: 13582506 MAE 92 2400/7200

270724 HUDSON 15 275350 T-09818 ALT 1307-33 TRANSFORMER, 100kVA 615 CARIBOU UNIQUE POLE #: 13585497 MAE 92 2400/7200

270724 HUDSON 15 275351 T-09880 ALT 1307-46 TRANSFORMER, 100kVA 615 HUDSON UNIQUE POLE #: 13584784 MAE 92 2400/7200

270724 HUDSON 15 275352 T-09834 ALT-1307-32 TRANSFORMER, 100kVA 621 HUDSON UNIQUE POLE #: 13538214 MAE 92 2400/7200

270724 HUDSON 15 275353 T-10134 ALT 1307-3 TRANSFORMER, 100kVA 711 HUDSON UNIQUE POLE #: 13537789 MAE 92 2400/7200

270724 HUDSON 15 275354 T-09885 ALT 1307-53 TRANSFORMER, 100kVA 703 RICHARDS UNIQUE POLE #: 13537883 MAE 92 2400/7200

270728 HUDSON 16 254540 T-10285 61891.3 TRANSFORMER,75kVA 114 AIRPORT RD UNIQUE NO: 14241816 FPT 94 2400/7200 347
270728 HUDSON 16 254558 T-11530 62308.3 TRANSFORMER,75kVA CO-OP BLDG UNIQUE POLE #: 14241816 FPT 96 2400/7200 120/240
270728 HUDSON 16 254592 T-11535 62308.4 TRANSFORMER,75kVA CO-OP BLDG UNIQUE POLE #: 14241816 FPT 96 2400/7200 120/240
270728 HUDSON 16 254518 T-6361 310641 TRANSFORMER, 100kVA CAROL WABUSH DISTRIBUTING UNIQUE POLE #: 1424435 MEP 84 2400/7200 347/600
270728 HUDSON 16 254519 T-11547 A1900-2 TRANSFORMER, 100kVA L16 LBC UNIQUE POLE#: 14242435 MEC 96 2400/7200 347/600
270728 HUDSON 16 254538 T-09989 61851:2 TRANSFORMER, 100kVA CAROL WABUSH DISTRIBUTING UNIQUE POLE #: 14242435 FPT 94 2400/7200 347/600
270728 HUDSON 16 254582 T-12843 951034737 TRANSFORMER,50kVA SHELL CANADA UNIQUE POLE #: CME 96 2400/7200 347/600
270728 HUDSON 16 254584 T-11400 961001028 TRANSFORMER, 100kVA L16 LBC UNIQUE POLE #: 14245044 CME 96 2400/7200 347/600
270733 HUDSON 17 262511 T-10568 62068:6 TRANSFORMER,75kVA ROYAL CARPET UNIQUE POLE #: 20614620 FPT 95 2400/7200 120/240
270733 HUDSON 17 257175 T-11801 A1939-11 TRANSFORMER, 100kVA 130 MARCONI UNIQUE POLE #: 13574124 MEC 97 2400/7200 120/240
270733 HUDSON 17 255217 T-12614 33030-0001 TRANSFORMER, 167kVA 90 AVALON UNIQUE POLE #: 14778854 ABB 99 2400/7200 347
270733 HUDSON 17 255218 T-12615 33030-0002 TRANSFORMER, 167kVA MCDONALD'S 90 AVALON UNIQUE POLE #: 14778854 ABB 99 2400/7200 347
270733 HUDSON 17 255219 T-12616 33030-0003 TRANSFORMER, 167kVA 90 AVALON UNIQUE NO: 14778854 ABB 99 2400/7200 347
270733 HUDSON 17 254919 T-11680 A1932-23 TRANSFORMER,25kVA 217 DRAKE UNIQUE POLE #: 14248311 MEC 95 2400/7200 120/240
270733 HUDSON 17 285966 T-14204 ALT-1293-1 TRANSFORMER,25kVA TOWN GARAGE, TAMARACK UNIQUE POLE #: 13594968 MAE 92 2400/7200

270738 HUDSON 18 262513 T-10571 62068:2 TRANSFORMER,75kVA HOPE HAVEN FPT 95 2400/7200 120/240
270738 HUDSON 18 257179 T-13510 A2438-1 TRANSFORMER, 167kVA ARENA (BANK) UNIQUE POLE #: 20530071 MEC 00 2400/7200 347
270738 HUDSON 18 257180 T-13513 A2438-2 TRANSFORMER, 167kVA ARENA, BOOTH AVE UNIQUE POLE #: 20530071 MEC 00 2400/7200 347
270738 HUDSON 18 248357 T-12430 A2401-1 TRANSFORMER,50kVA CAROL AUTO UNIQUE POLE #: 13596394 MAE 2400/7200 120/240
270738 HUDSON 18 255220 T-12177 A1954-1 TRANSFORMER,50kVA CAROL AUTO 55 AVALON UNIQUE POLE #: 14245420 MEC 97 2400/7200

270756 QUARTZITE 6 254425 T-10146 A1294-5 TRANSFORMER,75kVA 803 HUDSON UNIQUE POLE #: 13536600 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254426 T-10132 A1294-11 TRANSFORMER,75kVA 318 CURTIS UNIQUE POLE #: 13535987 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254427 T-10011 A1294-18 TRANSFORMER,75kVA 819 CAROL UNIQUE POLE #: 13532808 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254428 T-10133 A1294-25 TRANSFORMER,75kVA 710 CAROL UNIQUE POLE #: 13535605 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254430 T-10013 A1294-26 TRANSFORMER,75kVA 833 HUDSON UNIQUE POLE #: 13531719 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254432 T-10131 A1294-23 TRANSFORMER,75kVA 718 CAROL UNIQUEPOLE #: 13535417 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254431 T-09879 ATL1307-49 TRANSFORMER, 100kVA 822 RETTY UNIQUE POLE #: 13530818 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254441 T-7992 ATL1307-4 TRANSFORMER, 100kVA 819 HUDSON UNIQUE POLE #: 13536318 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254444 T-10145 ATL1307-23 TRANSFORMER, 100kVA 805 CORMACK UNIQUE POLE #: 13538308 MEP 92 2400/7200 120/240
270756 QUARTZITE 6 254446 T-10144 ATL1307-26 TRANSFORMER, 100kVA 815 CORMACK UNIQUE POLE #: 13538784 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254449 T-09883 ATL1307-35 TRANSFORMER, 100kVA 619 CAROL UNIQUE POLE #: 13534234 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254451 T-09868 ATL1307-37 TRANSFORMER, 100kVA 707 CAROL UNIQUE POLE #: 13533997 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254458 T-09878 ATL1307-44 TRANSFORMER, 100kVA 703 CAROL UNIQUE POLE #: 13534046 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254459 T-09881 ATL1307-42 TRANSFORMER, 100kVA 834 CAROL UNIQUE POLE #: 13534328 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254462 T-09876 ATL1307-40 TRANSFORMER, 100kVA 310 CURTIS UNIQUE POLE #: 13539021 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 257522 T-13039 A2785-1 TRANSFORMER, 100kVA 609 CAROL UNIQUE POLE #: MEC 01 2400/7200 120/240
270756 QUARTZITE 6 254434 T-10018 ATL1306-3 TRANSFORMER,50kVA 808 CHURCHILL UNIQUE POLE #: 13533333 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254437 T-10019 ATL1306-6 TRANSFORMER,50kVA 827 CAROL UNIQUE POLE #: 13530630 MEC 92 2400/7200 120/240
270756 QUARTZITE 6 254440 T-10020 ATL1306-19 TRANSFORMER,50kVA 812 CHURCHILL UNIQUE POLE #: 13533051 MEC 92 2400/7200 120/240
270760 QUARTZITE 7 254473 T-11225 951102068 TRANSFORMER, 100kVA 823 D'AIGLE UNIQUE POLE #: 13567207 CME 95 2400/7200 120/240
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270764 QUARTZITE 8 262510 T-10567 62068:9 TRANSFORMER,75kVA 840 HUDSON UNIQUE NO: 13503157 FPT 95 2400/7200 120/240
270768 QUARTZITE 12 255797 T-10756 951037700 TRANSFORMER,75kVA 867 HUDSON UNIQUE NO: 13522624 ONA 2400/7200 120/240
270768 QUARTZITE 12 257174 T-11793 A1939-1 TRANSFORMER, 100kVA 816 LAKESIDE UNIQUE POLE #: MAE 97 2400/7200 120/240
270780 VANIER 21 257289 T-6255 3106426 TRANSFORMER, 100kVA RED LIFT SMOKEY UNIQUE POLE #: MEP 84 2400/7200 600
270780 VANIER 21 257272 T-6209 310642-4 TRANSFORMER, 100kVA RED LIFT SMOKEY UNIQUE POLE #: MEP 94 2400/7200 600
270784 VANIER 22 256353 T-10774 951038435 TRANSFORMER, 100kVA 412 VANIER UNIQUE POLE #: ONA 2400/7200 120/240
270784 VANIER 22 256354 T-10771 951038438 TRANSFORMER, 100kVA 410 MONTAGNAIS UNIQUE POLE #: ONA 2400/7200 120/240
270784 VANIER 22 256355 T-10773 951039204 TRANSFORMER, 100kVA 404 MONTAGNAIS UNIQUE POLE #: ONA 2400/7200 120/240
270784 VANIER 22 262512 T-10576 620687 TRANSFORMER,75kVA 415 MASSEY UNIQUE POLE #: FPT 95 2400/7200 120/240
270784 VANIER 22 257206 | T-3-0111 975586 TRANSFORMER,75kVA 408 MURPHY UNIQUE POLE #: GEI 75 2400/7200 120/240
271168 VANIER 23 255798 T-10016 A1294-24 TRANSFORMER,75kVA 431 VANIER UNIQUE POLE #: 13587011 MEC 92 2400/7200 120/240
45974 HARRIE LAKE 19 269556 | T-3-1819 741095955 TRANSFORMER, 100kVA 3027 HARRIE LAKE UNIQUE POLE #: RTE

270724 HUDSON 15 275349 T-10022 484629 TRANSFORMER,50kVA 333 VIKING UNIQUE POLE # 13584120 WES

270724 HUDSON 15 275346 T-09977 TRANSFORMER,75kVA 513 GUY UNIQUE POLE #: 13583125

270724 HUDSON 15 275343 T-09871 ATL-1307-47 TRANSFORMER, 100kVA 501 HUDSON UNIQUE POLE #: 13582224 MAE 92

270724 HUDSON 15 275351 T-09880 ALT 1307-46 TRANSFORMER, 100kVA 615 HUDSON UNIQUE POLE #: 13584784 MAE 92

270724 HUDSON 15 269377 T-10135 LC25245 TRANSFORMER, 100kVA 704 RICHARD UNIQUE POLE #: 13539497 WES 7

270724 HUDSON 15 269768 T-10076 937565 TRANSFORMER, 100kVA 306 CAROL UNIQUE POLE #: 13581799 WES 75

270724 HUDSON 15 269383 T-10077 LG25025 TRANSFORMER, 100kVA 321 ELIZABETH UNIQUE POLE #: 13582982 WES 81

270724 HUDSON 15 269479 T-10048 LJ20518 TRANSFORMER, 100kVA 502 CAROL UNIQUE POLE #: 13583977 WES 82

270724 HUDSON 15 269681 T-10138 839860 TRANSFORMER,50kVA 621 HUDSON UNIQUE POLE #: 13585303 WES 73

270728 HUDSON 16 275398 T-10103 718904 TRANSFORMER,50kVA 101 STATION RD UNIQUE POLE #: 14241534 WES Al

270728 HUDSON 16 275400 T-10834 551034750 TRANSFORMER,50kVA SHELL BULK PLANT UNIQUE POLE #: 14245138 CME 95

270728 HUDSON 16 275404 T-10915 951037301 TRANSFORMER, 100kVA BRUNO PLAZA UNIQUE NO: 14242811/14242717 CME 95

270728 HUDSON 16 248981 T-7993 ALT 1306-12 TRANSFORMER, 100kVA HOLLOWAY ENT 105 AIRPORT RD UNIQUE NO:14243712 CAR 94 120/240
270728 HUDSON 16 275367 T-11905 A1953-5 TRANSFORMER,50kVA PEACE PARK/AVALON UNIQUEPOLE #: MAE 97

270728 HUDSON 16 275369 T-09981 61851:1 TRANSFORMER, 100kVA LAB MOTORS AVALON UNIQUE POLE #: FPT 94

270728 HUDSON 16 275370 T-09988 61851:3 TRANSFORMER, 100kVA LAB MOTORS/AVALON UNIQUE POLE #: FPT 94

270728 HUDSON 16 275372 T-10760 951037300 TRANSFORMER, 100kVA CITY TIRE/STAT RD UNIQUE POE #: 14241348 CME 95

270728 HUDSON 16 275375 T-10920 951037303 TRANSFORMER, 100kVA CITY TIRE/STAT RD UNIQUEPOLE #: 14241346 CME 95

270728 HUDSON 16 275379 T-10758 951037305 TRANSFORMER, 100kVA CITY TIRE/STAT RD UNIQUE POLE #: 14241348 CME 95

270728 HUDSON 16 275399 T-10846 951034749 TRANSFORMER,50kVA SHELL BULK PLANT UNIQUEPOLE #: 14245138 CME 95

270728 HUDSON 16 275401 T-10684 951034748 TRANSFORMER,50kVA SHELL BULK PLANT UNIQUE POLE #: 14245138 CME 95

270728 HUDSON 16 275402 T-10751 951037304 TRANSFORMER, 100kVA BRUNO PLAZA UNIQUE NO: 14242811/14242717 CME 95

270728 HUDSON 16 275403 T-10922 951037302 TRANSFORMER, 100kVA BRUNO PLAZA UNIQUE NO: 14242811/14242717 CME 95

270728 HUDSON 16 269503 T-10960 484647 TRANSFORMER,50kVA 218 HUMPHREY UNIQUE POLE #: 14241158 WES

270733 HUDSON 17 275440 T-10099 ATL 1307-2 TRANSFORMER, 100kVA 211 LAKESIDE UNIQUE POLE #: 13559489 MAE 92

270733 HUDSON 17 275410 T-10005 A1294-17 TRANSFORMER,75kVA MARY BROWNS, 210 DRAKE UNIQUE POLE #: 13577203 MAE 92

270733 HUDSON 17 275412 T-7994 ALT 1307-14 TRANSFORMER, 100kVA MARY BROWNS, 210 DRAKE UNIQUE POLE #: 13577015 MAE 92

270733 HUDSON 17 275430 T-10101 ATL1307-12 TRANSFORMER, 100kVA 131 CABOT UNIQUE POLE #: 13575401 MAE 92

270733 HUDSON 17 275434 T-10130 ALT 1307-1 TRANSFORMER, 100kVA 120 AVALON UNIQUE POLE #: 13571421 MAE 92 120/240
270733 HUDSON 17 275435 T-10142 ATL1307-29 TRANSFORMER, 100kVA 121 MARCONI UNIQUE POLE: 13571233 MAE 92

270733 HUDSON 17 275437 T-09969 618 50-5 TRANSFORMER,75kVA 111 DRAKE UNIQUE POLE #: 13573223 FPT 94

270733 HUDSON 17 275444 T-10098 ATL1307-30 TRANSFORMER, 100kVA 311 BARTLETT UNIQUE POLE #: 13574500 MAE 92

270733 HUDSON 17 275406 T-10673 951034752 TRANSFORMER,50kVA BRACE'S BLDG, 211 AMHERST UNIQUE POLE #: 13577679 CME 95

270733 HUDSON 17 275407 T-10682 951034757 TRANSFORMER,50kVA BRACES BLDG, 211 AMHERST UNIQUE POLE #: 13577679 CME 95 347
270733 HUDSON 17 275414 T-10681 951034755 TRANSFORMER,50kVA CITY AUTO PARTS 207 AMHERST UNIQUE POLE #: 13577109 CME 95

270733 HUDSON 17 275422 T-10680 951034742 TRANSFORMER,50kVA CITY AUTO, AMHERST UNIQUE POLE #: 13577109 CME 95

270733 HUDSON 17 275438 T-10097 ATL 1306-4 TRANSFORMER,50kVA 222 BARTLETT UNIQUE POLE #: 13559771 MAE 92

270733 HUDSON 17 275439 T-10096 ATL 1306-18 TRANSFORMER,50kVA 230 BARTLETT UNIQUE POLE #: 13559583 MAE 92

270733 HUDSON 17 275441 T-10095 ATL 1306-20 TRANSFORMER,50kVA 302 BARTLETT UNIQUE POLE #: 13570520 MAE 92

270733 HUDSON 17 269381 T-14274 LF26207 TRANSFORMER,50kVA GALLERY 201 UNIQUE POLE #: 13577961 WES 80

270733 HUDSON 17 269540 T-10100 484654 TRANSFORMER,50kVA 120 MARCONI UNIQUE POLE #: 13574030 WES

270738 HUDSON 18 275449 T-12689 535228 TRANSFORMER,50kVA 302 BERERLY UNIQUE POLE #: 13516702 WES

270738 HUDSON 18 269378 T-10949 LE30946 TRANSFORMER,50kVA 507 CAROL UNIQUE POLE #: 13586110 WES 80

270760 QUARTZITE 7 275025 T-11560 A1906-10 TRANSFORMER,50kVA 422 CENTENNIAL UNIQUE POLE #: 13568490 MAE 96

270760 QUARTZITE 7 275028 T-11232 951102064 TRANSFORMER, 100kVA 417 CENTENNIAL UNIQUE POLE #: 13563133 [e]e]e] 95 120/240
270764 QUARTZITE 8 269682 T-10109 937322 TRANSFORMER,75kVA 816 HUDSON UNIQUE POLE #: 13502538 WES 75

270764 QUARTZITE 8 269765 T-10106 937550 TRANSFORMER, 100kVA 715 DURRELL UNIQUE NO: 13503345 WES 75

270764 QUARTZITE 8 269478 T-10118 LG25026 TRANSFORMER,75kVA 804 BEOTHUCK UNIQUE POLE #: 13520446 WES 81

270768 QUARTZITE 12 248410 T-12872 LJ33017 TRANSFORMER,75kVA 841 WILLOW UNIQUE POLE #: WES 82

270768 QUARTZITE 12 255796 T-10783 839882 TRANSFORMER,50kVA 1003 PINE UNIQUE POLE #: O: 13547403 WES

270768 QUARTZITE 12 269376 T-10062 L0107-3 TRANSFORMER, 100kVA 815 WILLOW UNIQUE POLE #: 13541715 CAR 83

270772 QUARTZITE 13 269544 T-10054 700956 TRANSFORMER,50kVA 841 TAMARACK UNIQUE POLE #: 13541245 WES 70

270780 VANIER 21 269499 T-10059 432681 TRANSFORMER,25kVA TAP TO GATEWAY UNIQUE POLE #: WES

270784 VANIER 22 269767 T-10050 937559 TRANSFORMER, 100kVA 405 MASSEY UNIQUE POLE #: WES 75

270784 VANIER 22 269766 T-10043 937553 TRANSFORMER, 100kVA 405 MURPHY UNIQUE POLE #: 13561425 WES 75

271168 VANIER 23 255802 T-10990 427369 TRANSFORMER,50kVA 705 MCPARLAND UNIQUE POLE #: WES
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LABRADOR CITY
PROPOSED SYSTEM SINGLE LINE DIAGRAM
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APPENDIX D
LABRADOR WEST LONG-TERM LOAD FORECAST
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Labrador West Load Forecast 2007-2027

Labrador City
Gross Peak (kW)1
Gross Energy (MWh)1
Total Sales (MWh)
Company Use (MWh)

Wabush
Gross Peak (kW)1
Gross Energy (MWh)1
Total Sales (MWh)
Company Use (MWh)

Labrador West Total
Gross Peak (kW)1
Gross Energy (MWh)1
Total Sales (MWh)
Company Use (MWh)

1. Gross peak or energy equates to bulk deliveries on interconnected systems.
Source: Spring 2008 HROPLF with Summer 2007 Long Term Extension
System Planing Department

Jun-08

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

51,158 | 52,120 | 53,280 53,323 | 53,381 | 53,528 | 53,972 54,113 54,238 54,363 | 54,488 54,613 54,738 54,864 | 54989 55,114 55239 55,364 | 55489 55,615

207,205 211,104 215,801 217,441 216,211 216,808 218,605 219,174 219,681 220,188|220,695 221,202 221,709 222,216 |222,723 223,230 223,737 224,244 224,751 225,258

199,096 | 202,842 | 207,355 208,931 | 207,749 /208,323 |210,063 210,610 211,098 211,585|212,073 212,561 213,049 213,536 |214,024 214,512 215,000/215,487|215,975 216,463
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16,311 16,635 16,992 17,235 17,397 17,560 17,705 17,752 17,793 17,834 17,875 17,916 17,957 17,998 18,039 18,080 18,121 18,162 18,203 18,244

66,460 67,779 69,231 70,221 70,884 71,547 72,140 72,328 72,495 72,662 72,830 72997 73,164 73,332 73,499 73,666 73,834 74,001 74,168 74,335

62,828 64,082 65,463 66,404 67,034 67,664 68,229 68407 68,565 68,724 68,882 69,041 69,199 69,357 69,516 69,674 69,833 69,991 70,149 70,308
350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350

67,469 68,755 | 70,272 | 70,558 70,778 71,088 | 71,678 71,864 72,030 72,197 | 72,363 | 72,529 | 72,695 72,862 | 73,028 73,194 73,360 73,526 | 73,693 73,859

273,665 278,883 285,033 287,663 287,095 288,355/290,745 291,502 292,176 292,850 |293,525 294,199 294,873 295,547 296,222 296,896 297,570 298,244 298,919 299,593

261,924 266,924 272,818 275,335 274,783 275,986 278,292 279,017 279,663 280,309 280,955 281,601 282,248 282,894 283,540 284,186 284,832 285,478 286,125 286,771
350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350 350
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