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Q.  Reference: RFI V‐NLH‐2 1 

  Reference: 2014 Capital Budget Application, Capital Budget Plan, Appendix A, 2 

page A2 3 

  Attachment 1 of V‐NHL‐2 lists a 2014 capital expenditure of $71,929,000 to upgrade 4 

transmission line corridor – Bay d’Espoir to Western Avalon. Appendix A, page A2 of 5 

the 2014 Capital Plan indicates that $6,370,800 will be applied for in 2014. Please 6 

explain the discrepancy. 7 

 8 

 9 

A. The capital expenditures presented in the GRA evidence and in V‐NLH‐002 10 

Attachment 1 were based on the 2013 five‐year capital plan.  Hydro’s five year‐plan 11 

is reviewed annually with the emphasis on the projects to be filed in the near‐term 12 

for approval by the Board.  Project estimates and timing are reviewed, refined and 13 

subject to adjustments up to the time of filing.  The revised 2014 capital plan 14 

included revisions in the timing of costs for this project including a delay in the 15 

project start date from 2013 (as filed with the GRA evidence) to 2014.  Please refer 16 

to the table below which outlines the estimated costs reflected for the 17 

Transmission Line Corridor by year in each of the plans.  18 

 

Base Year 
($000s) 

2013  2014  2015  2016  2017  2018 
Total Reflected  
in the Plan 

2013 GRA  4,533  71,929 62,160 58,357 62,238 N/A 259,217

2014 
Capital Plan 

‐  6,371 74,626 62,602 60,759 63,642 268,000

 


