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Executive Summary  
 

This report provides an overview of the Island Interconnected System (System) generation 

capability for the next 20 years, the proposed timing of the next requirement for additional 

generation supply, the resources available to meet that requirement, and identifies issues that 

need to be considered to ensure a decision on the preferred source can be made through an 

orderly and cost-effective process. 

 

The long-term plan proposed in the Energy Plan is to replace the energy provided by the 

Holyrood Thermal Generating Station (HTGS) with electricity from the Lower Churchill 

development through a High Voltage Direct Current (HVdc) transmission link from Labrador to 

the island, known as the Labrador – Island Transmission Link (LIL).  Currently, the generation 

source to be developed in Labrador is Muskrat Falls. In the event the Muskrat Falls Project 

(Muskrat Falls and the LIL) does not proceed, a supply future utilizing small hydro, wind and 

continued thermal based generation will be pursued.   This requires Newfoundland and 

Labrador Hydro (Hydro) to maintain two generation expansion plans: one for the Muskrat Falls 

Project (Interconnected Island scenario) and one for the Isolated Island scenario.  

 

Based on an examination of the System’s existing capability, the 2012 Planning Load Forecasts 

(PLF), and the generation planning criteria the Island system can expect capacity deficits 

starting in 2015 under both the Interconnected Island and Isolated Island scenarios and energy 

deficits in 2019.  Although final sanction to proceed with the Interconnected Island scenario at 

Decision Gate 3 (DG3) has not been determined, analysis leading to Decision Gate 3 indicates 

that the Interconnected Island scenario continues to be the preferred path with a CPW 

preference of $2.4 billion (2012$). A decision on final sanction at DG3 is expected in 2012. 

 

The later than expected sanctioning for the Muskrat Falls Project (Interconnected Island 

scenario) has led to the situation where it will soon be necessary to seek approval regarding 
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construction of a capacity source to meet the 2015 capacity deficit. The preferred option in 

either scenario for this capacity addition would be a 50 MW combustion turbine (CT).  

 

The analysis in this report covers only an Interconnected Island scenario including Muskrat Falls 

and LIL and does not consider the potential Maritime Link interconnection to Nova Scotia. 

Analysis associated with this link will be completed at a later date. 

 

It should be noted that while Hydro is closely monitoring potential emissions reductions 

regulations, the analysis presented does not model potential costs or credits under an 

environmental mitigation strategy such as a cap-and-trade system.  

 

From a system planning point of view, the key issues for Hydro to deal with in the near term 

are:  

• Maintaining two expansion plans – Hydro must be prepared for events that may delay 

the proposed Muskrat Falls Project or if the project is not sanctioned; 

• HTGS End-of-Life –For the Isolated Island alternative  Hydro must determine what is 

required to ensure the HTGS can be operated reliably until it is no longer required as a 

generating source; 

• Government Emissions Reductions Initiatives  – Hydro must remain vigilant in 

considering the impact that Government emissions reductions initiatives could have on 

production costing and future generation planning studies; 

• Environmental impact considerations – Hydro must begin to consider the potential 

impact of delays in project scheduling for all new generation sources due to increased 

environmental assessments in the form of Environmental Impact Studies; 

• Fuel displacement – Hydro must continue to pursue and develop projects and 

incorporate energy conservation activities that are technically and economically feasible 

to displace fuel at the HTGS; 
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• Industrial expansion and contraction – Hydro must continue to assess, as updated 

information is provided, the impacts of industrial activity, both positive and negative, on 

the System’s capacity and firm energy balance; 

• Resource Inventory – Hydro must ensure that it maintains a current inventory of 

resource options with sufficient concept, costs and schedules; 

• Demand study as to provide confidence in overall project; and 

• Reduction Initiatives – Hydro must continue to take into account the consideration of 

demand reduction initiatives through demand management programs and rate design.

IC-NLH-074, Attachment 1 
Page 5 of 43, NLH 2013 GRA



 

 

  

IC-NLH-074, Attachment 1 
Page 6 of 43, NLH 2013 GRA



 

 

Table of Contents 

 

1.0 Introduction ........................................................................................................................ 1 

2.0 Load Forecast ...................................................................................................................... 3 

3.0 System Capability ................................................................................................................ 7 

4.0 Planning Criteria .................................................................................................................. 9 

5.0 Identification of Need ....................................................................................................... 10 

6.0 Near-Term Resource Options ........................................................................................... 13 

6.1 Island Pond ............................................................................................................... 13 

6.2 Portland Creek ......................................................................................................... 14 

6.3 Round Pond .............................................................................................................. 15 

6.4 Wind Generation Projects........................................................................................ 16 

6.5 Combined Cycle Plant .............................................................................................. 17 

6.6 Combustion Turbine Units ....................................................................................... 18 

6.7 Muskrat Falls Project (Labrador – Island Transmission Link) .................................. 19 

7.0 Preliminary Generation Expansion Analysis ..................................................................... 21 

7.1 Interconnected Island Scenario ............................................................................... 22 

7.2 Isolated Island Scenario ........................................................................................... 22 

8.0 Timing of Next Decision .................................................................................................... 27 

9.0 Other Issues ...................................................................................................................... 27 

9.1 Intermittent and Non-Dispatchable Resources ....................................................... 27 

9.2 Environmental Considerations ................................................................................ 28 

9.3 Holyrood Thermal Generating Station End-of-Life .................................................. 30 

9.4 Energy Conservation ................................................................................................ 30 

10.0 Conclusion ......................................................................................................................... 32 

Appendix A ................................................................................................................................... A-1 

 

 

 

 

 

 

 

 

  

 

IC-NLH-074, Attachment 1 
Page 7 of 43, NLH 2013 GRA



GENERATION PLANNING ISSUES – NOVEMBER 2012  1 

 
 

 

SYSTEM PLANNING  NOVEMBER 2012 

 

1.0  Introduction 
 

This report addresses the timing of the next requirement for additional generation supply 

under both the Interconnected Island and the Isolated Island options and the resources 

available to meet that requirement. The report also identifies those issues that need to be 

addressed to ensure that a decision on the preferred source can be made through an orderly 

and cost-effective process.  

 

In September 2007, the Provincial Government released its Energy Plan. The Energy Plan 

directed Hydro to evaluate two options to deal with environmental concerns at the Holyrood 

Thermal Generating Station (HTGS). The first option, the Interconnected Island scenario, was to 

replace electricity produced by HTGS with electricity from the Lower Churchill River 

development via a High Voltage Direct Current (HVdc) transmission link to the island. The 

second option, the Isolated Island scenario, was to maximize the use of wind, small hydro and 

energy efficiency programs to reduce the reliance on electricity produced by HTGS. These two 

options require significantly different strategies to implement and require the development of 

two separate, generation expansion plans to manage the near-term until a decision is made on 

which option will be pursued for future development.  

 

The 2010 analysis indicated a $2.2 billion (2010$) preference for the Interconnected Island 

scenario and thus the project passed through Decision Gate 2 (DG2).  Further detail on this is 

included in the following reports:  

(1) Independent Supply Decision Review – Navigant Consulting Ltd. – September 14, 2011
1 

(2) Nalcor’s Submission to the Board of Commissioners of Public Utilities with respect to the 

Reference from the Lieutenant-Governor in Council on the Muskrat Falls Project – Nalcor 

Energy – November 10, 2011
2 

(3) Report on Two Generation Expansion Alternatives for the Island Interconnected Electrical 

System – Volumes 1 and 2 – Manitoba Hydro International – January 2012
3
  

                                                 
1
 http://www.pub.nl.ca/applications/MuskratFalls2011/files/exhibits/Exhibit101.pdf 

2
 http://www.pub.nl.ca/applications/MuskratFalls2011/submission.htm 

3
 http://www.pub.nl.ca/applications/MuskratFalls2011/MHIreport.htm 
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Since that time, work has progressed towards DG3, which includes a refinement of the 

estimates from DG2. In the DG3 analysis the Interconnected Island scenario maintains a strong 

economic preference ($2.4 billion (2012$)) over the Isolated Island alternative.  

 

The analysis to determine the least cost option excluded the Maritime-Island Transmission Link 

(MIL). Further analysis of the benefits to the island of the MIL interconnection will be provided 

at a later date. 
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2.0  Load Forecast  
 

This review utilizes the 2012 Planning Load Forecast (PLF) as prepared by the Market Analysis 

section of Hydro’s System Planning Department.  Long-term load forecasts for the Province are 

prepared using Hydro’s own electricity demand forecasting models that are conditioned by 

corresponding Provincial economic forecasts that are regularly prepared for Hydro by the 

Department of Finance, Government of Newfoundland and Labrador. For the 2012 review, 

distinct load forecasts were prepared for the Island’s main electricity supply alternatives: 

 

• Interconnected Island: the Labrador - Island transmission link option including the 

Muskrat Falls development. 

• Isolated Island: the continued Island isolated supply option.  

 

 The load forecasts were distinguished by the supply prices for each alternative and by 

differences in provincial economic growth expectations with and without the Muskrat Falls 

Project.   

 

Some of the more important assumptions respecting existing and incremental economic 

activity impacting electricity demand and supply futures are: 

 

• Vale NL nickel processing facility at Long Harbour with initial connection in 2012 and 

commercial production occurring across the 20133 to 2014 period; 

• Teck mining operations at Duck Pond continuing through 20144;  

• Development of the Hebron oil field but no natural gas or further provincial oil 

developments; 

• Stable population outlook with net in-migration offsetting natural population declines; 

and 

• Gradual improvement in provincial fisheries across the forecast period.  

                                                 
3
 Amended 2002 Development Agreement, Vale Inco and the Government of Newfoundland and Labrador 

4
 Teck 2011 Annual Report. 
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Growth rate summaries of the relevant high-level economic indicators for the province as 

forecast by the provincial Department of Finance are presented in Table 2-1.  

 Table 2-1 

Provincial Economic Indicators – 2012 PLF 

 2011-2016 2011-2021 2011-2031 

Adjusted Real GDP at 

Market Prices*   

(% Per Year) 

Interconnected 

Island 
1.0% 0.8% 0.8% 

Isolated Island 0.5% 0.8% 0.8% 

Real Disposable Income  

(% Per Year) 

Interconnected 

Island 
1.4% 1.3% 1.2% 

Isolated Island 1.0% 1.2% 1.2% 

Average Housing Starts  

(Number Per Year) 

Interconnected 

Island 
3075 2672 2115 

Isolated Island 2885 2600 2089 

End of Period Population 

(‘000s) 

Interconnected 

Island 
517 513 513 

Isolated Island 511 510 512 

*Adjusted GDP excludes income that will be earned by the non-resident owners of Provincial resource 

developments to better reflect growth in economic activity that generates income for local residents.  

 

Hydro is responsible for the generation planning for the System and that includes the power 

and energy supplied by Hydro’s customer-owned-generation resources in addition to Hydro’s 

bulk and retail electricity supply, including power purchases.  The projected electricity growth 

rates for the System are presented in Table 2-2. 
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An important source of load growth for the utility sector on the Island continues to be the 

steady preference for electric water heating systems along with a majority preference for 

electric space heating across residential and commercial customers. For Hydro’s existing 

industrial customers, a single newsprint mill and oil refinery operations are maintained with the 

Teck mine expected to operate through 2014. The Vale nickel processing facility is scheduled to 

be provided a transmission connection in 2012 with commercial production expected in the 

2013 to 2014 time frame. 

Table 2-2 

Electricity Load Growth Summary – 2012 PLF 

 2011-2016 2011-2021 2011-2031 

Utility1 

Interconnected 

Island 
1.8% 1.2% 1.2% 

Isolated Island 1.7% 1.1% 1.0% 

Industrial2 

Interconnected 

Island and  

Isolated Island 

9.4% 4.6% 2.3% 

Total 

Interconnected 

Island 
3.1% 1.8% 1.4% 

Isolated Island 3.0% 1.7% 1.2% 

1. Utility load is the summation of Newfoundland Power and Hydro Rural. 

2. Industrial load is the summation of Corner Brook Pulp and Paper, North Atlantic Refining, Teck, Vale and 

Praxair. Teck is forecast to operate through 2014.  

 

Table 2-3 provides a summary of the 2012 PLF electric power and energy requirements for the 

System for the period 2012 to 2021. Similar long-term load projections are prepared for the 

Labrador Interconnected System and for Hydro’s Isolated Systems to derive a Provincial 

electricity load forecast. Appendix A contains the longer term planning load forecasts that were 

used to complete the generation expansion analysis. 
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Table 2-3 

Electricity Load Summary – 2012 Island PLF 

Interconnected 

Island 

Utility
1 Industrial

1 Total System
2 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

2012 1400 

 
6408 193 1310 1581 7942 

2013 1427 6565 219 1367 1632 8169 

2014 1451 6637 257 1591 1691 

 
8472 

2015 1476 6720 256 1804 1721 8745 

2016 1490 6794 259 1889 1736 8902 

2017 1507 6816 260 1886 1755 8921 

2018 1509 6805 260 1890 1757 8914 

2019 1511 6840 260 

260 
1890 1760 8949 

2020 1518 6906 260 1890 1766 9016 

2021 1532 7002 260 

 
1890 1781 9113 

Isolated Island 

Utility
1 Industrial

1 Total System
2 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

Maximum 

Demand 

(MW) 

Firm 

Energy 

(GWh) 

2012 1400 6408 193 1310 1581 7942 

2013 1427 6565 219 1367 1632 8169 

2014 1451 6637 257 1591 1691 8472 

2015 1476 6681 256 1804 1720 8705 

2016 1483 6761 259 1889 1730 8870 

2017 1502 6798 260 1886 1750 8903 

2018 1503 6788 260 1890 1752 8903 

2019 1507 6799 260 1890 1755 8914 

2020 1510 6854 260 1890 1758 8970 

2021 1522 6954 260 1890 

 
1771 9071 

Note:  1. Utility and Industrial demands are non-coincident peak demands. 

           2. Total System is the total Island Interconnected System and includes losses. Demands are    

               coincident peak demands. 
 

  

IC-NLH-074, Attachment 1 
Page 13 of 43, NLH 2013 GRA



GENERATION PLANNING ISSUES – NOVEMBER 2012  7 

 
 

 

SYSTEM PLANNING  NOVEMBER 2012 

 

3.0  System Capability 
 

Hydro is the primary supplier of system capability to the Island Interconnected System, 

accounting for 77 percent of its net capacity and 78 percent of its firm energy. In addition, 

Hydro also has a contract with the Government of Newfoundland and Labrador to operate and 

purchase energy from the generating facilities at Star Lake and on the Exploits River. Capability 

is also supplied by customer generation from Newfoundland Power Inc., and Corner Brook Pulp 

and Paper Limited (Kruger Inc.) Hydro also has contracts with two Non-Utility Generators 

(NUGs) for the supply of power and energy as well as contracts with two wind power projects 

that became operational in late 2008 and early 2009. 

 

Hydroelectric generation accounts for 65 percent of the System’s existing net capacity and firm 

energy capability. The remaining net capacity comes from wind farms and thermal resources. 

The thermal resources are made up of conventional steam, combustion turbine and diesel 

generation plants. Of the existing thermal capacity, approximately 73 percent is located at the 

HTGS and is fired using 0.7 percent sulphur No. 6 fuel oil. The remaining capacity is located at 

sites throughout the island. A complete breakdown of the System’s existing capability is 

provided in Table 3-1.  

IC-NLH-074, Attachment 1 
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Table 3-1 

Island Interconnected System Capability – As of October 2012 

 Net 

Capacity 

[MW] 

Energy [GWh] 

* - non-dispatchable (see Section 9.1) Firm Average 

 

Newfoundland & Labrador Hydro 

Bay d’Espoir 

Upper Salmon 

Hinds Lake 

Cat Arm 

Granite Canal 

Paradise River 

Snook’s, Venam’s & Roddickton Mini Hydros 

   Total Hydraulic 

 

Holyrood 

Combustion Turbine 

Hawke’s Bay & St. Anthony Diesel 

   Total Thermal 

 

   Total NL Hydro 

 

Newfoundland Power Inc. 

Hydraulic* 

Combustion Turbine 

Diesel 

   Total 

 

Corner Brook Pulp and Paper Ltd. 

Hydraulic* 

 

Star Lake and Exploits Generation 

Star Lake 

Exploits 

   Total 

 

Non-Utility Generators 

Corner Brook Cogen* 

Rattle Brook* 

St. Lawrence Wind* 

Fermeuse Wind* 

   Total 

 

   Total Island Interconnected System  

 

 

 

592.0 

84.0 

75.0 

127.0 

40.0 

8.0 

1.3 

927.3 

 

465.5 

100.0 

14.7 

580.2 

 

1,507.5 

 

 

96.9 

36.5 

5.0 

138.4 

 

 

121.4 

 

 

15.0 

90.8 

105.8 

 

 

15.0 

4.0 

27.0 

27.0 

73.0 

 

1,946.1 

 

 

2,272 

492 

290 

678 

191 

33 

5 

3,961 

 

2,996 

- 

- 

2,996 

 

6,957 

 

 

324 

- 

- 

324 

 

 

793 

 

 

87 

547 

634 

 

 

52 

13 

92 

75 

232 

 

8,940 

 

 

2,588 

540 

341 

736 

238 

41 

4 

4,488 

 

2,996 

- 

- 

2,996 

 

7,484 

 

 

430 

- 

- 

430 

 

 

880 

 

 

144 

634 

778 

 

 

52 

15 

105 

84 

256 

 

9,828 
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4.0  Planning Criteria 
 

Hydro has established criteria related to the appropriate reliability for the System, at the 

generation level, that sets the timing of generation source additions. These criteria set the 

minimum level of reserve capacity and energy installed in the System to ensure an adequate 

supply for firm demand; however, short-term deficiencies can be tolerated if the deficiencies 

are of minimal incremental risk. As a general rule to guide Hydro’s planning activities the 

following have been adopted: 

 

Capacity: The Island Interconnected System should have sufficient generating capacity 

to satisfy a Loss of Load Hours (LOLH) expectation target of not more that 2.8 

hours per year5. 

  

Energy:  The Island Interconnected System should have sufficient generating 

capability to supply all of its firm energy requirements with firm system 

capability6.  

 

  

                                                 
5
 LOLH is a statistical assessment of the risk that the System will not be capable of serving the System’s firm load 

for all hours of the year. For Hydro, an LOLH expectation target of not more than 2.8 hours per year represents the 
inability to serve all firm load for no more than 2.8 hours in a given year. 
6
 Firm capability for the hydroelectric resources is the firm energy capability of those resources under the most 

adverse three-year sequence of reservoir inflows occurring within the historical record. Firm capability for the 
thermal resources (HTGS) is based on energy capability adjusted for maintenance and forced outages. 
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5.0  Identification of Need 
 

Table 5-1 presents an examination of the Interconnected Island and Isolated Island load 

forecasts compared to the planning criteria. It does not show uncommitted generation 

additions. In 2006, firm system capability was updated to reflect a 115 GWh increase in Hydro’s 

hydroelectric-plant capability. This change was the result of a hydrology adjustment and the 

use of an integrated system model which determines a more accurate firm system capability. 

Previously, firm system capability was calculated using the summation of individual firm values 

provided by the design consultants of each facility.  

 

Table 5-1 illustrates when supply capacity and firm capability will be outpaced by forecasted 

electricity demand under the two different expansion scenarios. The table shows that under 

both the Interconnected Island and Isolated Island scenarios, capacity deficits (LOLH exceeding 

2.8 hours per year) start in 2015 and energy deficits in 2019. Since the closure of the pulp and 

paper mills in Stephenville and Grand Falls, capacity deficits now precede energy deficits 

indicating that the system is now capacity, rather than energy, constrained.  

 

It should be noted that the capacity deficits trigger the need for the next generation source by 

late 2014 under the current planning criteria to avoid exceeding the LOLH limits in 2015. 
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Table 5-1 – Load Forecast Compared to Planning Criteria 

 

 

 

 

Year 

Load Forecasts Existing System 

LOLH 

(hr/year) 

(limit: 2.8) 

Energy Balance (GWh) 

Maximum Demand 

(MW) 
Firm Energy 

(GWh) Installed 

Net 

Capacity 

(MW) 

Firm 

Capability 

(GWh) 

Inter-

connected 

Island 

Isolated 

Island 

Inter-

connected 

Island 

Isolated 

Island Inter-

connected 

Island 

Isolated 

Island 

Inter-

connected 

Island 

Isolated 

Island 

2012 1,581 1,581 7,942 7,942 1,946 8,940 0.41 0.41 998 998 

2013 1,632 1,632 8,169 8,169 1,946 8,940 0.97 0.97 771 771 

2014 1,691 1,691 8,472 8,472 1,946 8,940 2.59 2.59 468 468 

2015 1,721 1,720 8,745 8,705 1,946 8,940 4.57 4.39 195 235 

2016 1,736 1,730 8,902 8,870 1,946 8,940 6.02 5.47 38 70 

2017 1,755 1,750 8,921 8,903 1,946 8,940 7.59 7.07 19 37 

2018 1,757 1,752 8,914 8,903 1,946 8,940 7.64 7.17 26 37 

2019 1,760 1,755 8,949 8,914 1,946 8,940 8.09 7.52 (9) (26) 

2020 1,766 1,758 9,016 8,970 1,946 8,940 8.85 7.89 (76) (30) 

2021 1,781 1,771 9,113 9,071 1,946 8,940 11.34 9.97 (173) (131) 
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Figure 5-1 presents a graphical representation of historical and forecasted load and system 

capability for the Interconnected Island and Isolated Island scenarios. It is a visual 

representation of the energy balance shown in Table 5-1.   
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6.0  Near-Term Resource Options 
 

This section presents a summary of identified near-term generation expansion options. It 

represents Hydro’s current portfolio of alternatives that were screened and may be considered 

to fulfill future generation expansion requirements. Included is a brief project description as 

well as discussion surrounding project schedules, the basis for capital cost estimates, issues of 

bringing an alternative into service, and other issues related to generation expansion analysis. 

 

In Nalcor’s submission to the Board, Nalcor’s Submission to the Board of Commissioners of 

Public Utilities with respect to the Reference from the Lieutenant-Governor in Council on the 

Muskrat Falls Project – Nalcor Energy - November 10
th

, 2011
7, other options and fuel sources 

that have been considered and screened out were discussed. As a result, they have not been 

included in this analysis. 

 

6.1 Island Pond 

 

Island Pond is a proposed 36 MW hydroelectric project located on the North Salmon River, 

within the watershed of the existing Bay d’Espoir development. The project would utilize 

approximately 25 metres of net head between the existing Meelpaeg Reservoir and Crooked 

Lake to produce an annual firm and average energy capability of 172 GWh and 186 GWh, 

respectively. 

 

The development would include the construction of a three kilometre diversion canal between 

Meelpaeg Reservoir and Island Pond, which would raise the water level in Island Pond to that of 

the Meelpaeg Reservoir. Also, approximately 3.4 kilometres of channel improvements would be 

constructed in the area. At the south end of Island Pond, a 750 metre long forebay would pass 

water to the 23 metre high earth dam, then onto the intake and powerhouse, finally 

                                                 
7
 http://www.pub.nl.ca/applications/MuskratFalls2011/submission.htm 
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discharging it into Crooked Lake via a 550 metre long tailrace. The electricity would be 

produced by one 36 MW Kaplan turbine and generator assembly. 

 

The facility would be connected to TL263, a nearby 230 kV transmission line connecting the 

Granite Canal Generating Station with the Upper Salmon Generating Station. 

 

Schedule and Cost Estimate Basis 

 

To ensure that Hydro is in a position to properly evaluate Island Pond, an outside consultant 

was commissioned to prepare a final-feasibility level study and estimate. The final report, 

Studies for Island Pond Hydroelectric Project, was presented to Hydro in December 2006. The 

report prepared a construction ready update report including an updated capital cost estimate 

and construction schedule. In the absence of any further work beyond what was identified, the 

overall schedule is estimated to be approximately 42 months from the project release date to 

the in-service date. In 2012, these costs were brought to 2012 dollars, using appropriate 

escalation rates and updated costs, where required (Portland Creek and Island Pond 

Hydroelectric Projects – Update Cost Estimates – SNC-Lavalin – June 2012). 

 

6.2 Portland Creek 

 

Portland Creek is a proposed 23 MW hydroelectric project located on Main Port Brook, near 

Daniel’s Harbour, on the Northern Peninsula. The project would utilize approximately 395 

metres of net head between the head pond and outlet of Main Port Brook to produce an 

annual firm and average energy capability of 99 GWh and 142 GWh, respectively.  

The project would require: a 320 metre long diversion canal; three concrete dams; a 2,900 

metre penstock; a 27 kilometre 66 kV transmission line from the project site to Peter’s Barren 

Terminal Station; and the construction of access roads. The electricity would be produced by 

two 11.5 MW Pelton turbine and generator assemblies. 
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Schedule and Cost Estimate Basis 

 

The current schedule and capital cost estimate for Portland Creek is based on a January 2007 

feasibility study, Feasibility Study for: Portland Creek Hydroelectric Project, prepared for Hydro 

by outside consultants. The proposed construction schedule indicates a construction period of 

32 months from the project release date to the in-service date. The main activities that dictate 

the schedule are the construction of access roads and the procurement of the turbine and 

generator units. In 2012, these costs were brought to 2012 dollars, using appropriate escalation 

rates and updated costs, where required (Portland Creek and Island Pond Hydroelectric Projects 

– Update Cost Estimates – SNC-Lavalin – June 2012). 

 

6.3 Round Pond 

 

Round Pond is a proposed 18 MW hydroelectric project located within the watershed of the 

existing Bay d’Espoir development. The project would utilize the available net head between 

the existing Godaleich Pond and Long Pond Reservoir to produce an annual firm and average 

energy capability of 108 GWh and 139 GWh, respectively. 

 

Schedule and Cost Estimate Basis 

 

The current schedule and capital cost estimate for Round Pond is based on the 1988 feasibility 

study, Round Pond Hydroelectric Development, prepared for Hydro by outside consultants, and 

the associated 1989 Summary Report based on the same. In the absence of any further work 

beyond what was identified in this study, the overall program for the Round Pond development 

is estimated to be completed in 33 months, including detailed engineering design. The period 

for site works includes two winter seasons during which construction activities can be expected 

to be curtailed. Work on transmission line, telecontrol and terminal equipment would be 

incorporated in this schedule. In 2012, these costs were brought to 2012 dollars, using 

appropriate escalation rates and updated costs, where required (Round Pond Hydroelectric 

Development – Update of the 1988 Cost Estimate – Hatch – May 2012). 
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6.4 Wind Generation Projects 

 

The island of Newfoundland has a world-class wind resource with many sites exhibiting excellent 

potential for wind-power development. Despite this, there are a number of operational 

constraints that limit the amount of additional non-dispatchable generation that can be 

accepted into the System. In January 2007, Hydro signed its first power purchase agreement 

(PPA) for 27 MW of wind power located at St. Lawrence. In December 2007, it signed a second 

PPA for another 27 MW of wind power located at Fermeuse. Both of these projects are currently 

generating power into the island grid. Based on analysis completed by Hydro in 2004 and 

documented in the report titled: An Assessment of Limitations For Non- Dispatchable Generation 

On the Newfoundland Island System – Newfoundland and Labrador Hydro – October 2004
8, the 

maximum allowable wind generation on the Isolated Island system had been limited to 80 MW.  

 

In 2012 Hydro completed an internal study titled: Wind Integration Study-Isolated Island: 

Technical Study of Voltage Regulation and System Stability – Newfoundland and Labrador Hydro 

– August 18, 2012
9. This study updated the technical analysis completed in 2004 and established 

new technical wind integration limits.  Hatch consultants were then contracted to complete a 

study titled: Wind Integration Study – Isolated Island – Hatch – August 7, 2012
10

 to assess how 

much additional non-dispatchable wind generation could be added, economically and 

technically to the Island power system. Hatch completed a review of Hydro’s technical analysis 

as well as a detailed hydrology assessment that aided in their recommendation.    

 

The Hatch study concludes that a total wind generation penetration by the year 2035 of 

approximately 300 MW yielding a 10 percent energy penetration is consistent with a high 

penetration in isolated power systems.   The 10 percent energy penetration can be achieved 

through the addition of 225 MW of new wind generation in addition to the existing 54 MW of 

                                                 
8
 http://www.pub.nl.ca/applications/MuskratFalls2011/files/exhibits/Exhibit61.pdf 

9
 http://powerinourhands.ca/pdf/WindIntegration.pdf 

10
 http://powerinourhands.ca/pdf/HatchWindIntegrationStudy.pdf 
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installed capacity. This new generation has been added to the Isolated Island expansion in the 

following increments: 

 

• 2015    50 MW 

• 2020    50 MW 

• 2025    50 MW 

• 2030    50 MW 

• 2035    25 MW 

 

Additional wind was not incorporated in the Interconnected Island case. However, wind could 

be built for export and this option will be analysed at a later date. 

 

Schedule and Cost Estimate Basis 

 

Wind projects typically require at least six to eight months of site-specific environmental 

monitoring to adequately define the resource. Project development, environmental review and 

feasibility studies for attractive sites are typically initiated concurrent with the resource study 

and are finalized shortly after completing the resource assessment. The final design and 

construction for a wind farm could be completed over an additional 12 to 18 months. The 

overall project schedule is approximately 30 months from the project release date to the in-

service date. Additional time may be required, depending on market conditions, to secure 

turbine delivery. Cost estimates were reviewed in 2012 and found to be consistent with current 

industry estimates. 

 

6.5 Combined Cycle Plant 

 

The combined cycle facility, also known as a combined-cycle combustion turbine (CCCT) facility, 

consists of a combustion turbine fired on No. 2 diesel fuel, a heat recovery steam generator, 

and a steam turbine generator.  
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Two alternative sites are being considered. One alternative calls for a proposed combined-cycle 

plant to be located at the existing HTGS to take advantage of the operational and capital cost 

savings associated with sharing existing facilities. The other alternative is to develop a 

greenfield site at a location that has yet to be determined. The greenfield alternative may be 

preferred due to environmental constraints that may be placed on any new developments at 

Holyrood and the reduced risk of loss of multiple generation sources in the event of major 

events. 

 

In either alternative, the power rating being considered is a 170 MW (net) CCCT facility. The 

annual firm energy capability is estimated at 1,340 GWh for the 170 MW unit. 

  

Schedule and Cost Estimate Basis 

 

It is expected that a combined-cycle plant would require an Environmental Preview Report 

(EPR) with the guidelines for its preparation similar to the 1997 review of the proposed 

Holyrood Combined Cycle Plant. The overall project schedule is estimated to be at least 36 

months from the project release date to the in-service date. 

 

The capital cost estimate for each power rating of the Holyrood Combined Cycle Plant was 

based on the 2012 update (Newfoundland and Labrador Hydro – 170 MW CCCT and 50 MW CT 

Facilities – High Level Cost Estimates and Schedules – Hatch – May 2012) of the  Combined Cycle 

Plant Study Update, Supplementary Report – Acres International which was completed in 

November 2001. 

 

6.6 Combustion Turbine Units 

 

These nominal 50 MW (net), simple-cycle combustion turbines (CT) would be located either 

adjacent to similar existing units at Hydro’s Hardwoods and Stephenville Terminal Stations, at 

the Holyrood site or at greenfield locations. They are fired on diesel fuel and due to their 
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modest efficiency relative to a CCCT plant, they are primarily deployed for peaking and voltage 

support functions but, if required, can be utilized provide an annual firm energy capability of 

394 GWh each. 

 

Schedule and Cost Estimate Basis 

 

It is anticipated an EPR would be required for each proposed CT project. The overall project 

schedule is estimated to be at least 36 months from the project release date to the in-service 

date. 

The capital cost estimate for the 50 MW CT is based on the Newfoundland and Labrador Hydro 

– 170 MW CCCT and 50 MW CT Facilities – High Level Cost Estimates and Schedules – Hatch – 

May 2012).  

 

6.7 Muskrat Falls Project (Labrador – Island Transmission Link) 

 

Development of the Muskrat Falls Project would include: 

• the 824 MW capacity Muskrat Falls generating facility with interconnecting HVac 

transmission facilities between Muskrat Falls and Churchill Falls; and 

• the Labrador-Island Transmission HVdc Link and associated island system upgrades. 

 

Schedule and Cost Estimate Basis 

 

It is expected that this project would be completed in 2017.  

 

A summary of the capital cost estimate for this project is available in the backgrounder:  

Capital Cost Summary DG2 to DG3 – Government of Newfoundland and Labrador – November 

2012
11 

 

                                                 
11

 http://www.powerinourhands.ca/pdf/Capital Cost and CPW Summary.pdf 
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A more complete description can be found in Nalcor’s submission to the Board, (Nalcor’s 

Submission to the Board of Commissioners of Public Utilities with respect to the Reference from 

the Lieutenant-Governor in Council on the Muskrat Falls Project – Volume 2 - Nalcor Energy - 

November 10
th

, 2011)12 and Review of the Muskrat Falls and Labrador Island HVdc Link and the 

Isolated Island Options – Manitoba Hydro International – October 2012
13 

 

  

                                                 
12

 http://www.pub.nl.ca/applications/MuskratFalls2011/submission.htm 
13

 http://www.powerinourhands.ca/pdf/MHI.pdf 
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7.0  Preliminary Generation Expansion Analysis 
 

To provide an indication of the timing and scale of future resource additions required over the 

load forecast horizon, Hydro uses Ventyx Strategist® software to analyse and plan the 

generation requirements of the System for a given load forecast. Strategist® is an integrated, 

strategic planning computer model that performs, amongst other functions, generation system 

reliability analysis, projection of costs simulation and generation expansion planning analysis.  

 

In the Province’s Energy Plan, Hydro was directed to pursue one of two options for dealing with 

environmental concerns related to the HTGS. The first option was based on replacing the HTGS 

with energy from the Muskrat Falls development via an HVdc link to the Island. The second 

option was based on an isolated island system, similar to present day operations, but the HTGS 

environmental concerns of sulphur dioxide (SO2) and particulate emissions will be addressed via 

the addition of scrubbers and electrostatic precipitators. The scrubbers and electrostatic 

precipitators will not address greenhouse gas issues. These two options have been named for 

the purposes of this report as the Interconnected Island scenario and the Isolated Island 

scenario. 

 

These expansion plan scenarios represent Hydro’s preferred path, utilizing resources from the 

identified portfolio.  

 

The generation expansion analysis uses a 7.00 percent discount rate with all costs modeled in 

current (as spent) Canadian dollars, and the results discounted to the base year of 2012.  
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Based on the study assumptions outlined previously, the least-cost14 generation expansion 

plans, under the two scenarios, is shown in Table 7-1 and graphically in Figures 7-1 and 7-2. 

Currently, the least-cost expansion plan is the one based on the Interconnected Island Scenario, 

which has a CPW preference of $2.4 billion (2012$) over the Isolated Island scenario. 

 

7.1 Interconnected Island Scenario 

 

Under the Interconnected Island scenario, a 50 MW CT would be completed in 2015. This will 

result in a slight violation of Hydro’s reliability criteria in the winter of 2014 -15.  The current 

schedule would see the Labrador – Island Transmission Link (LIL) in operation in 2017 and this 

would provide Hydro’s system capability requirements beyond the horizon of this expansion 

analysis.  Hydro would purchase energy from the Muskrat Falls Project through contract 

arrangements with Nalcor. As well, the existing 50 MW CTs at Hardwoods and Stephenville 

would be retired in 2025 and 2028, respectively.  Holyrood would operate in a synchronous 

condenser mode after the LIL came in service. As well, it would provide backup generation 

capability until 2021, after which the steam portion of the plant would be retired. 

 

7.2 Isolated Island Scenario 

 

If the Muskrat Falls Project is not sanctioned, the Island will remain isolated from the North 

American grid. Under the Isolated Island scenario, the third and fourth 25 MW wind projects 

would be planned for 2015, in the same time frame the additional load from the Vale Inco NL 

facility is forecast to come on to the grid, enabling the grid to absorb more non-dispatchable 

generation. Wind projects are considered due to the benefits of fuel displacement and 

emissions reductions at the HTGS.  

                                                 
14

 For Hydro, the term "least-cost" refers to the lowest Cumulative Present Worth (CPW) of all capital and 
operating costs associated with a particular incremental supply source (or portfolio of resources) over its useful 
economic life, versus competing alternatives or portfolios. CPW concerns itself only with the expenditure side of 
the financial equation. The lower the CPW, the lower the revenue requirement for the utility and hence, the lower 
the electricity rates will be. By contrast, the term Net Present Value (NPV) typically refers to a present value taking 
into account both the expenditure and revenue side of the financial equation, where capital and operating 
expenditures are negative and revenue is positive. The alternative with the higher NPV has the greater return for 
the investor. 
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The next supply options in the least-cost generation expansion scenario are the indigenous 

hydroelectric plants of Island Pond in 2017, Portland Creek in 2019, and Round Pond in 2021 

followed by one 50 MW CT in 2024 and two 50 MW CTs in 2025. As well, 50 MW of wind would 

be added in each of 2020, 2025 and 2030. For the Isolated Island scenario, further additions of 

thermal plants and wind can be expected post 2031.  

 

Many of Hydro’s assets are nearing their expected end-of-life and it is important to point out 

that under both expansion plans, the 54 MW combustion turbines located at Hardwoods and 

Stephenville are scheduled to retire during the study period (Hardwoods in 2025 and 

Stephenville in 2028). 

 

While the expansion plans are indicative of the scale of future requirements, any final decision 

on resource additions will be made at an appropriate time in the future following a full review 

and allowing time for proper implementation. These, and other issues, are discussed further in 

the following section. 
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Table 7-1 

2012 Generation Expansion Plans (Preliminary) 

Year 

Interconnected Island Scenario 

Hydro’s Alternatives  

(Capacity/Firm Capability) 

Isolated Island Scenario 

Hydro’s Alternatives  

(Capacity/Firm Capability) 

2012   

2013   

2014   

2015 CT (50 MW/394 GWh) 

CT (50MW/394 GWh) 

Wind Farm (25 MW/77 GWh) 

Wind Farm – PPA (25 MW/77 GWh) 

2016   

2017 HVdc link (823 MW) Island Pond (36MW/172 GWh) 

2018   

2019  Portland Creek (23 MW/99 GWh) 

2020  Wind Farm (2x25 MW/2x77 GWh) 

2021  Round Pond (18 MW/108 GWh) 

2022   

2023   

2024  CT (50 MW/394 GWh) 

2025 Hardwoods CT retired 

Wind Farms (2x25 MW/2x77 GWh)   

CT (2x50 MW/2x394 GWh) 

Hardwoods CT Retired 

2026   

2027   

2028 Stephenville CT Retired 
CT (50 MW/394 GWh) 

Stephenville CT Retired 

2029  CT (50 MW/394 GWh) 

2030  Wind Farms (2x25 MW/2x77 GWh) 

2031   

Note: The HVdc link expansion plan satisfies Hydro’s generation planning criteria well beyond 

the 2031 planning horizon. However, the Isolated Island expansion plan will require further 

additions as HTGS units are retired beginning in 2033 (estimated). 
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Figure 7-1

Preliminary Interconnected Island Expansion Plan vs. Load Forecast
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Figure 7-2

Preliminary Isolated Island Expansion Plan vs. Load Forecast
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8.0  Timing of Next Decision 
 

The later than expected sanctioning date for the Muskrat Falls Project (Interconnected Island 

scenario) at DG3 has led to the situation where it will soon be necessary to seek approval 

regarding  construction of a capacity source to meet the 2015 capacity deficit. The preferred 

option in either scenario for this capacity addition would be a 50 MW combustion turbine (CT).  

Following the sanction decision, there should be clarity as to which expansion plan will be 

pursued to meet future island load requirements.  

 

9.0  Other Issues 
 

This section summarizes some of the issues which were considered when developing the 

preferred expansion plans. 

 

9.1 Intermittent and Non-Dispatchable Resources 

 

Based on the island’s existing plus committed generating capacity, approximately 291 MW, or 

15 percent of net capacity can be characterized as non-dispatchable generation (see Table 3-1).  

While energy production from these resources is predictable over the long term, the generation 

may not be available when needed.  The concern with this type of generation comes on two 

fronts; first in the availability of the generation to meet higher loads; and second on occasions 

of light load when the non-dispatchable capacity can no longer be absorbed into the system 

without adverse technical and economic impacts. 

 

From a generation planning point of view, when assessing the adequacy of system resources to 

meet peak demands, the characteristics of non-dispatchable generation are incorporated into 

the unit models.  Therefore, on a go-forward basis, new non-dispatchable resources are 

appropriately evaluated in generation capacity planning analyses. 
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However, long-term generation planning may not necessarily capture the short-term 

operational constraints of intermittent and non-dispatchable resources, particularly those 

related to the ability of the system to absorb the capacity under light load periods.  As more 

and more intermittent and non-dispatchable capacity is added to the system, there comes a 

point at which the ability to maintain stability and acceptable voltages throughout the system 

may be compromised.  As well, there is an increased risk of spilling during high inflow periods as 

hydraulic production is reduced to accept non-dispatchable production.  

 

As noted in Section 6.4, Hydro recently commissioned Hatch to complete a study to determine 

the amount of wind that could be incorporated into the Isolated System over the next 25 to 30 

years. The recommendations of the Hatch study have been incorporated in the Isolated Island 

expansion analysis.    

 

9.2 Environmental Considerations 

 

Known environmental costs, such as environmental mitigation and monitoring measures that 

may be identified under the Environmental Assessment Act, and the current Provincial 

Government limitation of 25,000 tonnes per year for SO2 emissions from the HTGS (this limit 

cannot be exceeded burning 0.7 percent sulphur fuel at Holyrood), have traditionally been 

included in generation planning studies. In 2007, the Provincial Energy Plan communicated that 

Hydro would deal with environmental emissions concerns at the HTGS either by pursuing the 

development of the Muskrat Falls River and a HVdc link to the Island, or by installing capital 

intensive environmental mitigation technologies in the form of scrubbers and electrostatic 

precipitators to control emissions at the HTGS. 

 

In 2006, Hydro began burning one percent sulphur No. 6 fuel oil for the HTGS. While there can 

be additional purchase costs for one percent sulphur over two percent sulphur fuel oil, this 

improvement in fuel grade has reduced SO2 and other emissions by about 50 percent. In 2009, 
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Hydro switched to 0.7 percent sulphur fuel, which may reduce SO2 and other emissions by a 

further 30 percent. 

 

There remains considerable potential for other Government-led environmental initiatives (such 

as the Clean Air Act, cap-and-trade systems, carbon taxes, etc.) that can impact utility decision-

making. While it is impossible to predict the exact nature of future emissions controls or other 

environmental programs, and their resulting costs, it is necessary to be aware of the issue.  

 

The most prominent environmental issue currently under consideration is greenhouse gases 

and their impact on global warming. Carbon dioxide (CO2) is the primary greenhouse gas of 

concern and Hydro’s Holyrood Plant emits an average of approximately 808,000 tonnes per 

year15 of CO2. In the absence of a transmission link from Labrador to the Island, the long-term 

incremental energy supply for the island is very likely to be thermal-based and thus this issue 

could have a significant impact on production costing and future generation planning decisions.  

 

For example, under a cap-and-trade system, the amount of effluent, such as CO2, Hydro could 

be permitted to emit could potentially be capped by a regulator at a certain level. To exceed 

this level, credits could perhaps be purchased from a market-based system at a price set by the 

market. Conversely, surplus credits for effluent not emitted under the cap level might be traded 

on the market to generate revenue. This type of system could have significant impacts on 

Hydro’s production costing and the cost of electricity, especially under the Isolated Island 

scenario.  

 

Other emissions that may come under further regulation include nitrogen oxides (NOx) and 

particulate. 

 

                                                 
15

 Based on the 5-year average of 808,000 tonnes per year of CO2 from 2007 through 2011. 
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Hydro maintains a base of knowledge to be able to provide a qualitative level of analysis on the 

potential consequences of environmental initiatives such as this on resource decisions.  As well, 

Hydro is closely monitoring national and international activity in this area. 

   

9.3 Holyrood Thermal Generating Station End-of-Life  

 

Units 1 and 2 of the HTGS were commissioned in 1971 and Unit 3 was commissioned in 1979. 

Under an Isolated Island future, the energy these units will be required to produce will be 

approaching their firm capability. Under an Interconnected Island future, these units will be 

required to provide system voltage support as well as to provide a backup supply for some 

period after the LIL comes in-service. Due to the age of these assets, significant capital 

investments may be required to ensure that they are capable of operating reliably until their 

anticipated end of life. Typically, as thermal plants age they are derated to account for their 

decreasing reliability caused by increasing failure rates of aging components. Under an Isolated 

Island scenario, Hydro cannot derate these units without adding additional generation sources.  

 

Although final sanction to proceed with the Interconnected Island scenario at Decision Gate 3 

(DG3) has not been given, analysis leading to DG 3 has indicated that the Interconnected Island 

scenario continues to be the preferred path. A decision on final sanction at DG3 is expected 

later in 2012. To this end, Hydro has been concentrating on condition assessments and the 

formulation of requirements to get Holyrood to the end of its life as a generating facility, 

several years after the LIL comes in-service, and to operate in synchronous condenser mode 

from LIL in-service. 

 

9.4 Energy Conservation 

 

The takeCHARGE portfolio of programs for residential customers has been operating since 2009 

with increased participation in 2011 from previous years with continued rebates for several 

energy efficiency products for eligible residential customers. Commercial incentives were 
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launched in 2010, offering price reduction of more efficient lighting products through lighting 

product distributors. The commercial lighting program has also experienced growth in 

participation since launch. The Industrial Energy Efficiency Program (IEEP) was launched in 2010 

and targets Hydro’s transmission level customers with incentives for custom projects to address 

their unique issues. Program participation has been slow but the first project was completed in 

2011 with other proposed projects progressing through various stages from engineering 

feasibility to commissioning. Additional projects are expected to be completed in 2012.  

 

In addition to the joint utility portfolio, Hydro has taken steps to implement additional 

efficiency programs. In 2010/11, Hydro piloted a program enabling consumers to purchase a 

wider range of smaller efficient household products and also provided information to 

customers to educate them about finding new ways to conserve. As well in 2009 and in 2011 

Hydro partnered with the Provincial Department of Natural Resources to deliver a community 

based energy efficiency program in several Coastal Labrador communities. These pilot projects 

were undertaken to explore the impact of community based interventions on energy efficiency. 

Based on the experience gained from these pilot programs, Hydro has recently launched a 

three year direct install program for all isolated systems providing a host of initiatives for 

existing residential customers as well as  providing information and low cost technologies for 

installation  by commercial customers. Supplementing this isolated systems program is a 

custom program for commercial customers. In addition to the rebate programs, work continues 

on outreach and awareness efforts with customers, retailers and builders to ensure 

participation in the programs.  

 

In September, an updated Five year Conservation and Demand Management (CDM) plan, Five-

Year Energy Conservation Plan: 2012-2016, was filed with the Board by Newfoundland Power as 

part of their General Rate Application. This continues the takeCHARGE joint utility effort and 

expands the existing portfolio of programs. The final design work will be completed and the 

programs implemented upon Board approval.  
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10.0  Conclusion  
 

Based on an examination of the System’s existing capability, and the generation planning 

criteria, the System can expect capacity deficits starting in 2015 and energy deficits in 2019 

under both the Interconnected Island and Isolated Island scenarios.  

 

Due to the direction given to Hydro under the Provincial Government’s Energy Plan, two 

generation expansion plans are to be maintained until a sanction decision on the Muskrat Falls 

Project can be reached. These two expansion plans mainly differ based on the inclusion of an 

HVdc link (LIL) as an available alternative to meet the System’s energy requirements. The 

decision for sanctioning for the Muskrat Falls Project is scheduled for late 2012 and at that 

time, the expansion scenario that Hydro will ultimately pursue will be known. However, analysis 

leading to DG3 has indicated that the Interconnected Island scenario remains the preferred 

path, with a CPW preference of $2.4 billion (2012$). 

 

In the near term, approval will be sought regarding construction of a capacity source to meet 

the 2015 capacity deficit. The preferred option in either the Interconnected Island or the 

Isolated Island scenario for this capacity addition would be a 50 MW combustion turbine (CT).  

 

The analysis in this report covers only an Interconnected Island scenario including Muskrat Falls 

and LIL. It does not consider the potential Maritime Link interconnection to Nova Scotia. 

Analysis associated with this link will be completed at a later date. 

 

It should be noted that while Hydro is closely monitoring potential emissions reductions 

regulations, the analysis presented does not model potential costs or credits under an 

environmental mitigation strategy such as a cap-and-trade system.  

 

The impact of energy conservation measures resulting from the Five-Year Energy Conservation 

Plan: 2012-2016 will need to be evaluated to determine what, if any impact, it has on the 
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decision for the next source. At this time, it is expected that the principal benefits will be the 

economic and environmental benefits of the reduced reliance on electricity produced at HTGS 

and that the timing for the next decision will be unaffected. 

 

From a system planning point of view, the key issues for Hydro to deal with in the near term 

are:  

• Maintaining two expansion plans – Hydro must be prepared if events delay the 

proposed Muskrat Falls Project or if the project is not sanctioned; 

• HTGS End-of-Life – Hydro must determine what is required to ensure the HTGS can be 

operated reliably until it is no longer required as a generating source; 

• Government Emissions Reductions Initiatives  – Hydro must remain vigilant in 

considering the impact that Government emissions reductions initiatives could have on 

production costing and future generation planning studies; 

• Environmental impact considerations – Hydro must begin to consider the potential 

impact of delays in project scheduling for all new generation sources due to increased 

environmental assessments in the form of Environmental Impact Studies; 

• Fuel displacement – Hydro must continue to pursue and develop projects and 

incorporate energy conservation activities that are technically and economically feasible 

to displace fuel at the HTGS; 

• Industrial expansion and contraction – Hydro must continue to assess, as updated 

information is provided, the impacts of industrial activity both positive and negative on 

the System’s capacity and firm energy balance; 

• Resource Inventory – Hydro must ensure that it maintains a current inventory of 

resource options with sufficient study as to provide confidence in overall project 

concept, costs and schedules. 

• Reduction Initiatives – Hydro must continue to take into account the consideration of 

demand reduction initiatives through demand management programs and rate design.
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Appendix A 
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Table A-1 

2012 Island Planning Load Forecast 

 
Interconnected Island 

Case 
Isolated Island Case 

Year 
Demand 

[MW] 

Firm 

Energy 

[GWh] 

Demand 

[MW] 

Firm 

Energy 

[GWh] 

2012 1581 7942 1581 7942 

2013 1632 8169 1632 8169 

2014 1691 8472 1691 8472 

2015 1721 8745 1720 8705 

2016 1736 8902 1730 8870 

2017 1755 8921 1750 8903 

2018 1757 8914 1752 8903 

2019 1760 8949 1755 8914 

2020 1766 9016 1758 8970 

2021 1781 9113 1771 9071 

2022 1801 9243 1790 9161 

2023 1824 9325 1807 9230 

2024 1841 9429 1821 9293 

2025 1861 9522 1834 9353 

2026 1879 9595 1848 9426 

2027 1894 9692 1862 9498 

2028 1912 9783 1875 9546 

2029 1929 9848 1886 9579 

2030 1942 9930 1894 9631 

2031 1958 10012 1905 9700 
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