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Q.  With respect to Exhibit 18 (HVDC), have the cost estimates and system 1 

configuration been upgraded to the current project definition?  The original report 2 

had the converters at Gull Island and the transmission line was a different voltage.  3 

Please provide definitive design report(s) on the final configurations and costs for 4 

the HVDC Labrador Island Transmission System. 5 

 6 

 7 

A.  The cost estimates are based on current project definition and composition of the 8 

estimates.  Please refer to the response to MHI‐ Nalcor‐ 7.  There is no definitive 9 

design report as this work was done internally however document CE 32 (Exhibit 10 

23) HVdc System – Historical Summary outlines the sequence of events leading to 11 

the current project definition.  12 




