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Q.  In Hydro’s Generation Planning Issues 2008 Mid Year Update – System Planning July 1 

2008 various alternatives are discussed as a means to meeting the capacity deficit 2 

in 2013, including a 50 MW combustion turbine for 2012. The report also stated a 3 

36‐month in‐service date for this combustion turbine. What circumstances led to 4 

Hydro's decision of not proceeding in securing this 50 MW combustion turbine as a 5 

solution for the 2013 deficit? 6 

 7 

 8 

A.  The circumstance that led to Hydro's decision of not proceeding in securing this 9 

50 MW combustion turbine as a solution for the 2013 deficit was primarily a 10 

reduction in forecasted load due to AbitibiBowater ceasing production at its Grand 11 

Falls newsprint mill in February 2009. As reported in Hydro’s Generation Planning 12 

Issues 2009 October Update, this delayed the requirement for additional generation 13 

capacity to the 2015‐16 timeframe.  Please see GT‐V‐NLH‐004 Attachment 1. 14 


