
NEWFOUNDLAND AND LABRADOR

BOARD OF COMMISSIONERS OF PUBLIC UTILITIES
120 Torbay Road, P.O. Box 21040, St. John's, Newfoundland and Labrador, Canada, A1A 5B2

E-mail: shirieywalsh@nlh.nl.ca

2019-10-22

Ms. Shirley Walsh
Senior Legal Counsel, Regulatory
Newfoundland and Labrador Hydro
P.O. Box 12400

Hydro Place, Columbus Drive
St. John's, NL A1B4K7

Dear Ms. Walsh:

Re: Newfoundland and Labrador Hydro - Reliability and Resource Adequacy Study -
The Liberty Consulting Group Recommendations - Further Information

This is further to the Board's correspondence dated September 12, 2019 and Newfoundland and
Labrador Hydro's ("Hydro") reply filed on September 27, 2019, both of which are related to
recommendations in the Liberty Consulting Group report dated August 19, 2019 setting out a
number of immediate actions which should be taken by Hydro. It is noted that Newfoundland
Power, the Industrial Customer Group and the Consumer Advocate filed comments as well.

The Board notes the following in relation to the information provided in Hydro's reply:

i) Liberty Recommendation #1 (extended bipole LIL outage): Hydro explained that it
will file three reports relating to this issue but did not provide firm dates other than to
state that the first report would be filed by the end of November.

ii) Liberty Recommendation #2 (stakeholder engagement): Hydro explained that it was
working to secure appropriate resources and that it would provide further information
in the Reliability and Resource Adequacy Study update to be filed on November 15,
2019.

iii) Liberty Recommendation #5 (benchmarking of planning reserve margin): Hydro
accepted this recommendation. Hydro's actions in relation to this issue will be
evaluated by the Board following the filing of the Reliability and Resource Adequacy
Study update on November 15,2019.

iv) Liberty Recommendation #7 (Holyrood Thermal Generating Station life extension):
Hydro stated that the current plan provides for reliable operation of the steam
generating units up to April 1, 2021 and that contingency plans have been developed
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for an extension of one to two years. Hydro also explained that it is working on
contingency plans for longer term indefinite operation of the Holyrood Thermal
Generating Station. Hydro did not provide information related to the contingency plan
for the short-term extension of this plant or the work associated with a long-term
extension.

v) Liberty Recommendation #8 (LIL operation delays): Hydro incorporated LIL
unavailability until June 2020 into their base case scenarios in the Winter Readiness
report filed on October 10,2019, however, given the risk that the LIL may not be fully
functional for a time frame of two to three years after it is placed in service, the Board
believes that Hydro should also provide an assessment of system reliability with respect
to alternate scenarios for LIL availability in the 2021 to 2023 timeframe.

vi) Liberty Recommendation #9 (LIL monopole availability and uncertainties related to
the Holyrood Thermal Generating Station): Hydro explained that lessons learned in
relation to the software functionality are being used to inform development of the final
bipole software and provide overall reliability and availability of the LIL and that it has
been decided that the Holyrood Thermal Generating Station will be kept available in
stand-by mode until the LIL is proven reliable. The Board notes that Liberty will
continue to monitor the issues surrounding LIL availability through its quarterly
reporting.

vii) Liberty Recommendation #12 (Holyrood Thermal Generating Station major systems
review): Hydro agreed to engage a third party to "validate and further inform" Hydro's
understanding of requirements to continue the operation of the Holyrood Thermal
Generating Station. Hydro explained that it anticipates that it will engage the third party
and file a capital budget application in the fourth quarter of this year. Hydro did not
provide information related to the nature and scope of the assessment or a schedule for
the completion of the work or a firm date for the filing of any application for approval
of capital expenditures.

To provide clarity with respect to the important issues raised in Liberty's report and given that, as
the Board stated in its September 9, 2019 correspondence, the matters addressed are of an urgent
nature the Board requires that Hydro provide:

i) A further reply by October 31, 2019 setting out the following additional information:
o With respect to Liberty Recommendation #1 (extended bipole LIL outage), an

update with respect to the work being performed, including the name of the third
party performing the engineering review and the schedule for the filing of the three
planned reports.

o With respect to Liberty Recommendation #7 (Holyrood Thermal Generating
Station life extension), details with respect to the contingency plan for the short-
term continued operation of the Holyrood Thermal Generating Station beyond
April 2021 as well as the work and schedule associated with the long-term
contingency plan for the indefinite operation of the Holyrood Thermal Generating
Station.
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o With respect to Liberty Recommendation #12 (Holyrood Thermal Generating
Station major systems review), details of the nature and scope of the assessment
which will be conducted, the identity of the third party, as well as a schedule for
the completion of the work and firm date for the filing of any application for
approval of capital expenditures,

ii) In the November 15, 2019 Reliability and Resource Adequacy Study update, the
following additional information:
o With respect to Liberty Recommendation #2 (stakeholder engagement) a

description of the work to be done and a schedule for this work,
o With respect to Liberty Recommendation #8 (LIL operation delays) an assessment

of system reliability with respect to alternate scenarios for LIL availability,
including no availability and varying Holyrood Thermal Generating Station
availability in the 2021 to 2023 timeffame.

If you require clarification or have any questions, please contact the Board's Legal Counsel, Ms.
Jacqui Glynn, by email jglynn@pub.nl.ca or by telephone 709-726-6781.

Sinc^

Sara Kean

Assistant Board Secretary
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Newfoundland and Labrador Hydro

Mr. Geoff Young, Q.C., E-mail: gyoung@nlh.nl.ca
NLH Regulatory, E-mail: NLHRegulatory@nlh.nl.ca
Newfoundland Power Inc.

Mr. Ian Kelly, Q.C., E-mail: ikelly@curtisdawe.com
Mr. Gerard Hayes, E-mail: ghayes@newfoundlandpower.com
NP Regulatory, E-mail: regulatory@newfoundlandpower.com
Consumer Advocate

Mr. Dennis Browne, Q.C., E-mail: dbrownc@bfma-law.com
Mr. Stephen Fitzgerald, E-mail: sfitzgerald@bfma-law.com
Ms. Sarah Fitzgerald, E-mail: sarahfitzgerald@bfma-law.com
Ms. Bemice Bailey, E-mail: bbailey@bfma-law.com

Industrial Customer Group

Mr. Paul Coxworthy, E-mail: pcoxworthy@stewartmckelvey.com
Mr. Dean Porter, E-mail: dporter@poolealthouse.ca
Mr. Denis Fleming, E-mail: dfleming@coxandpalmer.com
Grand Riverkeener Labrador Inc.

Ms. Roberta Frampton Beneflel, E-mail: E-mail: rebnfl@gmail.com
Mr. Philip Raphals, Helios Centre, E-mail: Philip@centrehelios.org
Ms. Prunelle Thibault-Bidard, E-mail: prunelletb@gmail.com
Mr. Dannv Dumaresaue

Mr. Danny Dumaresque, E-mail: danny.liberal@gmail.com
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