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Reference: Application, Schedule 3 - Holyrood Thermal Generating Station Overview

Is Holyrood expected to be fully available for the winter of 2024/25?

Newfoundland and Labrador Hydro (“Hydro”) currently expects the three units at the Holyrood
Thermal Generating Station to be available for the majority of the 2024-2025 winter season.
Units 2 and 3 are expected to be fully available; however, the ongoing 2024 project to refurbish
the Unit 1 steam turbine rotor has been extended for approximately two months due to
unexpected findings. The unit is currently scheduled to return to service in mid-December 2024.
As such, a minor impact on the winter readiness season for 2024-2025 can be expected, and
further delays beyond the middle of December are possible. To date, the work is tracking on
schedule for mid-December, and Hydro is working with the vendor to minimize or eliminate this

winter impact.



