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Q.  Reference: 2027 Capital Budget Application, Project 26, Upgrade Power Transformers (2027-1 

2028), page 8. 2 

 Please restate the project budget in Table 4 by each proposed scope of work on each of the four 3 

power transformers. 4 

 5 

 6 

A. Please see Tables 1 to 4 for the restated estimate by power transformer.1 7 

Table 1: Project Estimate ($000) – BDE T6S 

Project Cost 2027 2028 Beyond Total 

Material Supply 138.6 0.0 0.0 138.6 
Labour 42.5 19.3 0.0 61.8 
Consultant 20.0 0.0 0.0 20.0 
Contract Work 163.0 0.0 0.0 163.0 
Other Direct Costs 3.7 1.3 0.0 5.0 
Interest and Escalation 26.0 22.2 0.0 48.2 
Contingency 36.7 2.0 0.0 38.7 

Total 430.5 44.8 0.0 475.3 

 

Table 2: Project Estimate ($000) – MDR T1 

Project Cost 2027 2028 Beyond Total 

Material Supply 0.0 4.0 0.0 4.0 
Labour 21.5 37.9 0.0 59.4 
Consultant 0.0 0.0 0.0 0.0 
Contract Work 0.0 0.0 0.0 0.0 
Other Direct Costs 1.3 6.4 0.0 7.7 
Interest and Escalation 1.7 6.3 0.0 8.0 
Contingency 2.3 4.8 0.0 7.1 

Total 26.8 59.4 0.0 86.2 

  

 
1 Numbers in the tables may not add due to rounding. 
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Table 3: Project Estimate ($000) – MDR T2 

Project Cost 2027 2028 Beyond Total 

Material Supply 0.0 2.0 0.0 2.0 
Labour 21.5 48.8 0.0 70.3 
Consultant 0.0 25.0 0.0 25.0 
Contract Work 0.0 309.0 0.0 309.0 
Other Direct Costs 1.3 2.5 0.0 3.8 
Interest and Escalation 1.7 38.4 0.0 40.1 
Contingency 2.2 38.8 0.0 41.0 

Total 26.7 464.5 0.0 491.2 

 

Table 4: Project Estimate ($000) – HVY T5 

Project Cost 2027 2028 Beyond Total 

Material Supply 0.0 2.0 0.0 2.0 
Labour 27.7 42.5 0.0 70.2 
Consultant 0.0 12.5 0.0 12.5 
Contract Work 0.0 100.0 0.0 100.0 
Other Direct Costs 1.4 6.0 0.0 7.4 
Interest and Escalation 2.1 18.2 0.0 20.3 
Contingency 2.9 16.3 0.0 19.2 

Total 34.1 197.5 0.0 231.6 

 


