
Office of the Consumer Advocate 
PO Box 23135 
Terrace on the Square 
St. John's, NL Canada 
AlB 4J9 

October 12, 2022 

Board of Commissions of Public Utilities 
120 Torbay Road, P.O. Box 2140 
St. John' s, NL AlA 5B2 

Attention: G. Cheryl Blundon, Director of 
Corporate Services / Board Secretary 

Dear Ms. Blundon: 

Re: Newfoundland Power's 2023 Capital Budget Application 

Tel: 709-724-3800 
Fax: 709-754-3800 

Further to the above-captioned, enclosed please find the Consumer Advocate' s submission re 
Issues for Oral Hearing. 

If you have any questions regarding the enclosed, please contact the undersigned at your 
convenience. 

Yours truly, 

~~ 
Dennis Browne, KC 
Consumer Advocate 

Encl. 
/bb 

cc Newfoundland & Labrador Hydro 
Shirley Walsh (ShirlevWalsh@nlh.nl.ca) 
Michael Ladha (MichaelLadha@nlh.ca) 
NLH Regulatory Q:!LHRegulatory@nlh.nl.ca) 

Newfoundland Power Inc. 
Dominic J.Foley(dfoley@newfoundlandpower.com) 
Lindsay Hollett (lhollett@newfoundlandpower.com) 
Liam O'Brien (lobrien@curtisdawe.com) 
NP Regulatory (regulatory@newfoundlandpower.com)) 

Board of Commissioners of Public Utilities 
Jacqui Glynn (jglynn@pub.nl.ca) 
PUB Official Email (ito@pub.nl.ca) 



IN THE MATTER OF the Public Utilities Act, 

(the "Act"); and 

IN THE MATTER OF capital expenditures 
and rate base of Newfoundland Power Inc.; and 

IN THE MATTER OF an Application by 
Newfoundland Power Inc. for an order pursuant 
to Sections 41 and 78 of the Act for a total of 
$123 .5 million annually: 
(a) approving single-year 2023 capital

expenditures in the amount of $93,292,000;
(b) approving multi-year projects with capital

expenditures of $10,483,000 in 2023 and
$10,645,000 in 2024; and

( c) fixing and detennining a 2021 rate base of
$1,202,946,000.

CONSUMER ADVOCATE'S ISSUES FOR ORAL HEARING 

(Submitted October 12, 2022) 

1. On the 29th of June, 2022 Newfoundland Power filed its 2023 Capital Budget Application

with the Board. By its Application, Newfoundland Power is seeking $123,463,000 of

ratepayers' money to pay for their proposed budget.

2. It is worthy to Note that Newfoundland Power's average rate base m 2021 was

approximately $1.2 billion.

3. By way of comparison, Newfoundland and Labrador Hydro's rate base in 2021 was

approximately $2.3 billion, however, by their recently filed 2023 Capital Budget

Application Hydro has indicated that its able to manage its operations with a requested

approximately $90 million 2023 annual budget.

4. In other words, Hydro has twice the rate base of Newfoundland Power, yet Newfoundland

Power's Capital Budget Application for 2023 exceeds Hydro's by approximately $33

million.
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Recent Developments in the Province relating to Electricity Supply 

5. On October 3, 2022, Hydro released its Reliability and Resource Adequacy Study

("RRAS"). The Reliability and Resource Adequacy Study has concluded that the Muskrat

Falls Project has, and will continue to fail to be a reliable source of electricity for the

island portion of the province due to the inadequacy of the Labrador Island Link ("LIL"),

which inadequacies will not be remedied in the near or distant future.

6. The cost of the Muskrat Falls Project, which now appears to be a stranded asset, insofar

as island ratepayers are concerned, is estimated to be approximately $12.5 billion and it

is the ratepayers who are expected to pay this cost.

7. To add insult to injury, in early October as well, a report was released by the province's

Auditor General regarding spending practices by Nalcor while the Muskrat Falls Project

was being undertaken. The Auditor General has identified gross abuses of the public purse

by Nalcor while it was purporting to undertake the Muskrat Falls Project to provide

electrical power at "the lowest possible cost consistent with reliable service", as required

by the province's Electrical Power (Control) Act. The massive cost of the Muskrat Falls

Project, which no doubt can be partially attributed to the unbridled spending of Nalcor as

identified by the Auditor General, combined with the failure of the project to provide

reliable electrical supply to the island, demonstrates that the Muskrat Falls Project

provided the direct opposite of what was required by the province's Electrical Power

(Control) Act.

8. The Consumer Advocate submits therefore that there is an extremely high sensitivity on

the part of electrical consumers in the province to ensure that significant expenditures by

a utility be subject to transparent, effective oversight.

9. Having regard to the sheer scale of Newfoundland Power's current application for $123

million, and the relentless trajectory of significant capital budget costs year over year, the

ratepayers are entitled to complete justification from Newfoundland Power for its

expenditures to ensure that the Electrical Power (Control) Act is complied with and that

Newfoundland Power is delivering power to consumers in the province at "the lowest

possible cost consistent with reliable service". It is the Consumer Advocate's further

position that the Board should order a public hearing on the Capital Budget items listed

below, which clearly have not been fully justified by Newfoundland Power, despite the

RFI process.
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10. In the Consumer Advocate's submission, the Issues arising in the proceeding are as

follows:

( 1) Financial aspects of projects proposed in the application.

The Consumer Advocate continues to believe that in addition to NPV, 

payback periods provide useful information to the Board and consumers. 

Long payback periods, as with the accelerated LED street lighting project, 

indicate that benefits will not accrue for a long time. Projected benefits well 

into the future are far from being assured. In general, there is considerably 

more uncertainty the further into the future. This is particularly so in light 

of government policies relating to a carbon-free society and Hydro's 

recently released Reliability and Resource Adequacy Study - 2022 Update. 

(2) Projects including the addition of reclosers, the transmission line 55L rebuild and

the refurbishment of distribution feeder SUM-01.

The Consumer Advocate remains unclear as to the purpose and need for 

these projects. Newfoundland Power has persistently identified cost and 

reliability as the highest priorities for consumers, and suggests that these 

projects have reliability and maintenance cost savings components, but the 

reliability improvement, the risk associated with project deferral and the 

expected improvement in annual maintenance costs are not quantified. 

These projects have not been sufficiently justified to warrant Board 

approval. 

- With respect to transmission line 55L rebuild, it strikes us as odd that

annual inspections, the most recent of which was only a year ago, did

not identify the sudden need to replace 50% of the poles. Neither are we

clear on why the entire line must be replaced rather than only the

damaged poles. The response to CA-NLH-074 (Hydro's 2023 Capital

Budget Application) indicates that Hydro has never had such a high rate

of pole rejection in a single inspection cycle, and does not expect to in

the future.

- With respect to the reclosers project, in CA-NP-045 it is stated "both

Liberty and Newfoundland Power considered cost relative to service

improvement for the installation of automated downline reclosers."

Liberty Recommendation 2.4 states (Footnote 3) "Investigate the
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installation of downstream feeder reclosers for the purpose of 

improving distribution SAIFI and SAIDI indices, in addition for 

reducing cold load pick up difficulties, with priorities given to feeders 

based on installation costs versus anticipated avoided customer 

interruptions." However, in CA-NP-151 Newfoundland Power states 

"No, Newfoundland Power has not proposed the addition of downline 

reclosers in 2023 on the basis of SAIDI and SAIFI improvements as 

recommended by Liberty." In other words, while using Liberty's 

recommendation to justify the project, Newfoundland Power did not 

follow Liberty's recommendation and is not proposing the reclosers 

project to improve SAIDI and SAIFI, but rather to improve "resiliency 

of its electrical system to severe weather and as an efficient means 

through which to maintain overall levels of service reliability for 

customers." This is not consistent with Newfoundland Power's 

reliability criteria and customers have not indicated that they want 

Newfoundland Power to spend capital to improve reliability during 

severe storm events. This would be prohibitively expensive, and be the 

equivalent of writing a blank check to Newfoundland Power. 

Newfoundland Power does not include outages from severe storms in 

its SAIDI and SAIFI statistics and neither have customers indicated a 

willingness to pay for such improvements. 

- With respect to the distribution feeder SUM-01 project, CA-NP-176

indicates that Newfoundland Power is proposing this project to improve

SAIDI and SAIFI, but does not: 1) quantify the expected reliability

improvement, 2) quantify the risk of deferring the project, 3) quantify

the expected improvement in maintenance costs, 4) identify customer

complaints pertaining to the reliability of this section of the line, or 5)

provide the expected pay-back period for the project. Given the

importance of reliability to customers, and Newfoundland Power's

position that the project is justified on the basis of improved reliability,

how can the Board approve the project in the absence of such

information?

(3) The continual increase in Newfoundland Power's capital spending, including the

expected $33 million (from $43 million in 2022 to $76 million in 2025, a 77%

increase) in the renewal category of capital spending.
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It appears to the Consumer Advocate that: 1) Newfoundland Power will 

continue to increase capital spending unless the Board signals a concern 

otherwise, and 2) Newfoundland Power's proposed asset management 

review will be used to justify further increases in spending rather than to 

meet the requirements set out in the Provisional Capital Budget Application 

Guidelines. 

( 4) Capital spending on utility-owned charging infrastructure paid for by electricity

consumers, particularly in light of the recently released Reliability and Resource

Adequacy Study - 2022 Update.

Conclusion 

Should the province's electric utilities be pushing increased electricity use 

when Holyrood might be the source of supply for such usage? The 

benefits of the proposed electrification program require further review 

with an emphasis on conservation and demand management programs 

rather than programs to increase consumption. The ECDM programs 

were apparently developed on the basis of a low marginal cost of energy 

and high marginal cost of capacity for the island system but now the 2022 

Update suggests a high marginal cost of energy as well as high marginal 

cost of capacity. 

11. As stated by Midgard Consulting at page 18 of its' Report:

"The tension between the needs of ratepayers and utilities is recognized in the 

adversarial structure of typical Canadian regulatory processes. The regulatory 

board adjudicates Applications in consideration of both the evidence provided by 

the utility Applicant and the questions and counter-point arguments submitted by 

intervenors (who represent ratepayers or other interest groups)." 

12. Midgard also states at page 18:

To function effectively and ensure the necessary tension between interests, a 

capital budget approval process requires the applicant to provide complete and 

accurate supporting information for the planned investments. It is important to 

recognize that even if the application is full, complete and accurate, a significant 

informational asymmetry always exists between the applicant (i.e. utility) and the 

intervenors and regulatory Board. 
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13. And Midgard writes:

The utility is responsible both for managing and prioritizing ongoing and one-time 
capital projects, as issues emerge, and the regulatory board is responsible for 
providing spending direction and social context for utility management decision
making. 

14. It is our submission that an oral hearing addressing the above topics is necessary if the
Board is to make an informed decision. Newfoundland Power's submission lacks the
evidentiary quality required for approval of these expenditures by ratepayers. We are
prepared to participate in this hearing in a timely fashion, which we anticipate would take
two (2) days.

DATED at St. John's, Newfoundland and Labrador, this 12th day of October, 2022. 

Pe�
���

<:._nmn=; Browne,KC 
Consumer Advocate 
Terrace on the Square, Level 2, P.O. Box 23135 
St. John's, Newfoundland & Labrador AlB 419

Telephone: 
Telecopier: 
Email: 

(709) 724-3800
(709) 754-3800
dbrowne@bfma-law.com
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