Dear Sir:

Re: Newfoundland and Labrador Hydro Combined Applications - Installation of Diesel Units at Holyrood for the Purposes of Black Starting the Generating Units and Supply, and Install 100 MW (Nominal) of Combustion Turbine Generation – Request for Update

The Board is requesting that Hydro provide a further update to the Board on the project to install 100 MW (Nominal) of Combustion Turbine Generation including:

i) a list of Level 3 milestones;
ii) reported project issues and resolutions;
iii) a complete baseline plan;
iv) critical path(s);
v) updated risk analysis;
vi) a list and schedule of contracts; and
vii) updated project costs.

This information should be filed with the Board no later than Friday, August 15, 2014 and updated thereafter on a bi-weekly basis. The Board may request additional details in future updates.

If you have any questions, please do not hesitate to contact the Board’s Legal Counsel, Ms. Jacqui Glynn, by email, jglyn@pub.nl.ca or telephone, (709) 726-6781.

Yours truly,

Cheryl Blundon
Board Secretary