
 

February 28, 2022 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL  A1A 5B2 

Attention:   Ms. Cheryl Blundon 
                         Director of Corporate Services & Board Secretary 

Dear Ms. Blundon: 

Re:  Reliability and Resource Adequacy Study Review – 2021–2022 Winter Readiness Planning 
Report – Update – February 2022 

Newfoundland and Labrador Hydro (“Hydro”) filed an update with the Board of Commissioners of Public 
Utilities (“Board”) on January 31, 2022 regarding outstanding items from its December 10, 2021 “2021–
2022 Winter Readiness Planning Report.” In its January 31, 2022 correspondence, Hydro committed to 
filing a further update in February regarding the remaining outstanding items. Hydro’s update is as 
follows. 

Holyrood Thermal Generating Station (“Holyrood TGS”) 

The two outstanding spare items for the Holyrood TGS were addressed during February. One of the two 
outstanding spare items1 was expected to arrive in January but remains on backorder. However, since its 
last update, Hydro has confirmed the compatibility of an available alternate relay model and two relays 
were received on February 11, 2022 and added to the spares inventory. For the remaining outstanding 
spare, Hydro has refurbished three existing spare contact assemblies and returned them to the spares 
inventory on February 18, 2022. 

Hydro Generation 

Regarding the spare transformer for Upper Salmon, since filing the January update, Hydro has met with 
the supplier to review their repair proposal and a decision is pending. Hydro is considering all options to 
acquire a reliable spare transformer and, as such, will not have a spare in place for the 2021–2022 
winter. Delayed receipt of this item is unlikely to affect reliability of generation as the existing 
equipment is in good condition and probability of failure is low. 

Gas Turbine Operations  

Regarding the outstanding spare lube oil pump for the Happy Valley Gas Turbine (“Happy Valley GT”), 
Hydro has confirmed a March 11, 2022 delivery date from the supplier. With completion of the Muskrat 
Falls – Happy Valley Interconnection, voltage support from the Happy Valley GT is unlikely to be required 
during the 2021–2022 winter period and the likelihood of failure of the existing pump is considered low.  

                                                      
1 This item is listed as a critical spare for three different components. For reporting purposes this is counted as three items. 
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L1301 Repairs 

Hydro has been working with Service NL to ensure a safe work plan is in place to complete repairs to 
transmission line L1301.2 Since the January update, Hydro has prepared its detailed repair work method 
for submission to Service NL. Upon approval from Service NL, the repairs will be completed. Hydro 
expects the repairs to be completed by March 15, 2022. 

Hydro continues to monitor the performance of its assets and no new system concerns have been 
identified since the January update. Hydro remains confident in its ability to reliably serve customers 
during the 2021–2022 winter season. Hydro will inform the Board should there be any material changes 
to the information contained within. 

Should you have any questions, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Shirley A. Walsh 
Senior Legal Counsel, Regulatory 
SAW/kd 

ecc: 

Board of Commissioners of Public Utilities 
Jacqui H. Glynn 
Maureen P. Greene, QC 
PUB Official Email 

Labrador Interconnected Group 
Senwung F. Luk, Olthuis Kleer Townshend LLP 
Julia K.G. Brown, Olthuis Kleer Townshend LLP 

 

Consumer Advocate 
Dennis M. Browne, QC, Browne Fitzgerald Morgan & Avis 
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
Bernice Bailey, Browne Fitzgerald Morgan & Avis 
Bernard M. Coffey, QC 

Newfoundland Power Inc. 
Dominic J. Foley 
Lindsay S.A. Hollett 
Regulatory Email 

Industrial Customer Group 
Paul L. Coxworthy, Stewart McKelvey 
Denis J. Fleming, Cox & Palmer 
Dean A. Porter, Poole Althouse 

 

                                                      
2 L1301 sustained damage during severe weather conditions on November 25, 2021, prompting Hydro to proceed with the 
Muskrat Falls – Happy Valley Interconnection to expedite restoration of service to customers in Labrador East. 


