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I BACKGROUND 1 
 2 

1. The Application 3 
 4 

Newfoundland Power Inc. (“Newfoundland Power”) filed its 2021 Capital Budget Application 5 

(the “Application”) with the Board of Commissioners of Public Utilities (the “Board”) on July 9, 6 

2020. In the Application Newfoundland Power requested that the Board make an order: 7 

(a) approving a 2021 Capital Budget of $111,298,000; 8 

(b) approving certain capital expenditures related to multi-year projects commencing in 9 

2021; and 10 

(c) fixing and determining a 2019 rate base of $1,153,556,000. 11 

 12 

Notice of the Application, including an invitation to participate, was published on July 18, 2020. 13 

Details of the Application and supporting documentation were posted on the Board’s website. 14 

 15 

On July 30, 2020 intervenor submissions were received from Newfoundland and Labrador Hydro 16 

(“Hydro”) and the Consumer Advocate, Dennis Browne, Q.C. (the “Consumer Advocate”), 17 

indicating an intention to participate in the Application. 18 

 19 

On August 11, 2020 Newfoundland Power provided an overview of the Application in a 20 

presentation to representatives from Hydro, the Consumer Advocate, counsel for the Consumer 21 

Advocate, consultants for the Consumer Advocate and Board staff. Participants were given an 22 

opportunity to ask questions or raise areas of concern. 23 

 24 

On August 19, 2020 a total of 181 Requests for Information (“RFIs”) were issued to Newfoundland 25 

Power by the Board, Hydro and the Consumer Advocate. The Consumer Advocate also requested 26 

that the Board convene a technical conference in relation to the Application. On August 21, 2020 27 

the Board advised that a determination as to whether a technical conference would be scheduled 28 

would be made subsequent to the responses to the RFIs from Newfoundland Power.  29 

 30 

On September 9, 2020 Newfoundland Power responded to the RFIs. 31 

 32 

On September 9, 2020 Grant Thornton LLP (“Grant Thornton”), the Board’s financial consultant, 33 

filed a report in relation to its review of the calculations of the 2019 average rate base. Grant 34 

Thornton’s report was circulated to Newfoundland Power, the Consumer Advocate and Hydro.  35 

 36 

On September 14, 2020 the Board asked the Consumer Advocate to confirm whether a technical 37 

conference was still requested. On September 25, 2020 the Consumer Advocate confirmed his 38 

request for a technical conference and provided a list of issues to be addressed.  39 

 40 

On October 9, 2020 the Board advised the parties that a technical conference would be held with 41 

respect to the proposed expenditures related to the Customer Service System replacement and that, 42 

to ensure the timely consideration of Newfoundland Power’s 2021 Capital Budget Application, 43 

these expenditures would be addressed in a separate order of the Board.1   44 

 45 

On October 22, 2020 Hydro and the Consumer Advocate filed written submissions. Newfoundland 46 

Power filed its reply on October 29, 2020.  47 

                                                 
1 A technical conference was convened in relation to this project on November 10, 2020 and this matter is ongoing. 
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2. Board Authority 1 
 2 

Section 41 of the Act requires a public utility to submit an annual capital budget of proposed 3 

improvements or additions to its property for approval of the Board no later than December 15th 4 

in each year for the next calendar year. The utility is also required to include an estimate of 5 

contributions toward the cost of improvements or additions to its property which the utility intends 6 

to demand from its customers. 7 

 8 

Subsection 41(3) of the Act prohibits a utility from proceeding with the construction, purchase or 9 

lease of improvements or additions to its property without the prior approval of the Board where 10 

(a) the cost of the construction or purchase is in excess of $50,000, or (b) the cost of the lease is in 11 

excess of $5,000 in a year of the lease. 12 

 13 

Section 78 of the Act gives the Board the authority to fix and determine the rate base for the service 14 

provided or supplied to the public by the utility and also gives the Board the power to revise the 15 

rate base. Section 78 also provides the Board with guidance on the elements that may be included 16 

in the rate base. 17 

 18 

3. Capital Budget Guidelines 19 

 20 
In 2007 the Board established Capital Budget Guidelines (“Guidelines”). In 2019 the Board 21 

commenced a review of the Guidelines and in early 2020, as part of this review, the Board advised 22 

that additional requirements would be implemented for the 2021 capital budgets, including: 23 

i. introductory presentations outlining the capital budget application; 24 

ii. additional information with respect to the deferral of projects; and  25 

iii. additional information on the revenue requirement impacts of the proposed capital 26 

projects. 27 

 28 

The review of the Guidelines is ongoing in a separate regulatory process and, until the conclusion 29 

of this review, the existing Guidelines remain in effect.   30 

 31 

 32 

II PROPOSED 2021 CAPITAL BUDGET 33 
 34 

In accordance with the legislation, regulations and Guidelines, the Application included detailed 35 

information in relation to proposed expenditures and, for a number of projects, additional studies 36 

and reports were also provided. The Application also included specific information required to be 37 

filed in compliance with previous Board Orders, including a status report on 2020 capital 38 

expenditures, a five-year capital plan, as well as evidence relating to deferred charges and a 39 

reconciliation of average rate base to invested capital.  40 
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1. Overview 1 
 2 

The Application proposed the approval of Newfoundland Power’s 2021 Capital Budget in the 3 

amount of $111,298,000 with estimated expenditures by asset class as follows:  4 

 

Asset Class Budget (000s) 

1. Generation - Hydro  

2. Generation - Thermal  

3. Substations  

4. Transmission  

5. Distribution  

6. General Property  

7. Transportation  

8. Telecommunications  

9. Information Systems  

10. Unforeseen Allowance  

11. General Expenses Capitalized  

  $  11,180 

  330 

      14,280 

        9,751 

      45,875 

        2,776 

        4,032 

           462 

      15,362 

           750 

        6,500 
   

Total      $111,298 

 

The Application proposed: 5 

 capital expenditures of $700,000 for 2021 related to multi-year capital expenditures 6 

previously approved in Order No. P.U. 35(2018);  7 

 capital expenditures of $8,914,000 for 2021 related to multi-year capital expenditures 8 

previously approved in Order No. P.U. 5(2020);  9 

 the approval of future year capital expenditures associated with capital projects proposed 10 

for 2021 in the amount of $16,071,000 in 2022 and $6,162,000 in 2023; and 11 

 contributions in aid of construction of $2,500,000 to be recovered from customers. 12 

 13 

As a result of the Board’s determination that the expenditures related to the proposed Customer 14 

Service System replacement will be considered in a separate order, the proposed capital 15 

expenditures to be addressed in this order are $101,395,000 for 2021, $245,000 for 2022, and 16 

$245,000 for 2023.2 17 

 18 

2. Evidence Filed with the Application 19 
 20 

The Application provided detailed information supporting the proposed 2021 Capital Budget as 21 

well as the proposed purchase and construction of improvements or additions to Newfoundland 22 

Power property. The supporting information filed is consistent with the level of information filed 23 

in previous capital budget applications and is in accordance with the current Guidelines.  24 

 25 

The 2021 Capital Plan provided with the Application sets out that approximately 50% of the 26 

proposed capital expenditures relate to the replacement of existing plant, 23% are driven by 27 

connecting new customers and responding to system load growth, with the remaining 27% relating 28 

to system additions, general expenses capitalized, third party requirements, financial carrying 29 

costs, and information systems. These percentages are broadly consistent with Newfoundland 30 

                                                 
2 The proposed expenditures for the Customer Service System Replacement project are 9,903,000 for 2021, 

$15,826,000 for 2022 and $5,917,000 for 2023. 
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Power’s capital budgets for the past five years. Annual capital expenditures are forecast to average 1 

approximately $120.3 million annually over the period 2021 to 2025 as compared to $96.5 million 2 

annually over the previous five-year period, or $100.3 million annually on an inflation adjusted 3 

basis. The forecast increase in annual expenditures is primarily attributed to implementation of the 4 

Light Emitting Diode (“LED”) street lighting replacement plan which accounts for approximately 5 

$5.5 million in capital expenditures annually throughout the five-year period, and the Customer 6 

Service System replacement which accounts for approximately $10.5 million annually over the 7 

first three years of the five-year period.3 General expenses capitalized have also increased due to 8 

a revised capitalization methodology for pension costs.4 9 

 10 

The proposed capital expenditures are broken down by asset class with expenditures related to 11 

generation, substations, transmission, and distribution accounting for 73% of the proposed 2021 12 

Capital Budget and distribution expenditures alone comprising 41%. The Application sets out the 13 

following proposed expenditures for 2021: 14 

 15 

 Generation expenditures of $11.5 million which include expenditures of $9.3 million 16 

associated with the replacement of the penstock at the Topsail hydro plant.  17 

 Substation expenditures of $14.3 million which include a new substation for St. John’s 18 

North-Portugal Cove, refurbishment of the Dunville and Rattling Brook substations, and 19 

the mandatory phase-out of substation equipment with PCBs. 20 

 Transmission expenditures of $9.8 million which include a transmission line rebuild in 21 

Central Newfoundland and the extension of two transmission lines, one into the Rattling 22 

Brook substation and one to the proposed new substation for St. John’s North-Portugal 23 

Cove. 24 

 Distribution expenditures of $45.9 million which include expenditures related to 25 

extensions of $10.9 million as well as the first year of the six-year LED street lighting 26 

replacement plan.  27 

 Expenditures related to general property, transportation and telecommunications of $7.3 28 

million which include building renovations and the purchase of vehicles and aerial devices. 29 

 Information systems expenditures of $15.4 million which include $9.9 million related to 30 

the Customer Service System replacement. The other information systems expenditures 31 

include $2.4 million for system upgrades.5  32 

 Other expenditures related to the Unforeseen Allowance of $0.75 million and General 33 

Expenses Capitalized of $6.5 million. 34 

 35 

3. Submissions 36 
 37 

The Consumer Advocate did not oppose any specific capital expenditures proposed in the 38 

Application but recommended that the Board approve a budget cap limiting Newfoundland 39 

Power’s 2021 capital expenditures to $86.7 million, the level approved last year.6 The Consumer 40 

Advocate recommended that Newfoundland Power be directed to re-submit its capital budget 41 

reflecting its prioritized list of projects within this cap. The Consumer Advocate noted that, as part 42 

of the ongoing Guideline review process Midgard Consulting Inc. (“Midgard”) indicated that the 43 

                                                 
3 The Customer Service System Replacement project is being reviewed separately from the rest of the Application. 
4 Order No. P.U. 2(2019). 
5 The system upgrades expenditures also include the amount of $245,000 for each of 2022 and 2023. 
6 The amount approved for 2020 in Order No. P.U. 5(2020) of $96.6 million less $9.9 million related to the customer 

service system expenditures. 
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Board has the authority to approve an envelope of expenditures rather than approve/disapprove 1 

individual projects. The Consumer Advocate submitted that there is nothing stopping the Board 2 

from incorporating the Midgard recommendations in this Application. 3 

 4 

The Consumer Advocate stated that there is significant asymmetry of information between the 5 

utilities and the intervenors. According to the Consumer Advocate there is an incentive for 6 

Newfoundland Power to undertake projects that are only marginally beneficial to its customers 7 

because investment in capital plant increases rate base. The Consumer Advocate asserted that 8 

Newfoundland Power has taken no specific actions in response to the current economic conditions 9 

in the Province. The Consumer Advocate submitted that Newfoundland Power does not know what 10 

its customers are willing to pay for improvements in reliability, does not employ a methodology 11 

for prioritizing projects, has done virtually no benchmarking against other utilities, used no 12 

reliability risk metrics to justify expenditures, did no laboratory testing on equipment, and cannot 13 

quantify benefits relating to reliability versus cost. The Consumer Advocate also stated that it is 14 

arguable that the Board should reject the Application and require Newfoundland Power to re-file 15 

with project benefits and risks quantified. The Consumer Advocate submitted that the Application 16 

is deficient because it does not (i) quantify the risks of not proceeding with projects, (ii) quantify 17 

the customer benefits, or (iii) include a prioritized list of projects. 18 

 19 

Hydro stated in its submission that it does not object to the approval of the Application and the 20 

projects contained therein but suggested changes with respect to Newfoundland Power’s 21 

transmission line testing. Hydro noted that Newfoundland Power has not mechanically tested any 22 

of its transmission infrastructure and stated that it believes that further testing is warranted. Hydro 23 

submitted that Newfoundland Power should be required to mechanically test a representative 24 

sample of poles removed from service as part of the 2021 transmission line rebuild project  and 25 

report the results of this testing in its next capital budget application. In Hydro’s view beginning 26 

testing now would enable the compilation of data that would be useful in a later review of 27 

Newfoundland Power’s transmission inspection and maintenance practices. 28 

 29 

In its reply Newfoundland Power submitted that the Application requests approval of the capital 30 

expenditures required to meet its statutory obligations, including the delivery of electrical power 31 

to customers at the lowest possible cost consistent with reliable service. Newfoundland Power 32 

stated that its capital planning process ensures the provision of services and facilities that are 33 

reasonably safe and adequate and just and reasonable as mandated by section 37(1) of the Act. 34 

According to Newfoundland Power its capital planning process is grounded in sound engineering 35 

and objective data, and is consistent with good utility practice. Newfoundland Power stated that 36 

its five-year capital plan is reviewed and updated annually based on sound engineering and 37 

objective data including the latest inspection data, the most recent energy and demand forecasts 38 

and updated assessments of potential customer benefits for capital projects. Newfoundland Power 39 

noted specific examples of projects that have been deferred as a result of its capital planning 40 

process, including four cases where projects proposed for 2021 were deferred as a part of previous 41 

planning cycles and three cases where projects planned for 2021 were deferred to subsequent years. 42 

Newfoundland Power submitted that its capital planning process balances both the cost and quality 43 

of the service and noted that, over the 20-year period from 1999 to 2019, service reliability 44 

improved by over 50% and its contribution to customer rates reduced by 20% on an inflation-45 

adjusted basis. Newfoundland Power noted that neither the Consumer Advocate nor Hydro 46 

challenged any specific capital expenditures proposed in the Application. 47 
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With respect to the Consumer Advocate’s proposal for a cap limiting capital expenditures 1 

Newfoundland Power submitted that such a cap is not contemplated in the current Guidelines nor 2 

is it consistent with the past practice of the Board. Newfoundland Power noted that the concept of 3 

envelope-based approvals will be considered by the Board in the ongoing Guidelines review 4 

process. Newfoundland Power noted that whether envelope-based approvals are permissible under 5 

section 41(3) of the Act is among the issues being considered as part of that proceeding and 6 

submitted that it would not be reasonable or consistent with the least-cost delivery of reliable 7 

service to impose an arbitrary cap on 2021 capital expenditures. Newfoundland Power also stated 8 

that the quantification of risks and the prioritization of capital projects are not currently a 9 

requirement of the Guidelines or any applicable directive of the Board.  10 

 11 

Newfoundland Power stated that the projects proposed in the Application are necessary to (i) 12 

respond to customer growth and changes in customer requirements; (ii) replace deteriorated, 13 

defective or obsolete equipment; (iii) respond to legislative and regulatory requirement; (iv) 14 

address safety and environmental issues; and (v) maintain or improve customer service levels and 15 

operational efficiency. Newfoundland Power submitted that the Application meets all the 16 

requirements of the legislation and the Guidelines. Newfoundland Power argued that there is no 17 

reasonable basis upon which to require that the Application be resubmitted and that the Consumer 18 

Advocate’s claim that the Application is deficient is unfounded, dismissive of the existing 19 

Guidelines and not reflective of the information on the record. Newfoundland Power submitted 20 

that the Consumer Advocate’s claims regarding the capital expenditure approval process are 21 

unfounded and ignore the comprehensive information provided with the company’s annual capital 22 

budget applications. Newfoundland Power submitted that there is no evidence before the Board in 23 

this proceeding that: (i) contradicts the engineering reflected in the capital projects presented in 24 

the 2021 Capital Budget; (ii) demonstrates reasonable alternatives that were not considered by 25 

Newfoundland Power; or (iii) demonstrates that not proceeding with a particular capital project is 26 

a preferable alternative.  27 

 28 

In response to Hydro’s submission Newfoundland Power stated that its transmission inspection 29 

and maintenance practices are consistent with good utility practice and that it would be premature 30 

for the Board to direct Newfoundland Power to adopt a specific testing program for its transmission 31 

assets. Newfoundland Power noted that it manages its transmission infrastructure based on the 32 

criteria in its Transmission Inspection and Maintenance Practices which outline the inspection and 33 

testing procedures used to determine the integrity of transmission infrastructure, including 34 

sounding and core sampling tests. According to Newfoundland Power these testing procedures 35 

allow experienced transmission and distribution planners to obtain the required information about 36 

the condition of poles, including whether replacement is required, and therefore additional 37 

mechanical testing is not required. Newfoundland Power argued that there is no information on 38 

the record of this proceeding demonstrating that mechanical testing is necessary in order to 39 

undertake a test and treat program nor is there any information on the record of this proceeding 40 

that demonstrates mechanical testing is consistent with good utility practice or would provide a 41 

tangible benefit for Newfoundland Power’s customers. Newfoundland Power stated that it plans 42 

to conduct a review of its practices in accordance with Order No. P.U. 5(2020). 43 

 44 

4. Board Findings 45 

 46 
The Board has reviewed the Application, the responses to the RFIs and the submissions of the 47 

parties and sets out its determinations in relation to the proposed capital expenditures and the 2021 48 

Capital Budget in the following sections.  49 
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4.1 Proposed Capital Expenditures  1 
 2 

Newfoundland Power requested that the Board approve capital expenditures for 2021 in the 3 

amount of $101,395,000, and related capital expenditures for 2022 in the amount of $245,000 and 4 

2023 in the amount of $245,000.7  5 

 6 

The Application provided support for each of the proposed capital expenditures and set out the 7 

project description, justification, expenditures, costing methodology and future commitments. For 8 

thirteen of the more significant projects additional reports were provided in relation to the proposed 9 

expenditures and the justification for approval. The 2021 Capital Plan report included with the 10 

Application provides information in relation to Newfoundland Power’s capital planning, the Five-11 

Year Capital Plan and the 2021 Capital Budget. Additional support for the expenditures was 12 

provided in Newfoundland Power’s responses to 181 RFIs filed in relation to the Application. The 13 

Board addresses the proposed expenditures by asset class below. 14 

 15 

Generation - Hydro and Thermal 16 

The proposed hydro generation expenditures of $11,180,000 include facility rehabilitation and the 17 

Topsail hydro plant refurbishment. The thermal generation expenditures of $330,000 are for 18 

thermal plant rehabilitation. The proposed hydro facility rehabilitation and Topsail hydro plant 19 

refurbishment were the subject of additional reports filed with the Application. Based on the 20 

information provided the energy-related value of production from Newfoundland Power’s hydro 21 

facilities is estimated at $18,380,000 annually while the capacity-related value is estimated at 22 

$18,272,000 annually.8 In addition the cost of production from Newfoundland Power’s hydro 23 

facilities  are lower than the forecast marginal cost of production for the Island Interconnected 24 

system following the completion of the Muskrat Falls Project and the prices currently paid by 25 

Hydro under arms-length negotiated Power Purchase Agreements.9 The benefits of continued 26 

operation of the Topsail hydro plant were also shown to be greater than the cost of production.10 27 

As well as being a source of lower cost energy, Newfoundland Power’s hydro facilities also 28 

provide localized reliability benefits including supplying customers during maintenance work, 29 

unplanned localized transmission line outages as well supplying customers during periods of major 30 

electrical system distress.11 Newfoundland Power’s thermal generation facilities are used to 31 

provide emergency generation both locally and for the Island Interconnected system and to 32 

minimize customer outages during scheduled maintenance on transmission, distribution or 33 

substation assets. The Board accepts that the proposed generation expenditures are justified and 34 

should be approved. 35 

 36 

Substations 37 

The proposed substation expenditures of $14,280,000 include substation refurbishment and 38 

modernization, replacements due to in-service failures, additions due to load growth, and the 39 

required PCB bushing phase-out. The proposed expenditures related to substation refurbishment 40 

and modernization are justified in a report which demonstrates that the work related to the Dunville 41 

and Rattling Brook substations is necessary to ensure continued reliable operation of these 42 

                                                 
7 Newfoundland Power’s Submission, page 21. 
8 2021 Facility Rehabilitation report, page 1. 
9 PUB-NP-010. 
10 The Topsail Hydro Plant Refurbishment report stated at page 8 that the benefit of plant production was determined 

to be 12.47 cents per kWh for fully dispatchable and 13.01 cents per kWh for a run of river plant and the levelized 

cost of production was calculated as 6.65 cents per kWh. 
11 PUB-NP-010. 
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facilities. The proposed expenditures related to replacements due to in-service failures are 1 

necessary to replace equipment that has been removed from service due to storm damage, lightning 2 

strikes, vandalism, electrical or mechanical failure, corrosion damage, technical obsolescence or 3 

failure during maintenance testing. The proposed expenditures for additions due to load growth 4 

include the amount of $701,000 related to the replacement of a substation transformer at Dunville. 5 

Based on the report filed with the Application the 20-year forecast projects increased electrical 6 

demand such that the Dunville substation transformer will be overloaded in 2021.  7 

 8 

The proposed expenditures for additions due to load growth also include expenditures of 9 

$4,296,000 related to the construction of a new substation for St. John’s North-Portugal Cove. The 10 

total proposed capital expenditures associated with this substation are $6,794,000, which includes 11 

the related amounts proposed in other asset classes.12 The St. John’s North-Portugal Cove Area 12 

Planning Study (the “Planning Study”) filed with the Application sets out that the number of 13 

customers within the area increased by 11% over the period 2009 to 2018 and the total electrical 14 

load on the three substations that supply customers in the area increased by 14% over the same 15 

period.13 According to the Planning Study residential and commercial development is forecast to 16 

continue, including additional expansion of the airport and new commercial developments. The 17 

Planning Study stated that customer growth will continue to increase electrical load in the area and 18 

expansion of the electrical system is required to address existing capacity limitations and future 19 

load growth. The total combined load on the substation transformers supplying the area was 20 

forecast to be 98% in 2021 and 112% in 2040. Without additional capacity, three of the six 21 

transformers were forecast to be overloaded in 2021 and five of the six in 2040. The Airport 22 

Substation Project Report filed with the Application concluded that, due to residential load growth 23 

and expansion of the St. John’s International Airport, capacity in the area is no longer sufficient to 24 

meet the demand of the electrical system. Newfoundland Power explained the consequences of 25 

not completing the proposed work: 26 

 27 
First, overload conditions can lead to in-service equipment failures, which can result in 28 
significant repair costs and extended customer outages. Second, overload conditions can 29 
practically limit the ability of Newfoundland Power to connect new customers to the 30 
distribution system in the Study Area. The probability of these consequences occurring is 31 
high considering equipment will be expected to operate above rated capacity.14   32 

 33 

While the Board is satisfied that Newfoundland Power’s decision to propose the new substation 34 

was reasonable based on the information available at the time, since the filing of the Application 35 

there have been significant changes with respect to the economic conditions in the Province. The 36 

forecast of energy sales and demand reflected in the Application was based on the Conference 37 

Board of Canada Provincial Outlook Medium-Term, Economic Forecast, dated February 12, 2020. 38 

The Application did not address the impacts of the COVID-19 pandemic on the forecasts. When 39 

asked Newfoundland Power reported that energy sales as of July 31, 2020 were 0.7% lower than 40 

forecast due to shutdowns in the commercial sector associated with COVID-19.15 Newfoundland 41 

Power stated that the potential impact of the COVID-19 on future energy sales is uncertain but that 42 

                                                 
12 Additional expenditures of $2,498,000 related to transmission, distribution and telecommunications include the 

construction of transmission line extensions, fibre optic cables for transmission line protection, SCADA monitoring 

and remote control, upgrading an existing distribution feeder and constructing new aerial distribution exits.   
13 The rate of load growth in the area is higher than the rate of customer growth due to commercial developments and 

expansion of the airport. 
14 CA-NP-100, page 2. 
15 PUB-NP-002. 
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it is expected that the impact of the COVID-19 pandemic on energy sales in 2021 would be less 1 

than in 2020 as restrictions continue to be lifted. Newfoundland Power also stated: 2 

 3 
Should customer load growth vary from forecast during the current or future years, so too 4 
will the capital expenditures that are sensitive to growth.16 5 

 6 

Since the justification for the proposed new St. John’s North-Portugal Cove substation is based on 7 

load growth the Board believes it is important to confirm that the changed circumstances have not 8 

impacted the justification for this substation. The Board notes that the Planning Study does not set 9 

out the date of the forecasts used, though given the timing of the Application it seems likely that 10 

the forecasts were completed prior to the COVID-19 pandemic. The Board also notes that, based 11 

on these forecasts, there will be no substation transformer overloads until 2028 and 2035 on 12 

substation transformers RRD-T2 and VIR-T2. In addition the magnitude of the overloads are not 13 

forecast to exceed 15% until 2026, 2030 and 2035 for VIR-T3, RRD-T3 and BCV-T1. Further it 14 

appears that the forecast substation transformer overloads did not occur in 2019 and 2020 as 15 

anticipated. Based on the information provided with respect to monthly peak transformer loading 16 

over the period 2017 to the end of March 2020:  17 

 There was no overload on VIR-T3 in 2019 or 2020.17 18 

 The only months where there were overloads on BCV-T1 were February and March 2017 19 

and February 2019, with no overloads in 2018 or 2020.  20 

 There were overload conditions on RRD-T3 in March 2017, February 2019, January 2020 21 

and March 2020, though the 2020 overloads were relatively minor.  22 

 With respect to all three of the transformers the peak loading was in excess of 5% on only 23 

four occasions and of those, was in excess of 10% on only one occasion. 18  24 

 25 

There was no information provided as to the length of the overload conditions or the associated 26 

temperatures and as such it is difficult to assess the impact of the forecast overloads on the 27 

transformers.  28 

 29 

To ensure that the proposed expenditures with respect to the new St. John’s North-Portugal Cove 30 

substation are justified in the current circumstances, Newfoundland Power should provide updated 31 

information with respect to the actual and forecast loads, the basis of the forecasts, the actual and 32 

forecast overloads and the impacts of these overloads and, to the extent that there continues to be 33 

significant uncertainty as to the impact of the ongoing circumstances on the forecasts, a sensitivity 34 

analysis with respect to reasonable alternate scenarios. This information should reflect the most 35 

current data available, including actuals up to December 31, 2020. This project will be addressed 36 

in a separate order following the filing of updated information and a further opportunity for 37 

additional information requests and submissions. A schedule will be established upon receipt of 38 

the additional information from Newfoundland Power. 39 

 40 

The Board is satisfied that, apart from the expenditures related to the new substation for St. John’s 41 

North-Portugal Cove, the proposed substation expenditures are justified and should be approved. 42 

 

 

 

                                                 
16 PUB-NP-002, page 3. 
17 It is noted that in 2017, 2018 and 2019 all of the overloads occurred in the January to March period. 
18 CA-NP-098. 
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Transmission 1 

The proposed transmission expenditures of $9,751,000 include amounts related to transmission 2 

line rebuilds, maintenance and 3rd party relocations, and transmission line extensions. A detailed 3 

report was filed in relation to the rebuild expenditures which demonstrates that the work related to 4 

transmission line 124L between Clarenville and Gambo is necessary based on recent inspections 5 

which identified significant deterioration and non-standard equipment. The extension of 136L into 6 

the Rattling Brook substation is necessary to connect the substation to the transmission network to 7 

complete the multi-year plan to reconfigure the 138kV transmission system in Central 8 

Newfoundland. The maintenance and 3rd party relocation expenditures are based on an assessment 9 

of historical expenditures though the actual expenditures will be a function of the amount of the 10 

work which is required based on the deficiencies identified and the 3rd party requests received. The 11 

proposed expenditure of $1,343,000 for the extension of transmission line 35L is associated with 12 

the construction of the new substation for St. John’s North-Portugal Cove and therefore will not 13 

be addressed in this order. The Board is satisfied that the remaining proposed transmission 14 

expenditures are justified and should be approved. 15 

 16 

Distribution 17 

The proposed distribution expenditures of $45,875,000 make up 41% of Newfoundland Power’s 18 

2021 Capital Budget and are outlined below:  19 

 Extensions expenditures of $10,891,000 for the construction of both primary and secondary 20 

distribution lines to connect new customers to the electrical system and for upgrades to the 21 

capacity of existing lines to accommodate customers’ increased loads. 22 

 Meters expenditures which are consistent with Newfoundland Power’s 2016 Metering 23 

Strategy.  24 

 Services expenditures for the installation of service wires to connect new customers, and 25 

larger service wires to accommodate customer loads and the replacement of existing wires 26 

due to deterioration, failure or damage.  27 

 Street lighting expenditures for the installation of new street lighting fixtures and the 28 

replacement of overhead and underground wiring where necessary.   29 

 Expenditures associated with the LED street lighting replacement plan which will cost 30 

approximately $32.8 million over six years and are estimated to reduce energy and 31 

maintenance costs by $52 million over 20 years resulting in lower overall costs for 32 

customers. The program was approved in Order No. P.U. 2(2019), is consistent with 33 

current Canadian utility practice and is supported by Municipalities Newfoundland and 34 

Labrador.  35 

 Transformers expenditures associated with purchasing transformers to serve customer 36 

growth and the replacement or refurbishment of units that have deteriorated or failed.  37 

 Reconstruction expenditures for the replacement of deteriorated or damaged distribution 38 

structures and electrical equipment comprised of high priority deficiencies identified 39 

during the budget year or recognized during follow-up on operational problems. 40 

 Rebuild distribution lines expenditures for planned work in relation to lines or other 41 

equipment on 42 feeders which were identified based on a seven-year inspection cycle. 42 

Deteriorated line components that need to be addressed immediately, or in the following 43 

year are identified by company planners while in the field and a subsequent engineering 44 

review is conducted with respect to the identified work.19  45 

                                                 
19 NLH-NP-029. 
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 Expenditures to relocate/replace distribution lines for third parties which are necessary to 1 

accommodate requests.  2 

 Trunk feeders expenditures for refurbishing or replacing distribution infrastructure 3 

primarily due to deterioration or factors such as safety or the environment. A detailed report 4 

was filed to support these expenditures.   5 

 Expenditures for feeder additions for load growth to address overload conditions and 6 

provide additional capacity to address growth in the number of customers and volume of 7 

energy deliveries. A detailed report was filed to support these expenditures which identified 8 

six overload conditions to be addressed in 2021 based on computer modelling and follow-9 

up field visits. The proposed feeder additions for the upgrade of the Ridge Road feeder and 10 

the new aerial feeder exits in the amount of $805,000 are related to the proposed new 11 

substation for St. John’s North-Portugal Cove which will not be approved in this order. 12 

 Distribution reliability initiative expenditures to replace deteriorated poles, conductor and 13 

hardware for the worst performing feeders to reduce both the frequency and duration of 14 

power interruptions. The supporting report sets out that individual feeder projects are 15 

identified and prioritized based on historic interruption statistics and engineering 16 

assessments are completed to determine whether targeted capital investments would 17 

improve reliability. The proposed work includes the final year of work on distribution 18 

feeder DUN-01 approved in Order No. P.U. 35(2018).  19 

 Distribution feeder automation expenditures to improve customer service through reduced 20 

restoration times. 21 

 Allowance for funds used during construction which are consistent with Order No. P.U. 22 

32(2007) and regulated Canadian utility practice. 23 

 24 

The proposed distribution expenditures are primarily driven by preventative and corrective 25 

maintenance on aged and deteriorated distribution structures as well as the need to serve new 26 

customers and address system load growth. The majority of the proposed distribution expenditures 27 

are based on historical data and the actual 2021 expenditures will depend on the work which is 28 

required in the year.20 Newfoundland Power operates 10,000 kilometers of distribution lines and 29 

the proposed expenditures are generally consistent with previous levels of distribution 30 

expenditures apart from the increase associated with the LED street lighting replacement plan. The 31 

Board is satisfied that, apart from the feeder additions for load growth expenditures related to the 32 

proposed new St. John’s North-Portugal Cove substation, the proposed distribution expenditures 33 

are justified and should be approved.  34 

 35 

General Property 36 

The proposed general property expenditures of $2,776,000 include amounts related to tools and 37 

equipment, additions to real property, company building renovations and physical security 38 

upgrades. Company building renovations expenditures are addressed in a comprehensive report 39 

filed with the Application. The physical security upgrades involve 14 substations and three 40 

company facilities and it was noted that there have been 24 substation break-ins since 2016. The 41 

proposed tools and equipment expenditures and additions to real property are largely based on 42 

historical data though the actual expenditures will depend on the required work. The Board is 43 

satisfied that the proposed general property expenditures are justified and should be approved. 44 

 

 

                                                 
20 The proposed extension, meters, services, street lighting expenditures, transformers, reconstruction, and 

relocate/replace distribution lines for 3rd parties are largely based on historical expenditures.   



12 

 

Transportation 1 

The proposed transportation expenditures of $4,032,000 involve the addition and necessary 2 

replacement of heavy fleet, passenger and off-road vehicles in accordance with Newfoundland 3 

Power’s replacement criteria. The Board is satisfied that the proposed transportation expenditures 4 

are justified and should be approved. 5 

 6 

Telecommunications 7 

The proposed telecommunications expenditures in the amount of $462,000 include $112,000 to 8 

replace/upgrade communications equipment necessary to ensure the continued integrity of 9 

Newfoundland Power’s operation voice systems and the remote monitoring and control of field 10 

devices. The proposed telecommunications expenditures also include $350,000 for fibre optic 11 

cable builds related to the new substation for St. John’s North-Portugal Cove and therefore will 12 

not be approved in this order. The Board is satisfied that the remaining proposed 13 

telecommunications expenditures are justified and should be approved. 14 

 15 

Information Systems 16 

The proposed information systems expenditures are $5,459,000 for 2021 and $245,000 for each of 17 

2022 and 2023, excluding the expenditures related to the Customer Service System replacement.21 18 

The proposed information systems expenditures include application enhancements, system 19 

upgrades, personal computer infrastructure, shared server infrastructure, network infrastructure, 20 

and cybersecurity upgrades as outlined below:  21 

 Application enhancements expenditures which are justified on the basis of improving 22 

customer service and operational efficiencies and addressed in a detailed report which 23 

shows that these expenses are necessary to enhance the functionality of software 24 

applications.  25 

 System upgrades expenditures to upgrade third-party software products primarily driven 26 

by the expiration of support arrangements with vendors. These expenditures are detailed in 27 

a supporting report and include the renewal of the Microsoft Enterprise Agreement for a 28 

three-year term.  29 

 Personal computer infrastructure expenditures to replace or upgrade personal computers, 30 

workgroup printers and associated assets that have reached the end of useful life. A total 31 

of 145 mobile computers and peripheral equipment will be purchased based on 32 

specifications which are reviewed annually. It is noted that Newfoundland Power achieves 33 

an approximate five-year lifecycle for its personal computers.  34 

 Shared server infrastructure expenditures for the addition, upgrade and replacement of 35 

computer hardware components and related technology. The existing shared server 36 

infrastructure will be upgraded to accommodate growth in information storage needs, to 37 

extend the service life and improve performance of applications, and to upgrade to the 38 

current, vendor-supported versions operating systems. Additional server infrastructure is 39 

also required to support the website, the GIS and outage management system.  40 

 Network infrastructure expenditures for the addition of network components that provide 41 

employees with access to applications and data to provide service to customers and operate 42 

efficiently. The proposed expenditures will address network equipment that has reached 43 

                                                 
21 The total proposed Information Systems expenditures for 2021 are $15,362,000 which includes expenditures related 

to the Customer Service System replacement to be addressed in a separate order of the Board in the amount of 

$9,903,000. In addition the Application proposed the approval of future years’ expenditures for the replacement of 

this system in the amount of $15,826,000 for 2022 and $5,917,000 for 2023.  
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the end of its useful life and increase overall network availability and disaster recovery 1 

capabilities.  2 

 Cybersecurity upgrades expenditures for upgrades and improvements to identity and access 3 

management, network security, firewall technology and other miscellaneous items to 4 

reduce risk and meet cybersecurity standards and performance requirements.  5 

 6 

The Board is satisfied that the proposed information system expenditures, apart from the Customer 7 

Service System replacement expenditures, are justified and should be approved.  8 

 9 

Other 10 

The proposed unforeseen allowance in the amount of $750,000 is necessary to permit capital 11 

expenditures that have not been budgeted so that Newfoundland Power can respond expeditiously 12 

to events affecting the electrical system. This allowance is consistent with the amount approved in 13 

previous Newfoundland Power capital budget applications and should be approved. 14 

 15 

The proposed general expenses capitalized (“GEC”) of $6,500,000 are amounts that are capitalized 16 

due to the fact that they are related, directly or indirectly to capital projects. These include two 17 

sources: direct charges to GEC and amounts allocated from specific operating accounts. The 18 

budget estimate of GEC is determined in accordance with pre-determined allocations to GEC 19 

based on guidelines approved by the Board.22 The Board is satisfied that the proposed GEC is 20 

justified and should be approved. 21 

 22 

4.2 2021 Capital Budget 23 
 24 

The Consumer Advocate recommended that the Board approve a budget cap limiting 2021 capital 25 

expenditures to $86.7 million. While the Consumer Advocate contended that Newfoundland 26 

Power has taken no specific actions in response to the current economic conditions in the Province, 27 

Newfoundland Power noted several examples of capital projects that had been deferred as part of 28 

its capital planning process in previous years and in 2021. When specifically asked what actions 29 

have been taken in response to the current economic conditions to control and or reduce capital 30 

expenditures Newfoundland Power set out the following:  31 

 An assessment of alternatives for all capital projects including whether the project can be 32 

deferred. Three plant replacement projects planned for 2021 with an approximate cost of 33 

$12 million were deferred. 34 

 Coordination of capital projects to realize productivity gains and reduce customer outages, 35 

such as the coordination of the substation refurbishment with additions due to load growth. 36 

 Economic analysis to ensure capital projects benefit customers as in the case of the 37 

replacement of street lights with LED fixtures. 38 

 Targeted capital expenditures to provide the most benefits for customers, such as the 39 

distribution reliability initiative. 40 

 Long-term asset management strategies which provide a structured approach for 41 

maintaining the electrical system, such as the 2006 transmission line rebuild strategy and 42 

the 2007 substation strategic plan. 43 

 The programmatic approach which addresses planned replacement of plant that is 44 

identified through inspections so that capital projects are prioritized based on risk of failure 45 

and the potential impact on customers. 46 

                                                 
22 The GEC of both Newfoundland Power and Hydro is currently being reviewed by the Board in a separate process. 
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 Capital projects are undertaken to extend the useful life of electrical system assets that 1 

continue to provide value which tends to reduce the requirement for larger, one-of capital 2 

expenditures as in the case of its hydro generating facilities.23  3 

 4 

As observed by Newfoundland Power the legislative framework requires Newfoundland Power to 5 

provide safe and reliable electrical service to customers at the lowest possible cost and this 6 

legislative framework governs Newfoundland Power’s service delivery under all economic 7 

conditions. The Board notes that approximately 25% of the proposed capital expenditures for 2021 8 

are driven by the requirement to serve new customers and address increasing electrical system 9 

requirements, and approximately 50% are driven by the requirement to replace plant that is 10 

deteriorated, deficient or failed in service.24 Newfoundland Power’s capital investment has 11 

increased at the lowest rate of any Atlantic Canadian utility while at the same time experiencing 12 

the highest rate of growth in customers served.25 Investment in transmission and distribution has 13 

increased 10% less than the average of other Atlantic Canadian utilities over the 10-year period 14 

ending in 2018. The duration and frequency of customer outages were reduced by over half in the 15 

period 1999 to 2009 and, since that time, customer service reliability has been reasonably 16 

consistent. At the same time Newfoundland Power reduced its contribution to customer rates by 17 

20% on an inflation-adjusted basis and customer rates have not changed as a result of 18 

Newfoundland Power’s general rate applications since 2016.26  19 

 20 

Based on the information and submissions filed the Board does not believe that the evidence shows 21 

that a cap should be placed on Newfoundland Power’s 2021 Capital Budget. Apart from the 22 

proposed expenditures related to the Customer Service System replacement and new substation 23 

for St. John’s North-Portugal Cove, the proposed projects and associated expenditures have been 24 

justified by Newfoundland Power. A budget cap is not currently contemplated in the Guidelines 25 

and is not consistent with the past practice of the Board. While the concept of envelope-based 26 

approvals is among the proposals being considered as part of the ongoing Guidelines review the 27 

Board has not yet concluded this review and addressed whether such a change will be 28 

implemented. The implementation of a cap would be a significant departure from established 29 

practice and before such a change the issues and concerns raised in the review should be addressed. 30 

The Board will not implement a cap on Newfoundland Power’s 2021 Capital Budget.  31 

 32 

4.3 Transmission and Maintenance Practices 33 

 34 
Hydro raised issues with respect to Newfoundland Power’s approach to inspection and 35 

maintenance practices for wood pole transmission lines and suggested changes with respect to 36 

transmission line testing. Issues with respect to Newfoundland Power’s transmission line 37 

inspection practices were also raised in Newfoundland Power’s 2020 Capital Budget Application 38 

and the Board concluded that: 39 

 40 
The Board is satisfied that Newfoundland Power’s current practices are reasonable in the 41 
circumstances. The Board believes that it may be appropriate for Newfoundland Power to 42 
review its practices upon the completion of the second inspection cycle in relation to Hydro’s 43 
test and treat program.27 44 

                                                 
23 PUB-NP-001, pages 3-5. 
24 CA-NP-008, pages 1-2. 
25 2021 capital plan pages 16-17, NLH-NP-035. 
26 PUB-NP-001, pages 1-2. 
27 Order No. P.U. 5(2020), page 22/24-27. 
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The Board notes that over the 10-year period 2010 to 2019 Newfoundland Power has replaced 1 

approximately 13% of its total transmission system in accordance with Transmission Inspection 2 

Maintenance Practices which set out the criteria for replacement, including the use of sounding 3 

and core sampling tests.28 The Board remains satisfied that changes with respect to Newfoundland 4 

Power’s transmission line testing practices are not necessary at this time but that it may be 5 

appropriate for Newfoundland Power to review its practices upon the completion of Hydro’s test 6 

and treat program in 2023. 7 

 8 

4.4 Conclusion 9 

 10 
The Application set out detailed support for the proposed capital expenditures for 2021 and future 11 

years related to generation, substation, transmission, distribution, general property, transportation, 12 

telecommunications, information systems, the unforeseen allowance and general expenses 13 

capitalized. In addition Newfoundland Power’s responses to the RFIs provide further support for 14 

these expenditures. Neither the Consumer Advocate nor Hydro submitted that the Board should 15 

deny any of the specific capital expenditures proposed in the Application. Apart from the capital 16 

expenditures related to the new substation for St. John’s North-Portugal Cove and the Customer 17 

Service System replacement, Newfoundland Power has demonstrated that the proposed 18 

expenditures for 2021, 2022 and 2023 are justified in the circumstances. The Board does not 19 

believe that it is reasonable to impose a cap on Newfoundland Power’s 2021 Capital Budget which 20 

reflects the capital expenditures that the Board has found are justified in the circumstances. 21 

Newfoundland Power’s 2021 Capital Budget in the amount of $94,601,000 and the proposed 22 

capital expenditures for 2021 and 2022 and 2023 will be approved. The Board will not approve 23 

any changes with respect to Newfoundland Power’s transmission line testing practices at this time.  24 

  

                                                 
28 NLH-NP-025 and NLH-NP-004. 
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III 2019 AVERAGE RATE BASE 1 

 2 
The following table shows the calculation of the average rate base as of December 31 for 2019 3 

compared with 2018:29 4 

 

Newfoundland Power Inc. 

Computation of Average Rate Base 

For The Years Ended December 31 

($000’s) 

    2019    2018   
Net Plant Investment      

 Plant Investment      1.954,715      1,864,271  

 Accumulated Depreciation   (790,243)   (752,932)  

 Contributions in Aid of Construction   (44,616)   (38,575)  

    1,119,856   1,072,764  
Additions to Rate Base      

 Deferred Pension Costs           91,824           89,678  

 Deferred Credit Facility Costs                   61                 120  

 Cost Recovery Deferral – Hearing Costs   494   -  

 Cost Recovery Deferral – Conservation   17,371   15,889  
 Weather Normalization Reserve              5,654             1,517  

 Customer Finance Programs    2,494   2,460  

 Demand Management Incentive Account       

               

 1,881             -  

          119,779          109,664   
Deductions from Rate Base      

 Other Post-Employment Benefits             61,791           57,112   

 Customer Security Deposits             1,420             1,071  

 Accrued Pension Obligation             5,104             5,016  

 Accumulated Deferred Income Taxes   10,088   4,887  
 2019 Cost Recovery Deferral   1,226      -  

    79,629   68,086  
      

Year End Rate Base   1,160,006   1,114,342  
       
Average Rate Base Before Allowances      1,137,174      1,102,941  
      

Rate Base Allowances      

 Materials and Supplies Allowance   6,475   6,184  

 Cash Working Capital Allowance   9,907   8,216  

Average Rate Base at Year End   1,153,556   1,117,341  
 

Grant Thornton reviewed the calculation of the average rate base for 2019 and provided an opinion 5 

that the calculation is accurate and in accordance with established practice and Board Orders. Grant 6 

                                                 
29 Application, Schedule D. 
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Thornton also reviewed the additions, deductions and allowances included in the rate base and 1 

found no discrepancies or unusual items, and that they are consistent with Board Orders.  2 

 3 

The Consumer Advocate and Hydro did not comment on Newfoundland Power’s 2019 rate base. 4 

Newfoundland Power submitted that the Board should fix and determine its average rate base for 5 

2019 at $1,153,556,000.  6 

 7 

The Board finds that the components of Newfoundland Power’s average rate base for 2019 in the 8 

amount of $1,153,556,000 should be approved.  9 

 10 

 11 

IV ORDER 12 

 13 
IT IS THEREFORE ORDERED THAT: 14 

 15 

1. Newfoundland Power’s proposed construction and purchase of improvements or 16 

additions to its property to be completed in 2021, as set out in Schedule A to this Order, 17 

are approved. 18 

 19 

2. Newfoundland Power’s proposed multi-year construction and purchase of 20 

improvements or additions to its property, as set out in Schedule B to this Order, are 21 

approved. 22 

 23 

3. Newfoundland Power’s 2021 Capital Budget for improvements or additions to its 24 

property in an amount of $94,601,000, as set out in Schedule C to this Order, is 25 

approved. 26 

 27 

4. Newfoundland Power’s average rate base for the year ending December 31, 2019 is 28 

hereby fixed and determined at $1,153,556,000. 29 

 30 

5. Unless otherwise directed by the Board, Newfoundland Power shall file an annual 31 

report to the Board on its 2021 capital expenditures by March 1, 2022. 32 

 33 

6. Unless otherwise directed by the Board, Newfoundland Power shall provide, in 34 

conjunction with the 2022 capital budget application, a status report on the 2021 capital 35 

budget expenditures showing for each project: 36 

 37 

(i) the approved budget for 2021; 38 

(ii) the expenditures prior to 2021; 39 

(iii) the 2021 expenditures to the date of the application;  40 

(iv) the remaining projected expenditures for 2021; 41 

(v) the variance between the projected total expenditures and the approved budget; 42 

and 43 

(vi) an explanation of the variance. 44 

 45 

7. Newfoundland Power shall pay all costs and expenses of the Board incurred in 46 

connection with the Application.  47 
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DATED at St. John’s, Newfoundland and Labrador, this 15th day of December, 2020. 
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Newfoundland Power Inc. 

2021 Capital Budget 

Single-Year Projects Over $50,000 

(000s) 
   

Project Description 2021 

   

Generation - Hydro   

 Hydro Facility Rehabilitation  $1,806 

            Topsail Hydro Plant Refurbishment  460 

  Total Generation - Hydro  $2,266 

   

Generation - Thermal   

 Thermal Plant Facility Rehabilitation  $330 

  Total Generation - Thermal         $330 

   

Substations   

 Substations Refurbishment and Modernization  $5,153 

 Replacements Due to In-Service Failures   3,413 

 Additions Due to Load Growth  4,296 

            PCB Bushing Phase-out  717 

  Total Substations  $9,984 

   

Transmission   

 Transmission Line Rebuild 

            Transmission Line Maintenance and 3rd Party Relocations 

 $6,170 

2,238 

  Total Transmission  $8,408 

   

Distribution   

 Extensions   $10,891 

 Meters  680 

 Services  3,110 

 Street Lighting 

            Street Lighting – LED Replacement Program 

 1,979 

5,402 

 Transformers  5,945 

 Reconstruction   5,567 

 Rebuild Distribution Lines  3,965 

 Relocate/Replace Distribution Lines for Third Parties  3,155 

 Trunk Feeders   800 

 Feeder Additions for Load Growth  1,850 

 Distribution Feeder Automation  821 

 Allowance for Funds Used During Construction  205 

  Total Distribution  $44,370 
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General Property 

 Tools and Equipment  $486 

 Additions to Real Property  598 

 Company Buildings Renovations  1,392 

 Physical Security Upgrades  300 

  Total General Property  $2,776 

   

Transportation   

 Purchase Vehicles and Aerial Devices  $4,032 

  Total Transportation  $4,032 

   

Telecommunications   

 Replace/Upgrade Communications Equipment  $112 

 Total Telecommunications  $112 

   

Information Systems   

 Application Enhancements  $978 

 System Upgrades   2,165 

 Personal Computer Infrastructure  495 

 Shared Server Infrastructure  538 

 Network Infrastructure  363 

            Cybersecurity Upgrades  675 

  Total Information Systems  $5,214 

   

Unforeseen Allowance   

 Allowance for Unforeseen Items  $750 

  Total Unforeseen Allowance  $750 

   

General Expenses Capitalized   

 General Expenses Capitalized  $6,500 

  Total General Expenses Capitalized  $6,500 

   

Total Expenditures Single-Year Projects over $50,000  $84,742 
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Newfoundland Power Inc. 

2021 Capital Budget 

Multi-Year Projects Over $50,000 

(000s) 

 

 

Multi-Year Projects Commencing in 2021 

 

Class Project Description 2021 2022 2023 Total 

      

Information Systems Microsoft Enterprise Agreement $245 $245 $245 $735 

      

 Total $245 $245 $245 $735 

 

 

 

Multi-Year Projects Approved in Previous Years 

 

Class Project Description 2021          

    

Distribution Distribution Reliability Initiative1 $700  

Generation - Hydro Topsail Plant Penstock Replacement2 $8,914  

  

 Total $9,614         

 

                                                 
1 Order No. P.U. 35(2018). 
2 Order No. P.U. 5(2020). 
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Newfoundland Power Inc. 

2021 Capital Budget 

(000s) 

Projects over $50,000 to be completed in 2021 $84,742 

Multi-Year Projects over $50,000 commencing in 2021      $245 

Multi-Year Projects Approved in Previous Years $9,614 

Total 2021 Capital Budget $94,601 
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